

Lao PDR: Agriculture Competitiveness Project Procurement Plan (as of December 21, 2017)

1. Project information:

Country: Lao PDR
 Borrower/Recipient: Lao PDR
 Project Name: Agriculture Competitiveness Project
 Project ID No: P161473
 Project Implementing Agency: Ministry of Agriculture and Forestry (MAF)

2. Bank's approval date of the Procurement Plan

- Original Plan: December 21, 2017
- First Revision:

3. Date of General Procurement Notice:

4. Period covered by this procurement plan: at least 18 months

I. Works and Goods and Non-Consultant Services

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Annex II of the Procurement Regulations:

Category	Procurement Method Thresholds		Prior Review Thresholds	
	Applicable thresholds (in US\$ equivalent)	Remarks	Applicable thresholds (in US\$)	Remarks
Works				
RFB through Open International market approach	≥ 2.0 million	-	Above US\$ 10 million	This has not been foreseen at the project preparation stage.
RFB through Open National market approach	≥ 200,000 < 2.0 million	-	None	-
Request for Quotation	< 200,000	-	None	-
Direct Selection	None	No threshold; meet requirements of regulations 7.13-7.15	Same as for competitive selection	This has not been foreseen at the project preparation stage.
Goods and Non-Consulting Services				
RFB through Open International market approach	≥ 0.6 million	-	Above US\$ 2 million	This has not been foreseen at the project preparation stage.
RFB through Open National market approach	≥ 100,000 < 0.6 million	-	None	Risk-based approach
Request for Quotation	< 100,000		None	

Direct Selection	None	No threshold; meet requirements of regulations 7.13-7.15	Same as for competitive selection	This has not been foreseen at the project preparation stage.
------------------	------	--	-----------------------------------	--

2. **Prequalification.** Not expected for the works/goods packages.
3. **Any Other Special Procurement Arrangements:** National procurement procedures as specified under paragraph 5.4 of the Procurement Regulations and the conditions specified in Annex 1 to this Procurement Plan
4. **Leased assets** as specified under paragraph 5.10 of the Procurement Regulations: Not applicable.
5. **Procurement of second hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: Not applicable.
6. **Hands-on Expanded Implementation Support (HEIS)** as specified under paragraph 3.10 and 3.11 of the Procurement Regulations: Not applicable.
7. **Procurement packages for Goods (prior and post reviews) with method and Time Schedule**

Ref. No.	Contract (Description)	Estimated Cost (US\$)	Procurement Method	Review by Bank (Prior / Post)	Expected Bids Opening Date	Comments
	Khammouane					
KM/W-RFQ 01	Upgrade of infrastructure for KM PAFO for seed, GAP and general extension	30,000	Request for Quotation	Post	Sep-18	Execute by PAFO
KM/W-RFQ 02	Upgrade of infrastructure for KM DAFOs for seed and GAP	30,000	Request for Quotation	Post	Sep 20118	Execute by PAFO
KM/W-RFB 01	Upgrade of critical productive infrastructure in KM (multiple contracts)	900,000	RFB (National) / Request for Quotation	Post	Jun-19	Execute by PAFO
KM/G-RFQ 01	Equipment for KM PAFO/DAFO for seed and GAP	21,000	Request for Quotation	Post	Dec-18	Execute by PAFO/MAF
	Bolikhamsay					
BLK/W-RFQ 01	Upgrade of infrastructure for BLK for seed, GAP and general extension	30,000	Request for Quotation	Post	Sep 20117	Execute by PAFO
BLK/W-RFQ 02	Upgrade of infrastructure for BLK DAFOs for seed and GAP	30,000	Request for Quotation	Post	Sep-18	Execute by PAFO
BLK/W-RFB 01	Upgrade of critical productive infrastructure in BLK (multiple contracts)	900,000	RFB (National) / Request for Quotation	Post	Sep 20118	Execute by PAFO
BLK/G-RFQ 01	Equipment for BLK PAFO/DAFO for seed and GAP	21,000	Request for Quotation	Post	Dec-18	Execute by PAFO/MAF

	Contract		Procurement	Review	Expected	
	Vientiane Capital					
VC/W-RFQ 01	Upgrade of infrastructure for VC for seed, GAP and general extension	30,000	Request for Quotation	Post	Sep-18	Execute by PAFO
VC/W-RFQ 02	Upgrade of infrastructure for VC DAFOs for seed and GAP	40,000	Request for Quotation	Post	Sep 20118	Execute by PAFO
VC/W-RFB 01	Upgrade of critical productive infrastructure in VC (multiple contracts)	900,000	RFB (National) / Request for Quotation	Post	Sep-18	Execute by PAFO
VC/G-RFQ 01	Equipment for VC PAFO/DAFO for seed and GAP	23,000	Request for Quotation	Post	Dec-18	Execute by PAFO/MAF
	Vientiane Province					
VP/W-RFQ 01	Upgrade of infrastructure for VP PAFO for seed, GAP and general extension	30,000	Request for Quotation	Post	Sep-18	Execute by PAFO
VP/W-RFQ 02	Upgrade of infrastructure for VP DAFOs for seed and GAP	20,000	Request for Quotation	Post	Sep-18	Execute by PAFO
VP/W-RFB 01	Upgrade of critical productive infrastructure in VP (multiple contracts)	1,000,000	RFB (National) / Request for Quotation	Post	Sep-18	Execute by PAFO
VP/G-RFQ 01	Equipment for VP PAFO/DAFO for seed and GAP	21,000	Request for Quotation	Post	Dec-18	Execute by PAFO/MAF
	Xayabouly					
XYL/W-RFQ 01	Upgrade of infrastructure for XYL PAFO for seed, GAP and general extension	30,000	Request for Quotation	Post	Sep-18	Execute by PAFO
XYL/W-RFQ 02	Upgrade of infrastructure for XYL DAFOs for seed and GAP	40,000	Request for Quotation	Post	Sep 20118	Execute by PAFO
XYL/W-RFB 01	Upgrade of critical productive infrastructure in VP (multiple contracts)	900,000	RFB (National) / Request for Quotation	Post	Sep-18	Execute by PAFO
XYL/G-RFQ 01	Equipment for XYL PAFO/DAFO for seed and GAP	23,000	Request for Quotation	Post	Dec-18	Execute by PAFO/MAF
	MAF					
MAF/W-RFQ 01	Seed storage at NAFRI	70,000	Request for Quotation	Post	Sep-18	Execute by NAFRI/MAF
MAF/G-RFQ 01	Machine and equipment for NAFRI-ARC	20,000	Request for Quotation	Post	Sep-18	Execute by NAFRI/MAF
MAF/G-RFQ 02	Machine and equipment for NAFRI- HRC	25,000	Request for Quotation	Post	Sep-18	Execute by MAF
MAF/G-RFQ 03	Lab equipment for DOA	20,000	Request for Quotation	Post	Dec-18	Execute by MAF
MAF/G-RFQ 04	Equipment for DOA Clean Agriculture Dev. Center	20,000	Request for Quotation	Post	Dec-18	Execute by MAF
MAF/G-RFQ 05	Extension materials for DOA	10,000	Request for Quotation	Post	Sep-18	Execute by MAF

	Contract		Procurement	Review	Expected	
MAF/G-RFQ 06	Extension materials for DAEC	50,000	Request for Quotation	Post	Sep-18	Execute by MAF
MAF/G-RFQ 07	Rapid test kits and chemicals and reagents for DOA	9,000	Request for Quotation	Post	Sep-18	Execute by MAF
MAF/G-RFQ 08	Office equipment for MAF, MOIC, 5 provinces and districts	133,200	Request for Quotation	Post	Sep-18	Execute by MAF
MAF/G-RFQ 09	Motorbikes for Provinces, MAF and MOIC (42 units)	84,000	Request for Quotation	Post	Sep-18	Execute by MAF
MAF/G-RFB 01	Pick-up for 5 provinces, MAF and MOIC (14 units)	630,000	RFB (National)	Post	Sep-18	Execute by MAF
Total Works and Goods		6,090,200				

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Annex II of the Procurement Regulations:

Category	Procurement Method Thresholds		Prior Review Thresholds	
	Applicable thresholds (in US\$ equivalent)	Remarks	Applicable thresholds (in US\$, millions)	Remarks
QCBS, QBS, FBS, LCS (Using the most appropriate market approach)	≥ 300,000	Shortlist of only National Consultants (Firms) for contract agreed in the PP	≥ 1.0 million	Risk-based approach
CQS (Open or limited competition through national or international market approach, specified in the PP and agreed with the Bank.	< 300,000	QCBS, QBS, FBS, LCS) can be applied for contracts with value under \$300,000	None	
Direct Selection of firms	None	No threshold; meet requirements of regulations 7.13-7.15	Same as for competitive selection	This has not been foreseen at the project preparation stage.
Individual Consultants	N/A depending on nature of services	Essential individual assignments will be defined in the Procurement Plan agreed with the Bank and in line with regulations 7.34-7.39 using the most appropriate market approach	≥ 300,000 and for the positions as specified in the PP agreed with the Bank	Risk-based approach

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than US\$ 200,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 7.1, Section VII of the Procurement Regulations.

3. Consultancy Assignments with Selection Methods and Time Schedule

Ref. No.	Description of Assignment	Estimated Cost US\$	Selection Method	Review by Bank (Prior / Post)	Expected Proposals Submission Date	Comments
	Khammouane					
KM/IC-01	Technical consultant for KM PAFO in extension services	120,000	IC	Post	Jun-18	Execute by MAF
KM/IC-02	Technical assistance for FOs on Productive partnerships (PPs) in KM	50,000	IC	Post	Jul-18	Execute by MAF
KM/IC-03	Technical assistance to KM PICO	120,000	IC	Post	Jul-18	Execute by MAF
KM/IC-04	Project accountant for KM PAFO	66,000	IC	Post	Mar-18	Execute by MAF
	Bolikhamsay					
BLK/IC-01	Technical consultant for BLK PAFO in extension services	120,000	IC	Post	Jun-18	Execute by MAF
BLK/IC-02	Technical assistance for FOs on Productive partnerships (PPs) in BLK	50,000	IC	Post	Jul-18	Execute by MAF
BLK/IC-03	Technical assistance to BLK PICO	120,000	IC	Post	Jul-18	Execute by MAF
BLK/IC-04	Project accountant for BLK PAFO	66,000	IC	Post	Mar-18	Execute by MAF
	Vientiane Capital					
VC/IC 01	Technical consultant for VC PAFO in extension services	120,000	IC	Post	Jun-18	Execute by MAF
VC/IC-02	Technical assistance for FOs on Productive partnerships (PPs) in VC	50,000	IC	Post	Jul-18	Execute by MAF
VC/IC-03	Technical assistance to VC PICO	120,000	IC	Post	Jul-18	Execute by MAF
VC/IC-04	Project accountant for VC PAFO	66,000	IC	Post	Mar-18	Execute by MAF
	Vientiane Province					
VP/IC-01	Technical consultant for VP PAFO in extension services	120,000	IC	Post	Jun-18	Execute by MAF
VP/IC-02	Technical assistance for FOs on Productive partnerships (PPs) in VP	50,000	IC	Post	Jul-18	Execute by MAF
VP/IC-03	Technical assistance to VP PICO	120,000	IC	Post	Jul-18	Execute by MAF
VP/IC-04	Project accountant for VP PAFO	66,000	IC	Post	Mar-18	Execute by MAF
	Xayabouly					

		Estimat ed	Selecti on	Revi ew	Expecte d	
XYL/IC-01	Technical consultant for XBL PAFO in extension services	120,000	IC	Post	Jun-18	Execute by MAF
XYL/IC-02	Technical assistance for FOs on Productive partnerships (PPs) in XYL	50,000	IC	Post	Jul-18	Execute by MAF
XYL/IC-03	Technical assistance to XYL PICO	120,000	IC	Post	Jul-18	Execute by MAF
XYL/IC-04	Project accountant for XYL PAFO	66,000	IC	Post	Mar-18	Execute by MAF
	MAF					
MAF/QBS-01	TA for AB Matching Grants Management and Capacity Building for rice mills	600,000	SSS/QB S (Qualit y Based Selecti on)	Post	Sep-18	Execute by MAF
MAF/SSS-01	Technical assistance to support implementation ⁽¹⁾	770,000	SSS (with FAO)	Post	Sep-18	Execute by MAF
MAF/SSS-02	Environment safeguard specialist (DoPF)	84,000	SSS	Post	Aug-17	Completed (Keoduangc hay Keokhamph ui)
MAF/SSS-03	Social safeguard specialist (DoPF)	84,000	SSS	Post	Aug-17	Completed (Bounhome Phothimath)
MAF/SSS-04	Monitoring and evaluation specialist (DoPF)	132,000	SSS	Post	Jul-18	Execute by MAF
MAF/SSS-05	Finance management specialist* (DoPF)	132,000	SSS	Post	Aug-17	Completed (Khayta Sithivong)
MAF/SSS-06	Procurement specialist (DoPF)	120,000	SSS	Post	Aug-17	Completed (Keophouth one Inthivong)
MAF/IC-01	Local Consultant on Survey-Design of irrigation system (DOI)	144,000	IC	Post	Jun-18	Execute by MAF
MAF/IC-02	Local Consultant on strengthening of WUA and O&M (DOI)	180,000	IC	Post	Jun-18	Execute by MAF
MAF/IC-03	Study on integrated farming systems/diversification for nutrition	30,000	IC	Post	Jul-18	Execute by MAF
MAF/IC-04	National Project Advisor (DoPF)	198,000	IC	post	Mar-18	Execute by MAF
MAF/IC-05	International Project Advisor (Project management DoPF)	225,000	IC	post	Mar-18	Execute by MAF
MAF/IC-06	Accountant - chief	132,000	IC	Post	Mar-18	Execute by MAF
MAF/IC-07	Accountant- assistant	66,000	IC	Post	Mar-18	Execute by MAF

		Estimat ed	Selecti on	Revi ew	Expecte d	
MAF/IC-08	Accountant- assistant	66,000	IC	Post	Mar-18	Execute by MAF
MAF/IC-09	Cashier - assistant	66,000	IC	Post	Mar-18	Execute by MAF
MAF/IC-10	Administrative staff - assistant	66,000	IC	Post	Mar-18	Execute by MAF
MAF/IC-11	Procurement assistant	66,000	IC	Post	Mar-18	Execute by MAF
MAF/IC-12	Project Advisor (part time) for MOIC DOPC	72,000	IC	Post	Jul-18	Execute by MAF
MAF/IC-13	Administrative staff for MOIC DOPC	46,000	IC	Post	Jul-18	Execute by MAF
MAF/CQS-01	Nutrition social behavior change communication (SBBC)	400,000	CQS	Prior	Jul-18	Execute by MAF
MAF/CQS-02	Panel of Expert - Dam Safety	100,000	CQS	Post	Jul-18	Execute by MAF
MAF/CQS-03	TA firm for baseline, mid-term and final assessment	180,000	CQS	Post	Mar-18	Execute by MAF
MAF/CQS-04	DOPF - Project Audits*	180,000	CQS	Post	Dec-18	Execute by MAF
Total consulting services		5,919,000				
Total Works, Goods and Consulting Services		12,009,200				

¹ Consultants under FAO SSS package:

	Position	Estimated Cost (USD)
FAO-Int 01	Int. Policy on seed management (MAF DoPF)	15,000
FAO-Int 02	Int. Nutrition Specialist (MAF DoPF)	45,000
FAO-Int 03	Int. Crop/GAP Specialist (MAF DoPF)	45,000
FAO-Int 04	Int. Institutional Specialist (MAF DoPF)	45,000
FAO-Int 05	Int. consultant to develop MIS system (MoIC)	60,000
FAO-Int 06	Int. consultant on rice mill standard promotion policy (MoIC)	45,000
FAO-Int 07	Int. consultant to review and develop rice export strategy (MoIC)	45,000
FAO-Int 08	Int. TA for Preparing for GMP and HACCP certification (MoIC)	15,000
FAO-Int 09	Int. consultant to develop guidelines on Quality Mark (MoIC)	45,000
Subtotal International Consultants		360,000
FAO-Nat 01	DOA - Technical Consultant for certification of organic production and GAP (MAF)	108,000
FAO-Nat 02	DAEC - Technical Consultant on seed certification for R3 (MAF)	108,000
FAO-Nat 03	DALAM -Technical Consultant on organic fertilization (MAF)	108,000
FAO-Nat 04	Develop a system for M&E and reporting on SPS (MAF)	10,000
FAO-Nat 05	Improve the system of plant quarantine inspection (MAF)	12,000
FAO-Nat 06	DIMEX- National consultant on Rice import and export legislations (MOIC)	24,000
FAO-Nat 07	DOSMEP - National consultant on GMP, HACCP (MOIC)	30,000

FAO-Nat 08	DOTP - Promotion of Quality Mark (MOIC)	10,000
Subtotal National Consultants		410,000
GRAND TOTAL		770,000

* Although these packages are subject to procurement Post Review, the World Bank will do prior technical review of the EOI evaluation reports and draft negotiated contracts.

Annex 1 - Additional National Procurement Provisions.

Procurement under National Procurement Procedures will be carried out in accordance with national regulations including the Procurement Decree #03, dated January 9, 2004 and Implementation Rule and Regulations (IRR) #0063 issued by MOF on March 12, 2004 and #0861/MOF, dated May 5, 2009 (amended version); Procurement Manual dated May 2009 and harmonized bidding documents for national competitive bidding and request for quotations agreed between Government of Lao PDR, World Bank and Asia Development Bank. In addition to the provisions stipulated in the above documents, Government and Implementing agencies for Bank financed projects shall implement the following additional provisions:

- i. The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, Bank Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- ii. Information related to award of contract including reasons for rejection of unsuccessful bidders shall be published on the implementing agency websites and/or newspaper of wide circulation.
- iii. All complaints on procurement related matters including complaints arising from procurement under Bank financed Projects whilst using National Procurement Procedures shall be dealt with in accordance with Article 33 of the Procurement Decree. Borrower shall put in place an effective complaints review mechanism for dealing with procurement related complaints, and shall disclose the details in all the bidding documents. All complaints shall be recorded by the Borrower in the appropriate tracking and monitoring system, as agreed between the Bank and the Borrower.

PROCUREMENT PLAN Lao People's Democratic Republic : Agriculture Competitiveness Project

General Information

Country: Lao People's Democratic Republic **Bank's Approval Date of the Original Procurement Plan:** 2017-07-20
Revised Plan Date(s): (comma delineated, leave blank) 2023-08-21
Project ID: P161473 **GPN Date:** 2018-10-17
Project Name: Agriculture Competitiveness Project
Loan / Credit No.: IDA / V0940, IDA / 62050
Executing Agency: Department of Planning and Cooperation, Ministry of Agriculture and Forestry

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
MAFW-RFQ02 / Office Renovation and Extension of CPMO	IDA / 62050	C. Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				22,000.00	21,484.34	Signed																							
KMW-RFQ 01 / Upgrade of infrastructure for KM PAFQ for seed, GAP and general extension	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Limited	Single Stage - One Envelope				30,000.00	29,862.49	Signed																							
KMW-RFQ 02 / Upgrade of infrastructure for KM DAFOs for seed and GAP	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Limited	Single Stage - One Envelope				30,000.00	29,944.02	Signed																							
BLKW-RFQ 01 / Upgrade of infrastructure for BLK DAFOs for seed, GAP and general extension	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Limited	Single Stage - One Envelope				30,000.00	29,821.38	Signed																							
BLKW-RFQ 02 / Upgrade of infrastructure for BLK DAFOs for seed and GAP	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Limited	Single Stage - One Envelope				30,000.00	9,889.69	Signed																							
VCW-RFQ 01 / Upgrade of infrastructure for VC for seed, GAP and general extension	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Limited	Single Stage - One Envelope				30,000.00	29,644.13	Signed																							
VCW-RFQ 02 / Upgrade of infrastructure for VC DAFOs for seed and GAP	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Limited	Single Stage - One Envelope				40,000.00	28,541.17	Signed																							
VPW-RFQ 01 / Upgrade of infrastructure for VP PAFQ for seed, GAP and general extension	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Limited	Single Stage - One Envelope				30,000.00	50,450.60	Signed																							
VPW-RFQ 02 / Upgrade of infrastructure for VP DAFOs for seed and GAP	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Limited	Single Stage - One Envelope				20,000.00	50,450.60	Signed																							
XYLW-RFQ 01 / Upgrade of infrastructure for XYL PAFQ for seed, GAP and general extension	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Limited	Single Stage - One Envelope				30,000.00	30,697.50	Signed																							
XYLW-RFQ 02 / Upgrade of infrastructure for XYL DAFOs for seed and GAP	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Limited	Single Stage - One Envelope				40,000.00	42,698.20	Signed																							
XYLW-RFQ 01.1 / Upgrade of critical productive infrastructure (Nam Ngoum 2) in Xienkhone District	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Open - National	Single Stage - One Envelope				121,387.08	50,556.62	Signed																							
XYLW-RFQ 01.4 / Upgrade of critical productive infrastructure (Na Ngou) in Kayabuly District	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Open - National	Single Stage - One Envelope				55,110.45	111,926.29	Completed																							
XYLW-RFQ 01.5 / Upgrade of critical productive infrastructure (Na La) in Kayabuly District	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Open - National	Single Stage - One Envelope				36,664.21	34,374.48	Completed																							
XYLW-RFQ 01.7 / Upgrade of critical productive infrastructure (Nam Tan) in Phiang District	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Open - National	Single Stage - One Envelope				196,899.10	183,789.44	Completed																							
KMW-RFQ 01.5 / Upgrade of critical productive infrastructure in (Ban Mahaxay Neua) Mahaxay District	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Open - National	Single Stage - One Envelope				51,200.27	48,163.28	Completed																							
BLKW-RFQ 01.1 / Upgrade of critical productive infrastructure in (Ban Pak Peung 1-3) Paksan District	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Open - National	Single Stage - One Envelope				168,880.99	157,685.59	Completed																							
KMW-RFQ 01.1 / Upgrade of critical productive infrastructure in (Ban Dang 1) Mahaxay District	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Open - National	Single Stage - One Envelope				68,728.00	63,986.00	Completed																							
KMW-RFQ 01.2 / Upgrade of critical productive infrastructure in (Ban Dang 2) Mahaxay District	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Open - National	Single Stage - One Envelope				13,121.00	30,317.25	Completed																							
KMW-RFQ 01.3 / Upgrade of critical productive infrastructure in (Ban Samsanouk) Mahaxay District	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Open - National	Single Stage - One Envelope				22,009.00	30,317.25	Completed																							
KMW-RFQ 01.7 / Upgrade of critical productive infrastructure in (Ban Pha Nang) Mahaxay District	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Open - National	Single Stage - One Envelope				21,745.00	0.00	Canceled																							
VCW-RFQ 01.1 / Upgrade of critical productive infrastructure in (Ban Nong Keng) Xaythani District	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Open - National	Single Stage - One Envelope				60,051.00	52,550.96	Completed																							
VCW-RFQ 01.4 / Upgrade of critical productive infrastructure in (Ban Douang Budee) Xaythani District	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Request for Quotations	Open - National	Single Stage - One Envelope				49,031.00	39,956.51	Completed																							

KM/C-04 / Project accountant for KM PAFO	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open			66,000.00	15,000.00	Signed	2018-08-01	2017-12-18	2018-09-19	2017-12-18	2018-10-10	2018-08-23	2018-11-14	2018-09-26	2019-05-13	
BLK/C-04 / Project accountant for BLK PAFO	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open			66,000.00	10,800.00	Signed	2018-08-01	2017-12-18	2018-09-19	2017-12-18	2018-10-10	2018-08-21	2018-11-14	2018-09-26	2019-05-13	
VC/C-04 / Project accountant for VC PAFO	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open			66,000.00	20,400.00	Signed	2018-08-01	2017-12-18	2018-09-19	2017-12-18	2018-10-10	2018-09-05	2018-11-14	2018-09-26	2019-05-13	
VP/C-04 / Project accountant for VP PAFO	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open			66,000.00	18,000.00	Signed	2018-08-01	2017-12-18	2018-09-19	2017-12-18	2018-10-10	2018-09-04	2018-11-14	2018-09-26	2019-05-13	
XYL/C-04 / Project accountant for XYL PAFO	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open			66,000.00	13,200.00	Signed	2018-08-01	2017-12-18	2018-09-19	2017-12-18	2018-10-10	2018-08-23	2018-11-14	2018-09-26	2019-05-13	
MAF/C-14 / Monitoring and evaluation specialist (DoPP)	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open			132,000.00	35,000.00	Signed	2018-08-01	2018-05-31	2018-09-19	2018-05-31	2018-10-10	2018-09-17	2018-11-14	2018-10-11	2019-05-13	
MAF/C-08 / Accountant- assistant	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open			66,000.00	18,000.00	Signed	2018-08-01	2018-01-05	2018-09-19	2018-01-04	2018-10-10	2018-06-12	2018-11-14	2018-07-01	2019-05-13	
MAF/C-11 / Procurement assistant	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open			66,000.00	18,000.00	Signed	2018-08-01	2018-05-31	2018-09-19	2018-06-04	2018-10-10	2018-09-03	2018-11-14	2018-09-04	2019-05-13	
KM/C-01 / Technical consultant for KM PAFO in extension services	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open			120,000.00	33,600.00	Signed	2018-08-01	2018-07-02	2018-09-19	2018-07-02	2018-10-10	2018-09-10	2018-11-14	2018-09-28	2019-05-13	
VP/C-01 / Technical consultant for VP PAFO in extension services	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open			120,000.00	31,200.00	Signed	2018-08-01	2018-07-02	2018-09-19	2018-07-02	2018-10-10	2018-09-14	2018-11-14	2018-09-28	2019-05-13	
VC/C-01 / Technical consultant for VC PAFO in extension services	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open			120,000.00	33,600.00	Signed	2018-08-01	2018-07-02	2018-09-19	2018-07-02	2018-10-10	2018-09-14	2018-11-14	2018-09-28	2019-05-13	
BLK/C-01 / Technical consultant for BLK PAFO in extension services	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open			120,000.00	33,600.00	Signed	2018-08-01	2018-07-02	2018-09-19	2018-07-02	2018-10-10	2018-09-11	2018-11-14	2018-09-28	2019-05-13	
C1/C002 / Technical Advisor (Lao National) working with DPC	IDA / V0940		Post	Individual Consultant Selection	Open			8,000.00	0.00	Canceled	2017-07-19		2017-09-06		2017-09-27		2017-11-01		2018-04-30	
MAF/C-1 / Local Consultant on Survey-Design of irrigation system (DOI)	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open			144,000.00	44,800.00	Signed	2018-08-01	2018-05-31	2018-09-19	2018-05-31	2018-10-10	2018-10-04	2018-11-14	2018-10-12	2019-05-13	
MAF/C-4 / National Project Advisor (DoPP)	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open			198,000.00	42,000.00	Signed	2018-09-03	2018-05-31	2018-10-22	2018-06-13	2018-11-12	2018-09-25	2018-12-17	2018-10-17	2019-06-15	
MAF/C-07 / Accountant- assistant	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open			66,000.00	18,000.00	Signed	2018-09-03	2018-01-04	2018-10-22	2018-06-28	2018-11-12	2018-06-28	2018-12-17	2018-07-15	2019-06-15	
MAF/C-09 / Cashier - assistant	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Limited			66,000.00	9,600.00	Signed	2018-09-01	2018-04-05	2018-09-06	2018-04-06	2018-09-27	2018-04-23	2018-11-01	2018-04-28	2019-04-30	
MAF/SSS-06 / Procurement specialist (DoPP)	IDA / 62050	C. Project Management	Post	Direct Selection	Direct			120,000.00	38,400.00	Signed	2018-10-01	2018-08-13	2018-10-11	2018-08-14			2018-12-15	2018-09-05	2019-06-13	
MAF/SSS-05 / Finance management specialist* (DoPP)	IDA / 62050	C. Project Management	Post	Direct Selection	Direct			132,000.00	26,195.00	Signed	2018-12-03	2018-10-24	2018-12-13	2018-10-29			2019-02-16	2018-11-21	2019-08-15	
MAF/SSS-03 / Social safeguard specialist (DoPP)	IDA / 62050	C. Project Management	Post	Direct Selection	Direct			84,000.00	19,000.00	Signed	2018-09-01	2018-08-14	2018-09-11	2018-08-15			2018-11-15	2018-08-29	2019-05-14	
MAF/C-05 / International Project Advisor (Project management DoPP)	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Limited			225,000.00	0.00	Canceled	2018-10-01		2018-10-06		2018-10-27		2018-12-01		2019-05-30	
MAF/SSS-07 / International Project Advisor for NPMO	IDA / 62050	C. Project Management	Post	Direct Selection	Direct			225,000.00	62,000.00	Signed	2018-11-01	2018-10-12	2018-11-11	2018-11-22			2019-01-15	2019-01-19	2019-07-14	
MAF/C-010 / Administrative & Public Relations Officer	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Limited			90,000.00	19,500.00	Signed	2018-11-01	2018-10-12	2018-11-06	2018-10-29	2018-11-27	2018-11-30	2019-01-01	2018-12-02	2019-06-30	
MAF/C-15 / 2nd Procurement Assistant for NPMO	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Limited			36,000.00	0.00	Canceled	2018-11-01	2018-10-12	2018-11-06	2018-10-29	2018-11-27		2019-01-01		2019-06-30	
MAF/C-012 / Project Advisor (part time) for MOIC DOPC	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Limited			72,000.00	12,727.20	Signed	2018-11-01	2018-10-12	2018-11-06	2018-10-29	2018-11-27	2018-11-30	2019-01-01	2018-12-07	2019-06-30	
MAF/C-13 / Administrative staff for MOIC DOPC	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Limited			46,000.00	7,200.00	Signed	2018-11-01	2018-10-12	2018-11-06	2018-10-29	2018-11-27	2018-12-26	2019-01-01	2018-12-26	2019-06-30	
KM/C-03 / Technical assistance to KM PICO	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Limited			120,000.00	24,000.00	Signed	2019-03-04	2019-05-17	2019-03-09	2019-05-28	2019-03-30	2019-11-29	2019-05-04	2019-12-28	2019-10-31	
BLK/C-03 / Technical assistance to BLK PICO	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Limited			120,000.00	21,600.00	Signed	2019-03-04	2019-05-17	2019-03-09	2019-05-28	2019-03-30	2019-11-29	2019-05-04	2019-12-28	2019-10-31	
VC/C-03 / Technical assistance to VC PICO	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Limited			120,000.00	24,000.00	Signed	2019-03-04	2019-05-17	2019-03-09	2019-05-28	2019-03-30	2019-11-29	2019-05-04	2019-12-28	2019-10-31	
VP/C-03 / Technical assistance to VP PICO	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Limited			120,000.00	21,000.00	Signed	2019-03-04	2019-05-17	2019-03-09	2019-05-28	2019-03-30	2019-11-29	2019-05-04	2019-12-28	2019-10-31	
XYL/C-03 / Technical assistance to XYL PICO	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Limited			120,000.00	25,200.00	Signed	2019-03-04	2019-05-17	2019-03-09	2019-05-28	2019-03-30	2019-11-29	2019-05-04	2019-12-28	2019-10-31	
MAF/C-02 / Local Consultant on strengthening of WUA and O&M (DOI)	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Limited			180,000.00	31,900.00	Signed	2019-01-07	2018-10-12	2019-01-12	2018-10-29	2019-02-02	2018-12-03	2019-03-09	2019-01-30	2019-09-05	
MAF/C-16 / National Project Advisor (NPMO)	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Limited			198,000.00	36,000.00	Signed	2019-02-04	2019-02-05	2019-02-09	2019-02-11	2019-03-02	2019-07-02	2019-04-06	2019-07-04	2019-10-03	
MAF/SSS-08 / International Procurement Advisor for NPMO	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Direct			51,000.00	29,480.00	Signed	2019-02-04	2019-02-11	2019-02-14	2019-02-11	2019-03-07	2019-02-11	2019-04-11	2019-03-02	2019-10-08	

MAFIC-18 / National Consultant on Institutional and Gender for MAF	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		130,500.00	31,200.00	Signed	2019-06-01	2019-06-05	2019-07-20	2019-08-06	2019-08-10	2019-08-12	2019-09-14	2019-08-14	2020-03-12
MAFIC-19 / National Consultant on Seed, GAP and Organic Production and Certification for MAF	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		130,500.00	36,000.00	Signed	2019-06-01	2019-06-05	2019-07-20	2019-06-10	2019-08-10	2019-08-14	2019-09-14	2019-08-16	2020-03-12
MAFIC-20 / National Consultant on Rice Import-Export Legislation and Strategy to DM AX for MoIC	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		24,000.00	21,120.00	Signed	2019-06-01	2019-07-02	2019-07-20	2019-09-03	2019-08-10	2019-11-06	2019-09-14	2019-11-27	2020-03-12
MAFSS5-001 / Technical assistance to support implementation (1)	IDA / 62050	C. Project Management	Post	Direct Selection	Direct		485,000.00	695,955.00	Signed	2019-06-01	2019-05-22	2019-06-11	2019-06-03			2019-08-15	2020-01-09	2020-02-11
MAFSS5-01 / Technical assistance to support implementation (1)	IDA / 62050	C. Project Management	Post	Direct Selection	Direct		770,000.00	0.00	Canceled	2018-12-03	2018-09-13	2018-12-13	2018-10-10			2019-02-16		2019-08-15
MAFIC-22 / National Consultant on Seed, GAP and Organic Production and Certification for MAF	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		121,500.00	18,000.00	Signed	2020-01-01	2019-06-05	2020-02-19	2019-12-09	2020-03-11	2020-02-17	2020-04-15	2020-02-22	2020-10-12
MAFIC-23 / International Project Advisor for NPMD	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		163,000.00	94,840.00	Signed	2020-01-01	2019-11-01	2020-02-19	2019-11-05	2020-03-11	2019-12-25	2020-04-15	2020-02-11	2020-10-12
MAFIC-24 / National Consultant on Business Planning Advisor	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Limited		26,400.00	41,184.00	Signed	2020-03-01	2019-12-05	2020-03-06	2020-01-27	2020-03-27	2020-02-17	2020-05-01	2020-02-22	2020-10-28
MAFIC-25 / National Consultant on Strengthening of Water User Association (WUAs) and Operation and Maintenance (O&M)	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Limited		151,000.00	19,800.00	Signed	2020-03-01	2019-12-13	2020-03-06	2020-01-15	2020-03-27	2020-01-21	2020-05-01	2020-02-22	2020-10-28
KMIC-05 / Junior Agronomist for KM PAFO	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		12,000.00	3,971.16	Signed	2020-04-01	2019-11-19	2020-05-20	2020-03-06	2020-06-10	2020-06-19	2020-07-15	2020-06-24	2021-01-11
BLKIC-05 / Junior Agronomist for BLK PAFO	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		12,000.00	3,968.64	Signed	2020-04-01	2019-11-19	2020-05-20	2020-03-06	2020-06-10	2020-06-19	2020-07-15	2020-06-23	2021-01-11
VPIC-05 / Junior Agronomist for VP PAFO	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		12,000.00	17,858.88	Signed	2020-04-01	2019-11-19	2020-05-20	2020-03-06	2020-06-10	2020-06-19	2020-07-15	2020-06-23	2021-01-11
XYLIC-05 / Junior Agronomist for XYL PAFO	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		12,000.00	15,477.70	Signed	2020-04-01	2019-11-19	2020-05-20	2020-03-06	2020-06-10	2020-06-19	2020-07-15	2020-06-23	2021-01-11
VCIC-05 / Junior Agronomist for VC PAFO	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		12,000.00	11,913.48	Signed	2020-04-01	2019-11-19	2020-05-20	2020-03-06	2020-06-10	2020-06-19	2020-07-15	2020-06-28	2021-01-11
VCIC-06 / Local service providers - Farmer Group Investment Plan Development for VC PAFO	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		63,000.00	0.00	Canceled	2020-04-01		2020-05-20		2020-06-10		2020-07-15		2021-01-11
KMIC-06 / Local service providers - Farmer Group Investment Plan Development for KM PAFO	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		59,000.00	0.00	Canceled	2020-04-01		2020-05-20		2020-06-10		2020-07-15		2021-01-11
MAFIC-21 / National Consultant to develop Market Information System (MIS) for DIMEX - MoIC	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Limited		45,000.00	0.00	Canceled	2019-08-01	2019-12-19	2019-08-06	2020-01-08	2019-08-27		2019-10-01		2020-03-29
KMIC-06.01 / Local service providers - Farmer Group Investment Plan Development for KM PAFO	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		29,500.00	29,500.00	Signed	2020-08-01	2020-03-03	2020-09-19	2020-04-06	2020-10-10	2020-06-22	2020-11-14	2020-07-01	2021-05-13
KMIC-06.02 / Local service providers - Farmer Group Investment Plan Development for KM PAFO	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		29,500.00	29,500.00	Signed	2020-08-01	2020-03-03	2020-09-19	2020-08-10	2020-10-10	2020-09-25	2020-11-14	2020-10-01	2021-05-13
BLKIC-06.01 / Local service providers - Farmer Group Investment Plan Development for BLK PAFO	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		25,500.00	25,500.00	Signed	2020-08-01	2020-03-03	2020-09-19	2020-04-06	2020-10-10	2020-06-22	2020-11-14	2020-07-01	2021-05-13
BLKIC-06.02 / Local service providers - Farmer Group Investment Plan Development for BLK PAFO	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		25,500.00	25,500.00	Signed	2020-08-01	2020-03-03	2020-09-19	2020-08-10	2020-10-10	2020-09-25	2020-11-14	2020-10-01	2021-05-13
VCIC-06.01 / Local service providers - Farmer Group Investment Plan Development for VC PAFO	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		31,500.00	31,500.00	Signed	2020-08-01	2020-03-03	2020-09-19	2020-04-06	2020-10-10	2020-06-22	2020-11-14	2020-07-01	2021-05-13
VCIC-06.02 / Local service providers - Farmer Group Investment Plan Development for VC PAFO	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		31,500.00	31,500.00	Signed	2020-08-01	2020-03-03	2020-09-19	2020-08-10	2020-10-10	2020-09-25	2020-11-14	2020-10-01	2021-05-13
VPIC-06.01 / Local service providers - Farmer Group Investment Plan Development for VP PAFO	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		25,000.00	25,000.00	Signed	2020-08-01	2020-03-03	2020-09-19	2020-07-13	2020-10-10	2020-06-22	2020-11-14	2020-07-01	2021-05-13
VPIC-06.02 / Local service providers - Farmer Group Investment Plan Development for VP PAFO	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		25,000.00	25,000.00	Signed	2020-08-01	2020-03-03	2020-09-19	2020-08-10	2020-10-10	2020-09-25	2020-11-14	2020-10-01	2021-05-13
XYLIC-06.01 / Local service providers - Farmer Group Investment Plan Development for XYL PAFO	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		92,500.00	0.00	Canceled	2020-08-01		2020-09-19		2020-10-10		2020-11-14		2021-05-13
XYLIC-06.02 / Local service providers - Farmer Group Investment Plan Development for XYL PAFO	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		92,500.00	0.00	Canceled	2020-08-01		2020-09-19		2020-10-10		2020-11-14		2021-05-13
KMIC-07.01 / Local Service Providers to assist ABs in Developing Business Plans for KM PAFO	IDA / 62050	B. Enhanced Agricultural Commercialization	Post	Individual Consultant Selection	Open		12,000.00	10,500.00	Signed	2020-08-01	2020-05-28	2020-09-19	2020-07-13	2020-10-10	2021-03-25	2020-11-14	2021-04-01	2021-05-13
KMIC-07.02 / Local Service Providers to assist ABs in Developing Business Plans for KM PAFO	IDA / 62050	B. Enhanced Agricultural Commercialization	Post	Individual Consultant Selection	Open		9,000.00	10,500.00	Signed	2020-08-01	2020-05-28	2020-09-19	2020-07-13	2020-10-10	2021-03-25	2020-11-14	2021-04-01	2021-05-13

XYLIC-08-08 / Local Service Provider for Farmer Group Facilitator for XYL PAF0	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		4,800.00	0.00	Canceled	2020-08-01	2020-08-05	2020-09-19		2020-10-10		2020-11-14		2021-05-13
XYLIC-08-09 / Local Service Provider for Farmer Group Facilitator for XYL PAF0	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		4,800.00	0.00	Canceled	2020-08-01	2020-08-05	2020-09-19		2020-10-10		2020-11-14		2021-05-13
XYLIC-08-10 / Local Service Provider for Farmer Group Facilitator for XYL PAF0	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		4,800.00	0.00	Canceled	2020-08-01	2020-08-05	2020-09-19		2020-10-10		2020-11-14		2021-05-13
MAFIC-021 / International Consultant on develop Market Information System (MIS) for DIMEX MoIC	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		60,000.00	54,692.00	Signed	2020-07-01	2019-12-19	2020-08-19	2020-01-08	2020-09-09	2020-05-26	2020-10-14	2020-06-06	2021-04-12
MAFIC-28 / National Project Advisor (NPAO)	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		153,000.00	17,824.80	Terminated	2020-08-01	2019-01-11	2020-09-19	2021-01-26	2020-10-10	2021-03-10	2020-11-14	2021-03-30	2021-05-13
MAFIC-27 / National Consultant on Seed, GAP and Organic Production and Certification for MAF	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		114,000.00	20,538.84	Signed	2020-08-01	2020-05-13	2020-09-19	2020-07-21	2020-10-10	2020-09-25	2020-11-14	2020-10-01	2021-05-13
MAFIC-29 / Local Irrigation Design Engineer	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		78,000.00	0.00	Canceled	2020-10-01	2020-08-14	2020-11-19		2020-12-10		2021-01-14		2021-07-13
MAFIC-30 / International Consultant of Irrigation Design	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		42,900.00	0.00	Canceled	2020-10-01	2020-08-14	2020-11-19		2020-12-10		2021-01-14		2021-07-13
XYLIC-06.1 / Local service providers - Farmer Group Investment Plan Development for XYL PAF0	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		37,000.00	37,000.00	Signed	2020-11-01	2020-03-03	2020-12-20	2020-04-06	2021-01-10	2020-09-25	2021-02-14	2020-10-31	2021-08-13
XYLIC-06.2 / Local service providers - Farmer Group Investment Plan Development for XYL PAF0	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		37,000.00	37,000.00	Signed	2020-11-01	2020-03-03	2020-12-20	2020-04-06	2021-01-10	2020-09-25	2021-02-14	2020-10-31	2021-08-13
XYLIC-06.3 / Local service providers - Farmer Group Investment Plan Development for XYL PAF0	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		37,000.00	37,000.00	Signed	2020-11-01	2020-03-03	2020-12-20	2020-10-10	2021-01-10	2020-11-25	2021-02-14	2020-11-27	2021-08-13
XYLIC-06.4 / Local service providers - Farmer Group Investment Plan Development for XYL PAF0	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		37,000.00	37,000.00	Signed	2020-11-01	2020-03-03	2020-12-20	2020-10-10	2021-01-10	2020-11-26	2021-02-14	2020-11-27	2021-08-13
XYLIC-06.5 / Local service providers - Farmer Group Investment Plan Development for XYL PAF0	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		37,000.00	37,000.00	Signed	2020-11-01	2020-03-03	2020-12-20	2021-07-05	2021-01-10	2021-08-11	2021-02-14	2021-09-02	2021-08-13
KMIC-9 / Technical consultant for KM PAF0 in extension services	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		52,800.00	20,664.96	Signed	2020-11-01	2018-07-22	2020-12-20	2020-10-05	2021-01-10	2020-12-01	2021-02-14	2020-12-01	2021-08-13
VCJIC-9 / Technical consultant for VC PAF0 in extension services	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		57,600.00	30,000.00	Signed	2020-11-01	2018-07-22	2020-12-20	2020-10-05	2021-01-10	2020-11-23	2021-02-14	2020-12-01	2021-08-13
KMIC-10 / Local Irrigation Design Engineer for KM PAF0	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		72,000.00	0.00	Canceled	2020-11-01		2020-12-20		2021-01-10		2021-02-14		2021-08-13
BLKIC-09 / Local Irrigation Design Engineer for BLK PAF0	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		72,000.00	0.00	Canceled	2020-11-01		2020-12-20		2021-01-10		2021-02-14		2021-08-13
VCJIC-10 / Local Irrigation Design Engineer for VC PAF0	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		72,000.00	0.00	Canceled	2020-11-01		2020-12-20		2021-01-10		2021-02-14		2021-08-13
VPIC-09 / Local Irrigation Design Engineer for VP PAF0	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		72,000.00	0.00	Canceled	2020-11-01		2020-12-20		2021-01-10		2021-02-14		2021-08-13
XYLIC-09 / Local Irrigation Design Engineer for XYL PAF0	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		72,000.00	0.00	Canceled	2020-11-01		2020-12-20		2021-01-10		2021-02-14		2021-08-13
MAFIC-31 / Monitoring and Evaluation Specialist	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		67,000.00	15,317.28	Terminated	2021-04-01	2021-01-01	2021-05-20	2020-11-24	2021-06-10	2021-02-25	2021-07-15	2021-03-10	2022-01-11
VPIC-10 / Technical assistance to VP PICO	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		99,000.00	17,275.15	Signed	2021-05-01	2021-05-28	2021-06-19	2021-01-27	2021-07-10	2021-06-14	2021-08-14	2021-06-22	2022-02-10
VCJIC-11 / Technical assistance to VC PICO	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		96,000.00	11,348.64	Signed	2021-05-01	2021-05-28	2021-06-19	2021-01-27	2021-07-10	2021-06-14	2021-08-14	2021-06-24	2022-02-10
MAFIC-32 / Monitoring and Evaluation specialist	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		67,000.00	0.00	Canceled	2021-06-01	2022-02-21	2021-07-20		2021-08-10		2021-09-14		2022-03-13
MAFIC-01 / Monitoring Geotagging Website	IDA / 62050	C. Project Management	Post	Direct Selection	Direct		25,000.00	24,693.00	Signed	2021-07-01	2021-06-10	2021-07-11	2021-08-17			2021-09-14	2021-10-26	2022-03-13
MAFIC-33 / Provincial Irrigation Survey and Design Engineer for VC & VP	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		72,000.00	0.00	Canceled	2021-07-01	2021-06-10	2021-08-19		2021-09-09		2021-10-14		2022-04-12
MAFIC-34 / Provincial Irrigation Survey and Design Engineer for XYL Province	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		36,000.00	0.00	Canceled	2021-07-01	2021-06-10	2021-08-19		2021-09-09		2021-10-14		2022-04-12
MAFIC-35 / Provincial Irrigation Survey and Design Engineer for BOL Province	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		42,000.00	0.00	Canceled	2021-07-01	2021-06-10	2021-08-19		2021-09-09		2021-10-14		2022-04-12
MAFIC-36 / Provincial Irrigation Survey and Design Engineer for KIM Province	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		48,000.00	0.00	Canceled	2021-07-01	2021-06-10	2021-08-19		2021-09-09		2021-10-14		2022-04-12
MAFIC-37 / Environment & Social Safeguard Specialist	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		32,000.00	0.00	Canceled	2021-07-01	2021-06-10	2021-08-19		2021-09-09		2021-10-14		2022-04-12
MAFIC-38 / Regional Irrigation Expert	IDA / 62050	A. Improved Agricultural Efficiency and Sustainability	Post	Individual Consultant Selection	Open		92,400.00	0.00	Canceled	2021-07-01	2021-06-10	2021-08-19		2021-09-09		2021-10-14		2022-04-12

MAF/IC-39 / Regional/International Environment & Social Safeguard Advisor	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		32,000.00	0.00	Canceled	2022-02-01	2022-02-21	2022-03-22		2022-04-12		2022-05-17	2022-11-13	
MAF/DS-03.1 / Environment & Social Safeguard Specialist (NPMO)	IDA / 62050	C. Project Management	Post	Direct Selection	Direct		26,400.00	0.00	Canceled	2022-02-01	2022-02-21	2022-02-11				2022-04-17	2022-10-14	
MAF/IC-41 / National Environment and Social Safeguard Specialist	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open		54,875.00	11,880.00	Signed	2022-07-01	2022-06-30	2022-08-19	2022-04-07	2022-09-09	2022-07-27	2022-10-14	2022-07-29	2023-04-12
MAF/IC-40 / Assistant to National Project Coordinator and International Project Advisor	IDA / 62050	C. Project Management	Post	Individual Consultant Selection	Open - National		134,333.00	0.00	Canceled	2022-09-01	2022-07-22	2022-10-20		2022-11-10		2022-12-15	2023-06-13	