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Within the approval phase, funds for project execution are made 
available through budgeting. The budget management function-
ality of SAP Project System enables you to monitor assigned 
funds and prevent budget overruns.

3 Budget

Companies often use the term budget very differently. It therefore 
makes sense to first explain what we mean by "budget" in the context in 
which it is used in SAP Project System, and to differentiate it from the 
terms planned costs and actual costs.

DefinitionIn the planning phase of a project, you can estimate or calculate the costs 
for the subsequent execution of the project and save these costs as 
planned costs for the different project objects. Depending on which form 
of cost planning you use for this, the planned costs in this case are stored 
as total values, with reference to fiscal years or individual periods, by 
cost element, or without any reference to a cost element. If required, 
you can also enter several different planned costs for the same object 
and store them in different Controlling (CO) versions.

You can compare the planned costs against the actual costs in the execu-
tion phase of a project. The actual costs correspond to the funds that are 
actually required to execute individual parts of the project, based on ser-
vices used by the cost centers of your own company or by suppliers, 
materials consumed, overhead costs allocated, and so on. Actual costs 
are updated into SAP Project System by the account assignment of cor-
responding documents on project objects, and always refer to cost ele-
ments.

Budget 
distribution

You document an approved cost structure for executing the different 
parts of the project by distributing the budget to WBS elements of a 
project. A project is typically budgeted in its approval phase; that is, 
before the project execution is even started. In SAP Project System, 
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budget does not refer to individual cost elements and therefore repre-
sents the approved framework for all costs of the project, including both 
the primary and secondary costs (an exception in this case is exempt cost
elements). Although you can still change the budget values of a project 
retroactively, unlike CO versions for planning costs, there is only one 
relevant budget value for an object at any time.

In Reporting, you can evaluate the budget values and planned and actual 
costs together. After you budget a project, you generally use the avail-
ability control function to automatically calculate assigned funds for the 
budget of a WBS element and to prevent budget overruns. In this sense, 
budget is not only an approved cost structure, but also represents a 
binding budget for a project.

Integration with 
Investment 

Management

You can only perform budgeting and budget monitoring using the func-
tions from SAP Project System; however, you can also use an integration 
of SAP Project System with Investment Management to manage budgets 
across projects. These two options are discussed in Section 3.1 and Sec-
tion 3.2. Another option for cross-project budgeting is to integrate with 
SAP Portfolio and Project Management (PPM). Chapter 7 discusses PPM 
as well as the integration scenarios with SAP Project System.

3.1 Budgeting Functions in SAP Project System

Budget profile Depending on your requirements, you can use different functions in 
SAP Project System to manage your project budgets. In this case, the 
management of budgets for individual projects is controlled by the bud-
get profile in the project definition of the projects. Figure 3.1 shows an 
example of defining a budget profile. You can define budget profiles in 
Customizing of SAP Project System using Transaction OPS9 and store 

Budget and Networks

Note that budget can only be assigned to WBS elements in SAP Project Sys-
tem. Networks cannot be budgeted.

However, the costs of networks or network activities, to which WBS elements 
are assigned, are included in the assigned funds for the budget of the WBS 
elements and are taken into account for the availability control.
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them as default values in project profiles. The individual settings options 
for a budget profile, along with the different functions of budget man-
agement, are explained in the following sections.

3.1.1 Original Budget

Transaction CJ30The first step in managing a budget for a project is to allocate an original
budget in Transaction CJ30 (see Figure 3.2). All WBS elements of a 
project are displayed in tables in this transaction. In the (View) Budget
column, you can enter the values for the original budget of the individ-
ual WBS elements; however, the budgeting for a project is usually pre-
ceded by cost planning, which acts as an indicator for allocating budgets. 
The planned costs of the WBS elements are therefore displayed in the 
Planned Total view in Transaction CJ30 and you can copy these 
planned costs as the original budget using the Copy View function, 

Figure 3.1  Example for Defining a Budget Profile
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which you can call from the transaction menu. You can use the percent-
age rate in this case to specify whether you want the planned costs to be 
copied completely, partially, or at more than 100%. In the transaction 
settings, you define which CO version should be used to display the 
planned total. In addition, you can use the Revaluate function to 
increase or decrease budget values of selected WBS elements by a cer-
tain percentage or amount.

Hierarchical 
consistency

The budgeting of a project must be hierarchically consistent by the time 
the availability control is activated. This means that the system checks 
within a project structure to verify whether the budget values of WBS 

Figure 3.2  Example for Distributing the Original Budget

Planned Total of a WBS Element

The planned total of a WBS element is calculated from the total values from 
the hierarchical cost planning, detailed planning, unit costing, Easy Cost Plan-
ning, and from the values of all assigned additive orders and networks or 
activities.
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elements of a lower level exceed the budget value of the WBS element 
for the next highest level.

You can analyze the hierarchical distribution of the budget values man-
ually within the project structure using the Distributed and Distribut-

able views or activate an automatic check in Transaction CJ30. A project 
is typically budgeted top-down. This means that the person responsible 
for the budget successively distributes the original budget of the highest 
WBS element to the WBS elements of lower levels. In contrast to this 
method, however, you can also use the Total Up function to derive the 
original budget of WBS elements from the budget values already distrib-
uted on WBS elements of lower levels, and therefore ensure hierarchical 
consistency.

Depending on which settings you’ve selected in the budget profile of a 
project, you can enter the original budget of the project as overall values
or as fiscal year-dependent values. Alternatively, you can enter both 
overall and original budgets with reference to fiscal years for WBS ele-
ments. With fiscal year-dependent budgeting, the budget profile also 
controls the interval that should be possible for budgeting. With the 
Copy View function, you can use budget values from a previous year 
(Previous Year view) as a template for the budget values of a fiscal year, 
if required.

Overall budget and 
fiscal year budget

If you allow both overall values and fiscal year-dependent values for the 
distribution of original budgets, the overall budget of a WBS element 
must be greater than or equal to the total of its individual fiscal year bud-
gets by the time the availability control is activated. You can manually 
check this using the Cumulative view (total fiscal year values) and 
Remainder view (difference from overall value and total fiscal year val-
ues) for each WBS element. Alternatively, you can activate an automatic 
check.

Top-Down Distribution of Budget

You don’t have to split the budget of a WBS element completely onto lower-
level WBS elements. You can also distribute parts of the budget further, or 
you can abandon the distribution of budget altogether. This means that you 
don’t have to perform budgeting to the lowest level of a project.
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Figure 3.3 shows the results of a check where the distribution of an orig-
inal budget is inconsistent. The first error message indicates a hierarchi-
cally inconsistent distribution. More budget was distributed than avail-
able in a fiscal year. The other error messages refer to the fact that, 
although fiscal year budgets were distributed, overall budgets were not.

Budgeting 
currencies

Using the budget profile, you also control the currencies in which the 
WBS elements can be budgeted. You can allow the uniform CO area cur-
rency and the object currency of the individual WBS elements in the 
project, or a transaction currency of your own choice for budgeting. 
However, the budget values entered are always converted into object 
and controlling area currencies of the WBS elements. The annual values 
in this case are converted using the rate type that was defined in the fis-
cal year-dependent values of CO version 0. The total values are con-
verted based on the budget profile settings.

Depending on the budget profile settings, you can run the hierarchical 
consistency check and the cumulative annual values check against the 
overall budget of a WBS element either in the CO area currency, or in 
the object currency of the WBS elements. But, you should note that con-
sistency checks in the object currency can only be run for projects where 
the object currency within the project structure is uniform.

Budget line item When you save the distribution of the original budget, the system cre-
ates a unique document (budget line item) with additional information 
about the document date and the name of the person who created the 
document. Before you save the distribution, you can enter more detailed 
document texts for the entire budget distribution or for individual WBS 

Figure 3.3  Example of Error Messages for Inconsistent Budget Distribution
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elements, which you can then evaluate later in Reporting or in Transac-
tion CJ30 along with the other data for the budget line items.

BUDG statusProvided you don't use the special Save without Checking function for 
saving the budget values, the system also automatically performs the 
checks for hierarchical consistency and for consistency of the overall 
value and cumulative values when you save, and thereby prevents 
inconsistent budget values from being saved. After you save the distri-
bution of the original budget, all budgeted WBS elements are automati-
cally assigned the BUDG (Budgeted) status. This status prevents the 
budgeted WBS elements from being deleted directly and from hierarchi-
cal changes to these WBS elements and all lower-level objects.

3.1.2 Budget Updates

In the course of a project, you may need to change the project budget of 
individual WBS elements. You can, in turn, use Transaction CJ30 for this 
and adjust the original budget accordingly. When you save the budget, a 
new budget line item that allows the subsequent change to be analyzed 
is then created. However, instead of changing the original budget, it 
generally makes more sense to use budget updates. In this context, a dis-
tinction is made between budget supplements, budget returns, and budget
transfers. Based on the budget updates and the original budget of WBS 
elements, the system then calculates a current budget for each WBS ele-
ment.

Benefits 
of budget 
updates

When you work with budget updates instead of changing the original 
budget, the initial original budget remains unchanged. You can there-
fore compare the original budget with the current budget at any time in 
Reporting. In suitable budget reports, you can analyze how the current 
budget was achieved based on supplements, returns, or transfers. 
Because the line item documents of budget updates always contain 
information on the senders and recipients of budget values, you can also 
retroactively trace the flow of budget values. To prevent changes to the 
original budget values, thereby forcing the use of budget updates, you 
can define a user status that does not allow the Budgeting business 
transaction, but does allow business transactions for updating a budget 
(see Chapter 1, Section 1.6).
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Budget 
supplements

The two Transactions CJ36 (To Project) and CJ37 (In Project) are avail-
able in SAP Project System to enter budget supplements. You can enter 
the amounts for WBS elements, by which the current budget of these 
WBS elements is to be increased, in both transactions. You can post sup-
plements for individual fiscal years or overall values. When you save the 
supplements, the system performs corresponding consistency checks 
exactly as it does when you distribute an original budget. You can also 
enter document texts that are then saved in a budget line item with the 
other data of the budget supplement.

Supplement in 
project

The difference between Transactions CJ36 and CJ37 is that with Supple-
ment in Project (Transaction CJ37, see Figure 3.4), the increase in the 
current budget of a WBS element results in the distributable budget of 
the higher-level WBS element being reduced accordingly. If there is no 
more distributable budget available on the higher-level WBS element, 
you cannot post a supplement on the lower-level WBS element within 
the project due to the hierarchical consistency check. With supplements 
in a project, you can only supplement as much budget as is still available 
for distribution at the higher level.

Figure 3.4  Example of a Supplement within the Project
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Supplement to 
project

In contrast, with Supplement to Project (Transaction CJ36), the increase 
in the current budget of a WBS element automatically results in the cur-
rent budget of the hierarchically higher-level WBS element being 
increased by the same amount. This occurs regardless of whether a dis-
tributable budget existed on this WBS element. The distributable budget 
of the higher-level WBS elements therefore remains constant. A supple-
ment to project therefore results in an additional budget being made 
available for a project "externally."

Budget returnsLike budget supplements, you can also enter budget returns using Trans-
actions CJ35 (From Project) and CJ38 (In Project). You use budget 
returns to reduce the current budget of WBS elements by a certain 
amount; however, a budget return must not impair the consistency of 
the budget values. When you post a return in project for a WBS element, 
this automatically increases the distributable budget of the higher-level 
WBS element. When you enter a return from project for a WBS element, 
the current budgets of the higher-level WBS elements are also automat-
ically reduced; that is, they're extracted from the entire project budget.

Budget 
transfers

You can use budget transfers for different purposes; for example, to 
move a budget from one WBS element to another WBS element (see Fig-
ure 3.5). The WBS elements here can even belong to different projects. 
If the WBS elements belong to a project, they must nevertheless not be 
within the same hierarchy branch. The system also automatically makes 
transfers between WBS elements of lower hierarchy levels to the WBS 
element of higher hierarchy levels.

Figure 3.5  Example of a Budget Transfer
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You can perform transfers for overall values or individual fiscal years. 
You can also transfer a budget of a WBS element for a fiscal year to 
another WBS element and another fiscal year, if required. Lastly, you 
can also transfer budget values of a fiscal year to another fiscal year for 
a WBS element (advance or carry forward). For each transfer, you can 
enter a document text that is saved in a budget line item with the rele-
vant data of the transfer.

3.1.3 Budget Release

In some cases, it is useful to separate the distribution of budget values 
from the actual release of budgets for executing projects or individual 
parts of a project. This is also frequently necessary if budgeting with ref-
erence to fiscal years is not detailed enough and budgets are to be made 
available successively within a fiscal year. However, bear in mind that 
you need to carry out an additional step to release budgets when man-
aging project budgets.

Released budget 
values

In SAP Project System, you can use Transaction CJ32 to enter released 
budget values for WBS elements of a project. Similar to the distribution 
of original budgets, you can release overall or fiscal year values, depend-
ing on the settings of the budget profile. You can enter amounts manu-
ally in the Release column or use the Copy View function to copy values 
from other views, such as the values of the Current Budget or Planned
Total views (see Figure 3.6).

In this case, you can select at what percent you want the values to be 
copied and whether the values are to be added to existing releases, or 
whether they should overwrite existing values.

Consistency checks You can also activate a check manually or automatically for releases 
when you save them. The check ensures that the releases of WBS ele-
ments don't overrun the releases of the higher-level WBS elements 
(hierarchical consistency). Each WBS element is also checked to ensure 
that the released budget does not exceed the current budget. If you're 
working with both overall values and fiscal year values, the release of 
the overall values must ultimately be greater than or equal to the total of 
the annual releases. Each budget release is documented by a budget line 
item, to which you can enter a descriptive document text before you 
save the release.



Budgeting Functions in SAP Project System

271

3.1

Mass release of 
budgets

You can also enter releases simultaneously for several projects in Trans-
action IMCBR3. You can copy the budget or planned values in full or 
with a release percentage weighted as a released budget. If required, you 
can perform this mass release for the total values and all fiscal year val-
ues simultaneously or restrict the mass release to an individual fiscal 
year.

Figure 3.6  Example of the Budget Release Using the "Copy View" Function

Budget Values in Project System

A distinction is made in SAP Project System between an original budget, the 
current budget, and, if necessary, budget releases. In addition to the currency 
in which they were entered, all budget values are also saved on the database 
in the object currency of the individual WBS elements and in the CO area cur-
rency of the project.
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3.1.4 Budget Carryforward

In Transaction CJCO, you can transfer a budget that was not consumed 
for a project within one fiscal year into the following fiscal year. The 
system uses the difference of the fiscal year budget and the distributed 
values and actual costs to calculate the budget amount that is carried for-
ward from one fiscal year into the next fiscal year for each WBS element. 
These actual costs include the costs of the WBS element with budget 
carried forward and the actual costs of all assigned orders and networks, 
and the actual costs of lower-level WBS elements without a separate 
budget. Note that the planned costs of apportioned orders and networks 
are not deducted from the fiscal year budget when the carryforward is 
calculated. Budgets are typically carried forward as part of a company's 
year-end closing. Because commitments are ignored when the budget 
values to be carried forward are calculated, you should use a commit-
ment carryforward in Transaction CJCF before you carry forward bud-
gets.

Carry forward 
several times

You can also carry forward the budget for a project several times. If, in 
the old fiscal year, actual costs were posted on the project at a later stage, 
a new budget carryforward results in the budget, which was already car-
ried forward into the next year, being posted back to the previous year. 
However, in this case, only the maximum amount of budget that was 
previously carried forward in total into the next year can be posted back 
to the previous year. If necessary, you can also carry budget forward in 
the form of a test run and use detailed lists to first analyze the planned 
carryforwards before you start an actual update run.

Additional 
budgeting tools

Other tools available for managing project budgets in SAP Project Sys-
tem include:

� Plan/Budget Consistency Check for Projects (Transaction IMCOC3)

� Transfer Plan to Project Budget (Transaction IMCCP3)

� Adjust Plan/Budget to Agree with Assigned Values for Projects
(Transaction IMPBA3)

� Currency Recalculation of Plan/Budget for Projects (Transaction 
IMCRC3)
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For more information about the functions of the transactions listed pre-
viously and each consistency check executed, see the program documen-
tation, which you can call from the transactions.

3.1.5 Availability Control

A main task of managing budgets for projects is to contrast the budget 
with the individual project parts; that is, their approved cost structures, 
the planned, commitment, and actual costs based on purchase orders 
and activity inputs or material withdrawals, for example. For this rea-
son, different standard reports are available in the reporting area of SAP 
Project System.

However, availability control also enables the system to determine rele-
vant funds automatically in the background and to compare these 
assigned funds with the corresponding budget values. By doing so, the 
availability control can warn you of imminent budget overruns before 
they occur, or even notify you of the allotment of excess funds on WBS 
elements at the time they are created.

Availability control 
process

As soon as the availability control for a project is active, the system per-
forms different steps for postings on a WBS element of the project, or 
for postings to assigned apportioned orders or networks or network 
activities. The system first determines the relevant WBS elements of the 
project carrying budget. If a posting is made on a WBS element that does 
not have its own budget, the system searches successively for a WBS ele-
ment carrying budget at the higher level.

Assigned valuesThe system then determines the associated funds for the WBS elements 
carrying budget. The assigned value of a WBS element carrying budget 
consists of the following:

Restrictions of Transaction IMPBA3

Note that the Adjust Plan/Budget to Agree with Assigned Values for
Projects function ignores statuses that don't allow changes to planning or 
budgeting. The transaction for adjusting plans/budgets to assigned values for 
projects is therefore not available in the SAP menu; you can only start it by 
calling Transaction IMPBA3 directly.
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� Actual costs or static actual costs on the WBS element carrying budget

� Actual costs and static actual costs of lower-level 
WBS elements without their own budget

� Commitments on the WBS element carrying budget and on lower-
level WBS elements without their own budget

� The maximum from the planned and actual costs and the commit-
ments of assigned apportioned networks and orders

The individual contributions to the assigned values of a WBS element 
carrying budget warrants further explanation. Actual costs based on 
goods withdrawals and documents from FI or CO, for example, belong 
to the actual costs that are included in the calculation of assigned funds. 
In particular, debits due to settlements are also included in the calcula-
tion of the assigned value. Credits caused by settlements are only consid-
ered if the settlement took place on a budget-controlled object. Commit-
ments are created due to purchase requisitions, purchase orders, or 
funds reservations.

Apportioned 
orders

Values of assigned orders or networks are either already included in the 
calculation of assigned values with the Created status, or included once 
the orders have been released. You can use the Assigned Funds in Plan
indicator in the Define Order Value Updating for Orders for
Projects table (Transaction OPSV) in Customizing of SAP Project System 
to determine which of the two statuses you want the values to be 
included in the assigned funds calculation. In this case, you can imple-
ment their setting based on the order category, order type, and CO area 
of the orders.

Exempt cost 
elements

If you want to exclude certain costs (for instance, overhead costs) as 
assigned values, you can enter the corresponding cost elements as 

Assigned Values of Networks and Orders

With the exception of planning networks, the values of assigned orders or 
networks are included in the calculation of assigned values by the time the 
Released status is assigned. In particular, the planned values of assigned 
apportioned orders represent funds against the budget of WBS elements. The 
planned values of material components for valuated stock are not included in 
the total of assigned values, however.
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exempt cost elements based on the CO area in Transaction OPTK in Cus-
tomizing of SAP Project System. These exempt cost elements are there-
fore not checked as assigned values against the budget of WBS elements. 
Revenues are generally ignored when assigned values are determined.

After the system has determined the relevant WBS elements carrying 
budget and calculated the corresponding assigned values due to a post-
ing on a project, a check takes place in the last step of the availability 
control. This check compares the available budget of WBS elements car-
rying budget with their assigned funds.

Availability control 
actions

If the availability control determines that certain tolerance limits you 
defined are exceeded by assigned values, the system does one of the fol-
lowing three actions:

� Warning 
When the user who made the posting on the project saves the data, he 
receives a warning message that refers to the exceeded tolerance 
limit. The user can now either save the corresponding document, or 
postpone the document for the time being, if necessary, to consult 
with the project manager first.

� Warning and mail to project manager 
The user who makes the posting receives a warning message and 
decides whether or not to save the posting document. When the doc-
ument is saved, the system generates an email to the person respon-
sible for the WBS element carrying budget, for which the limit was 
exceeded, and to the person responsible specified in the project defi-
nition. The email contains information about the WBS element in 
question, the level by which the tolerance limit has been exceeded, 
the business transaction that triggered the action, and its document 
number.

� Error message 
With this action, documents that would lead to the specified toler-
ance limits being exceeded are not saved. The user receives a corre-
sponding error message.

First, consider what effects the use of the Error Message action could 
have internally (for instance, when you enter invoices in FI). Generally, 
the Error Message action is only used for select business processes.
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Business 
transaction groups

You define the tolerance limits and the relevant action that the system 
should take when the tolerance limits are exceeded in the  Define Tol-
erance Limits Customizing transaction based on the budget profile and 
the transaction groups (see Figure 3.7). Business transaction groups in 
this case represent the groupings of business transactions.

The business transaction group for Financial Accounting Document

therefore covers postings in FI; the business transaction group for Bud-
geting covers subsequent budget changes, and so on. The business 
transaction group for Orders for Project covers planning cost changes 
of assigned, apportioned orders and also the assignment of orders with 
assigned values. Postings on assigned orders (for instance, the account 
assignment of a purchase order), however, are checked in the business 
transaction group (Purchase Order) provided for the posting.

The business transaction group for All Business Transaction Groups is 
used to define actions for a tolerance limit for all those business transac-
tion groups for which you do not want to specifically implement other 
settings. However, if you implement settings for a business transaction 
group of a tolerance group, these have priority over the settings of the 
business transaction group for All Business Transaction Groups. Only 

Figure 3.7  Defining the Tolerance Limits of Availability Control Based on Business 
Transaction Groups
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those business transactions you defined tolerance limits and actions for 
in the Define Tolerance Limits table are taken into account during the 
availability control check.

Example for 
defining tolerance 
limits

The tolerance limit settings for projects with the budget profile 130001 
illustrated in the example in Figure 3.7 result in a warning message 
(Action 1) being issued each time a purchase requisition is posted (busi-
ness transaction group 00), which leads to more than 90% of the available 
budget being consumed. If purchase requisitions exceed the available 
budget, the system reacts by issuing an error message and therefore pre-
vents the purchase requisitions from being posted (Action 3). All other 
business transactions only result in a warning message being issued and 
an email being sent to the corresponding person responsible in the 
project (Action 2) if the budget is exceeded.

Settings 
in the budget 
profile

For the availability control, you specify in the budget profile of a project 
which budget is to be used as the basis for the check, in which currency 
you want the availability control to be implemented, and when the 
availability control should actually be activated. Depending on the bud-
get profile settings, you can perform the availability control check 
against the current, still distributable total or annual budget or, (if you 
are working with budget releases) against the released, overall, or 
annual budget that can still be distributed.

Currency of 
availability control

Just as with the consistency checks for budgeting, you can also carry out 
the availability control either in the CO area currency of the project or in 
the object currency of the WBS elements. However, the latter only 
works if the object currency within the project is uniform; in other 
words, it is the same for all WBS elements of a project. Using the object 
currency for the availability control is particularly relevant if you have 
also carried out the budgeting in the object currency. The postings on 
the project will mainly be entered later in the object currencies, or in 

Assigned Values of Goods Receipts

Although the business transaction of the goods receipt generates assigned 
values, you should note that it is ignored during the availability control check. 
Therefore, use the Purchase Order business transaction group for the check 
and, if necessary, don't allow account assignments to be changed for the 
goods receipt posting.
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foreign currencies, and you will have to anticipate widely fluctuating 
exchange rates between the object and foreign and CO area currencies.

Activating the 
availability control

You can use two options to activate the availability control for a project. 
If you select setting 1 (Automatic Activation During Budget Alloca-
tion) in the Activation Type field of the budget profile (see also Figure 
3.1), the availability control for a project is automatically activated when 
you enter a relevant budget. If you want the availability control to check 
funds against the current budget, the activation already takes place 
when the original budget is distributed. If you want the check to refer-
ence the released budget, the availability control is only activated auto-
matically once you have released the budget.

If you select activation type 2 (Background Activation) in the budget 
profile, you can either manually activate the availability control in the 
background, or this can be done automatically by the system. You can 
manually activate the availability control of a project in Transaction 
CJBV. To activate the availability control automatically, define a job in 
Transaction CJBV for all relevant projects, which regularly checks in the 
background whether the funds of the projects exceed the usage level 
specified in the budget profile. If this is the case, the availability control 
is activated automatically for the corresponding projects.

Deactivating the 
availability control

If you don't want to use the availability control function for managing 
budgets for projects, you can select activation type 0 (Cannot Be Acti-
vated) in the budget profile. Selecting this setting means that you can-
not activate an availability control manually or automatically. However, 
you may also need to deactivate an availability control that is already 
active. To do this, you can use Transaction CJBW in the SAP Project Sys-
tem menu. If you only want to exclude individual WBS elements of a 
project from the availability control, you can define a user status that 

Automatic Activation During Budget Allocation for WBS Elements 
without Budget

Suppose you want to use activation type 1, but also plan on activating the 
availability control, even though you don't yet want to distribute or release 
any budget. In this case, perform budgeting or release a budget (the availabil-
ity control is activated) and then immediately return the budget again (the 
availability control remains active).
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does not allow the Availability control business process (see Chapter 
1, Section 1.6) and set it in the corresponding WBS elements.

Availability control 
analysis

In Transaction CJ30 or CJ31, you can call information about the avail-
ability control and conduct a detailed analysis of the budget values 
already available and still distributable and all relevant Customizing set-
tings (see Figure 3.8). If, in the case of an active availability control, you 
make changes later to relevant Customizing settings of the budget pro-
file, tolerance limits, exempt cost elements, or the order value update 
for the project, you should reconstruct the availability control for all 
affected projects in Transaction CJBN. You will find more useful infor-
mation about availability control in SAP Notes 178837, 165085, and 
33091.

Figure 3.8  Analysis of Availability Control in Transaction CJ30
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3.2 Integration with Investment Management

If several projects split budgets, or if you want other plans that are not 
mapped using projects to be taken into account when budgets are allo-
cated, an isolated consideration of individual project budgets is not suf-
ficient. However, you cannot manage a budget across projects simply by 
using the aforementioned SAP Project System tools. Nevertheless, by 
using the integration of SAP Project System with Investment Manage-
ment in the SAP system, not only can you plan, distribute, and monitor 
budgets of projects, you can also do this simultaneously for the budget 
values for internal or maintenance orders at a higher level.

Investment 
programs

Investment programs in Investment Management form the basis for the 
comprehensive planning and budgeting of costs for a company's plans 
or investments. When you create investment programs, you make an 
assignment to a program type in each case, through which the system 
automatically derives default values and control parameters. Investment 
programs consist of an investment program definition with general speci-
fications and default values for the entire program and hierarchically 
arranged investment program positions.

You can structure investment programs based on any criteria, such as 
geographical factors, the size of the plan, or the organizational setup of 
your company. After you create the structure of an investment program, 
you can use this structure to plan costs hierarchically and to allocate 
budgets. Figure 3.9 shows an example of the structure of an investment 
program and budget values that were distributed at different levels for 
the programs involved.

Budgeting Functions in SAP Project System

In SAP Project System, you can distribute budget values hierarchically to WBS 
elements of your projects. Depending on requirements, you can distribute 
budgets as overall budgets, fiscal year budgets, or releases of less than one 
year. You can use budget updates to make subsequent changes to your bud-
geting. The availability control ensures that the system automatically issues 
warning or error messages, or sends email to the relevant project managers 
when specific tolerance limits of the budget values are exceeded.
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Access control list, 22, 36, 39, 46, 65, 
503

Account assignment category, 118, 179, 
182, 320, 323, 426, 536

Account assignment element, 31, 38, 
245, 295, 363, 400

Account determination, 221
Accounting, 13, 120, 289, 343, 379

data, 388, 419, 438, 448, 469, 491, 
512

Action box, 361, 363
Activity, 46, 48, 67, 138, 211, 242, 291, 

294, 302, 334, 354, 372, 413, 495
account assignment, 63, 185, 243
allocation, internal, 294, 298, 312, 365, 

369
assignment to WBS element, 21
element, 46, 67, 144, 291, 302, 334, 

354, 449, 498
elements, 55
individual overview, 449
milestones, 72
time-critical, 86, 143
type, 48, 65, 140, 174, 193, 220, 224, 

227, 228, 238, 305, 312, 319
Actual costs, 261, 272, 274, 295, 327, 

346, 362, 365, 394, 412, 435, 468
statistical, 32, 274, 326

Actual costs/revenues, 468
Actual date, 290, 294, 304, 337, 344, 413

determine, 291
extrapolate, 291
manual entry, 291
milestone, 294
provisional, 290, 292

Actual price, 366, 435
Actual revenue, 166, 336
ACWP value, 346
Ad hoc report, 455
Administrator Workbench, 98

Advance procurement, 191, 329
Alert management, 503
Allocation key, 413
Allocation structure, 423
ALV interface, 467
ALV-based overviews, 448
APO, 186
Applicant, 28, 44
Application Link Enabling (ALE), 29
Appropriation request, 281
Approval phase, 131, 261
Approval process, 510, 511
Archiving, 61, 126, 530

object, 128
Assembly, 24, 183, 186, 195, 211, 324

processing, 82, 114, 148
type, 117

Asset, 287, 420, 431, 434
accounting, 32, 287, 420, 434

Asset Under Construction (AUC), 78, 
287, 422, 431

Assigned additive networks, 488
Assignment, 425
AUC � Asset Under Construction (AUC)
Authorization, 22, 80, 96, 105, 503

concept, 17, 22, 503
Availability check, 186, 208, 210, 332, 

446
Availability control, 32, 61, 262, 264, 

273, 279, 295, 298, 539, 540
actions, 275
activation, 278
business transaction group, 276
check, 275
tolerance limit, 276

Available capacity, 90, 158, 175, 477

B

Background job, 97, 121, 238, 500
Background saving, 97
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BAdI, 14, 184, 243, 315, 335, 349, 356, 
428, 506

Balancing object, 381, 388
BAPI, 16, 317, 410, 493, 494, 506, 519
Bar chart, 87
Base planning object, 221
Baselining, 133
Basic date, 132, 133, 147, 152, 242, 292, 

533
Basic key figure, 462
BCWP value, 346
BCWS value, 346
Bill of material (BOM), 191, 194, 199, 

211, 324, 534
explosion, 187, 196, 211, 324
item, 192, 195
mapping data, 202
material BOM, 195
sales order BOM, 199
transfer, 196, 197, 537
work breakdown structure BOM, 196

Billing, 73
document, 294
element, 31, 38, 250, 383, 400, 408, 

410
milestone billing, 337
plan, 69, 124, 251, 257, 337
request, 342, 470
resource-related, 337, 339, 342
rule, 251, 337

Bottom-up projecting, 135
Budget, 261, 271, 280, 467, 514

advance, 270
assignment, 285
carry forward, 270, 272, 539
check, 270
current, 267
distribution, 286
line item, 266
mass release, 271
monitoring, 32, 262
profile, 262, 265, 277, 287, 540
release, 270
return, 267, 283
supplement, 268, 283
transfer, 267, 269

Budget, 261, 271, 280, 467, 514 (Cont.)
type, 283
update, 267
value, 262, 352, 451, 488

Budget management, across projects, 
280, 287

Budgeting, 246, 261, 267, 270, 276, 282, 
540
adjust plan/budget, 272
check, 265
consistency check, 272
copy view, 263
currency recalculation, 272
fiscal year-dependent value, 265
plan transfer, 272
revaluate, 264
save, 267
total up, 265
total value, 265

Business area, 28, 30, 47, 363, 386, 427
Business object type, 493
Business partner, 502
Business process, 369, 374, 377
Business transaction, 474

C

Calculate end date, 139
Calculate start date, 138
Calculation key, 49
Capacity category, 160, 481, 485, 536
Capacity leveling, 90, 158, 173, 534
Capacity load, 480
Capacity planning board, 174
Capacity report, 126, 165, 310, 479

capacity details, 481, 485
enhanced capacity evaluations, 484
overall profile, 480, 485
standard overview, 481, 485
variable overview, 483

Capacity requirement, 49, 65, 78, 90, 
126, 133, 147, 158, 161, 164, 165, 
303, 315, 479, 484
actual, 166, 486
individual overview, 449
planned, 165
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Capacity requirement, 49, 65, 78, 90, 
126, 133, 147, 158, 161, 164, 165, 
303, 315, 479, 484 (Cont.)
planning, 158, 173, 480
remaining, 165

Capacity split, 166, 307, 484
Cash flow, 470
Catalog, 182, 187, 194
CATS � Cross-Application Time Sheet
Change document, 38, 62, 449
Change profile, 63, 113
Characteristic, 112, 229

valuation, 229
value assignment, 111

Check control, 208, 210
Checking rule, 210
Checklist, 503
Claim, 129

external claim, 360
internal claim, 360

Claim Management, 359, 542, 543
activity, 361, 363
consequences long text, 360
reasons long text, 360
task, 361, 363

Class, 112, 231
Classification, 38, 61, 75, 231, 488
CO version, 92, 120, 214, 222, 225, 227, 

232, 243, 250, 261, 264, 396, 410, 
415, 417, 452, 464, 491, 537

Coding mask, 26, 36, 39, 45, 115
Customizing, 40
key, 40
lock indicator, 40
section, 40
special characters, 42
structure length, 42

Collection, 510
Collective purchase requisition, 180
Collective stock, 187, 323, 329
Commitment, 63, 179, 272, 295, 318, 

323, 327, 375, 412, 451, 467
items, 381, 385, 452, 471, 474, 549

Company code, 27, 30, 47, 342, 386, 
427, 473

Company structure, 30, 471

Completion confirmation slip, 66
Configuration profile, 113
Confirmation, 66, 150, 291, 294, 302, 

304, 309, 312, 349, 369, 413, 446, 
481, 543
activities, 317
collective confirmation, 310, 541
final, 302
individual confirmation, 309
individual overview, 449
parameter, 60, 294, 302, 307, 310, 543
partial, 302
process control, 306
summary confirmation, 311

Connection mode, 54, 85, 89
Control key, 49, 57, 65, 67, 140, 238, 

302, 309, 532
PS01, 49
PS02, 50
PS03, 53
PS05, 51

Control lists, 29
Controlling, 213, 501
Controlling area, 27, 30, 47, 295, 351, 

373, 401, 409, 418, 489
currency, 27, 218, 266, 271, 381, 404, 

448
CO-PA � Profitability Analysis (CO-PA)
Copy function, 215, 315, 356
Cost activity, 52, 53, 141, 241, 414
Cost center, 220, 224, 227, 228, 258, 

365, 369, 372, 377, 420, 426, 432
planning, 225

Cost collector, 362
Cost element, 53, 213, 220, 227, 228, 

238, 241, 258, 261, 327, 373, 381, 
385, 396, 401, 408, 419, 422, 452, 
461, 463, 514
group, 462
planning, 223
report, 416, 460, 465, 491, 547, 549

Cost estimate, 233
Cost forecast, 412, 415, 545
Cost object, 420
Cost Performance Index (CPI), 346
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Cost planning, 249, 261, 359
by cost element, 213, 219, 223, 227, 

237, 244
by date, 213, 223, 237, 244
check, 218
copy, 232
copy view, 218
detailed planning, 223
distribution, 224
hierarchical, 216, 264
integrated planning, 225
manual, 213
planned total, 218, 222
revaluate, 218
total up, 218
total value, 216, 218

Cost project, 383
Cost structure, 261
Costing item, 219, 227, 299
Costing model, 227
Costing sheet, 223, 225, 228, 372, 378, 

506
Costing structure, 228
Costing variant, 61, 222, 232, 243, 306, 

326, 372, 538
Costs element, 55, 241
Costs of work performed, 345
Costs, at completion, 413
Costs, to complete, 412
cProjects, 501
Create network, 72
Cross-Application Time Sheet (CATS), 

166, 299, 312
Cumulated available capacity, 485
Currencies, 466
Currency, 266, 460

CO area currency, 266, 271, 277
company code currency, 404
controlling area currency, 381, 404
object currency, 266, 271, 277, 448
transaction currency, 266
translation, 218

Customer enhancement, 14, 29, 46, 96, 
99, 120, 129, 154, 177, 238, 258, 314, 
326, 351, 381, 443, 453, 488, 512

Customer inquiry, 254, 256

Customer project, 100, 119, 383
Customer quotation, 252, 257, 470
Customized extension, 81
Customizing, 27, 45, 47, 65, 95, 98, 103, 

116, 122, 134, 141, 152, 159, 169, 
184, 192, 203, 232, 246, 252, 305, 
315, 335, 373, 402, 418, 423, 457, 
471, 480, 486, 503, 506, 513, 530
coding masks, 45

Customizing activity
BS42 (Define Selection Profiles for Infor-

mation System), 441
CJBN (Recontruct Availability Control), 

279
CJEN (Rebuild Project Information Data-

base), 453
CJEQ (Import Reports), 453
CMPC (Define Profiles for Workforce 

Planning), 169
CN38 (Define Fields in BOM and Activity 

as Reference Point), 198
CO82 (Interval Maintenance, Order), 61
CPT2 (Maintain Templates), 377
CTU6 (Maintain Environments and 

Function Trees), 378
Define Execution Service Profile, 300
Define Tolerance Limits, 276
FIPOS (Create/Assign Commitment 

Items), 472
FM3N (Assignment G/L Account/Com-

mitment Item), 473
FMCIA (Create Individual Commitment 

Items Manually), 384, 471
KANK (Set Up Number Range for Daily 

Payment Planning), 384
KANK (Set Up Number Range for Exact-

to-the-Day Payment Planning), 473
KEN1 (Number Assignment for Actual 

Postings), 409
KEQ3 (Define Characteristics of Profita-

bility Segments), 409
KP80 (Maintain Specific Distribution 

Keys), 224
KTPF (Assign Templates), 378
ODP1 (Maintain Profiles for Quotations 

and Billing), 257
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Customizing activity (Cont.)
OITA (Define Investment Profile), 432
OK02 (Create Status Profile), 79
OKG2 (Results Analysis Version), 396
OKG3 (Valuation Methods for Results 

Analysis), 398
OKG4 (Update for Results Analysis), 402
OKG5 (Define Line ID), 401
OKG8 (Assign FI Posting Rules to 

Results), 402
OKKT (Create Costing Variant), 222
OKS7 (Generate Reports), 461
OKSR (Import Reports), 461
OP21 (Maintain Formula Definitions), 

161
OP45 (Define Usage), 159
OP4A (Define Shift Sequences), 161
OPH4 (Post Follow-Up from Materials 

Management Documents), 475
OPI2 (Assign Cost Elements to Value 

Categories), 409
OPI6 (Activate Project Cash Manage-

ment in Company Code), 473
OPIB (Detailed Settings for Interest Pro-

file), 385
OPIE (Define Interest Indicator), 381
OPJJ (Define Scope of Check), 208
OPJK (Define Checking Control), 211
OPK5 (Define Reasons for Variances), 

305
OPS8 (Define Procurement Indicators for 

Material Components), 192
OPS9 (Maintain Budget Profile), 262
OPSA (Create Project Profile), 37
OPSC (Maintain Network Types), 60
OPSJ (Define Project Coding Mask), 40
OPSK (Define Special Characters for Pro-

jects), 42
OPST (Define Confirmation Parameters), 

307
OPSU (Define Control Key), 65
OPSV (Define Order Value Updating for 

Orders for Projects), 274
OPT6 (Define Milestone Groups for Stan-

dard Milestones), 69

Customizing activity (Cont.)
OPTK (Specify Exempt Cost Elements), 

275
OPTT (Account Assignment Categories 

and Document Types for Purchase 
Requisitions), 179

OPTX (Define Database Selection Pro-
file), 440

OPUR (Define Project View for Informa-
tion System), 443

OPUS (Stipulate Version Keys for the 
Simulation), 124

OPUU (Maintain Network Profiles), 64, 
177

OPUV (Specify Parameters for Network 
Type), 61

RCNPRECP (Activation of ECP Plan Ver-
sions), 232

CV value, 346

D

Data entry profile, 315
Data selection, 95, 438, 441, 451, 463, 

480
Data set, 94, 126
Data transfer, 500
Database profile, 123, 438, 452, 548
Database table, 462, 527
Date, 241

category, 251
check, 136, 156
constraints, 142
earliest, 139, 144, 163, 238, 292
extrapolate, 135, 153, 156
inherit, 135, 156
latest, 139, 145, 163, 292
monitoring, 149
overview, 154
planning, 536
range, 135
scheduled, 139
shift, 135

Debit, 434
Debit type, 452
Decision point, 510
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Degree of processing, 294, 302, 304, 312
Deletion flag, 126
Deletion indicator, 127
Delivery address, 188, 193
Delivery from project, 322, 330, 334, 

542
Delivery information, 331
Dependent requirement, 324, 334
Derivation rule, 231
Detailed list, 272, 367, 376, 411, 427, 

455
Detailed planning, 250, 264

activity input planning, 223, 226
cost element planning, 223, 226, 234, 

250
Difference column, 446
DIP profile, 254, 257, 340, 538

characteristic, 258
source, 258

Display variants, 467
Distribution channel, 257
Distribution function, 163
Distribution key, 53, 162, 164, 224, 242, 

250, 484
Distribution rule, 421, 425, 433
Distribution strategy, 162
Division, 257
Document, 75

info record, 75, 76
management, 75, 360
overview, 299
type, 116, 179, 258, 300, 338, 438

Down payment, 73, 239, 294, 338, 475
request, 337, 342, 470, 475

Draft, 97, 126, 156
Draft Workbench, 97
Drilldown, 458
Drilldown list, 455
Drilldown report � Hierarchy report
Duration, 49, 140, 141, 144, 162

flexible, 144
reduction, 141
scheduling-relevant, 66, 138, 144, 292

Dynamic selection, 367, 440, 452, 477

E

Earned value, 352
Easy Cost Planning, 124, 133, 227, 232, 

264, 299, 375, 379, 535, 538
ECC system, 13, 22
Edit mode, shared mode, 96
Element hierarchy, 31
Elements, 55
Elimination of internal business volume, 

435
Enhancement Package (EHP)

EHP2, 58
EHP3, 17, 22, 29, 50, 128, 180, 184, 

189, 194, 227, 238, 243, 248, 335, 
355, 356, 417, 427, 441, 493

EHP4, 82, 94, 126
EHP5, 100, 119, 157
EHP6, 14, 82, 94, 99, 154, 215, 233, 

237, 437, 468
Enterprise services, 16, 493, 523
Entry of service, 541
EPC, 499
EPS interface, 493
Error log, 376
Error logs and cancellation, 388
Estimate at completion, 413
Estimate to completion, 412
Evaluation model, 511
Exception, 123, 170, 445, 460
Exception profile, 336
Exchange rate type, 218
Execution factor, 48, 114
Execution Service, 233, 299, 543
Exempt cost element, 262, 275, 540
Expert mode, 466
External element, 55, 176, 239, 317
External processing, 176, 239, 317, 413
Externally processed activity, 50, 66, 140
Extract, 466

F

Factory calendar, 54, 134, 140, 160
FI, 28, 299, 420
Field key, 35, 44, 67
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Field selection, 29, 102, 184, 286, 294, 
309, 316, 444, 481, 485

Field, referenced, 38
Filter criterion, 441
Filter function, 107, 360, 444, 448
Final confirmation, 164, 291, 309
Financial data, 512
Financials, 505
Finish-start relationship, 54, 86, 139
Fiscal year, 272
Fixed dates, 73
Flexible detail screen, 103
Float, 86, 143

free float, 144
total float, 143

Floorplan Manager, 235
Flow control, 354
FM area, 470, 473
Following activities, 71
Forecast data, 165, 293, 302, 304, 307, 

365, 412, 453
Forecast date, 132, 293, 304, 534
Forecast version, 415
Forecast Workbench, 417, 546
Form, 455
Formula, 44, 140, 161, 229, 238, 377
Functional area, 61
Fund, 262, 273

reservation, 274
Funds commitment, 295, 298
Funds Management, 36

G

Gantt chart, 98, 155, 446
General Ledger (G/L), 327, 386

account, 472
General selections, 464
Goods issue, 186, 233, 294, 299, 300, 

306, 325, 335, 415
Goods receipt, 185, 294, 295, 297, 320, 

323, 326, 328, 335, 541
Grouping indicator, 29, 180
Grouping WBS element, 33, 205, 206
Grouping, Pegging, Distribution (GPD), 

208

H

Hierarchical cost planning, 216, 264
Hierarchy, 84, 256, 366, 442, 448

graphic, 85
node, 487

Hierarchy report, 407, 411, 416, 435, 
452, 458, 473, 475, 487, 549
functions, 460
output type, 453

I

Implementation phase, 131, 185, 289, 
474

Inclusion, 82
Incoming orders, 405, 411, 544

determination, 406
project-related, 405, 435

Incoming payments, 452
Indicator, operational, 31, 85, 295
Individual capacity, 161, 166, 174, 477, 

485
Individual overview, 438, 448, 479

ALV-based, 450
enhanced, 451

Individual phases, 510
Info System

Financials, 437
Structures, 208, 437

Infotype, 166, 315
Initiative, 510
Input help, 42
Input template, 124
Integrated planning, 33, 225, 244
Integrated Product and Process Enginee-

ring � iPPE
Interest, 380, 388

indicator, 381
profile, 381, 382

Interests, 452
Interface, 194, 317, 493, 499
Internal element, 55, 238
Internal order, 20, 245, 281, 362, 363, 

374, 488, 506
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Internally processed activity, 49, 158, 
161, 169, 238, 413

Internet service CNW4, 75
Investment Management, 262, 280, 287, 

432, 539
Investment measure, 281, 283, 285
Investment profile, 287, 381, 422, 432
Investment program, 280

definition, 280
position, 280, 282, 284

Investment project, 428
Invoice receipt, 185, 295, 297, 320, 323, 

414
Invoicing plan, 69, 73, 239, 241, 414
Invoicing rule, 239
iPPE, 35, 39, 201, 534
Item category, 184, 187, 192, 195, 219, 

228, 241, 242, 414
Item view, 228
Item, dynamic, 255, 258, 340, 395

J

Job monitor, 128
Joint Venture Accounting, 35

K

Key date, 413
Key figure, 510

type, 247

L

Layout, 99, 335, 447, 467
Lean Staffing, 157
Level, 31, 86, 135, 153, 196, 265, 286, 

400, 489, 505
Library, 462
Limit of values, 52, 182
Line ID, 401
Line item, 219, 244, 381, 384, 434

report, 451, 467, 468, 475
Liquidity Planner, 470
Location, 28
Lock period, 403

Log, 98, 106, 128, 299, 355, 379, 388, 
428, 497

Logistics, 476
Long text, 26, 68, 176, 448
Loop analysis, 87, 98, 155

M

Maintenance Event Builder, 59
Mass change, 105, 530
Material, 183

component, 55, 90, 133, 145, 183, 192, 
199, 208, 211, 242, 296, 306, 322, 
331, 355, 414, 449, 479, 495

forecasting, 65, 239
group, 51, 177, 183, 318
master, 191, 373
master data, 116, 477
number, 184, 193, 195, 220, 228, 242, 

255, 258, 259, 334, 340
planning, 21, 183, 201, 206, 212
report, 479
stock, 205, 326, 477

Materials Requirement Planning (MRP), 
297

Measurement method, 347, 354
Actual = Planned, 349
Cost Proportional, 348
Estimates, 349
Milestones, 348
Quantity Proportional, 348
Secondary Proportionality, 349
Start-Finish 0-100, 347
Start-Finish 20-80, 347
Time Proportionality, 347

Microsoft Project, 494, 495
summary task, 495
task, 495

Microsoft Project Server, 499
Milestone, 45, 55, 67, 69, 114, 137, 145, 

239, 251, 294, 337, 344, 348, 355, 450
billing, 70, 252, 294
fixed date, 70
function, 71
functions, 57
group, 69, 533
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Milestone, 45, 55, 67, 69, 114, 137, 145, 
239, 251, 294, 337, 344, 348, 355, 450 
(Cont.)
identification, 69
individual overview, 449
trend analysis, 70, 121, 343, 542

Missing part, 208, 479
Model service specifications, 52
MRP controller, 46, 65, 113, 186, 323
MRS, 169
Multiple language support, 74
Multiproject monitor, 503

N

Network, 17, 20, 46, 138, 157, 183, 415, 
479, 494, 498, 530
activity account assignment, 63, 185, 

243, 297, 415, 474
customize structure, 59
functions, 21
graphic, 20, 86
header, 46, 47, 68, 148, 191, 208, 243
header account assignment, 63, 243
identification, 46
individual overview, 449
necessary customizing, 67
operative, 67, 111, 114
profile, 47, 64, 103, 122, 177, 182, 

192, 239, 241, 309, 488, 532
release, 63
scheduling, 138, 145, 155
type, 47, 60, 61, 67, 150, 307, 309, 

425, 532
Network costing, 124, 212, 237, 244, 

375, 379, 535
asynchronous, 238, 474
update, 238

Non-stock item, 184, 188, 242, 323, 414
Non-working time, 140
Notification type, 360, 363
Number assignment, 43, 61
Number range, 60, 384, 386

intervals, 68

O

Object class, 30, 61
Object currency, 27, 30, 218, 266, 271, 

448
Object dependencies, 111

global, 113
local, 113
procedure, 113
selection condition, 113

Object links, 503, 507, 510, 512
Object selection, 80, 367, 375, 411, 416, 

441, 496
Object service, generic, 74
Object type, 74, 79, 87, 105, 155, 249, 

350, 438
Object-specific authorizations, 39
OCI interface, 182, 194, 537
Open order value, 405
Open PS for Microsoft Project, 495
Operative structure, 22
Oracle Primavera, 494, 499
Order, 47, 205, 209, 245, 274, 276, 294, 

313, 366, 400, 435, 488
activity-assigned, 245
history, 406
individual overview, 449
start date, 228
type, 47, 61, 67, 117, 159, 171, 245, 

274, 351, 363
value update, 274
value updating, 246, 363, 538

Original budget, 263, 267, 539
Outline agreement, 50, 177, 180, 318, 

478
Overall network scheduling, 115, 138, 

148, 534
Overall planning, 216, 234
Overall profile, 485
Overhead allocation, 435
Overhead calculation, 545
Overhead key, 378
Overhead rate, 221, 224, 225, 228, 244, 

372, 375



Index

562

P

PA transfer structure, 409, 425
Parameter, 227

for network scheduling, 145
for network type, 61, 179, 243, 428, 

429, 532
for subnetworks, 67

Partial confirmation, 291, 416
Partner determination procedure, 28, 43, 

257
Partner overview, 449
Payment, 238, 252, 451, 467, 475

data, 470, 473
Payment scheduling

automatic, 474
manual, 474

Percentage of completion, 70, 294, 345, 
350, 354

Performance, 38, 80, 82, 94, 98, 130, 
441, 453
improvement options, 82

Period-end closing, 204, 249, 295, 327, 
365, 375, 420

Person
qualification, 166, 168
responsible, 28, 44
work center assignment, 167

Personnel number, 307, 315
Personnel resource, 161, 166, 486, 498
Phase, 503
Plan line item, 219, 222, 226, 244, 467
Planned costs, 65, 215, 237, 261, 326, 

394, 413, 514
Planned date, 21
Planned delivery time, 66, 140
Planned order, 324, 334
Planned order, individual overview, 449
Planned settlement, 225, 244
Planned total, 246
Planner profile, 226, 250
Planning

BW integrated, 235
element, 31, 215
layout, 226, 250
method, 137

Planning (Cont.)
network, 61, 204, 242, 415
open, 137
period, 89, 247
phase, 186, 214, 239, 261
profile, 31, 215, 218, 227, 232, 250, 

537
round, 237
stage, 57
template, 227
workforce, 90, 148, 168, 486

Planning board assistant, 89
Planning board profile, 87, 91
Planning data, 45, 124, 131, 254, 412, 

420, 474, 511
transfer, 421

Plant, 28, 47, 220, 307
Plant and network type, 64
Plant maintenance order, 58, 90, 98, 149, 

154, 156, 158, 245, 281, 313, 488
Pool of confirmations, 311
Position, 167
Post-evaluation period, 92
Posting specifications, 386
PPM Customizing, 510
PPM Portfolio Management, 501, 507

capacity planning, 510
classification hierarchy, 508
evaluation model, 510
financial planning, 510
financials integration, 512
item, 509, 511
portfolio, 507
portfolio bucket, 507
portfolio item, 507
questionnaire, 510
review, 511
scoreboard, 511
what-if scenario, 511

PPM Project Management, 501
controlling methods, 505
controlling scenario, 506
financials integration, 505
project element, 507
project type, 506
resource planning, 501
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PPM Project Management, 501 (Cont.)
roles, 502
transfer, 506

PPM � SAP Portfolio and Project 
Management (PPM)

Predecessor, 54
Preevaluation period, 92
Preliminary planning, 131, 213
Preq � Purchase requisition
Presales phase, 254
Preview area, 84
Price, 365, 369, 377

actual price, 367, 371
calculation, 420
planned price, 370

Pricing, 255, 341
Print control, 66
Priority, 33, 67, 140
Process control, 367, 371
Process costs, 221, 370
Processing type, 366, 431, 434
Procurement indicator, 192, 536
Procurement type, 188, 193, 322
Production order, 158, 245, 325, 328, 

332, 334, 483
Production resources and tools, indivi-

dual overview, 449
Professional Services, 157
Profile for workforce planning, 536
Profit, 249

center, 28, 47, 363, 396, 427
Profit and loss statement, 391
Profitability, 249
Profitability Analysis (CO-PA), 389, 396, 

405, 409, 411, 420, 425, 426
Program type, 280, 287, 540
Progress analysis, 302, 345, 352, 543
Progress Analysis Workbench, 317, 353, 

542
Progress tracking, 289, 320, 335, 355, 

476, 542
date, 356
event, 356
event scenario, 356
profile, 357
status, 357

Progress version, 348, 352
Project Builder, 82, 84, 94, 124, 228, 

248, 254, 310, 529
Project cache, 98
Project Cash Management � PS Cash 

Management
Project currency, 27
Project definition, 25, 45, 134, 137, 154, 

191, 205, 215, 227, 257, 262, 366, 
425, 494, 529
identification, 26
individual overview, 449

Project Editor, 94, 154
Project implementation, 191, 252, 289, 

502
Project information database, 453
Project Information System

Financials, 123, 451, 469
Structures, 208, 448, 451, 476, 479

Project order, 186
Project organization, 167
Project Planner and Cost Estimator, 234, 

438
Project Planning Board, 87, 90, 124, 134, 

156, 165, 310, 529
diagram section, 88
scale profile, 92
table section, 88
time profile, 92
time scale profile, 92

Project portfolio, 507
Project priority, 43
Project profile, 27, 37, 103, 137, 152, 

154, 205, 215, 225, 257, 263, 300, 
372, 382, 395, 425, 427, 531

Project progress, 343
Project stock, 28, 61, 187, 191, 203, 206, 

242, 324, 332, 479
nonvaluated, 204
valuated, 204

Project structure indicator, 399
Project Structure Overview, 438, 448
Project structuring, phase-based, 501
Project summarization, 33, 38, 487

data summarization, 490
inheritance, 489
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Project summarization, 33, 38, 487 
(Cont.)
summarization hierarchy, 491

Project type, 33, 43, 109, 441, 487, 506
Project version, 65, 70, 121, 122, 345, 

446, 448, 530, 533
Project-oriented procurement � ProMan
Project-related payment data, 475
ProMan, 289, 332, 335, 476, 542

exception profile, 336
ProMan profile, 336

PS Cash Management, 239, 251, 467, 
470, 473, 475, 549

PS info profile, 439, 443, 449, 549
PS network, 503
PS text, 45, 55, 68, 74, 176
Purchase order, 179, 205, 209, 274, 276, 

295, 298, 318, 320, 323, 327, 334, 
356, 359, 413, 470, 475, 477, 541

Purchase requisition, 51, 177, 179, 182, 
185, 205, 209, 233, 274, 277, 295, 
298, 300, 317, 323, 327, 334, 359, 
413, 470, 475, 477, 541

Purchasing document, 129, 157, 179, 
204, 291, 298, 317, 477

Purchasing group, 51, 177, 183, 318
Purchasing info record, 50, 177, 180, 

193, 220, 228, 239, 242, 318, 334
Purchasing organization, 51, 177, 220

Q

Quotation creation, 254, 257
Quotation phase, 123, 131, 257

R

Ranking list, 460
Rate, 219, 222, 232, 238, 243, 305

of capacity utilization, 160
type, 266

Reduction, 61
strategy, 141

Reference point, 197, 203, 537

Relationship, 20, 46, 53, 89, 138, 155, 
498
create, 67
external, 55
finish-finish relationship, 54, 87
finish-start relationship, 54, 86
individual overview, 449
start-finish relationship, 54
start-start relationship, 54, 138
time-dependent presentation, 86

Release, 51, 80, 113, 123, 177, 208, 238, 
270, 299, 432, 506, 539
procedure, 319
stop indicator, 71

Remaining duration, 413
Remaining work, 303, 413
Replenishment lead time, 142, 208
Report definition, 123, 167
Report group, 462
Report Painter, 226, 460, 463
Report Writer, 463
Reporting, 21, 43, 58, 69, 131, 161, 213, 

239, 249, 262, 273, 281, 289, 326, 
339, 359, 405
section, 28
selection criteria, 80

Report-report interface, 457
Requirement, 479

class, 116
grouping, 33, 205, 328
pegged, 479, 485
planning, 207, 323
planning run, 323
profile, 168
split, 486
type determination, 116

Reservation, 148, 185, 191, 210, 300, 
306, 323, 330, 334, 479

Residence time, 61, 127
Resource, 498

planning, 157, 498, 536
Results analysis, 354, 389, 395, 411, 420, 

435, 544
actual, 404
cost element, 396, 409, 425
key, 395, 396, 400, 404, 409, 426, 427
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Results analysis, 354, 389, 395, 411, 420, 
435, 544 (Cont.)
method, 389, 394, 396
planned, 404
version, 396, 402, 404

Retrieval, 128
Revenue element, 250
Revenue planning, 249, 259
RFC connection, 503
Role, 43, 234, 437, 495, 502
Rollup, 510

S

Sales area, 331
Sales document, 250, 449

item, 449
type, 116, 119

Sales order, 118, 187, 191, 252, 331, 
337, 340, 406, 411, 426, 470, 488

Sales organization, 119, 256, 341
Sales pricing, 29, 252, 256, 535

sales price basis, 254
sales price view, 255

SAP Advanced Planning and Optimiza-
tion (APO), 186

SAP Business Content, 437
SAP BusinessObjects, 514
SAP Enterprise Project Connection (EPC), 

499
SAP HANA, 376, 468
SAP List Viewer (ALV), 99, 447
SAP Multiresource Scheduling (MRS), 

169
SAP NetWeaver Application Server, 499
SAP NetWeaver Business Client (NWBC), 

234
SAP NetWeaver Business Warehouse 

(BW), 437
SAP Portfolio and Project Management 

(PPM), 262, 501
SAP Resource and Portfolio Management 

� SAP Portfolio and Project Manage-
ment

SAP Supplier Relationship Management 
(SRM), 503

SAPscript format, 75
Schedule Manager, 367, 543

flow definition, 368
task list, 367

Scheduling, 56, 98, 114, 138, 292, 496
adjust basic dates, 147
automatic, 148
backward, 139, 146
bottom-up, 153
comparison, 98, 154
current date, 147
forward, 138, 146
log, 140, 148
method, 152
only capacity requirements, 147
parameter, 59, 141, 145, 148, 149, 

152, 173, 292, 536
scenario, 153
start in the past, 148
top-down, 153
type, 146, 536

Scope of check, 208
Selection criteria, 43
Selection profile, 95, 486
Selection variant, 441, 452
Selection version, 442
Separate hierarchy reports, 491
Service, 51, 140, 180, 241, 313, 320, 413

acceptance, 321
element, 55, 241, 320
entry, 52, 313, 321
master record, 52, 181
order, 58, 98, 154, 245, 313, 488

Service specifications, 52, 180, 241
limit of values, 182
model service specifications, 181
standard service specifications, 181
unplanned services, 182

Service-Oriented Architecture (SOA), 493
Sets of date, 132, 156
Settlement, 78, 274, 287, 362, 371, 389, 

400, 405, 420, 430, 435, 545
by cost element, 423
cancellation, 432
direct, 434
full settlement, 422
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Settlement, 78, 274, 287, 362, 371, 389, 
400, 405, 420, 430, 435, 545 (Cont.)
line item, 434
multilevel, 434
periodic, 422
profile, 61, 421, 423, 425, 506
receiver, 420, 434
rule, 39, 62, 96, 395, 400, 420, 423, 

425, 428, 545
settlement by amount, 421
settlement type, 422, 433
structure, 423

Shift sequence, 161
Shipping point, 331
Ship-to party, 331
Shop paper, 66
Short and long texts, 74
Short identification, 29
Short text, 26, 74
Simplified reporting, 437
Simulation profile, 124, 533
Simulation version, 121, 123, 126, 233, 

245, 251, 257, 446, 502
Size, 187
Source assignment, 422
Source cost element, 423
Source structure, 425, 433
Special maintenance function, 92
Standard BOM, 211
Standard milestone, 69, 530
Standard network, 67, 71, 76, 113, 115, 

119, 129, 211, 530
activity, 67
header, 67
profile, 68

Standard project definition, 44
Standard report, 123, 273, 437
Standard service specifications, 52
Standard structure, 22, 113, 438
Standard system status, 45
Standard WBS element, 44
Standard work breakdown structure, 44, 

116, 282
Start-start relationship, 54, 139
Statistical key figure, 36, 212, 247, 351, 

419

Status, 29, 38, 68, 76, 122, 126, 164, 
174, 177, 211, 226, 282, 371, 376, 
389, 413, 432, 441, 510
combination code, 80, 441, 531
confirmed, 290, 304
created, 322
deletion flag, 362
management, 75, 305, 511
partially confirmed, 290
partially released, 290
profile, 39, 45, 61, 79, 531
released, 363, 398
selection profile, 440, 452, 477
selection schema, 367
transaction analysis, 76

Stock item, 184, 189, 242, 323, 415
Stock management, 28, 116, 184, 200, 

242
Strategy, 39, 222, 232, 243, 306, 426
Structure information system, 121
Structure overview, 123, 435, 438, 443, 

449
functions, 446

Structure planning, 216
Structure tree, 83, 145, 228, 335, 355, 

418, 468
Structuring, 17, 19

function-based, 24
organizational, 24
phase-based, 24

Subnetwork, 57, 67, 68, 114, 149
include, 72

Subnetwork Monitor, 150
Substitution, 38, 65, 107, 531
Successor, 54, 86, 138, 155
Summarization, 442, 487, 546
Summarization hierarchy, 488
Summarized accounting data, 491
SV value, 346
System status, 45, 76, 78, 267, 274, 292, 

295, 302, 305, 354, 361, 362, 398, 
404, 408, 429, 434, 441
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T

Table control, 103
Template, 45, 68, 81, 377, 458, 465, 502
Template allocation, 221, 377, 379, 435, 

544
environment, 378
method, 377, 380

Templates area, 83
Test run, 272, 367
Text item, 196
Third-party order, 188, 193
Threshold value violation, 503
Time scale assistant, 89
Time scheduling, 66, 132, 174, 416, 498, 

501
Time sheet, 543
Time ticket, 66
Transaction, 92

BAPI, 494
CAT2 (Enter Working Times), 314
CJ11 (Create Single Element), 94
CJ20 (Structure Planning Change Pro-

ject), 92
CJ20N (Project Builder), 82
CJ29 (Project Scheduling), 151
CJ2B (Project Planning Board Change 

Project), 87
CJ30 (Change Original Budget), 263, 

279
CJ31 (Display Original Budget), 279
CJ32 (Change Release), 270
CJ36 (To Project, Supplement), 268
CJ37 (In Project, Supplement), 268
CJ40 (Costs in WBS, Change Total), 217, 

219, 223, 227
CJ42 (Detailed Planning Revenues), 250
CJ44 (Actual Overhead Rate, Individual 

Processing), 375
CJ45 (Actual Overhead Rate, Collective 

Processing), 375
CJ46 (Planned Overhead Rate, Indivi-

dual Processing), 375
CJ47 (Planned Overhead Rate, Collective 

Processing), 375

Transaction, 92 (Cont.)
CJ88 (Settlement, Individual Processing), 

430
CJ8G (Settlement, Collective Processing), 

430
CJ8V (Define Selection Variants for Coll-

ective Processing), 367
CJ91 (Standard Work Breakdown Struc-

ture), 45
CJ9E (Settlement, Individual Processing), 

430
CJ9G (Settlement, Collective Processing), 

430
CJ9K (Network Costing), 238, 474
CJ9L (Cost Forecast, Individual Proces-

sing), 416
CJ9M (Cost Forecast, Collective Proces-

sing), 416
CJA1 (Incoming Orders, Collective Pro-

cessing), 411
CJA2 (Incoming Orders, Individual Pro-

cessing), 411
CJB1 (Settlement Rule, Collective Proces-

sing), 427
CJB2 (Settlement Rule, Individual Proces-

sing), 427
CJBV (Activate Availability Control), 

278
CJBW (Deactivate Availability Control), 

278
CJCF (Commitment Carryforward), 272
CJCO (Budget Carryforward), 272
CJE0 (Execute Report), 458
CJE1 (Create Report), 458
CJE2 (Change Report), 458
CJE3 (Display Report), 458
CJE4 (Create Form), 458
CJE5 (Change Form), 458
CJE6 (Display Form), 458
CJEN (Rebuild Project Information Data-

base), 475
CJFN (Payment Transfer), 475
CJH1 (Inheritance), 489
CJIC (Settlement, Line Item Apporti-

onment), 434
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Transaction, 92 (Cont.)
CJK2 (Change Statistical Key Figures 

(Network)), 247
CJN1 (Revaluation Actual Prices, Indivi-

dual Processing), 371
CJN2 (Revaluation Actual Prices, Collec-

tive Processing), 371
CJR2 (Change Costs/Activity Input), 223, 

227, 251
CJS2 (Change Statistical Key Figures 

(WBS Element)), 247
CJSG (Generate WBS Element Group), 

227
CJV2 (Change Simulation), 124
CJV4 (Transfer Project), 124
CJV5 (Delete Simulation), 124
CJV6 (Administration Data), 124
CJVC (Check Assignment), 452
CJZ1 (Actual Interest Calculation, Collec-

tive Processing), 387
CJZ2 (Actual Interest Calculation, Indivi-

dual Processing), 387
CJZ3 (Planned Interest Calculation, Indi-

vidual Processing), 387
CJZ5 (Planned Interest Calculation, Coll-

ective Processing), 387
CKCM (Models for Easy Cost Planning), 

230
CL02 (Create Class), 112
CLM1 (Create Claim), 360
CLM2 (Change Claim), 360
CLM3 (Display Claim), 360
CM07 (Capacity Load

Variable View), 480
CM25 (Capacity Planning, Variable 

Leveling), 480
CM51 (Individual Capacity Evaluation 

View), 486
CM53 (WBS Element/Version), 485
CMP2 (Workforce Planning for Person-

nel Resources, Project View), 167
CMP3 (Workforce Planning for Person-

nel Resources, Work Center View), 
169, 172

CMP9 (Workforce Planning for Person-
nel Resources, Evaluation), 170, 173

Transaction, 92 (Cont.)
CN01 (Create Standard Network), 67
CN04 (Edit Project Texts), 74
CN08 (Edit Network Parameters from 

Sales Order), 119
CN11, 69
CN11 (Create Standard Milestone), 69
CN22 (Change Network), 148
CN24 (Overall Network Scheduling), 148
CN24N (Overall Network Scheduling 

(New)), 148
CN25 (Confirmation, Individual Confir-

mation), 310, 312
CN27 (Confirmation, Collective Confir-

mation), 311
CN29 (Confirmation, Cancel/Reverse 

Individual Confirmation), 307
CN33 (Bill of Material Transfer), 197
CN41 (Structure Overview), 121, 123, 

443
CN41N (Project Structure Overview), 

447
CN42 (Enhanced Individual Overviews 

Project Definition), 449
CN43 (Enhanced Individual Overviews 

WBS Elements), 449
CN44 (Enhanced Individual Overviews 

Planned Orders), 449
CN45 (Enhanced Individual Overviews 

Orders), 449
CN46 (Enhanced Individual Overviews 

Networks), 449
CN47 (Enhanced Individual Overviews 

Activities/Elements), 449
CN48 (Enhanced Individual Overviews 

Confirmations), 449
CN49 (Enhanced Individual Overviews 

Relationships), 449
CN50 (Enhanced Individual Overviews 

Capacity Requirements), 449
CN51 (Enhanced Individual Overviews 

Production Resources and Tools), 449
CN52 (Enhanced Individual Overviews 

Components), 449
CN53 (Enhanced Individual Overviews 

Milestones), 449
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Transaction, 92 (Cont.)
CN60 (Change Documents for Project/

Network), 449
CN72 (Create Project Version), 121
CN80 (Archiving Project Structures), 128
CNACLD (Delete Access Control List), 23
CNE1 (Progress Determination, Indivi-

dual Processing), 353
CNE2 (Progress Determination, Collec-

tive Processing), 353
CNFOWB (Forecast Workbench), 417
CNL1 (Create Delivery Information), 331
CNMASS (Mass Change), 105
CNMM (Project-Oriented Procurement 

(ProMan)), 333
CNMT (Milestone Trend Analysis), 344
CNPAR (Partner Overview), 449
CNPAWB (Progress Analysis Work-

bench), 354
CNR1 (Create Work Center), 158
CNS0 (Delivery from Project), 331
CNS54 (Enhanced Individual Overviews 

Sales Documents), 449
CNS55 (Enhanced Individual Overviews 

Sales Document Items), 449
CNSKFDEF (Defaults for Project Ele-

ments), 249
COMPXPD (Progress Tracking), 356
CP26 (Change Process Quantities/Prices), 

379
CPII (Price Calculation), 370
CPTK (Actual Template Allocation, Indi-

vidual Processing), 379
CPTL (Actual Template Allocation, Coll-

ective Processing), 379
CPUK (Plan Template Allocation, Indivi-

dual Processing), 379
CPUL (Plan Template Allocation, Collec-

tive Processing), 379
CT04 (Create Characteristics), 112
CU01 (Object Dependencies), 113
CU41 (Create Configuration Profile), 

113
DP81 (Sales Pricing), 254
DP82 (Sales Pricing Project), 254

Transaction, 92 (Cont.)
DP91 (Resource-Related Billing Docu-

ment), 340
DP93 (Billing Between Company Codes), 

343
FB60 (Vendor Invoices), 298
FCOM_ECP_GEN (Cost Estimate, Temp-

late Configuration), 233
FMWA (Create Funds Transfer), 475
FMZ1 (Create Funds Commitment), 298
FMZ6 (Reduce Funds Commitment), 298
GR31 (Create Report), 465
GR51 (Create Report Group), 465
GR55 (Execute Report Group), 465
GRR1 (Create Report), 465
GRR2 (Change Report), 465
GRR3 (Display Report), 465
IM32 (Edit Original), 282
IM34 (Plan Proposal), 282
IM35 (Edit Program Planning), 282
IM52 (Edit Budget Distribution), 283
IMCBR3 (Mass Release of Budget for Pro-

jects), 271
IMCCP3 (Transfer Plan to Project Bud-

get), 272
IMCOC3 (Plan/Budget Consistency Check 

for Projects), 272
IMCRC3 (Currency Recalculation of 

Plan/Budget for Projects), 272
IMPBA3 (Adjust Plan/Budget to Agree 

with Assigned Values for Projects), 
272

KAH1 (Create Cost Element Group), 462
KB21N (Enter Activity Allocation), 298
KB31N (Enter Statistical Key Figures), 

249
KBC6 (Enter Actual Price), 379
KBK6 (Enter Actual Price), 379
KKA2 (Execute Results Analysis, Indivi-

dual Processing), 404
KKA2P (Execute Results Analysis, Indivi-

dual Processing), 404
KKAJ (Execute Results Analysis, Collec-

tive Processing), 404
KKAJP (Execute Results Analysis, Collec-

tive Processing), 404
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Transaction, 92 (Cont.)
KKE1 (Create Base Planning Object), 

221
KKG2 (Enter Costs of Sales), 404
KKR0 (Summarization Hierarchy), 488
KKRC (Summarization), 490
KP26 (Change Activity Output/Prices), 

379
KSII (Price Calculation), 370
MD51 (MD51 Project), 324
ME21N (Create Purchase Order, Vendor/

Supplying Plant Known / Vendor 
Unknown / Via Requisition Assign-
ment List / Automatically via Purchase 
Requisitions), 298

ME2J (Purchase Orders for Project), 477
ME2K (Purchase Orders for Account 

Assignment), 478
ME3K (Outline Agreements), 478
ME51N (Create Purchase Requisition), 

298
ME5J, 477
ME5J (Orders for Project), 477
ME5K (Purchase Requisitions for 

Account Assignment), 478
MIGO (Goods Movements), 298
ML81N (Maintain Service Entry Sheet), 

321
MR21 (Change Price), 326
OKKP (Maintain Controlling Area), 295
OKP1 (Change Period Lock), 371
OPH5 (Successive Document Transfer), 

475
OPH6 (Complete Document Transfer), 

475
OPI1 (Define Value Categories), 452
OPI2 (Assign Cost Elements), 452
OPI4 (Assign Commitment Items), 452, 

473
OPIC (Define Interest Relevance), 386
OPIH (Define General Terms), 382
OPSM (Define Overall Profile for Infor-

mation System), 443
OPSV (Define Order Value Updating for 

Orders for Projects), 246
OPTS (Version Profile), 122

Transaction, 92 (Cont.)
OPTT (Account Assignment Categories 

and Document Types for Purchase 
Requisitions), 182

OPUU (Maintain Network Profiles), 182
OPUV (Specify Parameters for Network 

Type), 179
OVZG (Requirements Class), 117
PFCG (Roles), 234, 495
PPPM (Change Profile), 168
PSHLP10 (Project Worklist), 99
PSHLP20 (Project Editor), 94, 154
PSHLP30 (Draft Workbench), 97
PSHLP90 (Administrator Workbench), 

98
RSOR (Data Warehousing Workbench), 

237
SARA (Archiving), 128
SCAL (Define Factory Calendar), 134
SCMA (Schedule Manager), 367
SE16 (Data Browser), 462
SE36 (Logical Databases), 441
SU01 (Maintain Users), 439
WPS1 (Maintenance Event Builder), 59

Transaction currency, 27, 218, 266, 381
Transfer mode, 500
Transfer report, 313
Treasury, 470

U

Unit costing, 219, 241, 264, 375, 379
Usage, 73, 159
User field, 34, 44, 67, 161, 496
User status, 76, 219, 267, 278, 305, 307, 

354, 361, 428, 441
influence, 80
initial, 80
next action, 80
profile, 76, 79
status number, 79

V

Validation, 38, 65, 109, 531
message, 110
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Valuation area, 385, 422
Valuation method, 395, 396, 404
Valuation variant, 222, 232, 243, 372
Value category, 385, 409, 452, 473, 549
Value type, 32, 326, 410, 464, 475
Variable, 455
Variance reason, 305
Variant, 104, 111, 155, 202, 238, 500
Variant configuration, 63, 82, 111
Variation, 464
Vendor, 176, 477

selection, 178, 318
Version, 22, 120

comparison, 125
key, 124
profile, 38, 122

Versioning, 75
View

cumulative, 265
current budget, 270
distributable, 265
original budget, 263
planned total, 263, 270
previous year, 265
remainder, 265

W

Warning, 275
Warning message, 501
WBS

structure customizing, 36
WBS element, 18, 23, 25, 29, 45, 69, 

132, 134, 167, 183, 205, 214, 223, 
247, 250, 252, 261, 284, 290, 294, 

298, 299, 354, 366, 421, 474, 489, 
495, 505, 507, 535
grouping, 206
identification, 29, 46
individual overview, 449
integrated planning, 244
statistical, 32, 298
top WBS element, 285

WBS objects, identify, 39
WBS scheduling, 138, 151, 155, 536
Work, 49, 161
Work area, 85
Work breakdown structure (WBS), 17, 

46, 118, 157, 213, 228, 290, 494, 529
functions, 19
level, 23
operational, 22
operative, 114
standard, 76

Work breakdown structure element � 
WBS element

Work calculation, 248
Work center, 49, 54, 90, 140, 158, 160, 

166, 238, 303, 305, 309, 315, 481, 
486, 498, 534
category, 159, 536
hierarchies, 487

Workflow, 72, 113, 282, 309, 319, 360, 
368, 511

Workforce planning, 166
for personnel resources, 534
project view, 170
work center view, 172

Working time attribute, 312
Worklist, 83, 315
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