

Student Awareness Forum (BIJAM)

LSBPE & MARA PROGRAM

Project Summary report on Activities of July to September,2009

Result No	Activities	Expected output	Achievement
7.1.3.1	The mobilization of peer Educators reach to 954 most at risk adolescents (28X6 youth X 3 months = 504 in VDC s) and 25PE X6 youth X3 months =450 in Birgunj municipality)	53 Pes mobilized and 954 adolescents (10-19) who can both correctly identify ways of preventing the sexual transmission of HIV and can reject major misconceptions about HIV.	53 Peer Educator mobilized in the field by cluster and made contact with target group increasing their awareness about HIV & AIDS and other health issues and services through LSBPE * 1235 (male 743 & female 492) target groups reached by peer educator. * 3705 repeated contacts to follow-up give more information and see if behavior changed or not.
7.1.3.1.2	Monthly reporting and sharing meeting with Peer Educators.	3 event of monthly meeting with the pes to monitor their individual progress and quality report submitted.	3 times of monthly meetings held with peer educators to monitor their individual progress, and sharing the problems they faced in the field.
7.1.3.1.3	Quarterly sharing and review meeting with peer educator, and child clubs	Progress reviewed issue suggestions, outcomes discommended and take action if required	One quarterly sharing meeting was conducted with pes on October in center. There was sharing of field activities, experiences and problems by each peer educators. All pes reviewed their work individually for HIV prevention at their community. The following topics were discussed in the sharing meeting. <ul style="list-style-type: none"> • Interaction, sharing and discussion on activities and events of program.
7.1.3.1.4	Interaction Meeting with PLHA and with their family member	1 event conducted 25 PLHA and their families' participated .Depending on need 10 of the case referred to VCT/STI center.	30parsons participated in the meeting among them (9 female & 11male) person from PLHA among them 2 children whose age under 10 years also participated in the meeting .There was sharing of their problems. The following topics were discussion in the meeting. <ul style="list-style-type: none"> • Interaction, discussion about what they did in pervious day. • To discussion about how to be always happy and healthy, and how to create positive thinking. • 10 PLHA referred for medical treatment.
1	MARA mobilization out reach educator & peer educator to reach 4500 most at risk adolescents and FSW and their clients (5 PEs X 100 youths X 9 months=4500 in Birgunj municipality and Highway area.	2 outreach educator and 5 PEs mobilized and 4500 most at risk adolescents and FSWs and their clients who can both correctly identify ways of preventing the sexual transmission of HIV and can reject major misconceptions about HIV	2 outreach educator and 5 pes mobilized in the field and made contact with 1058 target groups among them 849male 209 female. <ul style="list-style-type: none"> • Orientation on HIV/ AIDS & STI was held with FSW and their clients. • 37 person were participated in the meeting. Among them 15 persons FSWs and 15 their clients were participated. • 21 persons referred for VCT & STI checkup.
2	Program support & cost for documentation of positive changes of the project.	Quality maintained in the program management and nos. of positive cases documented.	One office established for MARA program for day to day operation.