

ANNUAL PROGRESS REPORT  
DEVELOPMENT AND OPERATIONS

STATE OF IDAHO  
Project No. F-28-D-1  
Name MOUNTAIN LAKES  
Period 6-1-56 to 5-31-57

REPORT OF PROGRESS

11. Signs and Boundary Markers:

All signs needed for marking the trails being constructed for directional and designational needs have been constructed and transported to the ranger district for erection during the coming summer and under the second segment of the project. A total of 176 signs were constructed for the Nez Perce Forest trails and approximately 40 signs for the Boise Forest trails.

19. Trails:

Approximately six miles of horse trail were constructed, three miles improved for temporary use and one mile partially constructed. All engineering work on trail lay-out was completed for the Little Queens, Queens, Johnson Creek trails. Foot trail routes to Scenic, Browns, Diamond and Triangle Lakes were explored and marked for follow-up work in the 1957 season.

Prepared by:

Forrest E. Hauck  
Fisheries Research Supervisor

June 18, 1957