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we will focus on: 
1) to digitize and manage 20,000 sheets of 

herbarium specimens hosted at Herbarium 
ANDA that will be connected to the GBIF online 
database, and 

2) to build an offline digital database incorporating 
more detailed information for sensitive 
specimens.



DATA SOURCES

Preserved specimen of 
Sumatran plant
±65.000 sheets



A BRIEF REPORT

BIFA 3 (2018)

13,568 done



DATA MOBILIZATION WORKSHOP



STAKEHOLDERS MEETING



WORKSHOP FOR VOLUNTEER



DATA CAPTURING AND CLEANING
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DATA SOURCES

BIFA 3
BIFA 4



PROJECT TIMELINE
Activity  2019 2020

M J J A S O N D J F M A
Preparation and national stakeholders meeting X

Open recruitment for volunteers X

Mandatory attendance of a project team member to the BIFA Capacity 
Enhancement Workshop (expenses for attending the workshop are covered by 
the BIFA program)

X

Workshop for volunteers X

Capturing specimen images X X X X

Capturing specimen data  X X X

Data cleaning X X

Data publishing X X

Deadline for mid‐term report – 31 October 2019

Mandatory milestones attached to the mid‐term report:

‐ Gain certification at BIFA Capacity Enhancement Workshop

‐ At least one dataset has been published to GBIF.org

X

Creating an offline database X X X

Writing data papers X X

Deadline for final reporting – 30 April 2020

Mandatory milestones attached to the final report:

‐ All deliverables have been produced

‐ Sustainability and next steps have been documented

X



PROJECT SUSTAINABILITY
We will continue the activities after the project end, with the 
specific plans: 
1. to continue the data digitization for the remaining 

specimens using our independent funds,
2. to adapt the specimen data management and digitization 

as a part of materials for a class on “the Plant Specimens 
and Collection Management” that has been a part of the 
department curriculum,

3. to strengthen a collaboration with InaBIF as the main 
partner on Sumatra,

4. to work together with InaBIF to promote Indonesian 
species database,

5. to increase communication and collaborations with experts 
on designated taxa to verify species identification



TERIMAKASIH..
THANK YOU..


