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RAP PURPOSES, TERMINOLOGIES & DEFINITIONS 

This Resettlement Action Plan (RAP) is prepared in accordance with the national and local laws and 
regulations of the People’s Republic of China (PRC), and the World Bank Resettlement Guidelines 
(i.e., Operational Policy on Involuntary Resettlement -- OP 4.12). The purpose is to set out an action 
plan for the resettlement and restoration of the Affected Persons (APs) to ensure that those affected 
will benefit from the project, and their living standards be improved or at least restored to the 
pre-project levels after project implementation.  

Acquisition of land and the associated assets to enable project implementation would adversely affect 
the residents and other persons living or working on the land acquired.  

DEFINITION OF APS 

“Affected Persons” means those who, because of the project execution, are likely to suffer in living 
standards or otherwise be adversely affected; or those whose building ownership, the entitlement or 
interest, lands (including house lands, agricultural and grazing lands) or any other fixed or movable 
assets thereof that are to be acquired or possessed, temporarily or permanently; or those whose 
business, occupation, working or residences or habitats that are to be adversely affected.  

APs may be any of the following categories: 

1) those whose land ( including housing land, utilities land, and land for agricultural, forestry, 
livestock breeding, fishery and other activities), structures (including private houses and 
attachment, enterprise buildings and public buildings, etc.), entitlement or any other properties 
or assets that will be acquired or occupied, in full or in part, permanently or temporarily; 

2) those who use the above structures, lands or properties; or those whose business, vocations, 
working, residences or habitat will be adversely affected; or 

3) those whose living standards are to be adversely affected due to the land acquisition and/or 
resettlement activities. “ 

Affected Persons” imply either individual person(s) or such legal persons as enterprises or public 
organizations. 

The definition of APs does not limit or restrict the associated legal registration or permission to live or 
conduct business in the affected location, nor does it limit the compensation for the property. Thus, 
they are to include: 

4) all affected persons regardless of their legal entitlement or absence thereof to the assets being 
taken; and 

5) persons without residential permit to live in a defined area.  

6) Therefore, all such persons who are affected will need to be considered and recorded as the APs, 
regardless of their legal relationship to the assets, land or location.  

For a land or property to be acquired, if it is used by or to be compensated for one and more 
individuals or households, the associated compensation and restoration will be based on their losses, 
their entitlements, and the impacts on their living standards. Disregarding the legal entitlement or 
interest, definition of the APs will be directly related to the adverse impacts of the project. 
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All APs shall be compensated to improve or, at least, restore their standards of living, including 
compensation for their property losses. The compensation to the loss of properties shall be based on 
the replacement values  with no deduction or discount on account of depreciation or other  reason(s). 
The APs shall have entitlements for what they suffer due to the project impacts. Not only should they 
be provided with compensation for property losses, they should also receive economic subsidy as well 
for restoration of their living standard. For those affected who run business, cultivated land or conduct 
construction with no property ownership, entitlement, or legal residential permission,  they are eligible 
for restoration of their livelihoods and compensation for their lost properties on an equal footing with 
those owning lawful properties, entitlements or permissions. 

DEFINITION OF “RESETTLEMENT” 

“Resettlement” is arrangement for the APs with respect to production and living to ensure  they will 
benefit from the Project. Resettlement activities usually include,  

1) relocation of living quarters; 

2) provision of new and acceptable employment for people whose working engagement is affected;  

3) restoration of (or compensation for) the affected productive resources such as land, working 
places, trees and infrastructures; 

4) restoration of those affected whose living standards (quality of life) are adversely affected  due 
to land acquisition and/or relocation; 

5) restoration of or compensation to the affected pr ivate and public enterprises; 

6) restoration of cultural or common properties that are adversely affected.  

DEFINITION OF “RESTORATION” 

“Restoration” implies re-establishing the APs in their capacity and capability so that they can continue 
their productive activities, and/or to reinstate their living standards to at least those of the 
pre-relocation status, or higher levels. 

The purpose of this RAP is to provide an action plan for the potential resettlement and restoration 
activities so that the APs will be compensated for their losses and their living standards will be 
improved or at least restored to the pre-project levels. In order to attain these objectives, restoration 
measures are included in the RAP to enable income restoration for the APs for sustainable livelihoods. 
Similarly, business and production resources (including shops, enterprises ), public properties, 
infrastructures, and cultural properties as affected will also be improved or at least restored to the 
pre-project status and levels. 
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1 GENERAL 

1.1 MUNICIPALITY, AREA AND COMPONENTS 

The Sichuan Urban Development Project consists of four project cities, Mianyang, Panzhihua, 
Suining and Yibin. The project components in Suining Municipality are of the Suining Economic and 
Technical Development Zone (ETDZ), specifically, the Xining area of the Suining ETDZ on the west  
side of the city.  

1.1.1 Suining Municipality 

It is stated in Suining’s urban master plan that Suining Municipality is an important transport hub, a 
logistic collection and distribution center, a regional central city in Sichuan Province, with emphasis 
on light and textile industries in ecological balance with gardens and urban landscaping. 

According to the urban master plan, the city’s urban population will be around 700,000 by 2020. With 
the development of the express railroad passing through the Suining jurisdiction, construction of the 
highway system, and building of the third Fu River Bridge and the forest area of the Dongfeng 
mountain, Suining will further develop its status as a transport hub and regional distribution center for 
the Sichuan Basin. Urban development in Suining is in two directions, to the east and to the west. It 
will be developed into a metropolitan configuration that will include two urban groups, the east river 
urban group (or Jiangdong group) and the west river urban group (or Jiangxi group). 

1.1.2 Xining Area 

Xining is located in west Suining and is one zone in Suining’s urban master plan. It is separated from 
Suining’s old urban districts by an open channel and abuts the thousand-year-old ancient Guangde 
Temple and the Crouched Dragon Park (or Wolong Park). It has a planned land occupation of 3.5km2,  
and is sub-divided into 3 residential zones. The planned residential population is 42,000. There are 
going to be a hospital, a street office, a public security office, a high school, a cultural activity center; 
three primary schools, three communities and three service stations; four kindergartens, four 
agricultural trade markets, four community committees, and four clinics providing the associated 
services and facilities.  

The area has a plain topography and is mostly alluvial land surrounded by green mountains. The 
Xining River flows across the area and the view is pleasant. The Suining Municipal Government 
identified such urban zones in Suining’s urban plan as including the Hedong New Zone, the Nanba 
Industrial Park Zone, the old urban zone, and the Economic and Technical Development Zone (ETDZ) 
in 2002 in order to facilitate urban development. As an integrated economic zone of the ETDZ, 
Xining Area has recently witnessed slow development due to poor transport infrastructure. If the 
transport and other urban infrastructures were developed in Xining Area, it would expect rapid 
growth. 

1.1.3 Suining Components 

The Suining Components will include roads and transport facilities in the Xining Area, which 
represent comprehensive efforts to integrate roads, transport, wastewater interception, bridges, river 
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embankment works and improvement. In particular, there will be roads of 33.83km, 13 small bridges, 
and waterway rehabilitation of 4.9km. The total cost estimate is CNY493.07 million. 

The transport components are proposed to,  

1. develop urban infrastructure and improve urban services and functions to facilitate economic 
growth and social development; 

2. improve the urban traffic conditions to address the congestion due to increasing urban 
population, so that there will be a pleasant environment for urban growth as well as habitation; 

3. provide more incentives to the city to make orient the economy externally  to ensure faster 
socioeconomic development; and 

4. improve the city’s profile and make it more attractive to investors to facilitate urban economic 
development. 

Principles applied in plan and design of the associated traffic facilities. 

1. The right-of-way is exclusively specified for pavement, roadside landscaping, and provision of 
utilities, which is not allowed for any works that are not of a-transport nature.  

2. Roads of the planned zone are of 58.64 km in total length, representing a road network density 
of 7.28 km/km2, and an area coverage of 16.69%. 

3. The component roads will include urban arteries and collectors, which are of four classes as 
follows. 

w Comprehensive urban artery, which represents the west extension of the Kaishandong Road, 
with a design speed of 40km/h and right-of-way of 40m; 

w Living area urban arteries, which are to serve the residential areas, with a design speed of 
30km/h and right-of-way of 30m; 

w Secondary arteries with a design speed of 20-30km/h and right-of-way of 24m; and 

w Branch roads with a design speed of 20km/h and right-of-way of 16-20m. 

4. All urban arteries will have barriers to separate automobile from non-automobile traffic. 
Signalized intersections will be applied in cases of high traffic volume projection. A bus 
terminal is planned at the designated area and public parking lots will be provided at the center 
of each urban group.  

5. The maximal daily water supply in the planned area is about 32,000m3/day, with the 
comprehensive water consumption of 9,000 m3/hm3•d.  Water supply trunks in the planned 
area will be in ring shape, and the tertiary supply pipelines along branch roads and in residential 
areas are of DN150 for minimal diameter. For arteries of 40m and wider right-of-way, water 
supply pipelines will be placed on both sides of the roads. 

6. Separate systems will be applied to collect storm and wastewater. Wastewater projection of the 
planned area is 16,900 m3/d. Wastewater pumping stations are planned at locations where 40-m 
artery intersects with the Nanbei Weir and the Guangji Weir, with designed capacity of 20,000 
m3/day, and land occupation of 6,000m 2. Collectors will be constructed inside each catchment 
along the roads following downgrade direction.  
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Figure 1 Layout of Suining Component Works 
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1.2 WORKS OF SUINING COMPONENTS 

According to Suining’s master urban plan and the detail plan of Xining Area, there will be 21 roads 
(of 33.83km in total length), 13 small bridges, and rehabilitation of 3 waterways. The development 
details and associated technical standards are shown in Table 1-1 below. 

Table 1-1 List of Works of Suining Components 

Works Item No. Width (m) Length (km) Road Class 
Urban roads 1 40 3.41 Secondary artery of class II 
 2 30 2.99 Secondary art ery of class II 

 3 29 2.33 Secondary artery of class II 
 4 20 2.0 Branch road of class II 
 5 24 1.86 Secondary artery of class III 

 6 20 1.14 Secondary artery of class II 
 7 20 1.57 Secondary artery of class II 
 8 30 1.01 Secondary artery of class II 
 9 20 2.10 Secondary artery of class II 
 10 30 1.62 Secondary artery of class II 
 11 16 0.66 Branch road of class III 

 12 16 0.35 Branch road of class II 
 13 16 1.10 Branch road of class II 
 14 20 0.31 Branch road of class II 

 15 20 0.82 Branch road of class II 
 16 16 0.35 Branch road of class II 
 17 16 0.35 Branch road of class II 
 18 14 0.43 Branch road of class II 
 19 16 0.52 Branch road of class II 
 20 12 0.32 Branch road of class II 

Ring road – Xingning Road - 24 8.59 Secondary artery of class III 

Bridge  1# 40 45 Urban road of class A 
 2# 30 85 Urban road of class A 
 3# 75 25 Urban road of class A 
 4# 20 25 Urban road of class A 

 5# 40 25 Urban road of class A 
 6# 30 28 Urban road of class A 
 7# 10 25 Urban road of class A 

 8# 24 25 Urban road of class A 
 9# 30 25 Urban road of class A 
 10# 30 25 Urban road of class A 
 11# 24 25 Urban road of class A 
 12# 24 25 Urban road of class A 
 13# 30 25 Urban road of class A 

Waterway rehabilitation  Total length 4.9 / 
  Comprising, 1.5 / 
   1.4 / 
   2.0 / 
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There were several alternatives being compared for the design of the Xingning Road. Based on a 
comparison of alternatives, the alignment is shifted to be close to the Suiyu freeway (Suining to 
Chongqing), so that the northern and southern railway stations are connected and the urban land use is 
expanded by 6km2 extending west-ward for 2.0 km. The design would change the existing belt-shaped 
urban pattern and facilitate transport and traffic. 

 

1.3 SOCIOECONOMIC SURVEYS IN PREPARATION 

The were four rounds of socioeconomic surveys carried out during preparation in order to identify in 
detail the potential project impacts. 

The first round was from 23 July to 15 August 2004, which was organized by the planning committee 
of the ETDZ, with joint efforts from the zonal land administration and urban management 
administration. Survey covered 599 affected households, involving 24 village groups of 5 village 
committees under the jurisdiction of the Guangde Street Office. Data sorting, processing and analysis 
were conducted from mid August to mid September 2004. 

The second round of socioeconomic surveys and associated data analysis was carried out from end of 
February to March 2005, with field survey from 28 February to 4 March 2005. The third round of 
socioeconomic surveys and associated data processing/analysis was conducted from end of June to 
mid March 2005, with field survey from 27 June to 9 July 2005. The fourth round of socioeconomic 
surveys and associated data analysis was carried out in December 2005, with field survey from 5 to 9 
December 2005.  

It was found out in the socioeconomic surveys that 670 households would be affected in demolition 
and the total house areas to be demolished is 84565.53 m2, including 661 m2 for business shops that 
were also covered in the survey.  

A number of enterprises would be affected by the road works, including a large state-owned enterprise, 
the Chuanzhong Petroleum and Gas Field, and some other small private-owned enterprises. The 
associated area to be demolished is estimated to be 40,000 to 50,000 m2. Several schools would also 
be affected, including a high school, i.e., the Xining High School with a floor area of 5,000 –10,000 
m2 to be demolished. During the second round of surveys, one school and 16 medium-and-small 
enterprises were visited, representing floor area of 45,677 m2 to be demolished.  

The third round of surveys was conducted to cope with some adjustment in road components design. 
It was identified that the Xingning Road would affect 37 households, with housing demolition of 
15,115.07 m2 and land occupation of 314.11 mu. A brickyard was also identified in the scope of 
impacts. 

The fourth round of surveys focused on the 670 families and specifically on their status of agriculture 
and non-agriculture incomes. After survey and data analysis, 47 out of the 670 households were 
identified as those that depend on agricultural production for 75% or more of their total incomes. Such 
households are identified as part of the vulnerable groups, to which special attention would be paid in 
the RAP and the implementation. Furthermore, analysis was carried out of poverty groups and 8 
households were identified to have per capita annual income blow CNY600. These households will 
also be beneficiaries of special measures to ensure they improve their living standards under the 
project.  Public consultation and participation via questionnaires and interviews were also organized 
during the survey to identify the public attitudes toward the project, their willingness and opinions 
with respect to the land acquisition and resettlement and suggestions to improve the process. 
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1.4 MITIGATION MEASURES ON PROJECT IMPACTS  

1.4.1 During Project Planning and Design 

Capital construction tends to involve land acquisition, relocation and resettlement, often with 
unavoidable impacts on the local communities and residents in their living and working conditions. 
During the project planning and design, mitigation measures were devised and applied, including the 
following, to reduce the project impacts on local society and economy.  

A. Several design alternatives were compared and optimized to maximize positive impacts of the 
project development on local society and economy, which was the key factor in the comparison 
and optimization.   

B. Construction organization plan was designed to minimize the construction periods and 
coordinate the house demolition and construction periods for best timing.  

C. Phased strategies will be adopted for implementation in order to minimize any impacts.   

1.4.2 During Construction Period 

Mitigation measures include the following. 

D. Enhanced public participation mechanism. Consultation has already occurred several times with 
the affected population, and before project construction commences clear information will be 
posted at the project impact area and relocation area announcing the construction 
commencement date and planned construction schedule. Compensation policies on land 
acquisition, relocation and resettlement will also be openly posted for public review by the 
immigrants and the original residents at the relocation area.  

E. De-dusting measures. In order to maintain a safe and comfortable environment on the 
construction sites and reduce the construction impacts on the surroundings, water is to be 
sprinkled on the surfaces of access roads and construction paths at dense residential areas in 
order to prevent dust.  Contractors are required to plan and organize transportation routes for 
delivery and removal of earthwork materials. No overloading is permitted during the 
transportation.  Provisions will be implemented to cover the trucks to avoid spill of the 
materials and maintain the environment.  

F. Disposal of wastes on sites.  Since project construction periods may be long, there would be 
large amounts of domestic wastes and other solid wastes generated each day.  Both project 
employers and contractors should obey the environmental regulations and effect timely removal 
of the domestic wastes off the sites per the local sanitation authority requirements to maintain 
neatness on sites and avoid the possible spread of disease.  

G. More construction opportunities to local communities. During the development construction 
period, priority will be given to using local materials.  Whenever local expertise and equipment 
are available, local transportation and laborers will be preferred so that the APs can benefit 
directly from the project construction. 

1.4.3 During RAP Preparation and Implementation 

In the event of inevitable land acquisition and relocation, following measures will be taken to reduce 
the project impacts on local areas.  
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H. Preparation of a RAP responsive to local conditions through extensive collection of basic 
information and in-depth analysis of local social and economic status-quo and future 
development potential, so as to safeguard the APs and ensure that that their living standards will 
not be lowered as a result of the project construction.   

I. Internal and external monitoring, which will be enhanced by effective and smooth feedback 
mechanism and channels, to minimize information processing period and ensure that any 
problems taking place during the resettlement activities be resolved in a timely manner. Clear 
and efficient grievance processes have been designed and fully explained to APs so they know 
how to gain satisfactory responses to problems as they arise. 

J. Requirements of contractors during construction for tak ing effective measures to minimize local 
construction impacts.  

 

1.5 RAP’S POLICY BASIS AND OBJECTIVES  

1.5.1 Policy Basis 

(1) The China National Land Administration Law, effective since January 1, 1999; 

(2) The Ordinance on Demolition and Relocation of Urban Buildings, issued in 2001; 

(3) The Implementation Regulations in Sichuan Province for the National Land Administration Law, 
issued in 1999; 

(4) The Ordinance on Demolition and Relocation of Urban Buildings in Sichuan Province, issued in 
2001; 

(5) Decision of the China State Council on Further Reforms and Controls in Land Administration, 
Document Guofa [2004] No.28; and 

(6) Comments to Issues of Regulating and Adjusting Land Acquisition and Resettlement 
Compensation Rates (Office Bureau Document Chuanbanhan [2004] No. 39, Sichuan Provincial 
Government); 

(7) Document Suishitonghan [2004] No. 50 of Suining Municipal Statistics Bureau; and 

(8) Involuntary Resettlement, OP 4.12, the World Bank Operational Manual. 

1.5.2 Policy Objectives 

(9) Involuntary resettlement should be avoided where feasible, or minimized, exploring all viable 
alternative project designs physically, technically and economically.   

(10) Where it is not feasible to avoid resettlement, resettlement activities should be conceived and  
executed as sustainable development programs, providing sufficient investment resources to 
enable the persons displaced by the project to share in project benefits. Affected persons should 
be meaningfully consulted and should have opportunities to participate in planning and 
implementing resettlement programs. 

(11) Socioeconomic studies shall be conducted and the RAP prepared during the project preparation. 

(12) Resettlement activities shall be based on the inventory surveys of physical displacement and 
compensation standards and shall be aimed to improve, or at least restore the living standards 
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and working conditions to the pre-displacement status. Special attention shall be addressed to 
cope with the needs of the poor. 

(13) Original residents of the displacing areas and local residents of the host communities shall be 
encouraged in participation of the RAP. Public participation shall be encouraged throughout the 
planning and implementation period. It is necessary to establish appropriate social community 
organization and support working with, wherever possible, existing social and cultural 
organizations at the resettlement areas. 

(14) Sustainable development programs of resettlement shall be prepared to promote and rely on 
local industries of the second and third sectors for more employment opportunities. 

(15) Priority shall be given to resettlement in the original communities.  

(16) All original residents in affected areas shall benefit from the project. 
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2 PROJECT IMPACTS 

2.1 SCOPE OF PROJECT IMPACTS  

Municipal engineering works of Xining area, Suining consist of road and transport development. The 
proposed components include 21 roads (of 33.83km in total length), 13 small bridges, and 
rehabilitation of 3 waterways, which represent also the initial works of the Xining Area. The 
components would involve land of 2,331.57mu, comprising rural land of 1,431.57mu and enterprise 
land of 900mu.  

The Xining Area, also referred to as the Xining development zone, has a planned area of 3.5km2 with 
land occupation of about 5,370mu. Land development beyond the transport system is not counted in 
area as to be occupied by the project components, in other words, a land area of 3,039 mu is counted 
in subsequent development plans. With respect to the potential adverse impacts as may be incurred by 
this project, a policy framework and resettlement strategy is formulated as shown in Annex 3, which 
is to be followed in the subsequent development. 

The road and transport works of the project will affect 1 street office, 2 towns and 7 villages, namely 
the Dabanqiao and Qiliqiao villages, and Wenxingqiao, Yueshan and Bajiaoting residential 
committees of the Guangde Street Office; the Yaowan village of the Beigu town; and the 
Shuanggongqiao village of the Beigu town. A total of 30 village groups would be involved, with 670  
rural households to be affected (with 528 households to involve both land acquisition and relocation 
and 142 households to involve only relocation and no land acquisition). A population of 1,936 would 
be affected, a school is to be relocated, and 20 medium/small enterprises would be affected.  

In terms of impact quantities, the project is to have land occupation of 2,331.57mu, comprising 
1431.57mu of rural land and 900mu of enterprise land. The total house demolition is of 143,420.78m2,  
comprising 84,565.53 m2 of rural houses (including 661m2 of private shops), and 58,855.25m2 of 
enterprise and school buildings. 

The project impacts are summarized in the Table 2-1 below. 

Table 2-1 Summary Project Impacts 

Description Unit Quantity 

Quantities of works 
 Roads of Xining Area 
 (including the Xingning Road) 
 Small/medium bridges  
 Waterway rehabilitation 

 
km  
km  
set 

river 

 
33.83 
8.59 
13/1 

3 

Quantities of land acquisition 
 per Xining Area, and 
  Xingning Road 
 per rural land occupation, and 
  enterprise land occupation 

 
mu 
mu 
mu 
mu 

 
1,996.07 
335.50 

1,431.57 
900 
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Description Unit Quantity 

Quantities of demolition 
Total areas 
 per Xining Area, and 
  Xingning Road 
 of rural houses (including that of shops) 
 comprising, brick -concrete 
    brick -wood 
    earth-wood 
    others 
 of enterprises and school 
 comprising, brick -concrete 
    brick -wood 
    others 

 
m2 
m2 
m2 
m2 
m2 
m2 
m2 
m2 
m2 
m2 
m2 
m2 

 
143,420.78 
128,305.71 
15,115.07 

84,565.53  (661.00) 
48,509.46 
25,397.41 
5,325.71 
5,332.95 
58,855.25 
40,207.05 

17,122 
1,526 

Villages to be affected - 7 

Village groups to be affected - 30 

Enterprises to be affected - 20 

Schools to be affected - 1 

households to be affected 
 per Xining Area, and 
  Xingning Road 
 of both land acquisition and relocation 
 of only relocation and no land acquisition 

- 
households 
households 
households 
households 

670 
633 
37 
528 
142 

Population to be affected 
 per Xining Area, and 
  Xingning Road 

persons  
persons  
persons  

1,936 
1,787 
149 

 

2.2 LAND USE TO BE OCCUPIED 

Table 2-2 Sheet of Land Occupation of Suining Components 

Land Occupation (mu) 
SN/Community 

Affected 
Households  Paddy Field Dry land Non-farmland Subtotal 

Dabanqiao 137 187.73 94.57 103.8 386.1 

1. Commune 1 40 59.48 25.22 36.3 121 

2. Commune 2 35 42.3 39.6 17.1 99 

3. Commune 3 42 65.05 19.95 35.4 120.4 

4. Commune 4 21 20.9 9.8 15.0 45.7 

Wenxingqiao 34 44.38 7.67 25.5 21.2 

5. Group 1  21 33.68 3.27 19.4 56.35 

6. Group 2  13 10.7 4.4 6.1 77.55 

Yueshan 154 457.74 150.58 26.9 280.26 
7. Commune 1 14 42 14.5 4.7 61.2 

8. Commune 2 49 75.32 75.37 5.6 156.29 

9. Commune 4 27 33.24 39.86 0.3 73.4 

10. Commune 5 10 25.4 2.7 0.8 28.9 

11. Commune 6 36 73.8 14.15 10.8 98.75 

12. Commune 7 13 23.6 1.8 1.6 27 

13. Commune 8 5 6.9 2.2 3.1 12.2 
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Land Occupation (mu) 
SN/Community 

Affected 
Households  Paddy Field Dry land Non-farmland Subtotal 

Qiliqiao 39 15.4 57.75 8.3 118.28 

14. Commune 2 14 28.13 12.7 2.7 30.8 
15. Commune 4 18 8.7 34.71 3.1 65.94 

16. Commune 5 7 52.23 10.34 2.5 21.54 

17. Bajiaoting 45 10.5 19.75 21.0 96.4 
18. Commune 9 23 36.15 17.6 9.0 49.1 

19. Commune 10 22 46.65 2.15 30.0 47.3 

Yaowan 42 38.97 50.33 5.5 94.8 

20. Commune 2 3 0.9 2.7 0.4 4 

21. Commune 3 12 11.2 13.1 1.3 25.6 

22. Commune 5 12 14.97 12.83 1.2 29 

23. Commune 6 15 11.9 21.7 2.6 36.2 

Shuanggongqiao 77 82.77 109.13 8.8 200.7 

24. Commune 1 31 1 77.1 3.8 81.9 

25. Commune 2 7 10.2 2.5 0.8 13.5 
26. Commune 3 5 2.5 8.5 0.7 11.7 

27. Commune 4 13 19.57 1.93 1.0 22.5 

28. Commune 5 21 27.9 19.1 2.5 49.5 

Subtotal for rural land 
occupation 

528 732.99 489.78 208.8 1,431.57 

Subtotal for enterprise land 
occupation 

20    900 

Total land occupation     2331.57 
Note: Out of the 30 communes/groups to be affected, 28 communes/groups have households to be affected 

by land acquisition. The other 2 communes/groups have no household to be affected by land 
acquisition. 

 

2.3 RURAL HOUSE AND SHOPS TO BE DEMOLISHED 

Table 2-3 Breakdown of Rural House Demolition 

House Area (m2) 
SN/Community 

Affected 
Households BC BW EW Others  Subtotal 

Dabanqiao 328 22791.22 11007.89 3645.00 2930.64 40374.75 

1. Commune 1 117 8164.2 4246.84  163.9 864.32 13439.26 

2. Commune 2 54 3260.07 2857.4 427.07 662.69 7207.23 

3. Commune 3 113 8884.08 2271.09 1010.75 902.32 13068.24 

4. Commune 4 44 2482.87 1632.56 576.28 501.31 5193.02 

Wenxingqiao 69 4100.38 2105.75 519.36 821.54 7547.03 

5. Group 1 42 2791.94 1470.11 401.41 512.29 5175.75 

6. Group 2 27 1308.44 635.64 117.95 309.25 2371.28 
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House Area (m2) 
SN/Community 

Affected 
Households BC BW EW Others  Subtotal 

Yueshan 117 7060.47 7950.18 827.84 673.07 16511.56 

7. Commune 1 21 1694.73 1228.56 249.73 103.70 3276.72 

8. Commune 2 25 2045.64 1752.40 229.49 246.80 4274.33 

9. Commune 4 1 0 68.90 0 0 68.90 

10. Commune 5 3 183 143.80 0 0 326.80 

11. Commune 6 48 3137.1 2836.01 348.62 322.57 6644.30 

12. Commune 7 7 0 630.99 0 0 630.99 

13. Commune 8 12 0 1289.52 0 0 1289.52 

Qiliqiao 11 1690.48 595.29 0 3.00 2288.77 

14. Commune 1 4 691.51 264.54 0 3.00 959.05 

15. Commune 2 7 998.97 330.75 0 0 1329.72 

16. Bajiaoting 108 8895.17 1316.29 112.19 904.7 11228.35 

17. Commune 9 49 3711.44 665.46 0 0 4376.90 

18. Commune 10 49 3904.89 603.34 112.19 137.32 4757.74 

19. Commune 11 10 1278.84 47.49 0 101.70 1428.03 

Yaowan 20 1486.14 1352.61 221.32 0 3060.07 

20. Commune 4 2 215.22 0 0 0 215.22 

21. Commune 5 6 220.4 428.53 221.32 0 870.25 

22. Commune 6 12 1050.52 924.08 0 0 1974.60 

Shuanggongqiao 17 2485.60 1069.40 0 0 3555.00 

23. Commune 1 17 2485.60 1069.40 0 0 3555.00 

Total 670 48509.46             25397.41 5325.71 5332.95 84565.53 
Note: Out of the 30 communes/groups to be affected, 23 communes/groups have households to be affected 

by housing demolition. The remaining 7 communes/groups have no household to be affected by land 
acquisition. 
BC = brick-concrete; BW = brick-wood; and EW = earth-w ood. 

 

Table 2-4 Small Business to be Affected 

Owner’s 
Name Description Location 

Utilization/ 
Nature Staff 

Certified 
Business 

Area 
(m2) 

Monthly 
Net 

Revenue 
(CNY) 

Xiong Sube Grocery store DBQ commune 3 Rental/Private 1 30 100 
Xu Guoqun NA DBQ commune 3 Owned/Private 1 8 350 

Wei Hong Grocery store DBQ commune 3 Owned/Private 1 8 600 

Chen Jiafu Processing 
shop 

DBQ commune 3 Owned/Private 2 55 200 

Li Jiahong Clinic DBQ commune 3 Owned/Private 2 60 1000 
Wang Shirong Store DBQ commune 2 Rental/Private 2 40 700 

Wang 
Shiyuan 

Grocery store BJT commune 11 Owned/Private 1 18 300 

Lu Guangyi Tea house DBQ commune 3 Owned/Private 3 98 800 

Huang 
Yuanke 

Grocery store DBQ commune 3 Owned/Private 1 100 400 
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Owner’s 
Name Description Location 

Utilization/ 
Nature Staff 

Certified 
Business 

Area 
(m2) 

Monthly 
Net 

Revenue 
(CNY) 

Tang Ning Grocery store DBQ commune 2 Rental/Private 2 10 200 

Hu Yuanfu Grocery store DBQ commune 3 Owned/Private 2 90 600 

Lu Guangyou Grocery store DBQ commune 3 Owned/Private 2 8 300 
Wang Jian Repair shop of 

motorcycles 
DBQ commune 3 Rental/Private 1 16 500 

Zhu Shibao Grocery store BJT commune 11 Rental/Private 1 10 500 

Ye Dequan Recreation BJT commune 11 Owned/Private 3 160 1200 
 

2.4 SCHOOL AND ENTERPRISE TO BE DEMOLISHED 

Table 2-5 Breakdown of School/Enterprise House Demolition 

House Area (m 2) 
School/Enterprise BC BW EW Others  Subtotal 

Xining Middle School 2900 1032 0 0 3932 

Suining Ink Factory 523.25 0 0 0 523.25 

Suining Pencil Factory 2055 1200 0 0 3255 

Suining Minguhua Color Printing House 470 0 0 430 900 

Quantaitang Pharmacy Firm 500 1436 0 0 1936 

Workshop of Engineering Dept. of Mingxing Power 
Company 

845 435 0 0 1280 

Chuangzhong Public Affairs Management Centre 13177 2225 0 80 15482 

Scientific research institute  590 371 0 206 1167 

Oil Wells Recording Company, Chuangzhong 
Petroleum Exploration 

2115 125 0 0 2240 

Trial Repair Company 1 of Chuanxi Exploration 
Company 

1688 139 0 90 1917 

Unused factory 0 1644 0 0 1644 

Suining Ruixing Shoe Making Company 3000 925 0 0 3925 

Chuanzhong Branch Company of Sichuan Tianchi 
Petroleum Company 

3549 800 0 0 4349 

Suining Huaguang Metal Door-Window Frames Mill 0 360 0 0 360 

Chuanzhong Branch Company of Shuyu Petroleum 
Construction and Installation Company 

1865 1210 0 640 3715 

3rd Transport Company, Suining 160 0 0 0 160 

Suining Keweida Vehicle Corporation 180 400 0 0 580 

Suining Xintai Fat Processing Mill 20 0 0 0 20 

Wuliya Brickyard 80 0 0 80 80 

Sichuan Chuanzhong Phosphoric Chemical Company 1070 1820 0 0 2890 

Shangning Brickyard 5500 3000 0 0 8500 

Total 40207.25 17122 0 1526 58855.25 
Note: BC = brick-concrete; BW = brick-wood; and EW = earth-w ood. 
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2.5 VULNERABLE GROUPS TO BE AFFECTED 

Vulnerable groups are defined as those who, due to various reasons, lack adequate income sources, or 
are politically and socially deprived and are thus disadvantaged. Vulnerable groups include those who 
are below the poverty line, the aged, women, children and minority ethnic groups, those households 
heavily burdened with long time sickness or heavy education expenses, and those who would fall into 
poverty due to the loss of land or property.  These vulnerable groups are at risk of being left out of 
project benefits or of suffering a deterioration in living standards as a result of dislocation or other 
project impacts.  Special attention will be paid to them during the resettlement process.  

Through extensive rounds of socioeconomic surveys, the affected were recorded by nationalities, age 
structures, education levels, and employment status for each rural community to be affected. 
Vulnerable groups were thus identified via data analysis and reduction.  

Because of the special location of the project works in an urban development zone which was until 
recently rural, analysis was also conducted to identify those households that depend on farming for 
75% or more of their total income. After the surveys and analysis, 47 households were identified as 
being heavily dependent on land for their major income sources. 

Table 2-6 Breakdown of Vulnerable Groups 

 Category I – Traditional Category II – Land -dependent 

Village/community CS Disabled SO SY FSP Subtotal (household) 

Dabanqiao/commune 1 3 2 1 1 1 8 8 
Dabanqiao/commune 2 / / / / / / 2 

Dabanqiao/commune 3 2 2 1 0 1 6 9 

Dabanqiao/commune 4 1 0 0 0 0 1 2 

Wenxingqiao/Group 1 / / / / / / 2 

Wenxingqiao/Group 2 / / / / / / 3 

Yueshan/Group 1 / / / / / / 4 

Yueshan/Group 2 / / / / / / 1 

Yueshan/Group 6 / / / / / / 4 

Qiliqiao/Group 1 / / / / / / 1 

Bajiaoting/Group 10 / / / / / / 4 

Yaowan/group 3 2 1 0 0 0 3 3 

Yanshang/group 1  2 1 1 0 0 4 4 

Total 10 6 3 1 2 22 47 

Note: CS = chronically sick; SO = single old; SY = single young; FSP = female single parent. 
No vulnerable group was identified in other rural communities. 

 

Table 2-7 Breakdown of Structure and Facility Demolition 

Commune/ 
Group 

G1/ 
DBQ 

G2/ 
DBQ 

G3/ 
DBQ 

G4/ 
DBQ 

G1/ 
WXQ 

G2/ 
WXQ 

G1/ 
YS 

G2/ 
YS 

G6/ 
YS 

G1/ 
QXQ 

G2/ 
QXQ 

Facility/ 
Structure 

           

public toilet 0 0 1 0 0 0 0 0 0 0 0 

10KV electric pole 20 30 40 30 18 50 3 0 2 0 0 

380V electric pole 60  80 60 12 10 3 5 7 10 12 
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Commune/ 
Group 

G1/ 
DBQ 

G2/ 
DBQ 

G3/ 
DBQ 

G4/ 
DBQ 

G1/ 
WXQ 

G2/ 
WXQ 

G1/ 
YS 

G2/ 
YS 

G6/ 
YS 

G1/ 
QXQ 

G2/ 
QXQ 

Facility/ 
Structure 

           

380V wood electric 
pole 

0 70 0 0 0 0 0 0 0 0 0 

Electricity 
transformer 

1 1 1 1 1 1 1 1  1  

open trench (m2) 0 0 100 500 2500 1000 0 0  8 800 

Bridges  0 0 3 0 3 2 1 0 1 0 0 

highway  
(length×width, m ) 

1000
×7.5 

1400
×8 

1000
×8 

0 0 0 0 0 0 50 0 

rural path 
(length×width, m) 

800 
×4 

500  600 1800 1500 100 200 300 0 0 

Tombs  200 200 300 150 130 120 0 0 60 0 0 

ground structure (m) 0 0 0 0 50 2000 0 0 0 0 0 

gas pipe (m) 0 1000 6000 0 0 0 0 0 0 0 0 

water p ipe (m) 1000 1000 6000 0 0 20000 0 0 0 0 0 

sewers (m) 500 1500 0 0 0 5000 0 0 0 100 400 

communication cable 
(m) 

2000 800 0 0 2000 10000 0 0 0 0 0 

power cable (m) 0 0 0 0 0 0 0 0 0 0 0 

heat supply pipe (m) 0 0 0 0 0 0 0 0 0 0 0 

flower bed 0 0 0 0 0 0 0 0 0 20 0 

tap water pipe (m) 5000 5000 6000 0 0 0 0 0 0 0 0 

Vegetable shed 0 0 0 0 0 0 0 0 0 0 0 

pumping well, 
wide-mouth well 

150 80 120 80 65 100 10 17 23 3 3 

fiber cable (m) 0 0 0 0 2000 2000 0 0 0 0 0 

fiber cable pole 0 0 0 0 8 20 0 0 0 0 0 
Note: G = group;  

DBQ = Dabanqiao; WXQ = Wenxingqiao; YS = Yueshan; QXQ = Qixingqiao  
No substantive facilities were identified in other rural communities as to be affected 
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3 SOCIOECONOMIC STATUS 

3.1 GENERAL OF SUINING MUNICIPALITY  

Suining is in the center of the S ichuan Basin along the middle reach of the Fu River. It stretches 108.9 
km north-south, and 90.3 km east-west, and covers an area of 5300 km2. It borders Nanchong on the 
east, Chongqing and Neijiang on the south, Deyang on the west, and Mianyang on the north, and is 
roughly 150 km. from both Chengdu and Chongqing.  

Suining is an important agricultural region for grains, cotton and eating-oil in Sichuan, with as many 
as 137 species of crops mainly of rice, wheat, maize, sweet potatoes, cotton, grapes, peanuts, sugar 
canes, and capsicum. With livestock and poultry being  the corner stone of Suining’s rural economy, 
more than 2 million pigs are put into market each year. Despite few minerals, the city is rich in 
deposits of such non-metals as bittern, sand gold,  shale rock, and sand rock. The city is also rich in 
petrol and gas reserves. 

Being located between Sichuan and Chongqing, Suining enjoys geographic advantages in that it 
functions as a transport hub for incoming and outgoing traffic over the province. It is where the 
Chuane (Sichuan to Hubei) Highway and Mianyu (Mianyang to Chongqing) Highway intersects, and 
Chengda (Chengdu to Dazhou) and Suiyu (Suining to Chongqing) Railroads, and the Chengnan 
(Chengdu to Nanchong) Freeway cross. Suining’s economy is supported by textile and light industries, 
food processing, machinery and chemical industries, and emphasizes convenient commerce, trade and 
transport services.  

The existing construction land use represents 37km 2 within the scope of Suining’s urban planning area,  
including old urban areas, development zones of Beiba and the Railway Station, Renli, Yongxing, etc. 
The old city town area is an urban administration, commerce, finance and cultural center, and where 
industrial land use is concentrated. Beiba and the Railway Station developmental zones are economic 
areas that integrate trade, administration and residential land use. 

There are a city and 65 townships under the jurisdiction of Suining Municipality. The non-agriculture 
population was 579,700 in 2001, representing 14.96% of the total population. The residential 
population in constructed areas was 423,200 by end of 2001, comprising 336,200 of non-agricultural 
population, 37,000 of floating population, and 50,000 of agricultural population. The average annual 
growth of urban population is 3.4%.  

Suining’s GDP was CNY14.062 billion in 2002, representing a growth of 10.1% year-on-year, which 
includes CNY4.449 billion for primary industries, CNY4.797 billion for secondary industries, and 
CNY4.816 billion for t ertiary industries, with respectively proportions of 34.2:33.1:32.7. The industry 
structures are constantly growing. The local finance witnessed a revenue of CNY408 million in 2002, 
representing a growth of 8% year-on-year.  

The average net income per capit a was CNY2,057 for rural population in 2002, CNY113 above that 
of the previous year, representing an increase by 5.8%. In view of income sources, the increment in 
average per capita income is CNY34 for those taking outside jobs, and CNY103 for rural household 
business operation. The average disposable income per capita was CNY5,115 for urban residents, 
6.8% higher than that of the previous year. The average consumption expense was CNY4,049 for 
urban residents in the same year. The average wage income per capita was CNY7,630 for urban 
employees in 2002, 7.1% higher than the previous year. With better living conditions, the average 
residential area is 28.67m2 per person for rural residents, and 19.81m2 per person for urban residents. 
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Table 3-1 National Economic Indicators of Suining, 2000 to 2003 

Year 

Total 
Population 
(thousand) 

Employment 
Population 
(thousand) 

GDP 
(CNY million)

Financial 
Revenue 

(CNY million) 

Net Rural 
Incomes  

(CNY) 

Net Urban 
Incomes  
(CNY) 

2000 370.96 234.53 13047 477.66 1894 6510 

2001 373.17 235.35 14091 463.38 1944 7461 

2002 373.2 233.87 14062 410.36 2057 7630 

2003 376.6 215.42 17248 746.10 2187 8228 
 

3.2 GUANGDE STREET OFFICE 

The Suining Components to be implemented in the Xining Area of the Suining ETDZ will be in the 
administrative area of the Guangde Street Office, a government outreach that works directly with 
villages and groups. As stated in Section 2.1 herein, there are 7 village or residents committees under 
the administration of the Gua ngde Street Office that would be affected by the project implementation. 
The socioeconomic status of and resettlement activities organized in this street office administrative 
area is described below, supplemented with tabulated data.  

• The Street Office of Guangde was not founded by higher level of government authority until 
recently in 2003, which was formed based on the previous administration of Xining Township.  

• It is in charge of about 17 administration functions, among which, urban management and land 
resource administration are two where full-time staff are assigned.  

• There are 7 village or residents committees and 44 villagers’ groups under the jurisdiction of the 
Guangde Street Office, serving a total population of 12,300, with 7,434 rural and 352 
non-agricultural. 

• It used to have 4,979 mu of cultivated land, which has now been reduced to 2,213 mu after 
reclamation of some land for reforestation. The average farmland ownership is 0.42 mu/person. 
Many vegetables are grown to serve the Suining city. Livestock breeding of pigs, cattle and 
poultry is well developed and is an important income source to farmers. 

• To find some temporary or long-term jobs in cities is common for rural labors, especially the 
young, in all villages in the area. 

• There are some 30 small township enterprises within the street office jurisdiction, with many 
running food related business. 

• Partial residential quarters and offices of Chuanzhong Petroleum and Gas Field are within the 
territory of the Agency. Again, an electrical power company is located at the Agency. 

• The street office administrative area is 14.8 km2, of mild and plain topography, and is 5km to the 
west of and away from the old city. The projected area, i.e., the Xining Area, is of 3.2 km2, 
entirely within the jurisdiction of Guangde. 

• The living conditions of local farmers are comparatively good. The average per capita net 
income in 2003 was 2630 Yuan, with agriculture (crop farming and livestock breeding) income 
contributing 40% thereto, industry and construction industry (processing industry, township-own 
enterprises, and construction industry) contributing 20%, and service sector (service industry 
and manual labor) contributing 40%. 
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• Most of the urban residents of Guangde were converted from rural household registration 
between 2001 to 2003 when 2800 mu of cultivated land were reforested.  

• Another recent project involving resettlement of rural population is the development of an 
archaized street, so called as the Guangde Archaistic Street. The housing demolition as began in 
2003, is of 23,000 m2, and 240 households to be displaced. Construction commencement is 
expected in near future. 

• Guangde witnessed yet another major project, i.e., the Suining-to-Chongqing (Suiyu) Express 
Railroad, involving 300 mu of land acquisition and 80 households of relocation. The housing 
demolition was started in 2003, and presently the construction is nearly completed.  

• Local public are supportive to the projects and positive about land acquisition and willing to be 
relocated. Previous land acquisition and resettlement efforts have demonstrated that the 
displaced enjoy a better living environment after the project than before it. Resettlement 
activities for the archaistic street and Suiyu Express Railroad were carried out to the satisfaction 
of the affected, and therefore, local people as may be affected expressed their willingness to be 
relocated following the good model and practices already established.  

• Special care and provisions are available to the poor and vulnerable who might face difficulties  
in resettlement, to avoid any unaddressed problems. 

• Work as laborers during project construction is and will be available to local public to create 
more income to local people. 

• It is planned to build resettlement housing in Guangde so that the affected can be relocated in 
local communities. 

• Resettlement communities of the above two projects started in 2003 include, 

1) Guangde resettlement residential area, where 240 households displaced due to the 
Guangde Archaistic Street project were relocated; 

2) local provision of housing plats for house reconstruction, where 40 households 
displaced due to the Suiyu Railroad project rebuilt their own farm housing; and 

3) also the Guangde resettlement residential area, where another 40 households affected 
by Suiyu Railway project were relocated since it was known that the previously 
allocated housing plats would be affected by the development of Xining Area and 
would not be appropriate for resettlement. As the Guangde resettlement residential 
area is closer to the city centre, the resettlement provides more convenience and 
opportunities to the affected. 

• Lifetime living allowances will be provided as a measure of income restoration to eligible 
population based on three categories of different age intervals, specifically at rate of CNY120 
per person per month for males of and above 60-year-old and females of and above 55-year-old, 
at CNY90 per person per month for males between (including) 18- to 60-year-old and females 
between (including) 18- and 55-year-old, and at CNY120 per person per month for people 
younger than 18-year-old. Apart from receiving the allowances to cover their basic living 
expense, the affected would have more time free of farming for whatever jobs they are capable 
and like to do.  

• Being managed by the Suining ETDZ’s finance department, the living allowances are allocated 
to the affected groups on a timely manner, which become available to the affected individuals 
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early every month from 7th to 10th.  The payment of the living allowance will commence when 
the land acquisition agreement is signed.  In the event the Development Zone is unable, at any 
time in the future, to pay the living allowance, the municipality will assume responsibility for 
the payments and this will be reflected in the land acquisition agreement. 

• The Xining High School will be entirely relocated, resulting in land occupation of 10 mu and 
building demolition of 4000 m2. About 700 students, including 500 lodging students, and 50 
faculty members would be affected. 

• In addition, a phosphoric fertilizer plant, an ironworks, and a livestock raising yard will be 
partially demolished, and the residential quarter of the Chuanzhong Petroleum and Gas Field, 
and 2 construction teams will be relocated. 

Table 3-2 Population, Employment, Farmland Areas of Guangde Street Office 

ItemRC RG VC VG TH TP AP NAP PoW Sectors of Employment FL PF DL 

Group          A I Con T Com O (mu) (mu) (mu) 

DBQ   1 5 385 1689 1663 26 892 468 126 120 23 67 48 653.48 190 463.48 

QLQ 1 6   341 1170 1161 9 551 246 2 184 14 52 47 869.5 405 464.5 

WXQ 1 3   332 871 624 247 315 30 22 127 1 7 47 28 28 0 

YS   1 9 567 1737 1697 40 880 406 6 339 6 106 13 828 508 320 

SXH    1 7 778 2319 2289 30 1142 548 77 232 27 9 264 799 375 424 

Total 2 9 3 21 2603 7786 7434 352 3780 1698 233 1002 71 241 419 3177.98 1506 1671.98 

Note: DBQ = Dabanqiao, QLQ = Qiliqiao, WXQ = Wenxingqiao, YS = Yueshan, SXH = Shixuehe; 
RC = residents’ committee, RG = residents’ group, VC = village committee,  
VG = villagers’ group (also village group herein), TH  = total households, TP = total population, 
AP = agricultural population, NAP = non-agricultural population,  
PoW = population of working-ages, 
A = agricultural, I = industrial, Con = construction, T = transport, Com = c ommercial, O = others, 
FL = farmland, PF = paddy field, DL = dry land. 

 

Table 3-3 Gross Agricultural Production of Guangde Street Office 

Description 
calculated per fixed price for 90 

years (CNY1,000) 
calculate d per current price  

(CNY1,000) 

1.Agriculture and service 2,191 3,795 

2. forestry and service 167 398 

3.husbandry and service 1,806 3,252 

4.aquiculture and service 6 11 

Total (Gross agricultural production) 4,170 7,456 
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Table 3-4 Enterprises and Sectors of Guangde Street Office 

Description Quantity of Enterprises  Employers Annual Production (CNY1,000) 

Institutions and enterprises  38 1131 39,940 

Transport service 68 102 4,080 

Catering service 30 150 3,000 

Home-stay service 29 73 760 

Commerce and retail service 56 81 730 

other private business 82 164 130 

Total 303 1701 4981 
 

3.3 VILLAGERS’ GROUPS 

The components in Xining Area will involve 30 villagers’ groups, namely groups 1, 2 , 3 and 4 of 
Dabanqiao Village, groups 1 and 2 of Wenxingqiao Village, groups 2, 4 and 5 of Qiliqiao Village, 
groups 1, 2, 3, 4, 7, and 8 of Yueshan Villages, groups 2, 3, 9, 10, and 11 of Bajiaoting Village, groups 
2, 3, 4, 5, and 6 of Yaowan Village, and groups 1, 2, 3, 4, and 5 of Shuanggongqiao Village. General 
socio-economic status of those villagers’ groups is shown in Tables 3-5-1 to 3-5-3 below, in which 21 
out of the 30 communes/groups are covered. The other 9 groups that are not tabulated herein share 
similar socioeconomic characteristics. 

(17) The average per capita income ranges 2680 yuan to 3100 yuan among the affected villagers’ 
groups, higher than the Suining’s average, and of medium level in Guangde Street Office 
jurisdiction area. Local people have good living conditions. The income is mainly from crops 
and livestock breeding (representing 40%), processing, construction and other private 
enterprises (20%), and physical work, business and service sector (40%). 

(18) The average ownership of cultivated land differs greatly among the affected villagers’ groups, 
from as few as 0.41mu/person for Group 5 of Yaowan, 0.39mu/person for Group 2 of Dabanqiao, 
0.42mu/person for Group 4 of Yueshan, and 0.43mu/person in Group 2 of Wenxingqiao, to as 
many as 1.2mu/person for Group 6 of Yueshan, 1.28mu/person for Group 5 of Shuanggongqiao, 
1.28mu/person for Group 2 of Yueshan, 1.16mu/person for Group 1 of Yueshan, and 
1.02mu/person for Group 7 of Yueshan. The farmland ownership ranges 0.5 to 1 mu per person 
in other villagers’ groups. 

Table 3-5-1 Socioeconomic Information of Affected Villagers’ Groups 

Item C1/DBQ C2/DBQ C3/DBQ C4/DBQ G1/WXQ G2/WXQ G2/QLQ G4/QLQ G5/QLQ 

TH 168 139 184 92 76 186  58 66 
TP 424 395 494 275 276 433 224 167 226 

MP 197 191 227 132 104 233  90 118 

AP 420 393 490 268 272 363 224 167 226 

NAP 4 2 4 7 4 70    
          

TL 242 225 233 135 150 176 108 151 112 

LoFS 122 120 130 75 70 80 50 101 62 

LoSS 60 50 53 35 50 66 48 30 30 

LoTS 60 55 50 25 30 30 10 20 20 
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Item C1/DBQ C2/DBQ C3/DBQ C4/DBQ G1/WXQ G2/WXQ G2/QLQ G4/QLQ G5/QLQ 

FL (mu) 275.4 163.3 260 140 182 154 183 140 157 

PF (mu) 92.4 55 98 53.6 10 12 56 72 62 

DL (mu) 126 70.7 98 40.2 90 122 127 68 95 
SFL (mu) 42 28 49 30 92  127 35 40 

RFL (mu) 15 10 15 20      

FLO (mu) 0.62 0.39 0.5 0.45 0.67 0.43 0.82 84 0.69 
          

Income* 2860 2860 2860 2860 2860 2860 2950 2860 2860 
          

Rice UP 
(kg/mu) 

533 533 533 533 600 600 500 500 525 

Wheat UP 
(kg/mu) 

270 270 270 270 250 300 300 200 280 

Corn UP 
(kg/mu) 

425 425 425 425 400 500 400 400 360 

Note: C = commune, G = group, DBQ = Dabanqiao, WXQ = Wenxingqiao, QLQ = Qiliqiao; 
TH = total households, TP = total population, MP = male population,  
AP = agricultural population, NAP = non-agricultural population; 
TL = total laborers, LoFS = laborers of first sectors, LoSS = laborers of second sectors,  
LoTS = laborers of third sectors; 
FL = farmland, PF = paddy field, DL = dry land, SFL = slope farmland, RFL = reserved farmland; 
FLO = farm land ownership per person; 
Income* = Average net income per capita of rural population; and UP = unit product 

 

Table 3-5-2 Socioeconomic Information of Affected Villagers’ Groups 

Item G1/YS G2/YS G4/YS G5/YS G6/YS G7/YS G8/YS 
TH 69 73 142 51 85 28 61 

TP 224 216 146 155 288 85 204 

MP 122 118 70 77 158 46 108 

AP 223 211 146 155 286 85 204 

NAP        
        

TL 121 112 65 73 158 47 94 

LoFS 61 62 30 33 78 27 44 

LoSS 40 35 20 25 55 14 30 

LoTS 20 15 15 15 25 6 20 
        

FL (mu) 250.7 202.2 62 86 336.4 87 158 

PF (mu) 45 56 42 52 143 42 88 

DL (mu) 205.7 146.2 20 34 193.4 45 70 

SFL (mu)        

RFL (mu)        

FLO (mu) 1.16 1.18 0.42 0.55 1.2 1.02 0.77 
        

Income* 2860 2860 2860 2860 2860 2860 2860 
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Item G1/YS G2/YS G4/YS G5/YS G6/YS G7/YS G8/YS 

Rice UP (kg/mu) 1000 1000 1200 1200 1000 1200 1200 

Wheat UP (kg/mu) 400 400 500 500 400 500 500 

Corn UP (kg/mu) 800 800 1000 1000 800 1000 1000 
Note: G = group, YS = Yueshan; 

TH = total households, TP = total population, MP = male population,  
AP = agricultural population, NAP = non-agricultural population; 
TL = total laborers, LoFS = laborers of first sectors, LoSS = laborers of second sectors,  
LoTS = laborers of third sectors; 
FL = farmland, PF = paddy field, DL = dry land, SFL = slope farmland, RFL = reserved farmland; 
FLO = farm land ownership per person; 
Income* = Average net income per capita of rural population; and UP = unit product 

 

Table 3-5-3 Socioeconomic Information of Affected Villagers’ Groups 

Item G5/YW G6/YW G1/SGQ G4/SGQ G5/SGQ 

TH 70 60 48 36 55 
TP 241 193 170 120 179 

MP 123 103 91   

AP 241 193 170 120 177 

NAP      
      

TL 117 110 78 58 119 

LoFS 67 65 48 38 69 

LoSS 30 25 18 12 35 

LoTS 20 20 12 8 15 
      

FL (mu) 40 104 112.63 105.4 230 

PF (mu) 40 38 30 34 76 

DL (mu)  66 82.63 71.4 154 

SFL (mu) 40 66    

RFL (mu) 0.16 0.54 0.66 0.88 1.28 

FLO (mu)      
      

Income* 2900 3000 3000 3010 2950 
      

Rice UP (kg/mu) 1000 1000 1170 1170 1150 

Wheat UP (kg/mu) 600 600 560 540 550 

Corn UP (kg/mu) 800 800 710 690 674 
Note: G = group, YW = Yaowan, SGQ = Shuanggongqiao; 

TH = total households, TP = total population, MP = male population,  
AP = agricultural population, NAP = non-agricultural population; 
TL = total laborers, LoFS = laborers of first sectors, LoSS = laborers of second sectors,  
LoTS = laborers of third sectors; 
FL = farmland, PF = paddy field, DL = dry land, SFL = slope farmland, RFL = reserved farmland; 
FLO = farm land ownership per person; 
Income* = Average net income per capita of rural population; and UP = unit product 
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3.4 HOUSEHOLDS AND PERSONS TO BE AFFECTED 

The physical works of the Suining Components in Xining Area will involve 670 rural households of 
30 villagers’ groups of Guangde Street Office. The total affected population of the 670 households is 
1,936. 

In order to follow the World Bank as well as domestic policies and requirements, 4 rounds of 
socio-economic surveys were conducted to id entify potential impacts to the 670 households. See 
Annex 4 for detail socioeconomic information of the APs. Some key information is summarized as 
follows. 

(1) There are a total of 670 households to be affected, or in average 2.82 people per household.  
The average household farmland ownership is 1.77mu, and the average household house area is 
122.9m 2.  

(2) The average per capita farmland ownership (per the affected population of 1936) is 0.64mu. The 
average per capita housing area is 44 m2. The average per capita income is 2910 yuan, which is 
of medium level in Guangde and higher than Suining’s average.  

(3) In terms of the average agricultural income representing in the total income among the affected 
villager’s groups, it is, of Yueshan, 25% for Group 2, 24.7% for Group 6, 23% for Group 7, and 
21% for Group 8; 23% for Group 10 of Bajiaoting; 21.7% for Shuanggongqiao, and ranging 
15-20% for other groups. 

(4) In terms of the average agricultural income representing in the total income among the 670 
affected households, it is 21%, with 497 households ranging 0-24.9%, 116 households ranging 
25-49.9%, 10 households ranging 50-74.9%, and 47 households (or 7% of the 670) ranging 
75-100%. 

(5) Among the 47 households (or 7% of the total affected) that depend on agriculture for 75-100% 
of their total incomes, there are 16 households that are entirely (or 100%) dependent on land 
from their total incomes. Those 16 households are elderly families, with few or no other 
non-agricultural income sources, including 3 of non-offspring elderly families, and 13 other 
elderly families that are mostly supported by their offspring. 

(6) Of the 47 households, 7 or 15% have average per capita income below 600 yuan, 22 or 47% 
have average per capita income ranging 600-999 yuan, 13 or 28% have average per capita 
income ranging 1000-1999 yuan, and only 5 or 10% have average per capita income of and 
above 2000 yuan. It can be seen that 62% of the 47 households have average per capita income 
below 1000 yuan. Due to the lack of other non-agricultural income sources, they are of poor and 
low-income families. Those households have been and are to be focused in the preparation and 
implementation of the RAP, because their main income sources are subject to the land 
acquisition impacts associated with the project components. 

(7) Calculation was done for each affected household for its eligible annual living allowances based 
on the relevant regulations and methods effected in Suining for capital projects involving land 
acquisition. The calculation and analysis reveals that except for 6 households, or 1% of the total 
670 households, such income from the living allowances in a year would be higher than the 
agricultural income before land acquisition for all the remaining 664 or 99% of the 670 
households. In terms of family structure of the 6 households, there are 2 households of working 
couples, 1 of single laborer living with elderly members, and 3 of single laborers. All the 6 
households are particularly focused in the preparation and implementation of the RAP and 
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special provisions have been made to ensure that they have incomes at least equal to the total 
household income prior to the project. 

(8) With reference to the poverty threshold of 600 yuan/person in Suining, there are 8 households or 
1% of the affected 670 that have average per capita income below 600 yuan. In addition, there 
are 15 households , or 2% of the total affected that are of comparative poverty. Among the very 
poor and poor families, there are some of elderly households, some being handicapped, and 
some with members suffering chronic sickness. The survey shows that there are 13 households 
suffering from chronic illness, 6 of disabled families, 3 of bereaved old, and 1 of orphan. There 
are couples with low-income figures and are appeared to be poor. Some of them, in fact are 
supported by their children and are suffering from poverty. For the example of the Hu Yuanfu’s, 
whose average per capita income shows only 750 yuan as surveyed. Being supported by their 4 
children, their living conditions are good and better than the figure tells.  These poor and 
vulnerable groups will have access to benefits as a result of their conversion from rural to urban 
registration that will improve their standards of living and that were not available to them as 
rural residents. 

(9) As recorded Section 9.1, special meetings were organized for such vulnerable groups as 
devoiced female households, elderly households, orphan households, households with members 
suffering stroke. See Section 9.1 for details. 

All the 47 households that depend on agricultural income for 75-100% of their total incomes are 
shown in Table 3-6 below. Such data as the family population, the agricultural income, the 
non-agricultural income, the total income, the representation of agricultural income in total income, 
the average per capita income before the acquisition, and the living allowances available after the land 
acquisition are included. The 6 households that might have annual income from living allowances 
lower than their previous agricultural income are in bold. 

Table 3-6 Information Sheet of the 47 Households with High Agricultural Income 

Group/Village 
Name HP 

AI 
(CNY) 

NAI 
(CNY) 

TI  
(CNY)  

AI rep in TI 
(%) 

Pre-project I/P 
(CNY/year) 

ELA after-project 
(CNY/year) 

C!/DBQ        

1. Xu shuzheng 2 1000 0 1000 100 500 1440 

2. Wang chunhua 2 1000 300 1300 77 650 2520 

3. Tan wenli 2 1000 300 1300 77 650 2880 

4. Huang weidong 4 4000 1200 5200 77 1300 4270 

5. Lai qianbi 1 400 0 400 100 400 1440 

6. Wang qinghua 4 2000 300 2300 87 575 4230 

7. Hunag yuehua 4 2100 9958 2100 100 525 5040 

8. Huang yuanguo 3 1500 400 1900 79 633 3600 
        

C2/DBQ        

9. Hu yuanjun 4 1500 200 1700 88 425 4680 

10. Tan wenhua 2 1000 300 1300 77 650 2520 
        

C3/DBQ        

11. Hu weiping 4 2000 400 2400 83 600 4320 

12. Wang du oqing 4 2100 500 2600 81 650 5040 

13. Liao zhongliang 4 2050 450 2500 82 625 4320 

14. Chen jiayou 2 1200 300 1500 80 750 2160 
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Group/Village 
Name HP 

AI 
(CNY) 

NAI 
(CNY) 

TI  
(CNY)  

AI rep in TI 
(%) 

Pre-project I/P 
(CNY/year) 

ELA after-project 
(CNY/year) 

15. Lu guangyu  4 2100 500 2600 81 650 5400 

16. Zhao mingke 2 1100 200 1300 85 650 2160 

17. Tang jianjun 1 2400 800 3200 75 3200 1080 

18. Hu yuanfu 2 1200 300 1500 80 750 2160 

19. Wang shigui 2 1500 300 1800 83 900 2160 
        

C4/DBQ        

20. Tang gangwu 2 5000 1300 6300 79 3150 2520 

21. Huang jiliang 4 1600 400 2000 80 500 4320 
        

G1/WXQ        

22. Yao chengzhi 2 1600 0 1600 100 800 2880 

23. Yao chengduo 1 1000 0 1000 100 1000 1080 
        

G2/WXQ        

24. Luo qinghua 1 2000 0 2000 100 2000 1080 

25. Chen huagu 2 2000 0 2000 100 1000 2520 

26. Min zefeng 2 800 0 800 100 400 2160 
        

G1/YS        

27. Wang lihe 2 1850 0 1850 100 925 2880 

28. Liu guiying 4 3700 0 3700 100 925 4680 

29. He qingjun 3 2700 0 2700 100 900 4290 

30. He miao 1 820 0 820 100 820 1440 
        

G2/YS        

31. Deng youliang 3 3100 0 3100 100 1033 3240 
        

G6/YS        

32. Liang denghua 2 2700 500 3200 84 1600 2160 

33. Zhang gongfu 2 2700 400 3100 87 1550 2880 

34. Zhang gongyu 2 2400 0 2400 100 1200 2520 

35. Tang Yun 1 3500 0 3500 100 3500 1080 
        

GI/QLQ        

36. Chen Dequan 4 2900 0 2900 100 725 4320 

G10/BJT        

37. Xie Tianping 3 3400 850 4250 80 1416 3600 

38. Xie Tianquan 3 3100 750 3850 81 1283 3600 

39. Xie Zhiyi 2 2300 500 2800 82 1400 2880 

40. Yu Anming 4 4200 1200 5400 78 1350 4680 
        

Yaowan        

41. Wang Yixiao 2 1150 90 1240 93 620 2880 

42. Chai Wenfu 4 2250 450 2700 83 675 5040 

43. Chai Wenshi 4 2300 550 2850 81 712 4680 
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Group/Village 
Name HP 

AI 
(CNY) 

NAI 
(CNY) 

TI  
(CNY)  

AI rep in TI 
(%) 

Pre-project I/P 
(CNY/year) 

ELA after-project 
(CNY/year) 

Shuanggongqiao        

44. Zhang Yuantang 4 4300 1200 5500 78 1375 4680 

45. Yang Shide 5 4320 1000 5320 81 1064 6480 

46. Yang Shihong 7 4500 1200 5700 79 814 8280 

47. Yang Shixun 2 4100 1400 5500 75 2750 2160 

Note: C = commune, G = group,  
DBQ= Dabanqiao, WXQ = Wenxingqiao, YS = Yueshan, QLQ = Qiliqiao; 
HP = household population, AI (CNY) = agricultural income (CNY), 
 NAI (CNY) = non- agricultural income (CNY), TI (CNY) = total income (CNY), 
 AI rep in TI (%) = agricultural income representation in total income, 
Pre-project I/P (CNY/year)   = Pre-project Income/person (CNY/year), 
ELA after-project (CNY/year) = eligible living allowances after-project (CNY/year). 

 
Questionnaire surveys were twice conducted respectively from 5 to 8 and 20 to 22 December 2005 for 
public opinions toward the land acquisition and resettlement. A total of 210 copies of questionnaires 
were handed out to 210 families, which were all re-collected. The questionnaire was designed with 30 
columns that cover the public support to and understanding of the project, the willingness of, attitude  
toward and suggestions to the land acquisition and resettlement. The re-collected questionnaires were 
analyzed and summarized as follows. 

(1) Education composition: out of the interviewed (by questionnaire) 33% of had a primary school 
education; 38% a junior high school education; 0.5% a senior high school education. 

(2) Structure of skills: 48% with crop farming; 12% with livestock breeding skill; 17% with 
business expertise; and 19% with construction workmanship and manual work skills; 

(3) Household income structure: 43% of 2000 yuan/person and above; 33% of 1999-1000 
yuan/person; 14% of 999-600 yuan/person; and 9% of below 600 yuan/person; 

(4) About 43% of the households interviewed replied that their farming and husbandry contributing 
over 75% of their total incomes, and the remaining 57% responded that their incomes were 
mainly sourced from business, labor work etc.  

(5) The responses to whether one is supportive to the project and the associated land acquisition and 
resettlement were 100 % positive.  

(6) As to whether one understands the policies of land acquisition and resettlement associated with 
the project, all interviewed responded that they understood.  

(7) As to the ways in which residents learned about the project resettlement policies, 100 % 
responded they learned from meetings, and in addition 7% learned from brochures as well, and 
12%) responded from acquaintances. 

(8) As to opinions about the potential personal impacts due to the land acquisition and resettlement 
of the project, all people replied that they expected the impacts to be positive. 

(9) As to what would possibly prevent them from finding a new job after land acquisition, 45% 
responded that it would be education deficiency, 36% thought of lack of skills, 14% were 
thinking about lack of finance, and 40% worried about competition in the labor market and other 
difficulties. 
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(10) When asked if they were willing to find jobs all on their own, 40% of the responses were 
affirmative (mainly from those who have business experiences or other craftsmanship); 50% of 
the responses were negative, and 8 persons didn’t respond at all.  

(11) As for the appropriate amount to establish as an option for a lump-sum subsidy and choosing to 
find a job by oneself, the responses varied between 7600 yuan and 20000 yuan. 

(12) As to whether one would be willing to contract land outside of the development zone and 
continue farming, 20% responded yes, and 80% responded no. 

(13) As to whether one would be good at non-agricultural work, 57% responded yes, and 43% 
responded no. 

(14) As to whether it would be easy for one to find a suitable job, 40% responded yes, and the 
remaining 60% responded no. 

(15) As to whether one would expect job assistance from relevant departments, 93% responded yes, 
and only 7% responded no. 

(16) As to whether one would endorse provision of liv ing allowances , 98% responded yes, and 2% 
responded no. 

(17) As to whether one believed it appropriate for the elderly to have monthly living allowances of 
120 yuan, 83% responded yes, and 17% responded no. 

(18) As to whether one believed it appropriate for the laborers to have monthly living allowances of 
90 yuan, 86% responded yes , and 14% responded no.  

(19) As to the appropriate rates of living allowances, 76% responded 120 yuan/month for the aged, 
and 90 for the laborers; and there were 20 responded 150, 180, 200, 240 or 300 yuan/month for 
the aged, and 120-150 yuan/month for the laborers. 

(20) As to whether one have the faith that the subsistence allowances would be provided for lifetime, 
100% responded yes. 

(21) As to whether one expected to join reemployment training courses, 61% responded yes, 29% 
responded no, and 10% did not respond. 

(22) As to what they would do in the event of living difficulties, the options went to (i) seeking social 
security for 52% of the respondents, (ii) applying lump-sum subsidy from civil administration 
for 12% of the respondents, (iii) approaching resettlement section for reemployment for 31% of 
the respondents, and (iv) other approaches for 5% of the respondents. 
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3.5 ENTERPRISES TO BE AFFECTED  

Table 3-7 Information Sheet of Affected School and Enterprises 

Status of Building Purpose 
SN. Enterprise/ 
Relocation Status 

Building 
Area  
(m2) 

Area 
Breakdown (m 2) Structure Purpose  

1. Xining High School/ 
entire relocation 

3932 1750 
850 
300 
1032 

brick-concrete 
brick-concrete 
brick-concrete 
brick-wood 

teaching building 
teachers dorm 
offices 
students’ lodging 

2. Suining Ink Factory 
partial relocation 

523.25 523.25 brick-concrete Warehouse 

3. Suining Pencil Factory/ 
relocation of 2/3 plant 

3255 2055 
1200 

brick-concrete 
brick-wood 

workshop, dorm 
factory housing 

4. Suining Minguhua Color 
Printing House/ 
partial relocation 

900 470 
430 

brick-concrete 
simple 

factory housing 
factory housing 

5. Quantaitang Pharmacy Firm/ 
relocation of 2/3 living 
quarters 

1936 1436 
500 

brick-wood 
brick-concrete 

warehouse, dorm 
dorm 

6. Workshop of Engineering 
Dept. of Mingxing Power 
Company/ 
relocation of 2/3 plant 

1280 435 
845 

brick-wood 
brick-concrete 

Dorm  
factory housing, power 
distribution chamber 

7. Chuangzhong Public Affairs 
Management Centre/ 
substantial  relocation 

15482 5590 
 
80 
 
7587 
2225 

brick-concrete 
 
simple 
 
brick-concrete 
brick-wood 

offices, business use, dorm, 
kindergarten 
bathhouse, garbage station, 
dorm,  
club, offices, lease housing 

8. scientific research institute/    
partial relocation 

1167 590 
206 
371 

brick-concrete 
simple 
brick-wood 

warehouse, dorm 
factory housing 
warehouse 

9. Oil Wells Recording 
Company, Chuangzhong 
Petroleum Exploration/ 
entire relocation 

2240 2115 
25 
100 

brick-concrete 
brick-wood 
brick-wood 

offices, dorm,  warehouse 
toilet 

10. Trial Repair Company 1 of 
Chuanxi Exploration 
Company 
2/3 to be relocated 

1917 1688 
90 
139 

brick-concrete 
simple 
brick-wood 

offices, dinning hall  
factory housing 
factory housing, lavatory 

11. unused factory/ 
entire relocation 

1644 1644 brick-wood workshop 

12. Suining Ruixing Shoe Making 
Company/ 
entire relocation of factory 
housing 

3925 3000 
925 

brick-concrete 
brick-wood 

office, dorm 
warehouse, dinning hall, 
door-keeper’s house 

13. Chuanzhong Branch 
Company of Sichuan Tianchi 
Petroleum Company/ 
entire relocation of factory 
housing 

4349 3549 
 
800 

brick-concrete 
 
brick-wood 

office, warehouse, 
door-keeper’s cabin 
workshop 
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Status of Building Purpose 
SN. Enterprise/ 
Relocation Status 

Building 
Area  
(m2) 

Area 
Breakdown (m 2) Structure Purpose  

14. Suining Huaguang Metal 
Door-Window Frames Mill/ 
partial relocation 

360 360 brick-wood Workshop 

15. Chuanzhong Branch 
Company of Shuyu 
Petroleum Construc tion and 
Installation Company/  
entire relocation of factory 
housing 

3715 1305 
560 
170 
490 
150 
720 
320 

brick-concrete 
brick-concrete 
simple 
brick-wood 
simple 
brick-wood 
simple 

office, workshop,  
power distribution chamber 
dinning hall 
garage 
warehouse, workshop 
garage 
carpenter’s housing, 
warehouse 
workshop 

16. 3rd Transport Company, 
Suining/ 
entire relocation 

160 160 brick-concrete office 

17. Suining Keweida Vehicle 
Corporation / 
partial relocation 

580 180400 brick-concrete 
brick-wood 
 

Office 
office, dorm 

18. Suining Xintai Fat Processing 
Mill/ 
of minor impacts 

20 20 brick-concrete door-keeper’s cabin 

19. Wuliya Brickyard/ 
of minor impacts 

80 80 simple door-keeper’s cabin 

20. Sichuan Chuanzhong 
Phosphoric Chemical 
Company/ 
2/3 to be relocated 

2890 350 
1820 
720 

brick-concrete 
brick-wood 
brick-concrete 

office building 
warehouse 
dorm 

21. Shangning Brickyard/ 
to be entirely affected  

8500 5500 
3000 

brick-concrete 
brick-wood 

office building, dorm 
workshop 
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4 POLICY FRAMEWORK OF RESETTLEMENT 

Preparation of the RAP and the subsequent implementation of resettlement activities of the Suining 
Components is and will be in strict accordance with the World Bank Operational Manual OP4.12.  
All the resettlement and compensation standards determined in the RAP will be followed in strict 
accordance during the implementation of resettlement activities. Any change thereof during the 
implementation process should be subject to the prior concurrence of the World Bank.  

 

4.1 POLICY BASIS  

Major laws and policies applied for the land acquisition and resettlement of the Suining Components 
are as follows. 

A. China Land Administration Law (Approved on Aug. 29, 1998 during the Fourth Session of the 
Standing Committee of the 9th National People' Congress); 

B. Implementation Regulations for the Land Administration Law (Decree No. 256 of the China 
State Council); 

C. Regulations on Protection of Farmland (Decree No. 257 of the China State Council); 

D. China Interim Regulations of Taxation on Farmland Occupation (No. 27 (1987) Circulation of 
China State Council); 

E. Enforcement Regulations on China Forestry Law (Decree No. 278 of the China State Council); 

F. Sichuan’s Provincial Implementation Procedures of the Land Administration Law; 

G. Comments to Issues of Regulating and Adjusting Land Acquisition and Resettlement 
Compensation Rates” (Office Bureau Document Chuanbanhan [2004] No. 39, Sichuan 
Provincial Government) 

H. Implementation Methods to Land Acquisition and Rural House Relocation and Resettlement for 
Urban Planning Areas (Decree No. 21, Suining Municipal Government, April 2003) 

I. Circulation on Issues in relation with Collective-Owned Land Acquisition and House 
Demolition in Urban Planning Areas (Suining ETDZ Document [2003] No. 60) 

J. Comments to Further Efforts to Safeguard the Basic Living Provisions for Land Acquisition and 
Resettlement in Urbanization (Suining ETDZ Document [2003] No. 62) 

K.  Decision of the China State Council on Further Reforms and Controls in Land Administration, 
Document Guofa [2004] No.28; and 

L. Involuntary Resettlement, OP 4.12, the World Bank Operational Manual. 
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4.2 RELEVANT LAWS AND POLICIES 

4.2.1 China National Land Administration Law  

4.2.1.1 Land Ownership and Right of Land Use 

Article 8 Land in urban areas is of state-owned land.  
 

Land in rural and suburban areas, unless otherwise specified in law as being state-owned, is 
of collective-owned land; self-reserved housing plats, land and hills are of collective-owned 
land. 

Article 10 Collective-owned land in a village is collectively owned by the rural collective and operated 
and managed by a collective economic organization of the village or by the village 
committee; that already collectively owned by farmers of two or more rural collective 
economic organizations shall be operated and managed by the rural collective economic 
organizations or by the village groups; that already collectively owned by a township (town) 
shall be operated and managed by the rural collective economic organization of the township 
(town). 

Article 11 Collective-owned land is subject to the county-level government registration and verification, 
for which a certificate is issued to confirm the ownership.  
 

Collective-owned land to be lawfully used for non-agricultural purpose shall be subject to the 
county-level government registration and verification, for which a certificate is issued to 
confirm the right of land development. 
 

State-owned land to be lawfully used by entities or individuals shall be subject to the 
registration and verification by county or higher-level administrations, for which a certificate 
is issued to confirm the right of utilization. State-owned land to be used by the central 
government agencies shall be subject to the State Council for administrations in charge of 
registration, verification and certification.  
 

Confirmation shall be referred to the China Forestry Law and the China Grassland Law 
respectively for the ownership and right-of-use of forestland and grassland; and the China 
Fisheries Law for the right of aquaculture of water surfaces and tidal flats. 

Article 12 Any lawful change in the ownership and/or use of land shall be cleared with the change and 
registration formalities. 

Article 13 The lawfully registered land ownership and right-of-use shall be subject to law protection 
and never infringed by any entity or individual. 

Article 14 Collective-owned land may be contracted to members of the village and collective economic 
organizations for operation in crop cultivation, forestry, animal husbandry or fishery. The 
contracting period shall be 30 years. The inviting and the contracting parties shall enter a 
contract, in which the rights and obligations of both parties shall be specified. The 
contracting farmer shall be obliged to protect and use the land in conformity with the purpose 
provided in the contract. The right of contracted land use and operation is subject to law 
protection. 
 

Wherever an adjustment of land allocation is needed among individual contractors, such land 
reallocation shall be subject to the village congress and concurred by two-thirds of the votes 



Draft RAP  4. Policy Framework of Resettlement 
Revised Edition, Jan-06 33 
 

 

of the village people or their representatives, and reported to the agriculture administrations 
of the township (town) and county government for approval.  

4.2.1.2 Master Plan of Land Use 

Article 19 The land use master plan shall be prepared pursuant to the following principles: 
 (1) Preserve the farmland, control any use of farmland for non-agricultural purposes; 
 (2) Enhance the land use efficiency; 
 (3) Integrate and organize land use by categories and regions; 
 (4) Protect and improve the ecology and environment, and safeguard the land use  

  sustainability; and 
 (5) Balance the occupation and reclamation of farmland.  

Article 22 The scope of land use for urban construction shall be compliant with the national land use 
norms. Utilization of existing land use shall be maximized and any use of farmland shall be 
minimized or avoided.  
 

Urban master plan and plans of villages and towns shall be compatible and interfaced with  
the land use master plan.  The scope of development in an urban master plan or a 
village-town plan shall never exceed the scope of land development specified in the 
associated land use master plan. 
 

Development-purposed land use within the urban planning areas or the village-town planning 
areas shall comply with the associated urban plan and village-town plan. 

Article 24 Management of land use plans shall be strengthened at each level of the government 
administrations to impose control over the gross amount of development land use.  

Article 26 Any revision to an approved land use master plan shall be subject to the original approval 
administration for review and approval; oth erwise, no change shall be made to the land use 
purpose as prescribed in the land use master plan.  
 

For such major infrastructure projects as power, communication or water conservancy 
development as approv ed by the State Council, if there is a need to revise the land use master 
plan, the revision thereof to the land use master plan shall be made pursuant to the written 
approval from the State Council. 
 

For such infrastructure projects as power, communication or water conservancy development 
as approved by the provincial government, autonomous region or municipality directly under 
central government, if there is a need to revise the land use master plan, the revision thereof 
to the land use master plan shall be made pursuant to the written approval from the provincial 
government. 

4.2.1.3 Preservation of Farmland 

Article 31 The nation preserves the farmland and imposes strict controls over farmland utilization in 
any other non-agriculture purposes. 
 

The nation effects a compensation system for the use of any farmland for any other 
non-agriculture purposes. It is the principle that any approved development of farmland shall 
be reclaimed to the same amount of that as occupied, that is, the developer shall be 
responsible for reclaiming a farmland to the same quantity and quality of the farmland it 
already occupies. Should there be no condition for such reclamation or the reclaimed 
farmland is unacceptable, the developer shall pay such reclamation fee pursuant to the 
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regulations of the provincial government, autonomous region or municipality and the sum 
will be used exclusively for the reclamation.  

Article 32 The government of county and higher levels may require that the layer of cultivable soil of 
any farmland as acquired be used for improvement of newly reclaimed land, land of 
poor-quality or otherwise in need of improvement.  

Article 33 Provinces, autonomous regions and municipalities directly under the Central Government 
shall execute the land use master plan and annual land utilization plan in strict accordance 
and take measures to ensure that no reduction would occur to the total farmland quantity 
within their jurisdiction. In the event of a reduction in the total amount of farmland, the 
associated government will be commanded to reclaim the farmland, within a specified period,  
of the same quality and amount as reduced, which will be subject to the inspection and 
acceptance of the national land administration in association with the national agricultural 
administration. Should a province or a municipality directly under the Central Government, 
due to the lack of land reserve, be unable to reclaim the farmland in sufficiency to make up 
for that used for development, it shall apply the State Council for an approval that it may 
reclaiming fewer within its jurisdiction in trade of a reclamation in other areas. 

Article 36 Attention shall be paid in all non-agricultural construction to economical use of land. No 
farmland shall be used wherever wasteland is available and no quality farmland shall be used 
wherever less quality farm land is available. 

Article 41 Land improvement is encouraged by the nation. County and township (town) government 
shall organize collective efforts of rural economic organizations to improve the farming 
fields, water conservancy infrastructures, roads, forests and community facilities in 
accordance with the land use master plan, so as to improve the farmland quality, the effective 
farmland area, the agricultural production conditions, the ecology and environment. 
 

Efforts shall be made at each level of local government to improve farming fields of medium 
and low yields, and utilize any idle or wasteland. 

Article 42 Any damage to land caused by or as a result of excavation, collapse or compression shall be 
the liability of the entity or individual of the land use and be reclaimed in accordance with 
relevant national regulations. Wherever a reclamation is not possible or otherwise 
unacceptable, a reclamation fee shall be paid, which will be used the land reclamation. 
Priority shall be given to agricultural oper ation any land as reclaimed. 

4.2.1.4 Construction Purposed Land Use 

Article 43 Legal application shall be made for use of state-owned land by any entity or individual for 
any development in need of land, save for the development of township enterprises or rural 
residence of the village people to utilize their own collective-owned land subject to a legal 
approval, and the development of public facilities and utilities to use collective-owned land 
subject to a legal approval. 
 

The term of “state-owned land” in the preceding paragraph implies land owned by the nation 
and collective-owned land as acquired by the nation.  

Article 44 Wherever farmland is to be occupied for development land-use, it shall be subject to the  
formalities of land use conversion for review and approval. 
Roads, pipeline works or major infrastructure development projects approved by the 
provinces, autonomous regions and municipalities directly under the Central Government, or 
development projects approved by State Council, in the event of land use involving any 
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farmland to be converted to development land, shall be subject to the approval by the State 
Council.  
 

Within the scope of development land-use as identified in the land use master plan, if 
farmland is to be converted to development land in order to enable the plan execution, it shall 
be approved by the authority that previously approved the land use master plan in batches 
according to the annual land utilization plan. Land use of specific projects that are in need of 
farmland conversion within the scope already approved may be approved by the municipal or 
county-level government. 
 

Development project with land occupation other than that specified in the second and third 
Clause of this  Article shall be subject to the approval of the provincial government, or the 
government of an autonomous region or a municipality directly under the Central 
Government for conversion of farmland to development land use. 

Article 45 Approval shall be obtained from the State Council for the acquisition of following land: 
 (1) essential farmland; 
 (2) farmland other than the essential farmland that exceeding 35 hectares; and 
 (3) other land that exceeding 70 hectares. 

 

Acquisition of land other than that provided in the preceding Clause is subject to the approval 
of the provincial government, the government of an autonomous region or a municipality 
directly under the Central Government, and be submitted to the State Council for file.  
 

Acquisition of farmland shall follow Article 44 of this Law to obtain first the approval to the 
land-use conversion from farmland, of which, farmland conversion subject to the State 
Council for approval will be simultaneous in the formalities of land acquisition approval with 
no additional approval to the land acquisition; while farmland conversion subject to the 
provincial government, the government of an autonomous region or a municipality directly 
under the Central Government will be simultaneous in the formalities of land acquisition 
approval with no additional approval to the land acquisition.  Any land use beyond the 
jurisdiction of the approval shall follow Clause one of this Article for the approval of land 
acquisition.  

Article 46 Land acquisition by the nation, provided with the approval subject to the legal procedures, 
will be disclosed to the public and organized by the county-level or higher government for 
execution. 
 

Owners of the land and the right of land use as to be acquired shall take the land ownership 
and the right-of-land-use certificates and go to the local government land administration to 
file registration of compensation.  

Article 47 Land acquisitioned will be compensated according to its original purpose of land use.  
Compensation to the acquisition of farmland comprises the land compensation, resettlement 
subsidy and compensation to the attachments and young crops of the land. Land 
compensation of the acquired farmland shall be six to ten times the average annual output 
value of the acquired land of the previous three years before the acquisition. Resettlement  
subsidy of the acquired farmland shall be calculated according to the agricultural population 
to be resettled, which shall be calculated as the dividing result of the acquired farmland by 
the average farmland ownership of the collective whose land is to be acquired. The rate of 
resettlement subsidy to each one of the agricultural population shall be four to six times the 
average annual output value of the acquired land of the previous three years before the 
acquisition, and shall never exceed the average annual output value of the acquired land of 
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the previous three years by more than fourteen times. 
 

The rates of land compensation and resettlement subsidy for acquisition of land other than 
farmland shall be stipulated by a province, autonomous region and municipality directly  
under the Central Government with reference to the standards applied to the acquisition of 
farmland. 
 

Compensation rates of attachments and young crops of the acquired land shall be stipulated 
by a province, autonomous region and municipality directly under the Central Government. 
 

Acquisition of vegetable land in suburban shall pay for the new vegetable development fund 
in accordance with relevant national provisions. 
 

If land compensation and resettlement subsidy in accordance with the provisions of the 
second Clause of this Article could not enable such resettlement as to maintain the previous 
living standards, the resettlement subsidy may be increased subject to the approval of the 
provincial government, government of the autonomous region or the municipality directly 
under the Central Government, which plus the land compensation shall never exceed the 
average annual output value of the acquired land of the previous three years by more than 
twenty-nine times. 
 

The State Council may, in light of the socioeconomic development level, raise the standards 
of land compensation and resettlement subsidies for acquisition of farmland under special 
circumstances. 

Article 48 Compensation and resettlement plan, upon preparation, shall be disclosed to the public by the 
local government for comments and suggestions from the rural and collective economic 
organizations and the rural people of which the land is to be acquired. 

Article 49 The rural collective and economic organization, whose land is  acquired, shall disclose to its 
members, the income and expense status of the compensation proceeds of the acquired land, 
for their supervision. 
 

Any embezzlement or misappropriation is prohibited for the compensation payment and 
other fees due to the entity whose land is acquired. 

Article 50 Each level of local governments shall be supportive to the rural and collective economic 
organizations and the farmers, of which land is acquired, in initiatives of enterprise 
development and business operation. 

Article 51 The compensation standard and resettlement provisions of land acquisition associated with 
the development of major or medium water conservancy or hydroelectric projects shall be 
otherwise stipulated by the State Council. 

Article 52 Land administrations may review the feasibility study of a development project on land use 
development aspects and provide comments and suggestions according to the land use master 
plan, the annual land utilization plan, and the standards of development land use, for 
justification of the feasibility study. 

Article 53 An approved development project in need of state-owned development land-use shall present 
relevant documents as specified by laws and regulations, and file an application to the land 
administration of a county or higher government with the approval authority, for the 
development land-use. The application, subject to the review of the land administration, shall 
be reported to the government of the same-level for approval. 
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Article 54 Where state-owned land is to be used for development, it shall be obtained via assignment or 
other paid means. However, the following development land-use may be allocated subject to 
the approval of the county or higher level government: 

 (1) that of the national government ministries and that of military purposes; 
 (2) that of urban infrastructures or public utilities and services; 
 (3) that of major energy, communications, water conservancy and other infrastructure  

  supported by the nation; and 
 (4) that of other purposes as provided for by laws and administrative regulations. 

Article 55 The right of land-use of state-owned land as to be obtained via assignment or other paid 
means shall not be used for development until the assignment fee, or other utilization 
payment and fee in accordance with the standards and provisions stipulated by the State 
Council is paid 
 

As from the effective date of this Law, such payment to the right of land-use for any 
additional development shall be turned in to the Central Government for 30 percent, and be 
left to the associated local government for 70 percent, both to be used exclusively for 
farmland reclamation.  

Article 56 Where state-owned land is to be used, the land shall be used for the purpose that is agreed or 
specified according to the assignment or other contract for paid right of land-use or the 
written approval to the allocation of the right of land-use. Where the land is in need of a 
change in the development purpose, it shall be subject to first the concurrence of the 
associated land administration before it is reported to original approving government for 
approval. Where such change of land-use purpose occurs within an urban planning area, it 
shall be first subject to the concurrence of the urban planning administration it is reported for 
approval. 

Article 57 Where temporary use of state-owned or collective-owned land is needed during construction 
or geologic survey, it is subject to the approval of land administration of county or higher 
level of government, of which concurrence shall first be obtained from the urban planning 
administration if the temporary land use is within and urban planning area. A temporary land 
use contract shall be entered according to the land ownership, with the associated land 
administration, the rural collective and economic organization, or the village committee, with 
payment of compensation to the temporary land use as agreed in the contract. 
 

Temporary land use shall be in accordance with the land-use purpose agreed in the temporary 
land use contract and shall never incorporate any permanent structure. 
 

Temporary land use generally extends for no more than two years. 

Article 58 The right-of-use of state-owned land may be reclaimed by the government land 
administration subject to reporting to the original approving government or other government 
with the approving authority for approval, in the event of any of the following situations: 

 (1) where the land is needed for the public interest; or 
 (2) where land use is to be reallocated to enable the execution of urban planning to   

 improve old urban districts; or 
 (3) where the assignment or other paid-use contract expires and is not applied for   

 renewal or otherwise is not approved for a renewal;  or 
 (4) where the use of the state-owned land as originally allocated is terminated due to  

 the cancellation and/or relocation of the concerned entity; or 
 (5) where the project, highway, airport, or mine is confirmed as being abandoned.  
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Where the reclamation is taken on right-of-use of state-owned land pursuant to the  
preceding Clause (1) and (2), compensation shall be made to the right of the land use.  

Article 61 Where land use is needed for the development of public facilities, utilities and services in 
rural and township areas, it shall be subject to the review of the rural and township (town) 
government before submitting an application to the land administration of the county or 
higher level government, and shall be approved by the county or higher level government in 
accordance with the jurisdiction of the approval as vested the province, the autonomous 
region or the municipality directly under the Central Government. Wherever occupation of 
farmland is involved, provisions pursuant to Article 44 of the Law shall be followed for the 
approval formalities. 

Article 62 Village residents shall own only one housing site per household, which shall be of the area 
no more than that set by the province, the autonomous region and the municipality directly 
under the Central Government. 
 

Residential development in village areas shall comply with the rural and township (town) 
land use master plan and shall use maximally the original housing sites or idle land in the 
village. 
 

Residential land use of the village people shall be reviewed by the rural and township 
government and approved by the county government. Wherever occupation of farmland is 
involved, provisions pursuant to Article 44 of the Law shall be followed for the approval 
formalities. 
 

No approval will be granted to any application for a housing site should the applicant have 
sold or leased out his or her residence. 

Article 63 No right-of-use of collective-owned land shall be conceded, assigned,  or leased for any 
non-agricultural development, safe for such development land use that is in compliance with 
the land use master plan and legally obtained, but is legally transferred in the associated right 
of use as a result of bankruptcy, merge or other reasons. 

Article 64 No reconstruction or expansion shall be allowed for a building or structure as developed 
before the preparation of the land use master plan, which is in compliant with the land use 
master plan in the purpose as defined therein. 

Article65 The right-of land use may be reclaimed by a rural collective and economic  organization  
subject to reporting to the original approving government, in the event of any of the 
following situations: 

 (1) where land use is needed for the development of public facilities, utilities and   
 services in rural and township (town) areas; or 
(2) where the land is not used for the purpose as approved; or 

 (3) where the land use is terminated due to cancellation and/or relocation. 
 

Where the reclamation is taken on collective-owned land pursuant to the  preceding Clause 
(1), compensation shall be made to the right of the land use. 

4.2.2 Interim Regulations of Taxation on Farmland Occupation 

Article 2 Farmland as referred in this Regulation is the land for growing agriculture crops. Any land 
ever used for growing agriculture crops within the three previous years before the occupation 
is also regarded as farmland. 
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Article 3 Any entity or individual that occupies the farmland to conduct building or other 
non-agricultural development is a tax obligor (or taxpayer) of the farmland use tax, and shall 
pay the farmland use tax according to this Regulation. 

Article 4 The farmland use tax shall be calculated based on the actual area of farmland as occupied by  
the taxpayer and shall be collected in one lump sum per the tax amount. 

Article 5 The amount of farmland use tax to be paid is as follows: 
 (1) 2-10 Yuan per square meter  if the county average farmland ownership per capita is  

  or below 1 mu; 
 (2) 1.6-8 Yuan per square meter  if the county average farmland ownership per capita  

 ranges 1-2 mu (including 2 mu); 
 (3) 1.3-6.5 Yuan per square meter  if the county average farmland ownership per capita  

 ranges 2-3 mu(including 3 mu); and 
 (4) 1-5 Yuan per square meter if the county average farmland ownership per capita is  

 above 3 mu. 

Article 9 The farmland use tax shall be levied by the government finance administration. The land 
administration shall promptly after its approval to an entity or individual of the farmland 
occupation, inform its counterpart finance administration at the locality. The entity or 
individual as approved to acquire or occupy the farmland shall take the written approval from 
the land administration of the county or high level of government to declare to the finance 
administration for tax payment. The land shall be allocated by the land administration with 
evidence of the receipt of tax payment or the written approval to the acquisition.  

4.2.3 Relevant Provincial Provisions in Sichuan  

The quoted document is from the Provincial Land Resource Bureau of Sichuan, headed with 
“Comments to Issues of Regulating and Adjusting Land Acquisition and Resettlement Compensation 
Rates”. 

In order to implement the “Circulation to Address Resettlement of Unemployed and Land-Deprived 
Farmers” issued by the CCP 1 ’s Sichuan Provincial Committee and the Sichuan Provincial 
Government for practical safeguarding the affected of their legal entitlements, certain regulation and 
adjustment is made to the land acquisition and resettlement compensation rates over the Province as 
follows. 

1. Ownership.  Wherever land is to be acquired, ownership survey shall be carried out per the 
collective-land ownership certificate to verify collective-land ownership so as to protect such 
make sure collective-ownership of the land is not infringed. 

2. Area.  The area of the land to be acquired shall be field measured, and prepared into survey and 
demarcation maps by institutions with due qualifications. Land registration survey shall be 
carried out for land within an urban (town) planning area, to ensure the land to be acquired is 
accurate in area.  

3. Types if land use.  The land to be acquired shall be surveyed for status quo in practical manner. 
The baseline planning year shall be the base to determine such three major types of land-use, 
namely the farmland, development land, and unutilized land. It is not permitted to attribute any 

                                                                 
1 CCP = Chinese Communist Party 
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cultivated land, garden plots or aquiculture surface, etc. to other type of land use in the event of 
land acquisition.  

4. Output value.  The average annual output value of the last three years prior to land acquisition 
shall be consistent with the sums surveyed and disclosed by the government statistics 
department and shall not be modified by any individuals or institutions. Each level of 
government statistics department shall conduct focus surveys in such urban development areas 
as planned and publicize every year, the annual average output value of the previous three years 
for the cultivated land. For development land use for transportation, energy, major water 
conservancy, hydroelectric projects, the associated city/county statistics, land resources, and 
agricultural administrations shall conduct fie ld surveys to determine the output value of the land 
to be acquired.  

5. Compensation times.  Unless otherwise specified in national regulations, the compensation 
times (multipliers) associated with the sum of the land acquisition and resettlement subsidies of 
all land acquisition over the province shall apply the following standards. They are to be, (i) no 
lower than 10 for the sum of land compensation and resettlement subsidies wherever average 
farmland ownership is of or above 1 mu/person, and (ii) increased by 3 for the sum for each 0.1 
mu reduction in average farmland ownership, and not exceeding 30 for the sum.  

6. The compensation standards for young crops and attachments are to be modified once every 5 
years, which shall be submitted by the respective city/region government and become effective 
after review of and approval by the provincial government. 

7. Wherever conditions are available, proactive exploration and trial operation may be done to 
apply the so-called “comprehensive area prices” for land acquisition in urban planning areas. It 
means such legal, reasonable and area-based “comprehensive compensation rates of land 
acquisition” as may be determined at the discretion of the municipal (regional), county (district, 
town) government according to the location, land type, quality, average farmland ownership, 
and economic development level, subject to land classification and evaluation by a legal and 
qualified evaluate agency with due consultation to the rural public. The “comprehensive area 
prices”, subject to the provincial government for approval, shall be officially posted for public 
information and strict implementation.  

8. The municipal (regional), county (district, town) government shall follow the legal systems and 
procedures of public disclosure and registration in land acquisition and resettlement. Such 
information as the land acquisition approval authority, approval letter reference number, the 
purpose, scope and area of the land to be acquired, the compensation standards and resettlement 
methods, and the period of processing the land acquisition formalities shall be officially posted 
at the affected county (town) and village within 10 working days the land acquisition program 
has received legal approval. The affected rural collective and economic organizations, rural 
population and other beneficiary of entitlements shall carry out the registration formalities of 
land acquisition and compensation within the period specified in the official notice of land 
acquisition as posted.  

9. Land acquisition compensation shall be directly paid to the affected rural collective and 
economic organization from the municipal (regional), county (district, town) land resources 
administration to avoid any intermediate interception. Land acquisition compensation payment 
is of rural collective economic entitlements and shall never be intercepted or otherwise held by 
any other institutions. Land compensation payment shall be included into common accumulation 
fund management to be used for insurance policy payment for the affected rural population, and 
production development and construction of public facilities at the affected community, and 
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shall never be equally allocated to the affected households, nor be listed as fund source for 
repayment of any collective debt service. A system of special fund for specific utilization shall 
be applied for the land compensation revenue, which is subject to the supervision and 
management of government financial and audit authorities.  

4.2.4 Relevant Municipal Provisions of Suining2 

4.2.4.1 Municipal Government Document 

The Document Suishitong [2004] No.50 issued by the Statistics Bureau of Suining Municipality, in 
which, it is stated that the annual average output value of the previous three years is 964 Yuan/mu for 
land acquisition in the Suining Economic and Technical Developmental Zone (ETDZ). 

4.2.4.2 ETDZ’s Document 

The document is headed as the ETDZ Administration’s comments to further address and provide for 
basic living allowances to the affected rural population that are resettled as urban residents in the 
zonal urban development. 

A. Major Measures 

The affected village group or commune is to enter, on voluntary basis, an agreement of basic living 
allowances with the ETDZ administration committee. Compensation to ground attachments is of 
individuals’ entitlements and paid to the rural people, while the land acquisition compensation and 
resettlement subsidies are trusted to the ETDZ administration finance to set up a special fund for 
provision of the basic living allowances to the affected households as identified at the time of land 
acquisition. Implementation will be include training, employment agent services and assistances to the 
affected in obtaining social subsidies and maintaining social insurance, so as to encourage the affected 
and urbanized rural population to make their reemployment and gradually become part of the social 
security systems. 

1) Provision of living allowances.  Basic living allowances are to be provided for the lifetime of the 
recipient on a monthly basis per the age and employment capability of the beneficiary, 
specifically 

1. at rate of CNY120 per person per month for males of and above 60-year-old and females 
of and above 55-year-old;  

2. at CNY90 per person per month for males of and between 18- to 60-year-old and females 
of and between 18- and 55-year-old, and;  

3. at CNY120 per person per month for people younger than 18-year-old.  

For people receiving the monthly payment of the basic living allowances, the 
associated the monthly rates be raised by CNY5 per person per month in every 
two years or by the rate of national inflation every two years; the choice 
between these methods must be made at the commencement of the monthly 
payments.3  

                                                                 
2 These municipal regulations are presented for information, and where the details of this RAP differ from these regulations, 

the procedures, principles and formulas presented in detail in the RAP take precedence. 

3 Note: As agreed during the World Bank Post-Appraisal Mission, the stipulation is changed on the adjustment to the 
living allowances that people may at the start of the life-time allowance, choose either (i) that the monthly rates be 
raised in line with the national inflation indices in every two years, or (ii) that the monthly rates be raised by CNY5 
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2) More skill training to the affected to help them to find a job or initiate their own business once 
they become urban res idents.  

In terms of life security, the best livelihood restoration for the affected people whose land is 
acquired and become urban residents in urban development is reemployment. The Suining 
ETDZ Administration is maintaining and is to maintain in its annual budget a special fund to 
assist the rural population who are urbanized with the zonal development in reemployment. 
For those capable and of working ages, they are open to free vocational training and job agent 
services.  

3) The affected may also choose a lump-sum payment of 8000 Yuan and waive the monthly living 
allowances. As an employment subsidy, people that option the lump-sum payment may use it for 
reemployment on their own. 

4) Establishment of Social Aid Mechanism 

Being converted to urban citizens, the affected rural people are eligible for benefits as urban 
citizens after the resettlement. It is to set up the government aid system and continue the 
efforts in compatible residence programs and maintaining the nursing facilities of the elderly. 
Those households who are suffering extreme difficulties due to sickness, handicap or 
disaster are eligible to the provisional relief provided by the Development Zone.  

B. Treatment of Specific Issues: 

1) Entry of agreement. In accordance with relevant national laws and regulation, the 
resettlement compensation agreement shall be entered on a voluntary basis by the affected, 
between the affected villagers’ group (commune) and the Suining EDTZ Administration.  
Copies of the agreement forms to be entered into are attached to the RAP as an appendices.  
The EDTZ Administration bears the liability of compensation to housing, ground 
attachments and the young crops. Land acquisition compensation and resettlement subsidies 
will be deposited into a special account maintained by the Suining EDTZ Administration for 
provision of basic subsistence to the affected households and/or individuals. 

2) Determination of eligible population. Provision of the living allowances is eligible to 
members of villagers’ groups or communes, as to be verified per the household registration 
record as sealed at the time of land acquisition. Additional population after the land 
acquisition and the household registration is sealed will enjoy urban citizenship and be 
eligible to and may apply for minimum social security.  

3) The affected are to be verified per the records maintained at the household registration 
administration for their age. 

4) None of the resettled land workers, shift workers, people who receive lump-sum subsidies, 
and those with only household registration but no land ownership is eligible to the living 
allowances. 

5) People born in violation of the birth-control policies before the household registration are 
not eligible to the living allowances until their eligibilities are cleared per the birth-control 
policies. 

                                                                                                                                                                                                          
per person per month in every two years. The monthly allowance rates shall never be deflated in the event of any 
deflation. 
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6) Lump sum subsidies of CNY8,000/person will be provided to those rural people who are 
urbanized, of working ages and with stable incomes, including national and public 
employees, high-school and college graduates, enterprise staff, etc., who will receive no 
living allowances after the lump-sum subsidies are provided. Should such people join in the 
endowment insurance, the associated endowment insurance will be transferred per relevant 
government policies, and the years of payment will be integrated and calculated. 

7) A lump sum subsidy of CNY8,000 shall also be paid to people retired or repatriated from 
military services, and they shall not be eligible for the living allowances.  

8) If the Administration Commission and other land using institutions have already paid partial 
land acquisition compensation and resettlement subsidy to the land expropriated villagers’ 
groups, the converted people of the groups can get the basic living allowances only when 
such compensation has been returned.  

9) Such individuals of the affected communes who are eligible per the resettlement policies but 
are reluctant to live on the allowances may file an application, duly certified by the 
commune (or residential group), to the Zonal Administration Committee for obtaining the 
provision of the lump-sum subsidy of CNY8,000/person. Once the application is approved 
and the lump-sum subsidy provided, no living allowance will be provided. 

10) For village group or commune that is reluctant to follow the system of basic living 
allowances in resettlement, such group or commune may, subject to the concurrence by the 
villagers’ congress or council, report to the Zonal Administration Committee for payment of 
land compensation and resettlement subsidies in lump sum per related policies. 

4.2.5 Decision of China State Council on Further Reforms and Controls in Land 
Administration 

(12) It is to complete the methods of compensation to land acquisition. The county and higher 
level of government shall take practical measures to ensure that no reduction in living 
standards would occur to the rural population due to the land acquisition. Provision shall 
be made to ensure that land compensation, resettlement subsidy, and compensation to 
land attachments and young crops are paid according to the laws in full amount and in a 
timely manner. Where payment of land compensation and resettlement subsidy per the 
current laws could not enable the affected of their original living standards, or would 
otherwise be inadequate to cover the social security expense of the landless farmer s, the 
provincial government, the government of the autonomous region or the municipality 
directly under the central government shall approve that the resettlement subsidy be 
increased.  Where the sum of the land compensation and resettlement subsidy has reached 
the statutory ceiling, but is still inadequate to support the original living standards, 
revenue from the paid-use of state-owned land may be utilized for subsidy by the local 
government. The provincial government, government of the autonomous region and the 
municipality directly under the central government shall formulate and disclose general 
standards of annual output values or integrated area land prices of the affected 
municipalities and counties, and apply the same price system to same land system in land 
compensation. Major national development projects should include the budget of land 
compensation into the cost estimates in full amount. Compensation standards and 
resettlement methods of land acquisition for large and medium-sized water conservancy 
and hydro-power development projects shall be subject to the special regulations of the 
State Council. 
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(13) It is to provide the affected farmers with proper resettlement. Local government of 
county and higher levels shall work out specific methods to ensure that affected farmers 
are safeguarded in long-term livelihood.  They may become shareholders via the right of 
development land-use as legally approved for projects with stable benefits. For the 
acquisition within an urban planning area, local government shall incorporate those who 
become landless due to the land acquisition into the urban employment system and 
provide them with the social security system.  For the acquisition beyond an urban 
planning area, local government shall provide the affected farmers with necessary 
reserves of farmland within the jurisdiction area or otherwise with some proper working 
positions. Landless farmers without essential living and production conditions shall be 
relocated and resettled at a different location.  The labor and social security 
administrations shall work with relevant sectors and provide, on an earliest possible date, 
a guideline to establish the employment training service and social security system for 
the affected farmers with suggestions and recommendations. 

(14) It is to develop better land acquisition procedures.  Ownership of collective-owned land 
and the entitlements of farmers contracting the land with right of management shall be 
protected during the land acquisition process. Such information as the land use purpose 
and location, compensation standards and resettlement approaches of the intended land 
acquisitioned shall be disclosed to the affected before it is submitted for legal approval. 
The survey results of the intended land acquisitioned on the current status shall be 
confirmed by the rural collective and economic organization and rural households, and if 
deemed necessary, be subject to the public hearing procedures as organized by the land 
administration. Materials as known and confirmed by the local affected farmers shall be 
essential to and part of the application submission to be reported for approval of the land 
acquisition. Rapid progress shall be made to develop and complete a reconciliation and 
arbitration mechanism to address disputes of compensation and resettlement in land 
acquisition to protect both the affected farmers and the land users of their legal 
entitlements. Any approved land acquisition, unless of special circumstances, shall be 
disclosed to the public. 

(15) It is to strengthen the monitoring and control over the implementation process of land 
acquisition. No forced utilization of acquired land shall be executed wherever the 
associated land compensation and resettlement is outstanding. The provincial 
government, government of the autonomous region or the municipality directly under the 
Central Government shall formulate an allocation method for distributing the land 
compensation fee inside the rural collective and economic organization, consistent with 
that in principle it shall be mainly used for those affected whose land is acquired. The 
affected rural collective and economic organization shall disclose to its members, the 
status of income, expense and distribution of the land compensation proceeds, for their 
supervision. The agricultural, civil affair and other administrations shall enhance the 
supervision over the utilization and distribution of land compensation fee inside the 
collective economic organizations.  

4.2.6 World Bank OP4.12  

1. Bank experience indicates that involuntar y resettlement under development projects, if 
unmitigated, often gives rise to severe economic, social, and environmental risks: 
production systems are dismantled; people face impoverishment when their productive 
assets or income sources are lost; people are relocated to environments where their 
productive skills may be less applicable and the competition for resources greater; 



Draft RAP  4. Policy Framework of Resettlement 
Revised Edition, Jan-06 45 
 

 

community institutions and social networks are weakened; kin groups are dispersed; and 
cultural identity, traditional authority, and the potential for mutual help are diminished or 
lost. This policy includes safeguards to address and mitigate these impoverishment risks. 

2. Involuntary resettlement may cause severe long-term hardship, impoverishment, and 
environmental damage unless appropriate measures are carefully planned and carried out. 
For these reasons, the overall objectives of the Bank's policy on involuntary resettlement 
are the following: 
(a) Involuntary resettlement should be avoided where feasible, or minimized, 

exploring all viable alternative project designs. 
(b) Where it is not feasible to avoid resettlement, resettlement activities should be 

conceived and executed as sustainable development programs, providing sufficient 
investment resources to enable the persons displaced by the project to share in 
project benefits. Displaced persons should be meaningfully consulted and should 
have opportunities to participate in planning and implementing resettlement 
programs. 

(c) Displaced persons should be assisted in their efforts to improve their livelihoods 
and standards of living or at least to restore them, in real terms, to 
pre-displacement levels or to levels prevailing prior to the beginning of project 
implementation, whichever is higher. 

4. This policy applies to all components of the project that result in involuntary resettlement, 
regardless of the source of financing. It also applies to other activities resulting in 
involuntary resettlement, that in the judgment of the Bank, are (a) directly and 
significantly related to the Bank-assisted project, (b) necessary to achieve its objectives 
as set forth in the project documents; and (c) carried out, or planned to be carried out, 
contemporaneously with the project.  

9. Bank experience has shown that resettlement of indigenous peoples with traditional 
land-based modes of production is particularly complex and may have significant 
adverse impacts on their identity and cultural survival. For this reason, the Bank satisfies 
itself that the borrower has explored all viable alternative project designs to avoid 
physical displacement of these groups. When it is not feasible to avoid such displacement, 
preference is given to land-based resettlement strategies for these groups that are 
compatible with their cultural preferences and are prepared in consultation with them  

11.  Preference should be given to land-based resettlement strategies for displaced persons 
whose livelihoods are land-based. These strategies may include resettlement on public 
land (see footnote 1 above), or on private land acquired or purchased for resettlement. 
Whenever replacement land is offered, resettlers are provided with land for which a 
combination of productive potential, locational advantages, and other factors is at least 
equivalent to the advantages of the land taken. If land is not the preferred option of the 
displaced persons, the provision of land would adversely affect the sustainability of a 
park or protected area,16 or sufficient land is not available at a reasonable price, 
non-land-based options built around opportunities for employment or self-employment 
should be provided in addition to cash compensation for land and other assets lost. The 
lack of adequate land must be demonstrated and documented to the satisfaction of the 
Bank. 
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12. Payment of cash compensation for lost assets may be appropriate where (a) livelihoods 
are land-based but the land taken for the project is a small fraction of the affected asset 
and the residual is economically viable; (b) active markets for land, housing, and labor 
exist, displaced persons use such markets, and there is sufficient supply of land and 
housing; or (c) livelihoods are not land-based. Cash compensation levels should be 
sufficient to replace the lost land and other assets at full replacement cost in local 
markets.  

13. For impacts covered under para. 3(a) of this policy (relocation or loss of shelter, loss of 
assets or access to assets, loss of income sources or means of livelihood, whether or not 
the affected persons must move to another location), the Bank also requires the 
following: 
(a) Displaced persons and their communities, and any host communities receiving 

them, are provided timely and relevant information, consulted on resettlement 
options, and offered opportunities to participate in planning, implementing, and 
monitoring resettlement. Appropriate and accessible grievance mechanisms are 
established for these groups. 

(b) In new resettlement sites or host communities, infrastructure and public services 
are provided as necessary to improve, restore, or maintain accessibility and levels 
of service for the displaced persons and host communities. Alternative or similar 
resources are provided to compensate for the loss of access to community 
resources (such as fishing areas, grazing areas, fuel, or fodder). 

(c) Patterns of community organization appropriate to the new circumstances are 
based on choices made by the displaced persons. To the extent possible, the 
existing social and cultural institutions of resettlement and any host communities 
are preserved and APs' preferences with respect to relocating in preexisting 
communities and groups are honored. 

14. Upon identification of the need for involuntary resettlement in a project, the borrower 
carries out a census to identify the persons who will be affected by the project (see the 
Annex A, para. 6(a)), to determine who will be eligible for assistance, and to discourage 
inflow of people ineligible for assistance. The borrower also develops a procedure, 
satisfactory to the Bank, for establishing the criteria by which displaced persons will be 
deemed eligible for compensation and other resettlement assistance. The procedure 
includes provisions for meaningful consultations with affected persons and communities, 
local authorities, and, as appropriate, nongovernmental organizations (NGOs), and it 
specifies grievance mechanisms. 

20. The full costs of resettlement activities necessary to achieve the objectives of the project 
are included in the total costs of the project. The costs of resettlement, like the costs of 
other project activities, are treated as a charge against the economic benefits of the 
project; and any net benefits to the displaced (as compared to the "without-project" 
circumstances) are added to the benefits stream of the project. Resettlement components 
or free-standing resettlement projects need not be economically viable on their own, but 
they should be cost-effective.  

21. The borrower ensures that the Project Implementation Plan is fully consistent with the 
resettlement instrument.  
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22. As a condition of appraisal of projects involving resettlement, the borrower provides the 
Bank with the relevant draft resettlement instrument which conforms to this policy, and 
makes it available at a place accessible to displaced persons and local NGOs, in a form, 
manner, and language that are understandable to them. Once the Bank accepts this 
instrument as providing an adequate basis for project appraisal, the Bank makes it 
available to the public through its InfoShop. After the Bank has approved the final 
resettlement instrument, the Bank and the borrower disclose it again in the same manner. 

 

 





Draft RAP  5. Resettlement and Restoration Plans 
Revised Edition, Jan-06 49 
 

 

5 RESETTLEMENT AND RESTORATION PLANS 

5.1 PRINCIPLES IN RESETTLEMENT PLAN 

1. The resettlement plan is to be based on the physical quantities of land acquisition and 
demolition, and to be implemented per the compensation and subsidy standards of land 
acquisition and resettlement. 

2. The resettlement shall be integrated with the local development, exploration of resources, 
economic development and environment protection. Practical measures shall be prepared  
from the point of view of local conditions in order to restore and improve the displaced in 
their living and working conditions, with necessary provisions for their self development. 

3. It is to plan and design for the principle of “facilitated production and convenient life”.  

4. It is to take overall considerations to plan and cope with all the needs, with proper treatment 
of relationships among the nation, villages/communities and individuals. 

5. The land expropriated farmers will be resettled by the mode of conversion to non-rural 
residential registration. 

 

5.2 RAP REFERENCE AND RESETTLEMENT EXPERIENCES  

As described in Section 3.2 on the Guangde Street Office, there were major land acquisition and 
resettlement activities at the Street Office jurisdiction in 2003 and 2004for the Suiyu Express Railway 
project. It is identified that the compensation system and resettlement plans of that Express Railway 
may be applicable to the SUDP’s Suining Components in that the two are close in terms of both 
execution period and geographic locations. Therefore, reference has been made to the land acquisition 
compensation rates and resettlement subsidies and plans of the Suiyu Express Railway project during 
the preparation of Suining’s RAP. In addition, it is found that the Gaungde Archaistic Street project, 
executed in 2003 to 2004, is quite similar to the Suiyu Express Railway project regarding land 
acquisition compensation and resettlement package. See Annex 1 for land acquisition compensation 
rates of the Suiyu Express Railway project. 

By the year of 1999 when the Suining ETDZ was founded, urban development had affected 26 
villagers’ groups of the Zone where land was acquired for a total of 3,255.8mu and the affected rural 
population was converted from rural to urban registration. Since January 1, 1999, land acquisition has 
covered seven villagers’ group and acquired area of 566.569mu, and the payment of land 
compensation and resettlement subsidy, of as much as 75.55 million yuan has been made to the 
affected rural collectives and individuals according to the laws and regulations. For housing 
demolition and resettlement of the ETDZ, houses of 187,700 thousand m² were demolished that 
involving 880 households, for which, (i) resettlement buildings were developed and provided for 594 
households of 117,400 m² (418 households have been resettled this way in 88.9 thousand m², and the 
remaining 176 households to be resettled by the end of the year in 28.5 thousand m2), (ii) self-built 
housing was optioned by 255 households of 42,500 m², and (iii) cash compensation was chosen by 31 
households of 5,900 m² with compensation payment of 2.7 million yuan.  
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Since 1999, a cumulative 5,732 people have left land after land acquisition. Reemployment is not 
involved for 1,135 people who are either old or deceased, and for 1,100 people who are under aged. 
Out of the 3,497 people as determined to be in-age laborers, 2970 or 85% have found jobs, and the 
remaining 527 persons or 15% stayed in home as they are either housewives or choose to do so as 
they may live on house rents and/or other sources like supports from their offspring. Vocational 
training courses free of any charge are available to the affected up to their needs. A total 2,160 farmers 
have received such training, including 800 on skill development and 1,360 on business initiation. 
Beginning from 2004, there have been 300 people approaching the ETDZ Administration for 
assistance in reemployment, and 228 have found a job with some joint efforts. There are 120 
households that were once of “zero-employment” status and now become employed with assistance 
from the Zonal Administration.  

During the implementation resettlement activities, the principle of “being open, impartial and 
compatible” is strictly observed in the Zone to address various specific issues. Firstly, a joint task 
team was organized with members of demolition, finance, property management, land, and urban 
supervision administrative sections, which verifies and confirms on field, the area and structure of the 
housing to be demolished, to ensure the accuracy in area and structure. Secondly, information of 
housing area, relocation and resettlement package is officially posted to the public to mobilize public 
supervision and provide for transparency, openness and regulation in the resettlement to avoid 
corruption. Thirdly, amendment and supplement is made to the resettlement policies as appropriate 
according to real and factual situations of the affected, so that the policies would reflect changes with 
time and the public interests would be protected. For example, the affected would be subsidized with 
relocation bonus for their timely relocation, which is a policy to facilitate smooth relocation in the 
face of market inflation. Fourthly, activities are outreached to the affected households and conduc ted 
in field for entry of demolition agreement and provision of compensation fund to the convenience of 
the affected population. Fifthly, proactive efforts are made to the resettlement buildings/houses in 
formalities of property ownership certificates. The resettlement office, demolition agent and property 
management department were organized together for joint business operation. A number of 418 
property ownership certificates have been issued and delivered to the hand of the affected, which has 
received high compliments from the public. 

 

5.3 RESETTLEMENT APPROACHES AND COMPENSATION RATES 

Road works of the SUDP’s Suining Components is of infrastructure development in the Xining Area 
of the Suining ETDZ, to serve an area of 3.5 km2 to be developed in the near future. For the housing 
resettlement of the Suining Components, it is proposed to develop resettlement-purpose-built 
residential community to host the displaced population, which is available to the displaced via such 
specific packages as exchange of property ownership, evaluation-based cash compensation, and 
exchange of property ownership plus evaluation-based cash compensation, which are elaborated 
below. 

5.3.1 Housing Resettlement 

5.3.1.1 Standard Residential Areas 

Where housing resettlement and property ownership exchange is involved, the replacement of housing 
area is calculated based on the standard residential area of 25 m2/person, which is of well-off level 
applied to China’s medium and small cities. For the portion of the replacement housing in excess of 
the original housing area, it is to be purchased by the beneficiary at the comprehensive cost price with 
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10% discount up to 10% of the excess portion, and at the market price for the remaining excess 
portion. For the portion of the original housing area in excess of the replacement housing, 
compensation will be made to the affected according to the rate for structures built of different 
materials. Evaluation-based cash compensation will be per the housing structures according to the 
specified standards (brick-concrete, brick-wood and earth-wood). Houses of counties, towns, 
enterprises, villages, communes and other rural economic collective organizations shall follow the 
above standards in resettlement implementation. For houses under leased arrangement or for public 
services as may be dismantled or otherwise relocated, the associated compensation will be given to 
the property owner per the compensation standards. Any issues in relation with such compensation 
shall be addressed by the property owner by his or her own and any affected person may use the 
grievance procedures if they feel they have not received proper compensation.  

Standard areas of resettlement housing per household are around 75m2 for households of one-member, 
85m2 for household of two to three members, 100m 2 for households of four members, 120 m2 for 
households of five members, and 150m2 for households of six and more members. 

Specific notes to categorization of housing demolition, relocation and compensation standards.  
There are three categories in hous ing demolition, relocation and resettlement, namely the exchange of 
property ownership, the evaluation-based cash compensation, and the exchange of property ownership 
plus evaluation-based cash compensation. Three areas are distinguished in the implementation within 
the scope of the ETDZ, where the Xining Area is included I the second area (see Table 5-1). 

5.3.1.2 Housing Resettlement Packages 

1) Exchange of Property Ownership 

The rates to be applied are shown in the Table 5-1 below, followed with an illustrative example for 
operation.  

Table 5-1 Rates for Exchange of Property Ownership 

Area No. 
Description  

One Two Three 

Rate of payment expected from the affected for 
resettlement area in excess of original area (CNY/m2) 

400 380 360 

   Structure Brick-concrete Brick-wood Earth-wood 

Rate of payment expected from the affected for 
resettlement area identical to original area to enable 
exchange of property ownership (CNY/m2) 

10 30 40 

 
For the exchange of property ownership, one square meter of housing demolition is replaced with one 
square meter of housing resettlement, where payment is expected per the specified rates for 
resettlement housing area in excess of the original area.  

A specific example follows: 
Take Cai Xuemei’s, Commune 1, Dabanqiao Village, Guangde Street Office as an example. Her 
original housing is 107.47 m2 in area, consisting of 66.6 m2 of brick-concrete structure and 40.87 m2 
of earth-wood structure. Should it be replaced with an apartment of 110 m2 for resettlement, Cai 
Xuemei is to pay,  
Ø 2.53m2×CNY380/m2 = CNY961.4 per the rate of Area Two for the 2.53 m 2 in excess of the  
 original area of 107.47 m2; plus, 
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Ø 66.6 m2×CNY10/m2+40.87 m 2×CNY40/m2 = CNY2300.8 for replacing the old structures with  
 the new resettlement building. 

2) Evaluation-based Cash Compensation 

Table 5-2 Rates of Evaluation-based Cash Compensation 

 Compensation to the Affected (CNY/m2) 
Structure Area One Area Two Area Three 

Brick-concrete 320 300 280 
Brick-wood 300 280 260 

Earth-wood 280 260 240 
 
This is optional to those who prefer cash compensation instead of housing resettlement, which is 
determined based on the rates of different structures as affected. Take Cai Xuemei’s again as an 
example. Her original housing is 107.47 m2 in area, consisting of 66.6 m2 of brick-concrete structure 
and 40.87 m2 of earth-wood structure. Should it be compensated in cash, Cai Xuemei is to receive 
66.6m2×CNY300/m2 + 40.87 m2×CNY260/m2 = CNY19,980.0 + CNY10,626.2 = CNY30,606.2.  

3) Property Ownership Exchange plus Evaluation-based Cash Compensation 

In the event that the original housing area is larger than the resettlement housing area, the excess 
portion will be compensated to the affected per different structures. The affected will receive both 
resettlement housing of certain area and cash compensation of certain amount. Specifically, the 
affected is to pay the balance according to the rates for exchange of property and the resettlement 
housing area and to obtain some cash as determined per the area of original housing in excess of the 
resettlement housing and the rates of evaluation-based cash compensation. For households short of 
cash in hand, such cash compensation may be used for the balance payment in exchange of property 
ownership. 

Take Cai Xuemei’s still as the example. Her original housing is 107.47 m2 in area, consisting of 66.6 
m2 of brick-concrete structure and 40.87 m2 of earth-wood structure. Should it be replaced with an 
apartment of 100 m2 for resettlement, Cai Xuemei is to 
Ø receive 7.47m 2×CNY260/m 2 = CNY1,942.2 for the 7.47m2 in excess of the original area of  
 107.47 m2; and 
Ø pay 66.6m2×CNY10/m2 + 33.4m 2×CNY40/m2 = CNY2,300.8 for the 100 m2 of housing  
 replacement. 

In short, the affected households are free to option in housing resettlement, (i) exchange of property 
ownership, (ii) evaluated cash compensation, or (iii) exchange of property ownership plus evaluated 
cash compensation. Should the last be optioned, the affected would receive both resettlement housing 
of certain area and cash compensation of certain amount. Specifically, the affected is to pay the 
balance according to the rates for exchange of property and the resettlement housing area and to 
obtain some cash as determined per the area of original housing in excess of the resettlement housing 
and the rates of evaluation-based cash compensation. For households facing financial difficulties and 
in short of cash in hand, the cash compensation may be used for the balance payment in exchange of 
the property ownership. For those poor households that are unable to afford the resettlement housing 
with the above provisions, they may approach the Zonal Civil Affair section to apply for such 
economic and settlement aid eligible to extreme poor households. The housing resettlement packages 
and special provisions would be sufficient to secure the affected of some housing resettlement. 
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5.3.1.3 Other Compensation and Subsidies 

The relocation subsidy, relocation fee and transitional fee will be provided to the af fected per the rates 
shown in the Table 5-3 below. Activeness in relocation is so encouraged that those who move first will 
get a chance to select the resettlement housing first and will be eligible to the advanced relocation 
bonus. 

Table 5-3 Rates of Relocation Fees and Subsidies 

Description Rates Remarks  
Relocation 
subsidy 

CNY3/m 2 To be doubled for non-residential houses and to be 
calculated as it is for heavy machinery.  

Furnace fee CNY100/household  This is a subsidy for the construction of a new stove.  
Relocation bonus CNY3/m 2 Plus CNY0.70/m 2 for each day of advancement 
Transitional fee CNY2/m 2•month To be applied for transitional periods within 18 months, to 

be raised by 50% once the 18-month period expires.  
Under no circumstances will the transitional period last 
more than 24 months.  

 
Compensation rates to crops, ground attachments and facilities are shown in the Tables 3-4 and 3-5 
below. 

Table 5-4 Compensation Rates to Crops and Ground Attachments 

Crop Land Compensation Rate 
Flat crop land CNY300/mu 
Paddy field CNY100/mu 
Single-terraced crop land CNY400/mu 
Dual- and multiple-terraced crop land CNY800/mu 
Attachments near houses CNY1,500/place 
 

Table 5-5 Compensation Rates to Structures and Facilities 

Description Compensation Rates  Remarks 
Temporary building   

Simple structure CNY38/m 2  
Temporary housing CNY8/m2  

Ceiling of wood housing CNY15/m 2  
Structures    

livestock sheds CNY15/m 2 Independent ones 
sunning ground CNY13/m 2 Cement, stone, or lime-clay-sand 

rammed earth ground, not 
including earth sunny ground 

fence wall CNY5/ m2 for 12 cun thick; 
CNY8/m2 for 18 cun thick; and 
CNY10/m 2 for 24 cun thick.  

Stripped stone or brick walls, 
excluding earth walls 

cesspit CNY15/m 2 Concrete or slab stone 
marsh gas pits (in use) CNY200/piece CNY150/pit for depleted pits, 
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Description Compensation Rates  Remarks 
and CNY80/pit for impaired pits. 

marsh gas pits (out of use) CNY150/piece  
stripped stone well CNY200/piece  
motor-pumping wells  CNY200/piece  
manual wells  CNY100/piece  
warehouses CNY10/m 3  
water ponds CNY 10/m3  

Temporary facilities   
sweet potato cellars CNY40/piece  
stripped stone embarments CNY10/m 3  
Tombs CNY300/tomb  

 

5.4 DEVELOPMENT PLAN OF RESETTLEMENT COMMUNITY 

5.4.1 Existing Practices 

The resettlement community is located at the Guangde resettlement area. The newly developed 
resettlement building in phase one provides housing area of 60,000 m2, with construction 
commencement in April 2004 and completion at the end of 2005. It is planned to build another 
40,000m2 in phase-two development, with construction commencement immediately after the 
resettlement housing of phase one is distributed. The new resettlement building of phase one will 
enable those affected of immediate relocation and resettlement free of any transitional period for the 
Suining Components.  

The Guangde resettlement area has been and is to be a host community to a number of capital projects 
including the Suining Components of SUDP. There are modern residential buildings developed at the 
Guangde resettlement area. The buildings are of good quality and there are nice environment and 
complete infrastructures developed in the resettlement area. Compared with the rural residential areas 
of the displaced, people are closer to the city centre living in the Guangde resettlement area. As it 
takes them only half an hour to get to downtown, the relocation provides them with living 
convenience and considerable saving in transport expenses and efforts. In terms of utilities and 
services, there is neither natural gas supply nor wastewater services in rural areas, which are both 
provided at the resettlement area. Community of the resettlement area is only 300 m away from the 
developed archaistic street, and adjacent to the Guangde tourist resorts, where more job opportunities 
are available to the resettled population. People as relocated and resettled in this resettlement 
community generally expressed their satisfaction to the resettlement.  

The approaches and standards of housing demolition and resettlement are described in the previous 
section. Housing compensation in cash is directly paid to the displaced households from the ETDZ 
Administration.  

The actual implementation of house demolition, compensation, relocation and resettlement is 
performed by a joint task team through collaboration among the Zonal resettlement office, the Zonal 
project office, and the Guangde Street Office. In the event of intensive resettlement activities, most 
staff members of the Guangde Street Office and some from the Zonal Administration would join in 
the implementation.  
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5.4.2 Infrastructures, Facilities and Utilities 

(1) Transport 

Project development will make it more convenient for local trips, speeds up the movement  
of goods and people, and greatly facilitate the development of local economies. 
Implementation of the resettlement plan will also provide the displaced with better 
residential environment and infrastructures. Therefore, transport will not become a 
constraint in the environmental capacity.  

(2) Water Supply  

There are high water tables at the affected area, where the residents have access to tap water . 
Water supply is convenient for both production and living, and no adverse impacts will be 
caused by the project construction. Therefore, neither quantity nor sources of the water 
supply will become a constraint in the environmental capacity. With area economic 
development, both working and living conditions will be gradually improved as well. 

(3) Power Supply  

All the power transmission and distribution facilities as affected by the project will be 
rehabilitated per the original standards. Power supply utilities for the residents of the 
affected areas will not be affected by project construction. 

(4) Medical Care, Cultural and Education Facilities 

There is no direct impact to the medical care, education facilities and other social services 
due to the project. The existing medical and education facilit ies can be continued and 
available to every street-community, village and group, which will see great improvement 
with the zonal development. 

(5) Fuel Supply 

Coal is used as the main fuel source by the displaced at project affected areas, which will be 
replaced by natural gas and electricity, both cleaner and more convenient, upon completion 
of the project. 

 

5.5 RESETTLEMENT PROVISIONS 

5.5.1 General Resettlement Provisions  

The affected village group or commune is to enter, on voluntary basis, an agreement of basic living 
allowances with the ETDZ administration committee. Compensation to ground attachments is of 
individuals’ entitlements and paid to the rural people, while the land acquisition compensation and 
resettlement subsidies are trusted to the ETDZ administration finance to set up a special fund for 
provision of the basic living allowances to the affected households as identified at the time of land 
acquisition. Implementation will be include training, employment agent services and assistances to the 
affected in obtaining social subsidies and maintaining social insurance, so as to encourag e the affected 
and urbanized rural population to make their reemployment and gradually become part of the social 
security systems. 

(1) Provision of living allowances.  Basic living allowances are to be provided on a monthly 
basis per the age and employment capability of the beneficiary, specifically 
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1. at rate of CNY120 per person per month for males of and above 60-year-old and 
females of and above 55-year-old;  

2. at CNY90 per person per month for males of and between 18- to 60-year-old and 
females of and between 18- and 55-year-old, and;  

3. at CNY120 per person per month for people younger than 18-year-old. 

For people receiving the monthly payment of the basic living allowances, they may option at 
the start of the life-time allowance, either (i) that the monthly rates be inflated per the 
national inflation indices in every two years, or (ii) that the monthly rates be raised by 
CNY5 per person per month in every two years. The monthly allowance rates shall never be 
deflated in the event of any deflation. 

 

(2) More skill training to the affected to help them to find a job or initiate their own business 
once they become urban residents. 

In terms of life security, the best livelihood restoration for the affected people whose land is 
acquired and become urban residents in urban development is reemployment. The Suining 
ETDZ Administration is maintaining and is to maintain in its annual budget a special fund to 
assist the rural population who are urbanized with the zonal development in reemployment. 
For those capable and of working ages, they are open to free vocational training and job 
agent services. For those who option self-employment on their own, a lump-sum payment of 
8,000 Yuan will be paid each (meanwhile the individual who chooses the lump-sum 
payment of subsidy will no longer be eligible to the monthly living allowances). Package (1) 
of the resettlement provisions will be applied to those who favor no self-employment, who 
will receive monthly living allowances. The package self-employment and lump-sum 
subsidy payment is optional and should it be optioned, an application shall be filed for 
approval of the ETDZ’s Administration and an agreement is signed  

(3) Establishment of Social Aid Mechanism 

Being converted to urban citizens, the affected rural people are eligible to the treatment to 
urban citizens after the resettlement. It is to set up the government aid system and continue 
the efforts in compatible residence programs and maintaining the nursing facilities of the 
elderly. Those households who are suffering extreme difficulties due to sickness, handicap 
or disaster are eligible to the provisional relief provided by the Development Zone.  

The development of Xining Area of 3.5 km 2 tends to create plenty of working opportunities. With area 
functions oriented to recreation, tourism, residential, and storage, the associated development will 
provide working opportunities in catering services, building sector, logistics and trade of commodities. 
With the new urban area development, large population will move in and settle down, and other 
employment opportunities common to existing urban areas would be generated as well. Xining Area is 
picturesque with rich tourism resources, which would be more attractive to investors when there are 
developed infrastructures. Presently, there is a Suining Tianhe Company conducting development at 
the Guangde scenic spot. Dama Group and other enterprises paid several visits to the west area, 
expressing great investment interest. More investment means more opportunities. For example, the 
development of Guangde scenic spot by the Suining Tianhe Company will provide various working 
opportunities. First of all, organization of the company would demand such technical personnel as 
computer operators, drivers, and secretaries, as well as people for cleaning and security services. 
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Should the development be successful, other opportunities in catering service and commodity 
business would be generated.  

5.5.2 Special Resettlement Provisions 

5.5.2.1 Measures to Assure Living Allowance 

There are measures to ensure that the living allowances be provided to the affected in full amount, in a 
timely manner to his or her lifetime, including the following.  

1) To include into the ETDZ Administration finance, budgetary allocation for the living 
allowances so that the payment is directly sourced from the government finance; 

2) To notarize the agreement of compensation and living allowances between the ETDZ 
Administration and the affected villagers’ group as appropriately entered by the parties to 
assure the affected population of their living allowances; 

3) To issue official document from the Suining Municipal Government to empower the 
affected with provision of full and monthly living allowances in form of a government 
policy and regulation; and 

4) To have commitment from the Suining Municipal Government that it will bear the 
responsibility of direct payment of the living allowances in the event of changes to the 
existing administration and organization or the inability, for whatever reason, of the ETDZ 
to continue making the payments. 

5.5.2.2 Reemployment and Training Plans for Affected Laborers 

1) It is planned to promote and encourage reemployment among the affected laborers, provide 
guidance to employment and reemployment to increase the ability of poor, jobless land 
expropriated households to find jobs. 

2) It is to prepare a five-year training program and schedule to benefit the affected population 
in successful employment and reemployment. 

3) Best use will be made of the vocational education base in Suining so that proactive training 
is provided, which both meets the social demand and exploits local conditions in skill 
development. 

All the affected population will be eligible to the above policies in land acquisition. For the vulnerable 
groups, there will be additional assistance and measures as described below, which are intended to 
assist them in achieving sustainable livelihoods and income restoration. 

5.5.2.3 Assistance and Measures to Vulnerable Groups 

C. For the 47 households for whom agricultural income represents of 75% or more of total 
income: 

1) Measure one: The Suining ETDZ Administrative Committee will address more 
efforts to such group and organize more oriented training courses so that such 
laborers may be transferred to the secondary and tertiary sectors. Employment 
assistance will take account of both local demand for labor and the laborers’ 
personal conditions. 

2) Measure two: Development of the Xining Area will generate a great number of job 
opportunities. The Zonal Administration will help those vulnerable people with 
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intention of employment or reemployment to contact enterprises, so that certain 
physical or semi-skilled jobs could be identified and available to them, and more 
approaches could be explored to transfer this group to non-agricultural sectors. 

3) Measure three: To organize target-assistance teams to address households with 
extreme difficulties, which are to prepare, deploy and implement specific 
assistance programs. Both local government sections and communities are charged 
with specific tasks and targets. 

4) Measure four: To create and maintain basic records of “zero-employment” 
households at local government sections and communities. To have proactive 
initiation of public service positions and maintain through the community an 
employment platform for those “zero-employment” households. 

5) Measure five: Provision of sporadic cultivated land (i.e., slope land or hilly area 
not to be utilized for commercial purpose in the near future, within 1.5 km from 
the Guangde Resettlement Community), which may be used for farming. 

6) Measure six: To contact actively various zonal enterprises and organize export of 
laborers. Young laborers may be engaged into such technical or physical 
occupations as drivers, chefs, barbers, security guards, construction workers 
through some training and skill development. Laborers of “zero-employment” 
households may be recommended to do cleaning and landscaping jobs in 
enterprises, street offices and communities. 

D. For the 6 households with income of living allowances below the previous agricultural 
income.  

According to the provision system of living allowances, the annual living allowances 
eligible to each affected household has been calculated. Per the calculation, 6 households, or 
1% of the total households to be affected, were identified, whose annual income from living 
allowances would be lower than their agricultural income prior to the land acquisition. 
Reemployment of laborers for these 6 households has been and will be the focus of RAP 
preparation and the resettlement implementation. It is arranged that they will work at the 
development zone on public services as sweepers, cleaners and landscaping workers with 
wage at CNY240/person-month. This measure intends that such people will be provided 
with some income source after land acquisition, which would offset their land loss (see 
Section 5.6 for adequacy analysis). If any of those people unintentionally lost the job and 
did not find any other employment, the Suining ETDZ Administration would assure them of 
cash subsidy to balance the difference between the income of living allowances and the total 
household income before land acquisition to restore their pre-project income levels. 

E. For the 22 elderly, disabled and/or destitute households  

1) Measure one: In the event of disease, natural disaster or other mishap that may 
result in worse-off conditions to such vulnerable households, they may approach 
their local government and apply for direct provision of subsidy.  

2) Measure two: Medical assistance is to be available to eligible and poor population. 
For example, a sum of CNY70,000 was paid to 200 poor people in the year of 
2005. 
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3) Measure three: It is to provide “Preferential Treatment Certificate” to certain 
people eligible to the preferential treatment, compensation and comfort, so that 
they will be exempted from registration fee and part of the treatment fee at 
designated hospitals. A total of 173 certificates were issued in 2005. 

4) Measure four: It is to provide as part of an education assistance and poverty 
reduction program, education subsidies to eligible and poor college students. 
Twenty students of impoverished households received 2000 yuan in 2005.  

5) Measure five: It is to provide as part of the “Tomorrow Program”, free surgery and 
recovery treatment to disabled children and orphans of 0 to 18-year-old.  
Twenty-two children were benefited from the program in 2005. 

6) Measure six: It is to include childless and elderly people of and over 60 as those 
eligible to the “five guarantees”. Ninety-five people were recognized with their 
eligibility in 2005. 

7) Measure seven: It is to provide as part of the settle-down program, subsidies to 
poorest households, and households of no residence or living in endangered houses, 
so that they may be able to do some rehabilitation on their own. Eight households 
received 5000 yuan each in 2005 and 12 houses were thus rehabilitated.  

8) Measure eight: Those households of extreme poverty whose annual income is 
below 600 yuan are eligible to the rural low-income security. After land acquisition 
and resettlement, they will be eligible to the urban minimum living security and 
will receive CNY160 every month of relief aid. Such urban social security would 
be available only to people with urban household registration. Should they not be 
converted to urban residents, those people would never to eligible to the urban 
minimum social security. 

5.5.2.4  Acquisition of a Portion of a Household’s Land 

In the event the project requires only a portion of the land of a single household, the project will 
acquire all land continuous to that portion to which the household has use rights, and the following 
principles will apply:  

a.     If a portion of a household’s land is required by the project, all of the piece of land 
contiguous with the portion required will be acquired by the project.   
b.     Where a household has been assigned more than one non-contiguous parcel of land, and 
the project does not require all of the household’s parcels at the time of land acquisition, then 
only the required parcel(s) will be acquired and the head of the will assign a member 
(members) of the household to receive the resettlement compensation package, including the 
for life allowance and resettlement assistance.   However, all eligible members of a PAP 
household will receive the full compensation package in any of the following cases:  

(i)     If the PAP household that has been assigned more than one parcel consists of a 
single individual or only of a husband and wife; or 
(ii)     If the plot or one of the plots of land being acquired includes the house of the 
PAP household; or 
(iii)     If the remaining plot(s) of land assigned to the PAP household is/are not of a 
sufficient size and quality to be economically viable and to sustain or improve the 
livelihoods of those members of the PAP household who were not assigned to receive 
compensation in accordance with this paragraph; or 
(iv)     If the remaining plot(s) of land comprise less than 80% of the total land area 
assigned to the PAP household.  
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5.5.2.4 Members of Household not Registered as  Rural Community Members 

Members of affected households who are not registered members of the village in which the 
household is located but who are immediate family relations of household members (parents, spouses, 
or children, natural and adopted) and have been in the household continuously from the cut-off date 
(the date of census) through the signing of the Land Acquisition Agreement will be provided with a 
lump sum payment of between CNY4,000-8,000 depending on the length of time they have resided 
with the household (at the time of signing of the agreement).  The schedule for payment shall be as 
follows: 

 

Length of Time Resident at Time of 
Signing of Land Acquisition Agreement 

Level of Lump Sum 
Payment (CNY) 

0 to less than 2 years 4,000 
2 to less than 3 years 4,500 
3 to less than 4 years 5,000 
4 to less than 5 years 6,000 
5 to less than 6 years 7,000 

6 years or more 8,000 
 
PAP household member shall file a written application to the village committee three months before the 
land acquisition. The application shall be testified by the village committee and verified by the street 
residential committee (the lowest level of EDZ authority).  The application shall also be posted in 
public before it is approved by the EDZ authority. The EDZ authority shall make the decision within one 
month of the applicant's submission of the application. Analysis on Adequacy in Compensation  

5.5.3 Living Allowances vs. Agricultural Income  

Annex 3 gives details for the 670 households to be affected concerning family size, agricultural 
income before land acquisition, non-agricultural income, average per capita income, and amount of 
eligible living allowances. The entries of “annual amount of eligible living allowances minus annual 
agricultural income before land acquisition” are calculated for all the 670 households, which are 
positive for 664 entries (over 99%) and negative for six households (representing 1%). In other words, 
the eligible living allowances would be adequate to make up the agricultural income loss for over 
99% of the affected households, and there will be only 6 households for which the compensation 
would be inadequate and special resettlement measures are needed.  

Of those six households, there are two households of working couples, three of single-laborer family, 
and one of a son and an elder member. In other words, each of the 6 households has at least 1 laborer 
(and it is because that there are 1 to 2 laborers engaging in agriculture that they are obtaining more 
agricultural income). Those 6 households are currently engaging in agriculture and their agricultural 
incomes represent higher percentage (between 75 – 100%) of their total incomes.4 The differences 
between the annual amount of eligible living allowances and the annual agricultural income before 
land acquisition of those 6 households are shown in Table 5-6. Special resettlement measures to 
address the difficulties of these 6 households are described in Section 5.5, which assures that for each 
of the 6 households, there will be one job available after land acquisition. The job will provide at least 

                                                                 
4  The fact that they are having agriculture higher than the other households is because they are farming more land than 

the others are doing. For example, Tang Yun (Group 6 of Yueshan) is now farming 4 mu of land and owns only 0.8 
mu. When he saw his town fellows left the village and worked outside, he felt sorry for the land being wasted. He 
subsequently picked up the land and continue the farming operation, which in turn, brought to him certain income to 
his satisfaction. For whatever he did on the additional land, he need not pay anything to the land owners. 
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wage at CNY240/person-month (the CNY240/person-month is presumed according to the minimum 
wage level of Suining and generally their wage income would be higher than this figure), which is 
equivalent to CNY2,880/person-year. It will be adequate and will offset their agricultural loss due to 
land acquisition. 

Table 5-6 Income Sheet of the 6 Households 

Name HP 
AI 

(CNY) 
NAI 

(CNY)  
AIR  
(%) 

PCI bef. LAR 
(CNY) 

ELA aft. LAR 
(CNY)  

ELA aft. LAR – AI 
(CNY) 

Tang Jianjun 1 2400 800 75 3200 1080 -1320 

Tang Gangwu 2 5000 1300 79 3150 2520 -2480 

Luo Qinghua 1 2000 0 100 2000 1080 -920 

Liang Denghua 2 2700 500 84 1600 2160 -540 

Tang Yun 1 3500 0 100 3500 1080 -2420 

Yang shixun 2 4100 1400 75 2750 2160 -1940 

Note: HP = household population, AI = agricultural income, NAI = non-agricultural income, 
AIR = agricultural income representation,  
PCI bef. LAR = per capita income before land acquisition and resettlement, and 
ELA aft. LAR = eligible living allowances after land acquisition and resettlement. 

 

5.5.4 Living Allowances vs. AAOV 

The AAOV (annual average output value) of cultivated land is 946 yuan/mu in the Xining Area. 
Living allowances will be provided after land acquisition, which will be 90 yuan/person-month for 
laborers, and 120 yuan/person-month for children and the old. Thus each laborer will receive  
CNY90×12 = CNY1080 each year, with the rate of CNY90/month be raised either per the inflation 
rate or by 5yuan/month (up to the option of the affected) once every two years. The income of 
CNY1080 is thus higher than the area’s AAOV of 964 yuan/mu for laborers. As a matter of fact, the 
average land ownership in Xining Area is only 0.64 mu/person. Since the AAOV of 964 yuan/mu is a 
gross that includes cost, it is certain to say that the living allowances after received land acquisition 
would be higher than from his agricultural production for most of the affected population. 

Take Cai Xuemei’s, Group 1 of Dabanqiao as an example. The family has three members, the working 
couple and a child. They own 1.88 mu of cultivated land, which brings to the family agricultural 
income of 1.88mu×CNY964/mu = 1,812.3yuan in a year. After land acquisition, the family will get 
total living allowances of CNY(90×2+120)/month×12 months = 3600 yuan in a year, which is much 
higher than what they get from agricultural sources. What’s more, the couple will be free from 
farming activities and be able to do some physical work elsewhere or start some business or sideline 
production, to create more income sources. 

It is the state regulation that the maximum compensation is 30 times of the AAOV. For living 
allowances at 90-120yuan/person-month, assuming an average of CNY100/person-month, an average 
payment-life-span of 25 years, and the inflation of CNY5/person-month once every two years, the 
calculated total compensation is 38,640 yuan/person. As the land ownership is 0.64 mu per capita, the 
equivalent compensation is CNY38,640/0.64mu. With the AAOV of 964 yuan in Xining Area, the 
calculated compensation per capita is CNY38,640/(0.64mu×CNY964/mu)= 62.6 times of the AAOV. 
It implies that the compensation standards are adequate and high. 

Per the above assumptions and calculation method, the compensation multipliers can be calculated 
based on the land ownership for each affected village group or commune, which are summarized in 
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Table 5-7. It can be seen from the results as shown that all the multipliers exceed 30, with the lowest 
of 31 and the highest of 98. 

Table 5-7 Compensation Multipliers for Suining Components 

Group/Village 
Land Ownership 

(mu/person) 
Equivalent Compensation 

(CNY/mu) 
Equivalent 

Compensation Multiplier 

1. Group 1/Dabanqiao 0.62 62,322 64 
2. Group 2/Dabanqiao 0.42 92,000 95 
3. Group 3/Dabanqiao 0.5 77,280 80 
4. Group 4/Dabanqiao 0.45 85,866 89 
5. Group 1/Wenxingqiao 0.67 57,671 60 
6. Group 2/Wenxingqiao 0.43 89,860 93 
7. Group 1/Yueshan 1.16 33,310 34 
8. Group 2/Yueshan 1.18 32,745 34 
9. Group 4/Yueshan 0.42 92,000 95 
10. Group 5/Yueshan 0.55 70,254 73 
11. Group 6/Yueshan 1.2 32,200 33 
12. Group 7/Yueshan 1.02 37,882 39 
13. Group 8/Yueshan 0.77 50,182 52 
14. Group 2/Qiliqiao 0.82 47,122 49 
15. Group 4/Qiliqiao 0.84 46,000 48 
16. Group 5/Qiliqiao 0.69 56,000 58 
17. Group 9/Bajiaoting 0.41 94,244 98 
18. Group 10/Bajiaoting 0.6 64,400 67 
19. Group 2/Yaowan 1.1 35,223 36 
20. Group 3/Yaowan 0.9 42,933 44 
21. Group 5/Yaowan 0.41 94,244 98 
22. Group 6/Yaowan 0.54 71,555 74 
23. Group 1/Shuanggongqiao 0.66 58,545 61 
24. Group 2/Shuanggongqiao 1.1 35,223 36 
25. Group 3/Shuanggongqiao 0.9 42,933 44 
26. Group 4/Shuanggongqiao 0.88 43,909 45 
27. Group 5/Shuanggongqiao 1.28 30,187 31 
Note: No land acquisition is involved in the other affected groups. 

Compensation by provision of monthly living allowances is particularly beneficial to old people. 
Being in their senior years, this group of APs lacks the ability to work. The living allowances of 
120yuan/month would provide them with basic living security. For example of an old couple, He 
Qingjun of 69 and Jiang Guoyu of 64 as included in the free public discussions records, by farming 
their own land of 3.5mu and raising two pigs, their annual income before land acquisition is 2,700 
yuan. They expressed that regarding farming and breeding, they would request assistance from 
relatives as they are old and weak. Although they are still good at some light works and home chores, 
they are no longer capable of heavy physical labor. They have to do farming due to the lack of other 
income sources. With very hard working in farming and breeding and frequent assistance from the 
others, they could barely earn an annual agricultural income of CNY2,700. After land acquisition, 
they will be receiving 120 yuan/month each for living expense, which will be 2880 yuan/year for the 
couple, and they will no longer have to labor long hours. This is to their advantage and they favor the 
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Zonal resettlement policies. That provision of living allowances assures their basic livelihood is a 
common understanding among the elderly of the area. 

 

5.6 RELOCATION AND RESETTLEMENT OF BUSINESS SHOPS  

With respect to the business shops to be involved in dismantlement, replacement of non-residential 
housing at a proper location, or replacement of residential house plus balance, or evaluated cash 
compensation will be applied to those buildings having processed with business license, tax 
registration, land-use change formalities, and approval document from the planning administrative 
authority, and been factually operated in production or business activities for a year or more, before 
the date the registration is sealed, according to the resettlement and compensation methods on 
dismantlement and relocation of urban and non-residential housing. The relocation subsidies will be 
provided accordingly. Wherever resettlement cannot be done in a one-time manner and the business is 
to resort transitional arrangement on its own, a business and production suspension subsidy will be 
provided on a monthly basis. 

Those buildings having processed with business license, tax registration, and been factually operated 
in production or business activities, but not having processed with a legal change of land use from 
residence to business, will be treated as residential housing by the planning administrative authority 
before the due date. They are eligible to certain subsidies for dismantle of production and business 
facilities as appropriate, but not eligible to receive compensation for non-residential housing. 

Those buildings with no business license will be treated as ordinary residential housing in 
compensation standards. However, those areas of the residence that have been used for business 
purposes will be assessed at an additional subsidy of 10 yuan/m2 which will be provided as 
compensation to the loss of business facilities. 

Specific data of the 15 shops to be relocated under the project are shown Table 2.4 in Section 2.3.  
They are to be resettled in the Guangde resettlement area where replaced business housing will be 
provided to them. There is commercial housing with a total of 3000 m 2 in Guangde resettlement area, 
of 30-40 m2 each room. The 15 business shops to be affected in this project are provided with priority 
in selecting their commercial housing, by option of either (i) rental arrangement, or ii) purchase 
arrangement. 

The compensation rates and balance rates associated with the above methods for demolition and 
relocation of business shops are shown in the Table 5-7 below. 

Table 5-8 Compensation Rates of Business Housing 

Subsidies to Production/Business 
Facilities (CNY/m2) 

Transitional Fee 
(CNY/month) ECR 

(CNY/m2) 
RoBP-ERA 
(CNY/m2) 

RoBP-ARA 
(CNY/m2) BH PH BH PH 

650 600 1,000 20 10 3 3 

Note: ECR = evaluated compensation rate (for evaluated purchase),  
RoBP-ERA = rate of balance payment (from the affected) for equal replacement area, 
 RoBP-A RA = rate of balance paymen t (from the affected) for additional replacement area, 
 BH = business house, PH = production house 
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5.7 ENTERPRISE RELOCATION AND RESETTLEMENT 

The Suining Components of SUDP will involve 20 medium- or small-sized enterprises with different 
extent of impacts. Some will involve only guardrooms, some will involve some plant buildings or a 
dorm building, while some will be entirely affected. Furthermore, as the project is of road system 
development in the area, once completed, will be gradually bring forward the land development and 
utilization over the entire Xining Area. Therefore, although some of the affected enterprises would be 
partially affected by the project construction, they will be still be entirely resettled with full 
compensation, to ensure integrated and compatible zonal development 

There are four approaches of compensation and resettlement as planned. The specific resettlement 
methods for each of the 20 enterprises are shown in Table 5-8. 

1) Cash compensation, which will be for enterprises where there are minor housing impacts, 
such as impacts to guardrooms or fence wall;  

2) Cash compensation, for enterprises that have ceased production due to bankruptcy or 
other reasons; 

3) Cash compensation, which will be for business re-orientation toward a different sector or 
another geographic location at the discretion of the affected enterprise owner; 

4) Replacement of land for new plant location, which will be for those who choose to stay 
in the Suining ETDZ to rebuild their plant houses. It is planned that cer tain plats of land 
at the industrial area of the developmental zone will be allocated to the affected 
enterprises to be relocated. Compensation will be provided to the demolished housing, 
and the affected enterprises will reconstruct the buildings at the replaced plat. The 
industrial area of the Suining ETDZ is located at the vicinity of the north Suining 
Railway Station with good transport conditions. Compared with their original location in 
Xining Area, the associated infrastructures are better and the geographic location is more 
advantageous. 

The industrial area proposed to host the relocated enterprises is an industrial congregation zone 
according to the Suining ETDZ plan. It abuts a freeway access and is where the railway station and 
long-distance bus terminal locate, with high profile of transport conveniences and advantages. The 
area is complete with water, power, natural gas and other infrastructure and has attracted and hosted at 
least a dozen enterprises, such as Qiquan Pharmacy Firm, Mingxian Pharmacy Firm, Kewang Group, 
Yihe Corporation, Dingxing Aluminum Industry, and Jiangyin Chemical Fibre, etc. 

With respect to the staff and workers of the affected enterprises, account should be taken of their 
salaries or wages during the transitional period of relocation at the time the Suining ETDZ is in 
negotiation with the affected enterprise on relocation compensation. It is necessary to pay such staff 
and workers during the relocation period. Production will not be affected for some enterprise that only 
undergoes minor structural dismantling. As a result, their staff and workers will not be affected. For 
enterprises that are entirely relocated, the transitional fee (including salary/wages to workers during 
the suspension period) will be paid to the enterprises, and the enterprises will process specific 
payment process with their affected staff/workers. Should some workers be laid off or otherwise lose 
their jobs as a result of enterprise shut-down or downsizing after the relocation, they will have a 
choice between unemployment insurance if eligible (which will last from 3 to 24 months depending 
on length of time one has paid premiums) or payment of the same wage or salary they had been 
receiving for a maximum of three months or until new employment is found.  They will also be 
provided with free training should they require it in order to find new jobs.  
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Table 5-9 Resettlement of the 20 Affected Enterprises 

Status of Building Purpose  

SN. Enterprise/ 
Relocation Status 

Building 
Area  
(m 2) 

Area 
Breakdown 

(m 2) Structure Purpose  
Resettlement 
Method 

1. Suining Ink Factory 
partial relocation 

523.25 523.25 brick-concrete Warehouse Cash 
compensation 

2. Suining Pencil 
Factory/ 
relocation of 2/3 plant 

3255 2055 
1200 

brick-concrete 
brick-wood 

workshop, dorm 
factory housing 

Entire 
relocation 

3. Suining Minguhua 
Color Printing House/ 
partial relocation 

900 470 
430 

brick-concrete 
simple 

factory housing 
factory housing 

Cash 
compensation 

4. Quantaitang 
Pharmacy Firm/ 
relocation of 2/3 l iving 
quarters 

1936 1436 
500 

brick-wood 
brick-concrete 

warehouse, dorm 
dorm 

Cash 
compensation 

5. Workshop of 
Engineering Dept. of 
Mingxing Power 
Company/ 
relocation of 2/3 plant 

1280 435 
845 

brick-wood 
brick-concrete 

Dorm  
factory housing, power 
distribution chamber 

Cash 
compensation 

6. Chuangzhong Public 
Affairs Management 
Centre/ 
substantial relocation 

15482 5590 
 
80 
 
7587 
2225 

brick-concrete 
 
simple 
 
brick-concrete 
brick-wood 

offices, business use, 
dorm, kindergarten 
bathhouse, garbage 
station, dorm,  
club, offices, lease 
housing 

Entire 
relocation 

7. scientific research 
institute/    partial 
relocation 

1167 590 
206 
371 

brick-concrete 
simple 
brick-wood 

warehouse, dorm 
factory housing 
warehouse 

Cash 
compensation 

8. Oil Wells Recording 
Company, 
Chuangzhong 
Petroleum 
Exploration/ 
entire relocation 

2240 2115 
25 
100 

brick-concrete 
brick-wood 
brick-wood 

offices, dorm,  
warehouse 
toilet 

Entire 
relocation 

9. Trial Repair Company 
1 of Chuanxi 
Exploration Company 
2/3 to be relocated 

1917 1688 
90 
139 

brick-concrete 
simple 
brick-wood 

offices, dinning hall 
factory housing 
factory housing, 
lavatory 

Entire 
relocation 

10. unused factory/ 
entire relocation 

1644 1644 brick-wood workshop Entire 
relocation 

11. Suining Ruixing Shoe 
Making Company/ 
entire relocation of 
factory housing 

3925 3000 
925 

brick-concrete 
brick-wood 

office, dorm 
warehouse, dinning 
hall, door-keeper’s 
house 

Entire 
relocation 

12. Chuanzhong Branch 
Company of Sichuan 
Tianchi Petroleum 
Company/ 
entire relocation of 
factory housing 

4349 3549 
 
800 

brick-concrete 
 
brick-wood 

office, warehouse, 
door-keeper’s cabin 
workshop 

Entire 
relocation 

13. Suining Huaguang 360 360 brick-wood Workshop Cash 
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Status of Building Purpose  

SN. Enterprise/ 
Relocation Status 

Building 
Area  
(m 2) 

Area 
Breakdown 

(m 2) Structure Purpose  
Resettlement 
Method 

Metal Door-Window 
Frames Mill/ 
partial relocation 

compensation 

14. Chuanzhong Branch 
Company of Shuyu 
Petroleum 
Construction and 
Installation Company/ 
entire relocation of 
factory housing 

3715 1305 
 
 
560 
170 
490 
150 
720 
 
320 

brick-concrete 
 
 
brick-concrete 
simple 
brick-wood 
simple 
brick-wood 
 
simple 

office, workshop, 
power distribution 
chamber 
dinning hall 
garage 
warehouse, workshop 
garage 
carpenter’s housing, 
warehouse 
workshop 

Entire 
relocation 

15. 3rd Transport 
Company, Suining/ 
entire relocation 

160 160 brick-concrete office Entire 
relocation 

16. Suining Keweida 
Vehicle Corporation/ 
partial relocation 

580 180400 brick-concrete 
brick-wood 
 

Office 
office, dorm 

Cash 
compensation 

17. Suining Xintai Fat 
Processing Mill/ 
of minor impacts 

20 20 brick-concrete door-keeper’s cabin Cash 
compensation 

18. Wuliya Brickyard/ 
of minor impacts 

80 80 simple door-keeper’s cabin Cash 
compensation 

19. Sichuan Chuanzhong 
Phosphoric Chemical 
Company/ 
2/3 to be relocated 

2890 350 
1820 
720 

brick-concrete 
brick-wood 
brick-concrete 

office building 
warehouse 
dorm 

Entire 
relocation 

20. Shangning Brickyard/ 
to be entirely affected 

8500 5500 
3000 

brick-concrete 
brick-wood 

office building, dorm 
workshop 

Cash 
compensation 

 

5.8 RESETTLEMENT OF SCHOOL 

The Xining High School will be entirely relocated, involving land occupation of 10 mu and building 
demolition of 4,000 m2. About 700 students, including 500 lodging students, and 50 faculty members 
would be affected. The Xining High School is an education institute attached to the ETDZ. Its 
relocation will be entirely funded by the project. A new site will be selected and the school be rebuilt 
before the relocation. In other words, the original school will not be dismantled until the new school is 
completed and be occupied. Location of the new school is determined to that of the Group 1 of 
Dabanqiao Village. The construction plan and design is ready by February 2006 and construction 
commencement is expected in April 2006. Completion is anticipated by end of 2006. Relocation will 
be so arranged in vacation that impacts to education activities would be minimized.  
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6 COST ESTIMATE OF RESETTLEMENT 

6.1 PREPARATION BASIS 

1. China Land Administration Law (effective since January 1, 1999)  

2. Sichuan’s Provincial Implementation Procedures  of the Land Administration Law (effective 
since December 10, 1999) 

3. Circulation on Issues in relation with Collective-Owned Land Acquisition and House 
Demolition in Urban Planning Areas (Suining ETDZ Document [2003] No. 60) 

4. Comments to Further Efforts to Safeguard the Basic Living Provisions for Land Acquisition 
and Resettlement in Urbanization (Suining ETDZ Document [2003] No. 62) 

5. Table 2-3, Breakdown of Rural House Demolition 

6. Table2-5, Breakdown of School/Enterprise House Demolition 

7. Table 2-7, Breakdown of Structure and Facility Demolition  

8. Land acquisition and resettlement compensation rates 

9. Demolition and resettlement compensation rates 
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6.2 SUMMARY SHEET OF RESETTLEMENT COST ESTIMATES  

Table 6-1 Summary Sheet of Resettlement Cost Estimates 

Sr. 
No. Description 

Amount  
(CNY million) Representation 

Components in 
Xining Area  

(CNY million) 
Xining Road 
(CNY million) 

I Rural resettlement 
compensation fee 

98.6861 64.55% 91.0332 7.6529 

 1. Land acquisition 
compensation fee and 
resettlement fee 

69.6960 45.59% 64.3320 5.3640 

 2. Compensation to rural 
housing and attachments 

25.8411 16.90% 23.7261 2.1150 

 3. Other demolition and 
relocation compensation 

3.1490 2.06% 2.9751 0.1739 

II Enterprise resettlement 
compensation fee 

42.0421 27.50% 38.0421 4.0000 

 1. Compensation to enterprise 
demolition/relocation 

23.5421 15.40% 20.1421 3.4000 

 2. Enterprise land fee 13.5000 8.83% 12.9000 0.6000 

 3. Other fee for enterprise 
relocation 

5.0000 3.27% 5.0000 - 

III School relocation and 
reconstruction fee 

10.0000 6.54% 10.0000 - 

IV Compensation fee for 
infrastructures 

0.6580 0.43% 0.6580 - 

V Other cost 1.5000 0.98% 1.5000 - 
  

Total (excluding taxes) 
 

152.8862 
 

100% 
 

141.2333 
 

11.6529 
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6.3 ITEMIZED CALCULATION OF RESETTLEMENT FEES  

1. Land acquisition compensation fee and resettlement fee of affected rural groups and 
communes.  There are 1936 people to be resettled. Assuming the average monthly living 
allowances of CNY100/person-month and an average provision period of 30 years, the total 
resettlement fee is estimated to be CNY69.6960 million. 

2. Compensation to rural housing and attachments.  
Compensation to rural housing, comprising (i) CNY15.5230 million for brick-concrete 
structure of 48509.46 m2 at 320 yuan/m2, (ii) CNY7.6192 million for brick-wood structure 
of 25397.41 m2 at 300 yuan/m 2, (iii) CNY1.4912 million for earth-wood structure of 
53257.1 m2 at 280 yuan/m2, and (iv) CNY0.2027 million for simple -structure of 5332.95 m2 
at 38 yuan/m2. for a total of CNY24.84 million. 
Compensation to attachments. Assuming 1500 yuan for compensat ion of attachments to 
each household, with a total of 670 households to be affected, attachment compensation fee 
is CNY1.0050 million.  

3. Other demolition and relocation compensation.  The compensation is meant for water, 
electricity, natural gas, optic fiber etc, assuming for each affected household at 1000 yuan 
for water, 800 yuan for electricity, 2500 yuan for natural gas, and 400 yuan for optic fiber 
cable, with the total cost estimated at CNY3.1490 million.  

4. Enterprise resettlement compensation fee. There are 20 enterprises to be involved. The 
associated compensation will comprise (i) that for building demolition of CNY 23.5421 
million of 58,855.25 m2 at the cost of 400 yuan/m 2, (ii) that for land fee of CNY13.5000 
million for area replacement of 450 mu at the cost of 30,000yuan/mu, and (iii) that for 
enterprise relocation of CNY5.0000 million as estimated.  

5. School relocation and reconstruction fee is estimated to be CNY10.0000 million. 

6. Compensation fee for infrastructures is estimated to be CNY0.6580 million.  

7. Other cost is estimated to be CNY1.5000 million. 
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7 RESETTLEMENT IMPLEMENTATION PLAN 

7.1 IMPLEMENTATION PROCEDURES  

7.1.1 Land Acquisition and Compensation 

The land acquisition and compensation will be organized and carried out with coordination of related 
organizations, by following typical procedures as below. 

A.  The survey and design institute will provide the detailed drawings (plane layout) that 
showing in detail the scope of the land acquisition, the scope and quantities of the land 
acquisition and relocation; 

B. The PMO (project management office) will submit to the land administration an application 
of land acquisition; 

C. The application of land acquisition will be reviewed and approved; 

D. The PMO and the land administration will negotiate on the land acquisition and 
compensation issue, enters an agreement of land acquisition and compensation, and 
processes with the land-use formalities; 

E. The zonal land administration will work together with respective local town (township), 
villages and groups , and identify on field the scope and quantities of the land acquisition; 

F. The zonal land administration will enter a "land acquisition agreement" with respective local 
town (township), villages and groups; the municipality will act as guarantor for any lifetime 
allowances to be pa id under the land acquisition agreement. 

G. Compensations will be paid as appropriate; 

H. Legal formalities will be processed; and 

I. Land acquisition will be acquired for engineering construction.  

7.1.2 Land Acquisition and Resettlement Packages 

Provision of the living allowances will be implemented by the ETDZ Administration following the 
procedures below. 

A. There will be a village congress meeting to study and discuss the land acquisition and 
resettlement packages; 

B. The land acquisition and resettlement packages will be disclosed to the village people for 
public opinions; and 

C. The living allowances will be provided accordingly.  

7.1.3 Building Relocation and Reconstruction 

The procedures for APs house relocation and their resettlement should be implementing as 
followings: 
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A.  The survey and design institute will provide the scope where the affected buildings are to be 
dismantled and relocated; 

B. The zone, township, village and group (will) carry out surveys on the quantities  and qualit ies 
of the affected buildings ; 

C. The zone will negotiate with respective township, villages and groups  on the compensation 
standards of the buildings and attachments, and enter an agreement for compensation of 
building relocation with the respective township; 

D. The zone and township are to enter an agreement for compensation of building relocation 
with the villages and groups; 

E. Information will be posted by the township resettlement task team at each village and group 
on the quantities of buildings to be dismantled, the compensation standards and the 
dismantle and reconstruction schedule, for opinions of the affected households; 

F. The township resettlement task team, the village and the group will enter an agreement for 
compensation of building relocation with each affected household to be relocated. 

G. The zone and the village will organize an effort for allocation of housing sites (plats); 

H.  The displaced are to receive their compensation; 

I. The new buildings will be developed and the displaced will subsequently move in; and 

J. The old buildings will be dismantled. 

7.1.4 Restoration of Special Facilities 

A. The scopes of special facilities to be affected will be specified by respective engineering 
design institutes; 

B. Surveys will be organized by the respective resettlement offices and administrations of the 
special facilities for the quantities and classes of the special facilities  to be affected; 

C. The special facility administrations will be engaged to prepare reconstruction plans and 
designs according to the resettlement plan; 

D. There will be negotiations between the resettlement offices and the special facility 
administrations on the compensation standards in order to enter a compensation agreement 
for the restoration of certain special facilities; 

E. The reconstruction of such affected special facilities will be carried out by their respective 
administrations; and 

F. The special facilities as restored will be put into operation. 

 

7.2 SCHEDULE 

Land acquisition and resettlement activities will be carried out according to the construction schedules 
of the components. The specific implementation schedule shall follow the principles below. 
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(1) The building dismantling shall be carried out in stages, but must be completed prior to the 
commencement of the construction activities. The detail plans will be implemented 
according to the construction schedules, tentatively as shown in Table 7-1. 

(2) A minimum of 3-month advance notice on dismantle and relocation activities shall be 
provided to the displaced.  

(3) In the event when old houses were demolished before the new house reconstruction and a 
transitional period is needed, transitional subsidy shall be provided. Such transitional period 
is commonly 3 months and not exceeding 18 months for the longest. Assistance shall be 
provided to the affected so that they rent a house for living during the transitional period. If 
the transitional period exceeds 18 months, the compensation rate will be increased by 50%, 
and under no circumstances will the transitional period exceed 24 months. 

(4) Land acquisition shall be completed before the construction commencement of each 
package. 

(5) Resettlement of laborers shall be completed before the land acquisition. 

(6) Reconstruction and restoration of each special facility shall be completed before the 
commencement of the respective works or relocation of the displaced. 

Table 7-1 Schedule of Indicative Procurement Packages Works of Suining Components 

S/N 
Package 
No. Package Description 

Cost Estimate 
(CNY million) Mode/Works 

Commencement 
in 

1 SN-01 Road No.1 of Xining Area (including 
pavement, subgrade, bridge/culverts, 
pipelines, electric illumination, traffic 
management systems) 

42.2668 NCB/ 
civil work 

March 2006 

2 SN-02 Roads No.3 (Line A), 4, 6, and 18 of 
Xining Area (including pavement, 
subgrade, bridge/culverts, pipelines, 
electric illumination, and traffic 
management system), Xingning Road 
(Line A that including pavement, 
subgrade, drainage and culverts) 

49.6573 NCB/ 
civil work 

March 2006 

3 SN-03 Roads No.2 (Line B) No.8, No.13, 
No.14, No.15 and sewerage pumping 
room (including pavement, subgrade, 
bridge and culverts, pipelines, electric 
illumination, and traffic management 
system) of Xining Area, 

56.6038 NCB/ 
civil work 

March 2007 

4 SN-04 Roads No.2 (Line A), 5, 16, 17, 19 and 
20 of Xining Area (including pavement, 
subgrade, bridge/culverts, pipelines, 
electric illumination, and traffic 
management system)  

35.4782 NCB/ 
civil work 

March 2008 

5 SN-05 Roads No.3 (Line B), 9, 10, 11, 12 and 
21 of Xining Area (including pavement, 
subgrade, bridge/culverts, pipelines, 
electric illumination, and traffic 
management system)  

34.1362 NCB/ 
civil work 

March 2009 

6 SN-06 Xingning Road (Line B that including 
pavement, subgrade, drainage and 
culverts), road  No.7 of Xining Area 

31.6371 NCB/ 
civil work 

June 2008 
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S/N 
Package 
No. Package Description 

Cost Estimate 
(CNY million) Mode/Works 

Commencement 
in 

(including pavement, subgrade, 
bridge/culverts, pipelines, electric 
illumination, and traffic management 
system), 

7 SN-07 Guangjiyan river embankment works 
(including embankment, handrails and 
auxiliary culverts) 

51.0022 NCB/ 
civil work 

March 2007 

8 SN-08 Landscaping works (including 
squares, and road landscaping works) 

11.5029 NCB/ 
civil work 

March 2009 

   
Total 

 
312.2845 

  

 
The working schedule of the land acquisition and relocation is determined according to the overall 
schedule of the Suining Components, as shown in Table 7-2. 

Table 7-2 Schedule of Land Acquisition and Relocation 

 

Villages in Xining Area, Suining  

Item 
Da 
ban 

qiao 

Wen 
xing 

Qiao 

Yue 
shan 

 

Qi 
Li 

qiao 
 

Ba 
jiao 

ting 

Yao 
wan 

 

Shuang 
Gong 

qiao 

1. Land acquisition        

- announcement of land 
acquisition 

08/2006 
02/2007 

08/2006 
02/2007 

08/2006 
02/2007 02/2007 

- consultation 09/2006 03/2007 09/2006 03/2007 09/2006 03/2007 03/2007 

- signing of land agreement 10/2006 04/2007 10/2006 04/2007 10/2006 04/2007 04/2007 

- start payment of living 
allowance 

10/2006 
04/2007 

10/2006 
04/2007 

10/2006 
04/2007 04/2007 

2. House demolition        

- consultation with households 09/2006 03/2007 09/2006 03/2007 09/2006 03/2007 03/2007 
- signing of agreement 10/2006 04/2007 10/2006 04/2007 10/2006 04/2007 04/2007 

- start construction of new 
houses  

10/2006 
04/2007 

10/2006 
04/2007 

10/2006 
04/2007 04/2007 

- relocation 12/2006 06/2007 12/2006 06/2007 12/2006 06/2007 06/2007 
 

7.2.1 Institution in Charge of Resettlement Finance  

A.  The project resettlement office (project management office), the municipal and zonal project 
coordination offices, and village committees are the institutions in charge of the fund for 
land acquisition compensations. 

B.  For the building compensations, the responsible institutions are the project resettlement 
office (project management office), and the municipal and zonal project coordination 
offices. 
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C. Resettlement fund is to be allocated from higher to lower levels, where financial accounting 
and audit systems will be maintained in strict accordance at each institutional level. The 
allocation and utilization of the resettlement fund will be reviewed and reported periodically.  
Whenever and wherever there are any unexpected circumstances, rectification and remedial 
measures will be initiated and conducted as appropriate to ensure that the resettlement 
funding is allocated and utilized as planned. The cash flow of the fund allocation is shown in 
Figure 3. 

7.2.2 Fund Flows and Procedures 

A.  Based on the compensation policies and standards determined in the resettlement plan, the 
project management office will enter a "building dismantle and relocation agreement" and a 
"land acquisition agreement” with the municipal and zonal project coordination offices . 

B.  The municipal and zonal project coordination offices  (i.e., the project resettlement offices) 
will enter a land compensation agreement with each of the village committees that involving 
and households to be displaced. 

C. In accordance with the materials, quantities and time stipulated in the building dismantle and 
relocation agreement, the compensation will be allocated via an agreed bank by the project 
management office to the municipal and zonal project coordination offices  (i.e., the project 
resettlement offices), which in turn, will be paid in installments to the displaced by the 
municipal and zonal project coordination offices (i.e., the project resettlement offices). 

D. Compensation to young crops and other attachments will be paid by the project management 
office to the municipal and zonal project coordination offices  (i.e., the project resettlement 
offices), which in turn, will be paid to the zonal land administration before the final payment 
to the displaced from the resettlement section of the zonal land administration. 

E. Living allowances will be directly deposited into the individual bank accounts of the 
affected by the finance section of the zonal administration. 

A flowchart of the resettlement fund allocation is shown in the Figure 3 below. 

Figure 32 Cash Flow Chart of Land acquisition and House Relocation 

 
Land compensation → Zonal finance 

section 
→ Paid to the displaced  as living 

allowances 

Resettlement subsidy → Zonal finance 
section 

→ Paid to the displaced  as living 
allowances 

Compensation to young 
crops and land attachments 

→ Zonal coordination 
office 

→ Villages/groups  
committee 

→ The 
displaced 

Compensation to buildings 
and auxiliary facilities  

→ Zonal coordination 
office 

→ Relocation households  

Compensation for 
temporary land-use 

→ Zonal coordination 
office 

→ Affected household 

Transportation fee for 
relocation 

→ Zonal coordination 
office 

→ Relocation households  

Compensation to trees → Zonal coordination 
office 

→ Affected household 
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Compensation to shops, 
etc. for suspension of 
business  

→ Zonal coordination 
office 

→ Business operators 

Compensation to special 
facilities 

→ Zonal coordination 
office 

→ Administrations of the special 
facilities 

Planning and design fee → Zonal coordination 
office 

→ The design institute 

Monitoring and evaluation 
fees  

→ Zonal coordination 
office 

→ External monitoring and evaluation 
organization 

Technical training fee → Zonal coordination 
office 

→ Training service providers  

Overhead of 
implementation 

→ Zonal coordination 
office 

→ The implementation units 

Supervision fee → Zonal coordination 
office 

→ The supervision firm 
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8 INSTITUTIONAL ORGANIZATION 

8.1 ORGANIZATION CHART 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 4 Organization Chart of SUDP’s Suining Components 

 

8.2 CHIEF PERSONS IN CHARGE 

The Resettlement Leading Group of the Administration Committee of the Suining Economic and 
Technological Developmental Zone are as follows. 

Organization/Name Position/Responsibility 

Resettlement Leading Group of Suining ETDZ Administration 

Luo Renshu Director/Person in charge 

Liu Fenghua Deputy director/Person in charge 

Li Yong Zonal PMO Chief/Person in charge  

Liang Dengxi Zonal resettlement office/ Person in charge 

Yang Changjun Chief staff 
 

Guangde Resettlement Firm 
 

Zhang Guangbao Person in charge 

Li Guanghui  
Li Jiangying  
Huang Ru 
Hu Xiangqian 

Chief staff 

 
The Guangde Resettlement Firm has a staff of 68 people. 

SUDP Provincial PMO 

PMO of Suining ETDZ Administration External Monitoring Agency 

Land Bureau of 
Suining ETDZ 

Resettlement office of 
Suining ETDZ 

Resettlement team of 
contractor 

Resettlement team of Street Office 

Resettlement team of villages 
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Major persons in charge of or devoted into resettlement related activities are shown in the Table 8-1 
below. 

Table 8-1 Chief Persons in Resettlement of Suining Components 

Name Education Years  
in RP 

Experiences % of  
TWT in field 

Liu Fenghua Master 6 years Deputy director of ETDZ Administration 
Committee, in charge of zonal project 
development and resettlement 

60% 

Liang Dunxi  JC 7 years Director of Zonal Resettlement Office, in charge 
of resettlement 

70% 

Zhang 
Guangbao 

JC 2 years Manager of Gaungde Demolition Firm, in charge 
of resettlement 

70% 

Li Yong JC 2 years Director of Zonal Project Office, in charge of 
project management and resettlement 

60% 

Yan Changjun JC 3 years In charge of resettlement 75% 

Li Guanghui JC 2 years In charge of resettlement 70% 

Yang Shun Bachelor 2 years In charge of engineering works and resettlement 60% 

Li Dehua JC 5 years In charge of resettlement 70% 

Liu Dawei JC 5 years In charge of resettlement 70% 
Note: TWT = total working time, JC = junior college 

 
Office equipment maintained at the Suining ETDZ resettlement office is shown below. 

Equipment Quantity 

Car 3 

Computer 8 

Printer 3 

Fax machine 2 
 

8.3 INSTITUTIONAL COMPOSITION AND RESPONSIBILITIES 

8.3.1 Resettlement Leading Group (RLG) 

Its main responsibilities are to reinforce the project direction, draft policy and make decision on 
project related resettlement issues, organize and coordinate all levels of resettlement organizations. 
The RLG has an administrative office, located at the Zonal Land Administration, which is in charge of 
daily business. 

8.3.2 Project Resettlement Office (PRO) 

The Project Resettlement Office is to perform duties including: 

a. entrusting a design institute to demarcate the area to be affected by the project, and 
organization of inventory surveys, socioeconomic surveys, data collection, processing 
and management; 

b. in charge of staff training for all levels of resettlement organization; 

c. organization and coordination in preparation and implementation of RAP; 



Draft RAP  8. Institutional Organization 
Revised Edition, Jan-06 79 
 

 

d. organization of public consultation and disclosure of resettlement policies to the public; 

e. in charge of resettlement budget, the utilization and distribution; 

f. providing guidance, coordination, and supervision over resettlement activities and all 
levels of resettlement organizations; 

g. conducting internal monitoring activities and preparing the internal monitoring reports; 

h. assisting the external monitoring activities; and 

i.  preparing progress reports. 

8.3.3 Municipal Project Coordination Group 

The Municipal Project Coordination Group is under the leadership of the Municipal Government with 
members consisting of leaders from Municipal Land Administration Bureau, the Power Company, the 
Communication Bureau, the Finance Bureau, and Urban Construction Bureau. Its duty is to strengthen 
the leadership throughout the implementation of resettlement activities and engineering works, 
coordinate the activities among all resettlement organizations and the relationships among the State, 
the collectives and the individuals, so as to ensure a smooth progress of land acquisition, demolition, 
relocation and resettlement as well as major engineering construction.  

8.3.4 Resettlement Task Team at Street Office  

The resettlement task team at the Street Office is full-time members in charge of resettlement works 
and other Street Office personnel. The resettlement task team works in coordination with the land 
administration bureau to perform the following duties: 

a. entrusting a design institute to demarcate the area to be affected by the project and assist 
the socioeconomic and inventory surveys, data collection, processing and management; 

b. assistance to RAP preparation and supervision of its implementation; 

c. organization of public consultation and disclosure of resettlement policies to the public; 

d. transacting formalities of land acquisition and resettlement; 

e. management of resettlement fund, supervision of the utilization and distribution; 

f. training the resettlement team of townships and villages, and providing advices to and 
supervision of local resettlement activities; 

g. resolving issues or problems occurring during the period of land acquisition and 
population displacement; 

h. assistance to internal and external monitoring activities; and 

i.  preparing progress reports for submission to the Project Resettlement Office. 

8.3.5 Village Committee and Villagers’ Groups 

Local resettlement teams are organized with major cadres of village committee or villagers’ groups, to 
perform the following dut ies: 

a. participation into socioeconomic and inventory surveys to identify conditions and project 
impacts; 
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b. organization of public consultation and disclosure of land acquisition and resettlement 
policies to the public; 

c. providing assistance to vulnerable groups in demolition and relocation;. 

d. in charge of fund management and allocation at local levels; 

e. reporting to higher level of authorities, opinions and suggestions of the affected; 

f. reporting resettlement implementation progress.  

8.3.6 Resettlement M&E Organization 

The external and independent monitoring and evaluation agency is engaged to conduct certain 
monitoring activities to evaluate the resettlement implementation for compliance with relevant laws 
and regulations. It will conduct surveys of the displaced and the living standards of the affected. It 
will also provide technical assistance to the project resettlement office. Its major duties include the 
following: 

a. conducting independent monitoring surveys on the RAP implementation at all aspec ts, 
preparing and submitting monitoring & evaluation (M&E) reports to the project 
resettlement office and the World Bank, which is elaborated more in the section on 
external independent monitoring system; and 

b. providing technical assistance and consultant services to project employer and relevant 
departments in data collecting and processing.  

 

8.4 LIAISON AMONG ORGANIZATIONS   

Contracts or agreements will be signed at various levels of resettlement organizations throughout the 
process of project and resettlement implementation to identify detail activities and responsibilities of 
specific organizations, including in particular following agreements:  

A. The “Agreement on Land Acquisition and Basic Living Allowances” to be entered between 
the village group/commune and the Administration Committee of the Suining Economic and 
Technical Development Zone; 

B. The “Agreement on Resettlement Compensation to Demolition of Houses/Structures” to be 
entered between the resettlement task team of the Street Office and the household to be 
displaced,. 

 

8.5 CAPACITY BUILDING MEASURES  

A. Each level of institutional organizations is to be composed of two types of personnel, the 
technical staff and the managerial staff, both with professional knowledge and managerial 
capabilities. 

B. Business trainings are to be organized to train chief staff of each institutional levels to 
improve their awareness of the resettlement policies in China and the World Bank 
requirements, enhance their business quality, and build up their political capabilities. 
Specific training activities already carried out included: 



Draft RAP  8. Institutional Organization 
Revised Edition, Jan-06 81 
 

 

(1) Two training seminars were organized by the Municipal PMO during which, 
qualified consultants provided presentation and lectures to major personnel 
working in land acquisition and resettlement to addressed the affected; and 

(2) Study tours were organized by the Municipal PMO to other cities during which 
relevant personnel studies similar projects and learnt good practices and 
experiences of resettlement. 

C. Sufficient provision is and will be made on funding and equipment. 

D. Database systems are established and developed and will be maintained to facilitate 
information management and exchange, and maintain a smooth information flow and 
channels among each institutional levels and the gross-roots, where major important issues 
are resorted to the leading group for solution. 

E. Report submission system is established and will be reinforced with internal supervision for 
prompt solution of any problems or issues. 

F. An external monitoring and evaluation mechanism and a pr e-warning system are established 
and will be strengthened. 

Since resettlement activities are of complicated efforts to the very interests of the PAPs, internal 
monitoring and evaluation is to be reinforced. It is therefore necessary to strengthen the inter nal 
monitoring and evaluation. Monitoring and evaluation will be carried out in an uninterrupted manner 
during the project implementation period to address the five issues as follows. 

(1) Is compensation fee provided on a timely manner and in full amount? 

(2) Are resettlement houses built on a timely manner per the specified quality requirements? 

(3) Are the reemployment issue of the PAPs effectively addressed by providing skill training 
and employment recommendation? 

(4) Is assistance to vulnerable groups consolidated as some specific actions?  

(5) How much are the PAPs satisfied with the resettlement activities? 

It is to strengthen project supervision and audit to avoid occurrence of fund embezzlement and 
misappropriation. Strict supervision and auditing regulations have been formulated, which require that 
resettlement activities and progress be reported on a monthly basis, especially to elaborate the fund 
utilization. Higher authorities, meanwhile will carry out regularly and random inspections every year.  
The discipline inspection commission, audit bureau and other special authorities are also involved for 
enhanced inspection of resettlement activities. 
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9 PUBLIC PARTICIPATION AND GRIEVANCE 

PROCEDURES 

9.1 PUBLIC PARTICIPATION DURING PROJECT PREPARATION 

Attention is and will be attached to community participation and consultation for extensive opinions 
from social groups, governmental departments, communities and the displaced throughout the stages 
of policy making, RAP preparation and implementation. All stakeholders are encouraged to 
participate in the resettlement and reconstruction activities. Extensive consultation was made during 
the early stage of project preparation and feasibility studies to local government sections, people’s 
congress, CPPCC, public groups, township (town) government and public representatives for their 
suggestions and opinions on road alignment, resettlement approaches and methods. When the RAP 
was in preparation, extensive consultation was made to each level of the local government and the 
representatives of the affected for their opinions toward the resettlement and compensation policies. 
This Resettlement Action Plan (RAP) was prepared with assistance from all levels and sections of 
government administration. When the project in under implementation stage, the public will be further 
encouraged to participate into the resettlement, production rehabilitation and reconstruction. 

During the preparation of this RAP, local government and the PAPs have joined in the following 
activities: 

A. Of county and town level. Resettlement activities were extensively participated at county 
and town level, including leaders of major and relevant government department and street 
offices. Workshops were organized during which the RAP preparation was discussed, 
resettlement policies were introduced and explained, comments to resettlement activities 
were consulted, and a preliminary resettlement working plan was formulated.  

B. Of village and village group level. Free discussions were organized among the village cadres 
and PAPs’ representatives to find out their opinions to the project development and their 
requirements to land acquisition, compensation and resettlement.    

C. Large scale public surveys were organized to consult the affected households, associated 
villages and villager’s groups for their opinions on project development and resettlement. 

D. Resettlement offices of all levels, affected villages and villagers’ groups took part in the 
inventory surveys of land acquisition and relocation. 

E. The resettlement office and all levels of resettlement organizations also applied following 
measures to promote public information of resettlement policies and encourage public 
participation.  

w Property disclosure by public posting 
The physical inventory data of each affected household were posted in public before 
compensation payment for public supervision.  

w Disclosure of compensation policies  by public posting 
Itemized compensation policies were firstly posted in public before compensation is 
made to the affected for public supervision.  
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w Preparation of Resettlement Information Booklet 
In order to ensure that local government and the affected are fully aware of the RAP,  
the project resettlement office is to prepare a resettlement information booklet, which 
will be distributed to all the affected households before any compensation is provided.  
The information booklet will cover main contents of the RAP, the compensation rates 
and resettlement policy, entitlements of the affected, and channels of opinions and 
appeal of grievance. 

w Meeting organization 
Public meetings were mainly organized prior to implementation of land acquisition and 
resettlement, during which, explanation and interpretation were made to the public in 
depth on relevant policies, laws, regulations  and compensation standards for their early 
awareness and preparation. 

 

9.2 QUESTIONNAIRE OF ATTITUDE TOWARD LAR 

During the project appraisal period, recommendation of the World Bank Appraisal Mission was taken 
for further socioeconomic surveys. Subsequently, another round of socioeconomic surveys was 
carried out during 5 to 9 and 21 to 23 December 2005, and meanwhile questionnaire surveys were 
twice organized for opinions and suggestions of the affected on land acquisition and resettlement 
(LAR). There are 210 copies of questionnaires distributed, which were entirely re-collected. The 
questionnaire, of 30 some items, covers the supports and awareness of the project development, 
attitude toward, opinions of and suggestions to the land acquisition and resettlement. The 
questionnaire is shown Table 9-1. The survey results and analysis are briefed in Section 3.4.  

Table 9-1 Questionnaire of Socio-economy and Public Opinions 

City/County/Zone:  Township/Street: 
Village/Residence committee: Name: Date of survey:  

I.  Basic personal information 

1 Gender (1) Male     (2) Female 

2 Age             

3 Education level (1) Illiteracy  
(2) Elementary school  
(3) Junior high school 
(4) Senior high school  
(5) Junior college and above 

4 Main skills (1) Planting 
(2) Breeding 
(3) Work for others  
(4) Trade 
(5) Others (Please denote) 

5 Family members and laborers         person(s)/         person(s) 

6 Main household income sources and 
proportions 

(1) Agriculture    %  
(2) Work for others   % 
(3) Trade    %  
(4) Others    % 
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II.  Awareness of and altitude toward the Project 

7 Do you support the project, and the 
associated land acquisition and 
resettlement? 

(1) Yes 
(2) No 

8 Are you aware of the land acquisition and 
resettlement policies of the project? 

(1) Yes     
(2) No 

9 Which approaches are useful to your 
awareness of the land acquisition and 
resettlement policies associated with the 
project? 

(1) Meeting 
(2) Newspaper service 
(3) Information booklet 
(4) TV/radio service 
(5) Through acquaintances  
(6) Others 

10 What impacts would it be to you in your 
opinion, for the project land acquisition and 
resettlement? 

Good impacts 
Bad impacts 
Both good and bad impacts 

III.  Intentions and opinions of land acquisition and resettlement 

11 Which difficulties are there in the reemployment after 
land acquisition, in your opinions? 

(1) Lack of education 
(2) Lack of effective skill 
(3) Lack of financial support 
(4) Fierce competition of the labor market 
(5) Other 

12 Do you want to become urban residents after land 
acquisition? 

(1) Yes  (2) No 

After becoming urban residents, 
(1) Do you want to contract land and continue farming 

works outside the zone? 

 
(1) Yes  (2) No 

(2) Do you want to continue farming for the time being 
on any available farmland inside the zone? 

 
(1) Yes  (2) No 

(3) Are you willing to take landscape and planting jobs 
in neighborhood areas? 

(1) Yes  (2) No 

(4) Are you willing to sell vegetables in a market? (1) Yes  (2) No 

13 

(5) Other suggestions per your intention. (1) Yes  (2) No 

14 Are you good at nonagricultural work? (1) Yes  (2) No 

15 Do you think it easy for you to find a job suitable? (1) Yes  (2) No 

16 Are you willing to be self-employed? (1) Yes  (2) No 

17 How much do you believe is appropriate for 
self-employment fees? 

               Yuan/month 

18 Do you endorse the monthly living allowance? (1) Yes   (2) No 

19 Do you believe it reasonable for those under 16 to 
enjoy monthly allowance of CNY55 per person? 

(1) Reasonable    (2) Unreasonable 

20 Do you believe it reasonable for the laborers to enjoy 
monthly allowance of CNY 110 per person? 

(1) Reasonable    (2) Unreasonable 

21 How much money do you believe is reasonable for 
the rate of living expense? 

             Yuan/month 

22 Are you confident that provision of the living 
allowance would sustain? 

(1) Yes  (2) No 

23 Will you buy endowment insurance? (1) Yes  (2) No 

24 Will you buy medical insurance?   (1) Yes  (2) No 

25 Will you buy unemployment insurance? (1) Yes  (2) No 
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26 Are you expecting reemployment training services? (1) Yes  (2) No 

27 Which subjects of reemployment training courses are 
you expecting? 

(1)  
(2)  
(3)  

28 Are you expecting government assistance in job 
opportunities and recommendations? 

 

29 If you have difficulties in living, you will choose to? (1)  enjoy the social security; 
(2)  apply for the annual lump-sum 
subsidy  
 from the civil affairs department;  
(3)  seek the resettlement department for  
 reemployment;  
(4)  seek other resorts. 

30 What are your special requirements if you are a 
woman?  

 

31 What are your special requirements on land 
acquisition and resettlement if your income is 
extremely low or you are of the five-guarantee 
households? 

 

IV.  Other suggestions 

32 What are you plans to improve your household income after land acquisition? 
 
 
 

33 You are welcome to enter your other suggestions, if any: 
 
 
 

 

9.3 CONSULTATION WITH HEAVY LAND DEPENDENT HOUSEHOLDS 

9.3.1 General 

Out of the total 670 households, there are 47 households, or 7% of the total, whose agricultural 
incomes representing 75-100% of their total incomes, including 16 families that depend on land for 
their entire household income. Most of those heavy land dependent families are composed of old 
people. They have either no or very few non-agricultural income sources. For the 16 households that 
are entirely dependent on land, 3 are of old and widowed households that are childless, and 13 are 
also of old families that are supported by their children for livelihood.  

Survey shows that of the 47 households, there are 7 households or 15% with per capita income below 
CNY600/year, 22 or 47% with per capita income ranging CNY600-999/year, 13 or 28% with per 
capita income ranging CNY1,000-1,999/year, and 5 or only 10% with per capita income above 
CNY2,000/year. In other words, 62% of the 47 households have annual per capita income below 
CNY1,000, which indicates that the 47 households are largely of poor and low-income families that 
earn little non-agriculture incomes and depend mainly on land for their household income. These 
people are the focus of attention during the RAP preparation and implementation because their main 
income source will be affected by the land acquisition associated with the project. 

According to the suggestions of the World Bank specialists, Suining ETDZ Administration Committee 
organized 3 free-discussion meetings specifically for those affected households with agricultural 
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income representation of and above 75%. There were a total of 45 households attending those three 
meetings, representing 95% of the 47 households. There were active discussions during the meetings 
where affected household members expressed their opinions. The agenda of discussion involved 
interests of the affected on a number of aspects. The opinions, views and suggestions reflected in 
those meetings became important reference in formulating resettlement measures. Records of some 
discussion details are shown below. 

9.3.2 Meeting Records  

9.3.2.1 First Meeting 

Location: Conference room, Guangde Street Office 

Time/Date: AM/11 January 2006 

Participants: Representatives of 23 households of Dabanqiao and Bajiaoting, 31 people 

Agenda: 1. Project information and information on policies, measures, standards in relation 
with demolition, relocation and resettlement. 

2. Village people expressed their views of the project development and opinions to 
relocation. 

Wang Qinghua: My family has 4 members, including 2 daughters. We own 2.5 mu of land. Taking out 
that on seeds, pesticide, fertilizer and other expenses, the net farming income is 
barely CNY2,000/year. After dem olition and relocation, we are eligible to living 
allowances of CNY4,320 and the income is higher. Our concern is whether the two 
girls would still be eligible to the living allowances after they are married. 

Official response: Your daughters will be eligible to the living allowances after they are married 
according to relevant policies. 

Tan Wenli: We live separately from our children, only my wife and I. Both of us are over 60 and 
our farming income is barely CNY1,000. I have been farming most of my life. It is hard 
and difficult to go out. Now, we may not only be able to live in a new house, but also 
receive living allowances that are much higher than farming income. Plus some cash 
from our children, we are expecting peacefulness for the rest of our lives. Therefore, 
we are very much supportive to the government development, but the government 
shall be certain that the living allowances will always be paid. 

Official response: A contract will be signed between the development zone and the affected commune 
before provision of the living allowances to provide legal assurance of the living 
allowances and relief the affected of any worries. 

Tan wenli (smile):  We are very appreciated for such consideration from the government. Worse to 
worse, I would go and eat yours should I not receive the living allowances (kidding). 

Tang Jianjun: I am by myself. I don’t have much land but I raise pigs and may do farming for others. I 
earn CNY2,000 in a year excluding the expenses, but the eligible living allowance is 
only CNY1,080. Although there are more time to do other things when there is no 
land, my income would not be as good as before since I know only farming and 
physical works. It is good that your project would provide access convenience to us for 
selling vegetables, however, could it be possible not to occupy my land, better build in 
front of my house. 

Official response: We have considered situation like yours that you are worried about employment once 
you lose land as you know few skills. You may register and join the training courses 
that are organized at the zone every year. The development zone will provide 
recommendation and other assistance for your reemployment.  You may continue 
farming and the development zone will provide some slope land for your farming no 
more than 1 km from where you live, or you may work on cleaning. 

Tang Jianjun: Livelihood would not be a problem if I am open to so many options, but you should 
keep on your words and I will think about what I would do in the future. 

Xie Tianping: Land was acquired in our Bajiaoting Village before. After we become part of the 
development zone, those people whose land was acquired are receiving living 
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allowances. They no longer need to work on field and may rest whenever they want, 
or take some part-time jobs whenever they wish. They are living good and are unlike 
us who depend on the climate for food. It was my concern that I might have no way to 
go once you occupy the land as I know nothing but farming. However, after hearing 
what you said, I felt that I had many ways to go. I don’t want to see my child farming 
as hard as I am doing. Both my wife and I are barely 40. I will go out and work in the 
future and provide my child with good education to find a good job. 

Summary: All the village people talked about issues involving their personal interests per their 
own situations, which were all addressed by the project officials in a patient and 
careful manner. 

 

9.3.2.2 Second Meeting 

Location: Conference room, Guangde Street Office 

Time/Date: PM/11 January 2006 

Participants: Representatives of 15 households of Wenxingqiao, Yueshan and Qiliqiao, 19 people 
Agenda: 1. Project information and information on policies, measures, standards in relation 

with demolition, relocation and resettlement, for public support. 
2. Village people expressed their views of the project development and opinions to 

relocation. 

Wang Lihe: Both my wife and I are over 60 and are not strong enough for farming. What we are  
growing is for self sufficiency. Roads are bad where we live. We remembered almost 
falling out once we were out after raining. I am very happy that government is to build 
a road here. Although you built resettlement house, we are certainly to pay the 
balance to trade our old house with the new one. We have difficulty to pay the balance 
I am now living in a house of 130m 2, could I ask for an apartment at first floor and of 
smaller area so that I don’t have to pay any money. 

Official response: We have relevant policies that you may ask for a small house. We can help you to 
calculate at the time to see to what area you pay no or minimal balance. You may also 
approach the street office for relevant regulation and do your own calculation to your 
best advantage. 

Liang Denghua: I found that the living allowances are roughly the same with our current income. 
However, there will be some expenses once we are to trade the new house. Would 
you own our money or just provide us a little transitional fee and let us live at some 
rent house for 1 to 2 years? If that is the case, we would be encountering many 
difficulties and our life would be very difficult by then.  

Official response: We will carefully measure your house and counter your attachments and obtain your 
confirmation. We presently have chosen Guangde area and Wuliya as two 
resettlement areas. 

Zhang Gongyu: Is it possible to raise the living allowance standard to CNY200-300/month. We may be 
able to cope with our lives if we are relocated now. However, what could we do if the 
CNY120 could barely by anything in the event of future inflation? I may be fine with it 
as I am old, what about my son? 

Official response: We have taken into consideration the inflation issue. We have explained to you that 
the living allowances will be raised by CNY5/person-month every two years. This is 
our measure to cope with inflation. 

Chen Huafu: We are concerned that who would provide us with the living allowances if we were not 
part of the zonal administration. Can we have the money in a one time manner? 

Official response: Provision of the living allowances  is subject to legal protection. Should the 
development zone be no longer the administration, other successive department 
would take over the rights and obligations of the development zone. This assures that 
the living allowances would always be provided. You may option either to receive the 
living allowances or to get the lump-sum compensation at the time of relocation. 
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Summary: All the village people expressed their opinions and their supports to the project 
development, which they believed would improve  their living conditions. They felt that 
they could do some part-time jobs to increase their income, but expressed concerns 
over the timely reconstruction of resettlement buildings, timely provision of the living 
allowances, and the inflation of the living  allowances. 

 

9.3.2.3 Third Meeting 

Location: Office room, Yaowan Village 

Time/Date: AM/12 January 2006 

Participants: Representatives of 7 households of Yaowan and Shuanggongqiao, 12 people 

Agenda: 1. Project information that a connection line is to be built betw een the railway station 
and the Xining Area and information on policies, measures, standards in relation 
with demolition, relocation and resettlement, for public support. 

2. Village people expressed their views and opinions. 

Zhang Yuantang: We are very supportive to road development. Our Shuanggongqiao is at a mountain 
valley with no access road. Much of our income is from agriculture, but it is not 
convenient for us even to go out for shopping of vegetables. We always hope a road 
be built at our area. There are not much land to be acquired in our village and my land 
is not to be entirely acquired. Should I live in the resettlement house, what am I 
supposed to do with my remaining land, which is far away. 

Official response: We also provide your village reconstruction and resettlement options for your choice. 
There are some slope land allocated for you to continue farming. Compensation will 
be made per the standards of rural house demolition and relocation. 

Wang Yixiao: There are very little land left in our Yaowan Village as many land is acquired for 
industrial development. I am of senior age. Although I may receive living allowances, 
once I am living in the new house there will be expenditures on water and natural gas. 
I am not possible to go to a factory to work, what should I do in the event of difficulty in 
livelihood? 

Official response: In the event you encounter any difficulty, you may come the zonal administration and 
tell us. There are now many government policies to help old people, and by the time 
you may apply for working as a cleaner. The job will not be hard and will bring you 
some income to address your livelihood. 

Chai Wenshi: Are we moving to the resettlement house at Xining Area? That would be far way. 

Official response: There will be resettlement house near where you live new. You may relocate to 
nearby resettlement area. We would like to repeat that slope land will be provided for 
those who want to continue farming and the government provides many assistance 
and measures to those with livelihood difficulties, such as training, job 
recommendation and positions of public services. Meanwhile, you may join the 
construction during the construction period and benefit directly from the works. 

 

9.4 CONSULTATION WITH VULNERABLE GROUPS  

The Project Office of Suining ETDZ Administration Committee took suggestions from the World 
Bank and organized 4 public consultation meetings on 17 to 18 December 2005 with respect to the 
vulnerable groups of the APs, i.e., the elderly families, female-headed families, and families suffering 
from chronic illness. Records of some discussions are shown below. 
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9.4.1.1 First Meeting 

Location: Commune 1, Yueshan Village 

Date: 17 December 2005 

Participants: Villagers: He Miaomiao (orphan), He Qingjun and Jiang Guoyu (elderly villagers), etc. 
Village cadres: Wan Mingyang (chief), Yang Hongyuan (party secretary); 
Li Yong (project office), Yu Liping (consultant). 

Agenda: 1. Livelihood, education and resettlement of orphans, and 
2. Livelihood and resettlement of the elderly. 

Discussions and 
conclusions: 

(1) He Miaomiao lost her father three years ago, who was ill for years and her family 
spent over 20,000 yuan for his medical care. Her mother divorced and left her 
father during the time. Miaomiao is now living with her grand parents with debts 
of more than 10,000 yuan, a heavy burden for the family. Being a fourth grade 
primary school student, Miaomiao is a very good at school. She is now living on a 
rural social security of 60 yuan/month, provided from the Guangde Street Office 
since April 2004. She has been exempted from the entire tuition fee from 50% 
exemption since the death of her father. After LAR, she will be eligible to the 
living allowances at 120 yuan/month, which will also be available to each of her 
grand parents. She will be counted with her grand parents for housing 
resettlement and the family will be moving into new housing. 

(2) The old couple of He Qingjun of 69 and Jiang Guoyu of 64 live in a brick-wood 
house of 132m 2. They expressed that they are physically too frail now to manage 
crop growing and livestock breeding and have to rely on their relatives for 
assistance in farming work. After LAR, they will be able to get 120 yuan/month 
each as living allowances, which means a lot to them. Such policy is very 
considerate, they said. They were told about the land acquisition and relocation, 
though they have no idea when it will be implemented; it never worries them 
because they have firm belief in the government. They know quite a bit about the 
relevant policies for resettlement, mostly from the various kinds of public 
meetings. They have attended three such meetings. When they were asked if 
they had medical insurance, they responded no because they could not afford 
the insurance premium. Their son is dead and they are still in debt. When asked 
what if they get sick, they answered that they were afraid of dwelling on that. 
Whenever in  ailment, they usually just go to the village clinic and buy some 
cheap medicine and can only hope for the best. The future medical cost is their 
big worry. The land acquisition and housing relocation is a good chance for them, 
because they would not have to do much farming and would be able to get 
steady living allowances and move into new house. 

 

9.4.1.2 Second Meeting 

Location: Commune 1,Yueshan Village 

Date: 17 December 2005 

Participants: Liu Guiying (villager, aged 51), Wu Guojian (villager, aged 55), Wan Mingyang (village 
head), Yang Hongyuan (village secretary), Li Yong (project office), Yu Liping 
(consultant from Southwest Jiaotong University), other villagers 

Agenda: land acquisition and resettlement for impoverished households suffering from 
diseases 
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Discussions: Wu Guojian became apoplexy-stricken in April this year and as such the annual 
income this year has decreased. A son of his is a senior high school student and the 
schooling is rather a large sum of money for the family. His daughter graduated as 
three-year undergraduate in the past July and is still looking for job in Chengdu. At 
first, his wife would not want to move away to some other place as it seemed to her 
their present dwelling place was good but the husband preferred being relocated to 
Guangde Residential Community very much as it’ll be closer to Suining city proper. 
When the wife learned that the cultivated land will also be acquired, she felt like  being 
displaced. For this, the family will get the living allowances of 120 yuan/month each 
person, to tally to 2880 yuan for the couple, and their kid in school can also get his due 
living allowance. Originally, the family had 4.6 mu of cultivated land, part of it has been 
returned to forestation. Now they get 1200 yuan annually as net income from growing 
the remaining 2 mu of cultivated land. They expect to get 3000 from their 12 pigs (both 
big and small) in the year. In the past, they used to get 8000 yuan annually from pig 
raising as the husband collected and carried the leftover food from the restaurants in 
the city to feed the pigs. But since the husband became apoplexy-stricken this year he 
is unable to do this work. Now the family is classified as relatively poor family. It is 
hoped that when the daughter get job things might improve. They learned something 
about the policies for land acquisition and resettlement, from meetings of various 
sorts. They wait to see something written in complete form in the actual execution. As 
to what their future will be like after the land acquisition, they said it’ll be unlikely for 
them to look for jobs or participate in vocational trainings as both of them are rather 
advanced in age and not in good health. So they count on the chance for living 
allowances. But they are worried about their son and daughter, how they could get 
good jobs. The son will take college entrance examination next year. They want their 
daughter to have a job back in Suining. Or with the advance  of the project, there may 
be more job openings and their daughter might find one. Such expectation really 
intrigues them. If both their son and daughter can get jobs, the couple may depend on 
them, and may not apply for the guarantee for minimum living al lowances. They are 
very supportive of the project construction, wishing it an early execution. When asked 
whether the standard of 120 yuan/month is high or low, they said it is reasonable by 
referring to the local living standard. they said, jocularly, it is certainly not enough for 
gambling. 

 

9.4.1.3 Third Meeting 

Location: Dabanqiao Village 

Date: 18 December 2005 

Participants: Wang Chunhua(aged 43), Wang Qinghua(village party secretary), Yang Shun(staff 
member of the Administration Committee), Yu Liping (consultant from Southwest 
Jiaotong University), other villagers  

Agenda: difficulties of female headed families 

Discussions: Wang Chunhua, senior middle school graduate, has a 14-year daughter at the 
Experimental Middle School of the Developmental Zone. She was divorced in 1995, 
and is now living with her daughter in her 50 m² house. She grows grains and 
vegetable in her 1.2 mu of cultivated land, for self use only. She has a manual work at 
a vehicle washing yard at Suining, with an annual salary of 3000 yuan. The washing 
yard is 4 km away from where she lives, so she rides bike to and from work. The kid  
lodges in school. The school where the kid studies is the best middle school in the 
Developmental Zone. The daughter, an excellent student, needs about 160 yua n per 
month as living expense, plus tuition fee and charges for books and reading materials 
which tally to over 1000 yuan each semester. So her income from manual work goes 
to the child’s schooling. The father of the daughter has never come to see the kid, nor 
has he paid anything for the child’s spending. The reason why she would not marry 
again is that she determines to bring up a successful child all by herself. She would 
not want the child to undergo the possible negative affect of a family by a second 
marriage. Possibly when the daughter is grown up she would consider remarriage. A 
village mother of single parent family, she has a lot of difficulties: the income is rather 
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low, she has to rely on her two brothers for tough work in the fields. When asked 
whether the female headed families are treated the same way as male headed 
counterparts, she answered positive, except her income is lower, compared with male 
laborers. She is fairly content with the annual 3000 yuan from manual work. Her family 
is entitled to the 60 yuan/month as the guarantee minimum living allowances, 
beginning from February 2005, for one person only. Her opinion about land 
acquisition and displacement is that it’s good to have living allowances and the land 
acquisition will not have impact on her manual work. After being displaced, she needs 
to pay for the price difference for the new housing. As the original house is small, she 
needs to pay about 20 thousand yuan. She does not have savings; she has already 
been in slight debt for her child’s schooling. It’s certainly good to move into new 
house, though the price difference is a problem for her. She might turn to her brothers 
for help. 

 

9.4.1.4 Fourth Meeting 

Location: Dabanqiao Village 

Date: 18 December 2005 

Participants: Hu Fuyuan (aged 55, villager), Tang Shuzhen (aged 53, villager), Wang Qinghua 
(village secretary), Yang Shun (staff member of the Administration Committee), Yu 
Liping(consultant, Southwest Jiaotong University), other villagers 

Agenda: difficulties of female headed families 

Discussions: Hu Fuyuan has four children, a son and  3 daughters of triplets. The family is a big 
one, with 9 family members (the couple, the mother, the son and his wife and child, 3 
daughters). For the present, the son, the daughter-in-law and 2 daughters are doing 
manual work. The big family broke up into 6 independent smaller families at the 
beginning of this year: the couple themselves, the mother herself, the son and his own 
family, and 3 daughters each on their own. When the project takes wing, the big family 
will get 6 flats for the 6 smaller families. The couple stay home, engaged in no farming 
work, but running a tiny computer game shop, to have some meager income from it. 
The children have their own income from their manual work. After the breakdown of 
the big family, the per capita income statistics of the couple are not high, but their 
livelihood is not hard, at medium level in the village actually.  

 

9.5 CONSULTATION WITH VILLAGES AND PUBLIC REPRESENTATIVES  

Meetings were organized by the Suining ETDZ project task team with cadres and residents’ 
representatives of the town, villages and groups to be affected in land acquisition and resettlement to 
disclose information on development necessity and resettlement policies. Sections below are records 
of 12 consultation and discussion meetings organized during project preparation. In fact, various 
consultation meetings, working meetings and discussion meetings organized for the subject of land 
acquisition and relocation are far more than those 12 as included herein. It can be say that the entire 
process of land acquisition and resettlement is carried out with constant consultation and consultation 
activities are to cover the entire resettlement process. 



Draft RAP  9. Public Participation and Grievance Procedures 
Revised Edition, Jan-06 93 
 

 

9.5.1 Consultation Meetings 

9.5.1.1 First Meeting 

Date: 5 August 2004 

Location: Group 3 of Dabanqiao Village 

Participants: Hu Yuanfu, Wei Hong, etc., 11 people 

Summary: Contents: Staff members of the resettlement office informed them of the project in 
Xining Area, telling them that their housing is within project engineering demesnes, 
and the relevant resettlement policies. Hu Yuanfu said his house was his own 
residential housing, which he was using as a small shop. He demanded a new shop 
frontage in equal area at the side of the road to be constructed. Li Jiahong said that he 
ran a private clinic, and he had many old customers. If it was demolished, where could 
he start a new clinic? Xiong Subi said her house was used as shop and as such 
should be compensated as business frontage. The staff members of the resettlement 
office made patient explanation to each of their questions and doubts. 

 

9.5.1.2 Second Meeting 

Date: 9 August 2004 

Location: Group 2 of Dabanqiao Village 

Participants: Ding Zaifu, Zhou Shuhua, Ding Gang, Ding Yong, 9 villagers in all, and the personnel 
from the resettlement office conducting baseline investigation. 

Summary: The staff members of the resettlement office told them why their housing was going to 
be measured, letting them see that they are subject to land acquisition and housing 
demolition. The staff member asked what the output per mu was. Ding Zaifu 
answered the output value of the cultivated land per mu was some 1200 yuan without 
deduction of the cost on seeds, farming chemicals and fertilizer. Then the staff 
members went on to ask whether annually 1000 yuan as living allowance after the 
land acquisition was enough or not. Ding Yong asked: for how many years? What if 
the allowance was suspended one or two years after our housing was torn down? Hu 
Yuanjun raised another doubt: where could we live after our house was torn down, 
was transitional housing available for rent? Hu Haijun: My family members were now 
all out doing manual work. I was supportive of the road construction. Could we have a 
larger replacement housing down town? Some villagers expressed their difficulties, 
some other asked for too much compensation. 

 

9.5.1.3 Third Meeting 

Date: 28 February 2005 

Location: Guangde Street Office 

Participants: Zhang Hui, Lu Xiulan, Luo Kechao, Luo Xianfeng, Yan Wenquan, Yang Shunli, village 
cadres from Yueshan, Dabanqiao, Bajiaoting, Qiliqiao Villages, staff members of the 
service agency and the project office. 11 people. 

Summary: The staff members made an introduction of the project, announced the results of the 
baseline investigation of 2004, required the village cadres to publicize the 
resettlement policies, compensation standards and relevant measures and collect the 
villagers’ opinions, and called for their support to the investigation on the enterprise to 
be demolished for the project. Luo Xianfeng: we have publicized quite a number of 
times and the villagers are very supportive of the project construction. Their first 
concern was whether the resettlement compensation could be disbursed to them in 
time. Yang Shunli: The villagers are also concerned about whether the replacement 
housing could be built promptly, whether the transitional period would be prolonged to 
2 or 3 years like the cases in some urban projects. Yan Wenquan: Some villagers 
asked how long the construction span is. If the road of the resettlement community is 
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not built promptly for short of money, what could we do with difficult road traffic? The 
staff members answered they questions by referring to the relevant policies, and 
explained to them that the project is WB loaned one, fund is secured. 

 

9.5.1.4 Fourth Meeting 

Date: 1 March 2005 

Location: Chuanzhong Phosphorous Corporation 

Participants: Manager Xiang of the corporation, head of administrative office, the local villagers, 8 
people. 

Summary: The staff member made an introduction of the project, made it clear that part of the 
phosphorous fertilizer plant including the warehouse the administrative office building 
is subject to demolition, and consulted Xiang’s attitude. Manager Xiang said, we are 
very supportive of the road construction. But our warehouse is very big and important 
to us. My suggestion is, the government allots a new plot of land for us to reconstruct 
the warehouse, and reconstruct it before the old one is torn down, to ensure a 
continuous production. The project staff member: do you agree to the plant’s entire 
relocation? Say, the government allocate a piece of land, the same size, in the 
Industrial Area for you to reconstruct the whole plant? Xiang: I’ll have to consult the 
other shareholders. But personally speaking, I think it’ll be ok if the relocation fee is 
sufficient. Villagers of Qiliqiao Villagers: Can we do likewise? Because we are also 
displaced households, can we ask for a plot of land to reconstruct our housing? 
Villagers of Dabnaqiao: Resettlement compensation should be raised, the present 
standard is not enough. The staff member answered their questions. And the staff 
member went on to ask the 8 villagers whether it is reasonable to pay the cost 
difference for flat storey? The villagers answered: well, if it’s reasonable, it’s alright, 
though better not pay anything. Then the staff went further to ask: now you are on the 
5th floor and your neighbors live on the 3rd floor, and none of you pay the cost 
difference, do you think that’ll be reasonable? The villagers kept silent, smiling. 

 

9.5.1.5 Fifth Meeting 

Date: 8 July 2005 

Location: Shuanggongqiao Village 

Participants: Zhang Yuantang, Yang Yongping, Yang Shixun, Yang Songlin, Tang Xiaobing, 12 
people. 

Summary: The project staff member told the villager that because of the construction of Xingning 
Road, the linkage road between the railway station and Xining Area, you housing is 
subject to demolition. He made an introduction of the Xining Area engineering and 
matters concerning land acquisition and resettlement. The villagers all expressed their 
agreement to the road construction. Yang Shisong: you must have seen that the 
transport here is so terrible. We have to carry heavy loads and climb the hills, and 
then walk a good distance before we finally reach the town. It is our ancient wish to 
have the road constructed. Tang Xiaobing: That’s true. We thought this part of region 
would not be opened up within the near 10 years. Now it’s so good to hear the road is 
going to be built very soon. Yang Yongping: Can we also live in Guangde resettlement 
area after our housing is torn down? How about out remaining land? Zhang Yuantang: 
It was said that new housing ground site can be reallocated to us for us to build new 
housing. May we ask for higher compensation standard than that in Guangde? 
Because the transport problems, we carried the building materials all by ourselves, 
the cost was thus high. Yang Songlin: Is it possible that you could delay the 
disbursement of our money? Yang Yongping: Can you let us do some work in the 
road constructi on? The project staff member answered every question of the villagers, 
saying that the government has worked out a number of policies for their benefit, that 
usually in practice, the upper limits of the standards are observed to maximize their 
benefit. If the livelihood is really difficult, one may apply to be put under social security 
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system. When land is acquired, some hilly land or waste hand can be returned for a 
continuous farming. 

 

9.5.2 Discussion Meetings 

9.5.2.1 First Meeting 

Date: 23 March 2004 

Location: Guangde Street Office 

Participants: Participants: Zhang Hui, Duan Quanfu, Luo Kechao 
Representatives from Yueshan Village: Luo Xianfeng, Luo Xianming, Zhou Yunfang, 
Zhang Changyi 
Representatives from Daban Village: Yan Wenquan, Dingyong, Huang Yuanshun, 
Wang Hong 
Representatives from Baojiaoting Community: Yang Shunli, Deng Yonglan, Wang 
Duobing, Wang Xuefeng 
Representatives from Xishan District: Gong Liangguo, Yang Shixiu 

Summary: Notification of the proposed project to be carried out in Xining Area, and opinions 
collected from the participants about demolition and relocation: 1) hope to get 
replacement housing right on the site of old housing after it is torn down; 2) due and 
prompt compensation without any delay in payment. 

 

9.5.2.2 Second Meeting 

Date: 26 April 2004 

Location: Guangde Street Office 

Participants: Zhang Hui, Duan Quanfu, Luo Kechao 
Representatives from Yueshan Village: Wan Mingyang, Song Guangyuan, Dent 
Yougui, Zeng Dagui 
Representatives from Daban Village: Hu Yuande, Hu Yuanfu, Ren Yulan 
Representatives from Baojiaoting Community: Wu Xianshan, Gong Jianping, Wang 
Changqun, Jiang Qingyuan 
Representatives from Xishan District: Xiao Yueming, Yang Shiquan, Shu Dafu 

Summary: Suggestions and requests from representatives: 1) compensation of all sorts to be 
paid in time, and the livelihood of the affected should be taken into more careful 
consideration by the government so as not to let their subsistence level fall off; 2) 
compensation standards should be in strict compliance with relevant policies, and 
open operation should be carried out in acquisition and demolition 

 

9.5.2.3 Third Meeting 

Date: 5 July 2004 

Location: Resettlement office, planning bureau of Suining ETDZ 

Participants: Gao Qiang, Yu Liping, Liang Dunxi, Li Yong 

Summary: Discussion about the arrangement for the baseline investigation for the road project of 
Xining Area before the making of RAP, according to the requirements of the World 
Bank 
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9.5.2.4 Fourth Meeting 

Date: 1 July 2004 

Location: SUDP/SUEP PMO  

Participants: Li Yong, Li Chaolin, Huang Shen g, Yu Liping, He Dewen 

Summary: Discussion about the prophase preparatory work for the road project of Xining Area. 
Work should be scheduled as early as possible, including the preparation of the 
feasibility report, project submission document for approval, project proposal, the 
circumscribing of project scope, etc. 

 

9.5.2.5 Fifth Meeting 

Date: 6 July 2004 
Location: Guangde Street Office 

Participants: Lu Xiulan, Zhang Hui, other officers from Guangde Street Office 

Summary: Finding out how much Guangde Street O ffice knows about the project engineering, its 
attitude, and the effect of the project on the local development, etc. 

 

9.5.2.6 Sixth Meeting 

Date: 15 September 2004 

Location: Guangde Street Office 

Participants: Cai Yuejin, Zhang Hui, Xianju, Xia Yongzhi, Lu Xiulan 
Summary: Getting to know the basic socio-economic situations of Guangde Street Office, its 

farmers’ income sources, the compensation and resettlement already done for other 
projects, and the methods, experience, results, and mass opinions for the 
resettlement of those projects  

 

9.5.2.7 Seventh Meeting 

Date: 16 September 2004 

Location: Land Bureau of Suining ETDZ 

Participants: Liao Jun, Li Yong, Yu Liping 

Summary: Discussion about the resettlement after land acquisition, the annual output value of 
the land at the present year, the compensation for attachments, the basic living 
allowance for the affected population, taxes and fees of various kinds involved in land 
acquisition and housing demolition, etc. 

 

9.6 INTERVIEWS WITH THE DISPLACED IN ETDZ 

9.6.1 General 

Within the jurisdiction of the development zone, some portion has been developed where land was 
acquired from farmers. There were such “zero-employed” households after relocation and 
resettlement that were of either laid-off workers or farmers having no land to farm after land 
acquisition. Because of poor educational background, lack of skills, old mind of employment, and age 
factors, these people had great difficulties in employment and reemployment. The Zonal 
Administration Committee put into practice certain measures and assistance to help such 
“zero-employed” households to make employment and income generation.  
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1. There were more trainings and guidance to those people in order to change their mind 
toward working and employment, so that they could be adaptable to the present situation of 
employment. 

2. There were frequent contact with the zonal industries and enterprises for their assistance in 
reemployment. Presently, contact was made with the Dequan Chemical Fibre Corporation, 
Yufeng Textile Mill, Maideng Company of Science & Technology, and other zonal 
enterprise to provide them with assistance in staff enrollment within the zone, and people 
from “zero-employed” households who are willing to work were recommended wherever 
possible. 

3. Positions of public services were provided, such as maintenance of cleanliness, security and 
landscaping for local community and the zone. 

4. Social assistances were provided as appropriate. Poor households are incorporated into the 
social security system and/or medical aid system as long as they are eligible or otherwise in 
serious sickness. For “zero-employed” households with school-aged kids, they are 
incorporated into the preferential tuition system wherever possible when their children are 
students of the zonal schools. Excellent students are provided with special assistance by the 
Zonal Administration.  

9.6.2 Interview Records  

Some of the people who become employed or employed with the assistance and measures were 
interviewed and recorded as below. 

1. Jiang Rengui, aged 43, a villager of Group 4 of Jiahe Community of the Developmental 
Zone, who has a family of 5 members, all the land expropriated villagers. All the family 
members receive living allowances, 6120 in total, annually. Jiang himself is afflicted by 
disease and another family member is disabled. The family members did not have skills, and 
didn’t participate in job training whatever kind. So the family didn’t find work for a long 
time. The community took special care of the family, and found a job for his mother, as 
cleaner in the community, with a monthly salary of 200 yuan. Jiang was put under medical 
care aid system. Now the family don’t have as great difficulties. Jiang is very grateful to the 
government who helped solve problems for the family.  

2. Tang Deyun, aged 55, a villager of Group 5 of Jiahe Community of the Developmental Zone, 
who has a family of 4 members, all the land expropriated villagers. All the family members 
receive living allowances, 4320 yuan in total, annually. The family members did not have 
skills, and didn’t participate in job training whatever kind, so for a time they didn’t find jobs. 
Then they turned to the Developmental Zone for help who had the community manage this. 
The community then made the couple cleaners in the community, with an annual income of 
4000 yuan.  

3. Gao Xiufang, female, aged 25, resident of Group 3 of Jiulian Community, with senior 
middle school education. After the land acquisition, she worked in Suining Silk Mill, and 
was laid off in 2000 because the mill was closed down. Later, she was divorced from her 
husband. Single, and out of job, she led a difficult life. In 2004, the community reported her 
case to the Zone and then she was made urban sanitation worker, with an annual income of 
2880 yuan.  
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9.7 DISCLOSURE OF RAP 

Land acquisition and resettlement (LAR) is a social undertaking of vital importance. It is necessary 
for the LAR information to the public in advance to ensure that the affected and relevant public are 
capable of understanding the project objectives, and the policies and procedures regarding land 
acquisition, relocation and resettlement, compensation, appeal and grievance redress procedures.  

The public circulation of the RAP was published on the Suining Daily on September 29, 2005.  

 

9.8 GRIEVANCE AND APPEAL 

Grievance procedures are established so that complaint and appeal can be filed and redressed for any 
individual or collective difficulties, issues, grievances and discontent that may occur during the 
resettlement process, so as to avoid or minimize any hurt to the interest of enterprises, collectives and 
individuals. There are five channels or approaches of grievance appeal and redress, which are through 
(i) the PIU; (ii) the independent resettlement monitoring and evaluation; (iii) the street office; (iv) the 
municipal and zonal grievance departments; and (v) legal proceedings. 

(1) To appeal to the PIU 

The project implementation unit (PIU) is the entity of final land user, who will be responsible to 
address any issue in land acquisition, dismantle, relocation and resettlement process, and future zonal 
management after the project development. The PIU of Suining Components is the Suining ETDZ 
Administration Committee, which is in charge of implementation during project development and 
subsequently in charge of management of the infrastructures and facilities as developed. Contacts of 
grievance redress of the Suining ETDZ Administration Committee is as follows. 

Name: Duan Jida Telephone No.:  0825-2310630 

Postal Code: 629000 Address:  No.1, Mingyue Road, Suining 
 
(2) To appeal to the external monitoring and evaluation 

The external resettlement monitoring and evaluation (M&E) organization will follow up the affected 
villages, communities, individuals and other entities for their living, working and operation status. 
Progress and status as monitored will be evaluated and reflected in resettlement M&E reports for 
regular submission to the PIUs, local resettlement department and the WB.  The affected may 
approach the external resettlement M&E for their discontent and grievances and it is in its 
responsibility for the external M&E to listen to and understand the dissentient and grievances. 

Name: Gao Qiang  Telephone No.:   (028) 87613413 
Postal Code: 610031 Address:  Foreign  Capital Institute, Public Administration 

School , Southeast Jiaotong University 
 
(3) To appeal to the street office 

It is stipulated as one of the local government administration and management responsibilities that 
any issue, discontent or grievance rising from land acquisition and resettlement should be addressed 
first by the local government. Being the most fundamental government agency in land acquisition, 
relocation and resettlement, a street office is responsible for prompt response to any queries and 
requests from the APs. The associated street office contacts are shown below. 
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Nam e: Lu Xiulan Telephone No.:   0825-2299657 

Postal Code: 629000 Address:  Guangde Street Office 
 
(4) To Appeal to the municipal and zonal grievance mechanisms.  

Any discontent that is not redressed may be appealed to the municipal and zonal grievance 
mechanism, which are open to all sorts of public complaints and discontent (including those in 
relation with resettlement). The China "grievance mechanism" plays a role at each level of the 
government administrations. The appeal and grievance is acceptable both in speaking and in writing. 
The grievance section may coordinate associated departments for a solution, or in case that no 
solution can be addressed, approach the local government chief . 

Name: Liun Yonghong Telephone No.:   0825-2313993 

Postal Code: 629000 Address:  East Segment, Hujia Road, Suining 
 
(7) Legal proceedings  

If none of the above six approaches can redress the APs’ discontent and grievances, they may appeal 
the local court for a legal proceedings. 
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10 MONITORING, EVALUATION AND  

REPORTING SYSTEM 

In order to ensure that the implementation of the land acquisition and resettlement plan complies with 
relevant requirements, both “internal” and “external” monitoring of the implementation will be carried 
out during and after the project implementation. Focus of the monitoring is on aspects of: (i) whether 
the land acquisition and building dismantle is in phased implementation; (ii) a mid-term review of the 
resettlement effectiveness; and (iii) the planning and monitoring work of the subsequent development 
at the zone. 

The “internal monitoring” and “external monitoring” will be combined to provide an assessment of 
the resettlement implementation process (including fund allocation, treatment of grievances, progress 
of relocation and provision of living allowances) and the extent to which the main resettlement 
objectives are achieved, i.e., all the APs are able to maintain their social and economic status to the 
pre-project status or better level, in the years following the acquisition, relocation and resettlement. 

 

10.1 INTERNAL MONITORING  

The overall objective of internal monitoring is to ensure that resettlement implementation is consistent 
with the approved RAP, specifically to: (i) check the milestone progress and achievement throughout 
the acquisition and resettlement process, including the preparatory phases, according to the schedule 
and budget plans; (ii) ensure that the communication and consultation channels are there and working 
well between the administration and affected persons; (iii) ensure that compensation payments due to 
affected persons are paid in full amount and in a timely manner; (iv) verify that the appeal of 
grievances has been treated within the period as promised; and (v) watch closely that provision of the 
living allowances are legal and approved, so as to ensure there exists no corruption.  

The internal monitoring and supervision will entirely be the responsibility of the resettlement 
implementing agency, with the specific activities be undertaken by the resettlement offices and teams 
of the villages, the street and the zone.  

Because prompt action would reduce escalation of problems, and in the long run save money, the 
emphasis of effort will be on rapid resolution of issues at local levels without looking for intervention 
from higher administration until it is necessary. Monthly reports shall be prepared at village and street 
levels so that prompt action can be taken, and wherever necessary, be summarized by higher -level 
officials per villages and townships should the executive summary preparation affect no resettlement 
execution. The zonal resettlement offices will submit quarterly reports to the internal monitoring team 
of the employer. Copies of such reports will be submitted to the WB. Those reports should include 
name of the reporting agency, reporting date, implementation of the annual resettlement plans in 
details, reasons for any delay in progress, encountered issues and problems, corrective actions and the 
consequences, and issues, if any, to be addressed by higher level administration.  

In addition to the above arrangements, the traditional finance supervision – the audit bureaus at each 
Government levels – will perform monitoring and auditing over the resettlement fund utilization 
according to the compensation plans. 
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10.2 EXTERNAL MONITORING AND EVALUATION 

Objectives of the external monitoring and evaluation are: (i) to ascertain that the social welfare level 
of the APs has been restored to the pre-project standard or become better after the land acquisition and 
resettlement activities are implemented; (ii) to identify the reasons if otherwise; (iii) to evaluate the 
overall implementation efficiency, effectiveness, and impacts (including behavior responses) as well 
as the sustainability of land acquisition and resettlement of the project in terms of policies and 
practices; and (iv) to develop some lessons and experiences for Suining’s future projects. 

10.2.1 Approach and Content 

There are usually two methods, which are integrated.  One method is to provide each household a 
one-to-one questionnaire. Another method is to carry out participatory rural appraisal (PRA) once 
every six or twelve months during the project period when the resettlement and construction activities 
are implemented.   

Household surveys will focus primarily on the changes of economic activities, incomes and other 
social conditions of each affected household.  Key indicators include household composition, 
nationality, education level and skills, experiences at employment positions; right of land use before 
the acquisition, building size and status, accumulative assets, annual income, composition of 
agricultural activities and marketing channels; access to utilities and services (including social 
services and irrigation systems), and nature and frequency of major social and cultural activities. 
These surveys will provide the subsequent monitoring with a series of socio-economic indicators so as 
to evaluate the success of the resettlement and income restoration process. 

In addition, the baseline survey, to be carried out immediately after the DMS will ask questions on:  

• household plans when confronted with the impending loss of land and/or housing;  

• the extent and effectiveness of disclosed information on the compensation standards and its 
options, acquisition processes and restoration measures.  

The baseline survey will also ask an open-ended question, which is the farmers' anticipations and 
apprehensions regarding the impending land acquisition and resettlement process. 

The PRA surveys are to be conducted at the village level and will include similar indicators to those 
described above, but the focus is on the village as a whole. The objective is to provide a wider 
assessment of the effectiveness of the resettlement process than is possible from the surveys of 
individual households. These surveys will focus on group discussions and key informant interviews. 
Experience shows that these surveys can provide a greater understanding of changes in 
socio-economic conditions than can be obtained from household interviews.  In contrast, the 
household interviews are more suitable for providing a set of quantifiable indicators which can be 
compared over time.  

Subsequent surveys will use the same format but with greater emphasis given to the changes that have 
occurred since the baseline survey w as undertaken, the actual timing of compensation related 
activities (signature of contracts, disbursement of funds, identification of new housing sites, 
construction of new buildings, effectiveness of grievance procedures, and on general levels of 
satisfac tion/ dissatisfaction with the resettlement process). Both household and PRA surveys will be 
designed to distinguish between changes that are attributable to involuntary resettlement and loss of 
land and those that result from external factors, e.g. a slump in vegetable prices, the opening of a new 
factory, etc. 
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The surveys will be completed by interviews with owners or directors of the non-residential 
establishments that are affected, e.g. schools, enterprises. 

Monitoring will focus on the following items: 

• Quarterly tracking of the employment status of the affected households with a rate of land 
dependency greater than 75% after they turn to be urban residents from rural residents; 

• Semi-annual monitoring of the livelihood status and resettlement implementation status of 
disadvantageous groups based upon the survey conducted before commencement of the 
Project; 

• Semi-annual monitoring of restoration status of shops; 

• Monitoring of the employment status of rural residents that have become urban residents 
and quar terly tracking of the change in employment indices; 

• For skill training, semi-annual monitoring of training content and effect; 

• For payment of living expenses, monthly monitoring of the timeliness and the amount of 
payment; 

• For progress in self-built house, semi-annual monitoring of the implementation of relocation 
and resettlement measures; and  

• For relief measures of unemployed persons, semi-annual monitoring of the implementation 
status of such measures. 

10.2.2 Sampling method 

As required by the WB, the baseline survey for launching monitoring and evaluation (M&E) activities 
should cover 10 percent of the APs. By the time the DMS commences the exact identity of the APs 
and the extent of their individual losses and the losses of the land owning groups will be known. At 
this stage, it is anticipated that around 670 households will be affected. Hence, the total sample size 
shall be around 67 households. 

A two-stage stratified random sampling system will be applied. In the first stage, sampling will 
involve the affected village groups/communes for sampling (of approximately 1/3). Those villages 
subject to the most severe impacts will be selected first. If some villages with unique characteristics 
were missed by this approach of selection, while such missing villages differed from those selected in 
aspects like poverty population, different farming methods or non-agricultural activities, modification 
could be made to the selection and sampling as appropriate. 

In order to ensure better comparability, households selected during the baseline surveys will be 
interviewed in subsequent surveys. 

10.2.3 Arrangement of Survey Timing 

The schedule has been designed to provide, as required, six investigations throughout the 
implementation of the Project (one baseline survey, once middle survey and assessment, two yearly 
evaluation surveys, two semi-annual monitoring surveys and a post-construction evaluation survey).  
The household surveys would be repeated every year starting with the baseline survey implemented as 
soon as possible after the DMS.  The PRA-type surveys would be repeated every 6 months within 
two year after the start of the land acquisition and resettlement. All selected villages would be visited 
at this time and annually when the household surveys are being carried out. 
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The baseline survey will establish the pre-resettlement socio-economic conditions of APs and the 
affected villages against which subsequent changes can be evaluated.  

The monitoring survey during the land acquisition and resettlement implementation will concentrate 
on (i) the extent to which the procedures laid down in the RP have been followed, and (ii) the 
effectiveness of these processes and the level of satisfaction/ dissatisfaction of APs with these 
processes. 

Subsequent yearly evaluation surveys will provide a quantification of the changes in the social and 
economic conditions of APs together with a more qualitative assessment of these changes and the 
reasons for them. 

Subsequent monitoring survey will provide interim assessments of the changes taking place in the 
villages most affected by loss of land and/or property. Village level indicators will be collected but the 
emphasis will be on qualitative information. 

The final post project construction survey should take place approximately one year after the 
construction is completed. Its main objective is to assess whether the objectives of the RP were 
achieved, i.e. whether the restoration of income and welfare has been efficiently and adequately 
restored, and whether the land acquisition and resettlement process has been effective. This survey 
will also probe sample households and key informants on how the whole process might be better done 
next time.  

10.2.4 Independent Monitoring Organization 

An institute or organization totally independent of the Employer and independent of the local 
governments of the Project, will be contracted as the leading agency to carry out the external 
monitoring and evaluation work under this RP. The PPMO of the SUDP and the PMO of the 
Mianyang Components (Mianyang MPMO) have entrusted the Research Institute of Foreign Capital 
Introduction & Utilization of Southwest Jiaotong University (SWJU) in Chengdu to undertake this 
work. 

The results of the M&E survey shall be reported to the PPMO, the Mianyang PMO and the WB every 
year as appropriate. Copies sent to the WB must be in English. 

The baseline survey should be reported in full. Subsequent reports should provide summaries of 
principal findings, tabulations of key indicators, qualitative and quantitative descriptions of main 
changes in socio- economic changes of APs and affected villages and conclusions and implications. 

The report on the post-construction survey will constitute a final assessment report on the resettlement 
process and elaborate the extent to which the compensation paid and other measures have enabled the 
APs to maintain or enhance their pre-project social and economic living conditions.  

The subject works in the development zone will also prepare practicable RAPs according to the World 
bank guidelines and the Chinese policies, and the internal and external monitoring will be carried out 
in strict accordance. See annex 3 for detail information.  
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11 REPORTING PLAN 

11.1 RESETTLEMENT ACTION PLAN (RAP) 

This report is the final draft of the RAP, which is to be submitted to the WB for review. 

 

11.2 PROGRESS REPORT OF RESETTLEMENT 

11.2.1 Reporting Period 

Starting from the resettlement implementation, report on resettlement progress shall be submitted at 
least once every three months from the lower resettlement offices to the higher resettlement offices. 
Progress reports on the activities shall be prepared according to the reports submitted from 
resettlement offices at all levels, and submitted to the WB twice every year, respectively by June 30 
and December 31.  

11.2.2 Format and Contents 

The format of the resettlement progress report will and shall be prepared as per the requirements of 
the WB. Accordingly, the report usually consists of two parts: a) the text part that describes in details 
the resettlement progress, payment and use of compensation, showing the progress, problems and 
difficulties met in the implementation, and the corresponding resolution and measures; and b) forms 
and lists that mainly show statistical data of the previous six (6) months, reflecting the progress by 
comparison of the actual and planned land requisition, house removal, reconstruction and use of 
compensation. The form and list formats are provided in Tables11-1 and 11-2. 

Table 11-1 Progress Form of Resettlement 

Prepared by: 
As of: Date of preparation:  
 

Items Unit Planned 
Completed in  
This Quarter Accumulated 

Completion 
(%) 

Fund allocation       

Private houses rebuilding      

APs moving into new housing      

Old houses demolition      

Redeveloping public buildings       

Electric line restoration      

Communication line restoration      

Land acquisition      

Land reclamation      
Filled by :  Signature of chief : Official seal: 

 



 Suining Municipality 
106 Sichuan Urban Development Project 
 

 

Table 11-2 Utilization of Land Compensation and Resettlement Subsidy 

Zone and Township: 
As of: Date of Preparation: 
 

Affected Unit Description Unit/Quantity 
Fund Invested 

(CNY)  
Compensation/Subsidy in Place 

(CNY)  
Village and 
Group 

    

     
Filled by :  Signature of chief : Official seal: 

Note: “Description” is that of development of water conservancy facilities (open channels in meters, 
pumping/lift stations in set; livestock or poultry breeding (pigs, chickens, ducks, etc.); land 
reclamation (in mu); development of public services; development of infrastructures ; and 
development of enterprises, etc. 

 

11.3 INDEPENDENT M&E REPORT 

The external monitoring agency shall a working (inception) report within one month after starting its 
work. The independent M&E reports will and shall be attached to the annual resettlement progress 
reports to be submitted to the WB by the resettlement office. 

11.3.1 Reporting Period 

According to the WB requirements and the arrangement of the external M&E agency, monitoring 
surveys and evaluation will and shall be carried out twice every year respectively in April and October 
ever since the resettlement implementation. T he resettlement M&E reports will and shall be submitted 
respectively by June 30 and November 30 every year. The activities of land acquisition, demolition 
and resettlement will be comple ted by 2007 for the Suining Components. Accordingly, There will be 6 
times of independent monitoring and evaluation in three years. By the end of 2005, activities will be 
done for the preparation and submission of the M&E TOR, determination of the land acquisition and 
relocation samples, collection of base-line data of the samples, and development of a resettlement 
database.  

11.3.2 Contents 

(1) Base-line survey of the displaced; 

(2) Progress of the land requisition, dismantle, relocation and resettlement activities; 

(3) Resettlement and restoration of production; 

(4) Housing demolition, relocation and reconstruction of the displaced; 

(5) Living standards of the displaced; 

(6) Availability and utilization of the resettlement funds; 

(7) Operation and efficiency of the resettlement implementation organization; 

(8) Assistance to vulnerable groups; and 

(9) Issues and suggestions. 
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12 TABLE OF RIGHTS AND INTERESTS 

All responsibilities to be assumed by the Employer and all rights enjoyed by objects affected by the 
Project are shown in Table 12-1 and Table 12-2. 

Table 12-1 Responsibilities due to the Employer 

Employer Land Acquisition and Resettlement Policies and Employer's Responsibilities 

Suining ETDZ 1. Take every effort to create conditions to improve or restore, at least, the living 
standard of affected population and make reasonable compensation for the material 
loss suffered from the Project. The property loss shall be compensated at 
replacement price, and there shall be no depreciation, deduction or discount 
because of any other reasons. Assist the APs in restoration of production, who fail to 
obtain economic benefit for their land and other property being affected, and make 
reasonable compensation for all property losses. 

2. Treat those who reside, conduct production operation, farming or building with no 
ownership or authorization or permits the same as those with ownership, 
authorization or permits and provide them with assistance for restoration of 
production and livelihood, and reasonable compensation to  the associated loss of 
property. 

3. See the design that avoid cities, towns, rural residential areas, schools, hospitals, 
mine areas, and large enterprises as much as possible, avoid cultural view spots 
and historical sites, minimize occupation of quality farmland or mineral deposit 
areas, and fully utilize waste hills, waste land or waste shores or other non-fertile 
land along the alignment. See it that avoid villages or townships with low land 
ownership, minimize resettlement of laborers, avoid large water conservancy, power 
and other major infrastructures, and minimize intersections with railroads, national 
and provincial highways, and important pipelines, so as to minimize impacts to the 
APs. 

4. Carry out survey on all properties within the scope of impacts, including all properties 
within the scope of impacts from permanent land acquisition of the entire projects of 
the trunk lines, interchanges, connection lines and service areas. 

5. Organize joint teams combining the planning and design institutes, local 
government, monitoring organization and affected village for inventory survey of 
physical impacts. Organize the resettlement office to conduct public information 
activities during the survey process and carry out extensive consultation with local 
public and affected villages and groups on resettlement issues and structural design. 
Provide the feedback of survey information and consultation information to the 
design institutes and local government, and provide survey data of water systems, 
roads, water supply and power supply to the design institutes so that requirements of 
the local government and the village people can be fully accounted in the 
engineering design. Conduct inspection on any issue of disputes during 
implementation. 

6. Conduct socioeconomic survey in the affected area of project for the location, type 
and area of land to be acquired; the location, type, area and unit price of buildings to 
be demolished and relocated; the location, type, quantity of land attachments; the 
location, type, quantity, settlement measures and ownership of power and 
communication facilities; the population (including relationship with head of 
household, gender, age, nation, occupation, educational level and technical skill, 
etc.), property, house, income and outcome condition of the affected families; the 
basic and detail condition of the affected enterprises and institutions ; the public 
opinions of and suggestions to the Project in the affected area; the basic conditions 
of villages and groups affected; the statistical information of all counties and cities 
along the line as well as local relevant policies and regulations for land acquisition 
and resettlement, etc. Vulnerable households shall and will be provided with certain 
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Employer Land Acquisition and Resettlement Policies and Employer's Responsibilities 
subsidy eligible to extremely difficult people and assistance in house rebuilding and 
relocation from their villages and groups with the cost as incurred thereof to be borne 
by the Employer. 

7. According to the surveys, project impacts will involve 1 street office, 2 townships, 7 
administrative villages/residential committees, 30 villagers’ groups, 670 households, 
1,936 people, 1 high school, and 20 medium/small enterprise. 

8. The preparation of resettlement action plan and the subsequent implementation 
shall follow in strict accordance with relative requirements given in the World Bank 
Operational Policy 4.12 and the compensation standard given in this action plan. 
Modification, if any, shall be subject to the prior concurrence of the WB. 

9. Project preparation and implementation applies laws, reg ulations and procedures 
including:  
− the World Bank Operational Policy 4.12 for relevant stipulations,  
− China National Land Administration Law (effective since January 1999),  
− China National Forest Law (effective since September 1984). 

10. Compensation to the displaced shall and will be directly paid to the affected zonal 
resettlement offices, which open for each affected village, group and displaced 
household an account in the local Construction Bank of China  for land and property 
compensation. The living allowances and property compensations of the displaced 
will be protected free from misappropriation or defalcation. 

11. Living allowances and compensation to land and property to be provided to the 
displaced shall and will be disclosed to the public via meetings and posters. Three 
key pieces of information will be disclosed to the public on land acquisition and 
relocation quantities, the compensation standards and the compensation amounts. 
An information handbook will be provided to each village, group and household as 
affected, which will include a brief introduction of the Project, resettlement policies 
and compensation standards, quantity of affected objectives, compensation 
standards and amounts, right and interests of the affected persons, the Employer's 
obligations, contacts of each level of resettlement offices with the addresses and 
telephone numbers. The RAP will be translated into language easily acceptable to 
the local people and placed at the public libraries of the municipality and the zones 
or the resettlement offices for reference. 

12. Encourage the affected persons to participate in the entire resettlement process, 
where consultation will be made on the reconstruction sites of houses and facilities, 
relocation schedule and restoration schedule, fund allocation and resettlement of 
laborers, etc. with the affected or their representatives to reach concurrence. 

13. See that households of vulnerable groups are to obtain certain social relief or 
assistance fund, the village group is to provide l aborers necessary for relocation 
assistance, and the associated expense to be borne by the project. 

14. Rehabilitation of power lines, communication lines, broadcasting lines, optical fiber 
cables and other facilities to be involved along the project alignment will be covered 
by the project at compensation rates discussed and agreed with respective facility 
administrations. The respective facility owners will be responsible for the 
rehabilitation construction and no adverse impacts or loss will be resulted to the 
users. 

15. Redress any forms of complaints and grievances. The displaced is to bear no appeal 
cost. Complaints and grievances may be filed to relevant implementation and legal 
departments for any queries and dissatisfaction to house compensation, property 
quantity, land distribution, location of reconstruction sites, restoration of power and 
water supplies and roads, and fund utilization etc.  

16. Develop and maintain a resettlement information system for resettlement activities, 
to collect, analyze and share relevant information on resettlement progress, fund 
utilization, identification of existing or potential problems or issues, analysis of 
reasons, measures and suggestions to solve the problems or address the issues. 
Submit two internal resettlement monitoring reports each year to the World Bank. 

17. Engage an independent monitoring and evaluation agency for independent 
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Employer Land Acquisition and Resettlement Policies and Employer's Responsibilities 
monitoring, tracking and objective assessment of the RAP’s implementation status, 
to assist the World Bank. the Employer and the resettlement execution organization 
in a full understanding of the activity progress, the quality and effectiveness of fund 
utilization, with the monitoring focus on the execution of resettlement policies, the 
operation of resettlement organization, resettlement of laborers, resettlement of 
housing and other living conditions, restoration of the APs' income levels and 
production, processing of grievance and appeal, public participation and 
consultation, and public disclosure, etc.; and dual submissions of th e external 
resettlement M&E reports to the World Bank every year. 

 
 

Table 12-2 Entitlements due to the Affected Persons 

Type of 
Impacts 

The Entitled Land Acquisition and Resettlement Policies and Standards 

Buildings  
and  
Attachments  

Affected 
households 

1. All houses will be compensated at replacement price. The resettlement 
organization is to develop new resettlement areas. The affected will be 
moved into the resettlement area via the method of exchange of property 
ownership.  

2. The resettlement organization is to consolidate new living land use for the 
displaced and improve or build the associated infrastructures. 

3. The displaced will receive relocation transport fee at CNY3/person to 
enable the relocation to cover loading and transport fee, property loss 
and suspension loss, and bonus at CNY3/m2 for the relocation. 

4. The displaced will receive transitional fee at CNY2/m2 per month in the 
event of some transitional period for the relocation. The compensation 
rate will be increased by 50% after 18 months; under no circumstances 
will the transitional period exceed 24 months. 

5. The resettlement organizations are to take effective measures during the 
implementation to help households with special difficulties. For those 
affected vulnerable households, the project coordination offices and 
village committee will help them to build the new houses and provide 
them with relocation assistance after due consultation to their decisions.  

6. A compensation handbook will be distributed to each affected household. 
Local resettlement office will open an account at the local China 
Construction Bank for each affected household for property 
compensation. The compensation fee will be paid one month before the 
commencement of house reconstruction. If the payment is in 
installments, the final sum shall be paid before completion of the house 
construction. Property and compensation of the affected will be protected 
and free from peculation and embezzlement. 

7. The affected may appeal grievance toward the compensation including 
compensation rates and bear no such appeal cost. 

Special 
facilities  

Property 
owner 

8. All the special facilities to be affected by the Project will be rehabilitated 
as required. Compensation will be made subject to the consultation and 
agreement with the administrations of the special facilities, which will be paid 
to the property owner before the land acquisition and relocation of the 
special facilities. 

All Types of 
Impacts 

APs Grievance and Appeal Mechanism : 
The affected may approach each level of resettlement organizations for any 
aspect of resettlement activities, such as house compensation, property 
quantity, land distribution, selection of reconstruction sites, and rehabilitation 
of water system and road, and resettlement fund utilization. The procedures 
are as the follows: 
Stage 1: Appeal to the village committee or the associated resettlement 
teams by oral or written forms. The village shall process and maintain written 



 Suining Municipality 
110 Sichuan Urban Development Project 
 

 

Type of 
Impacts 

The Entitled Land Acquisition and Resettlement Policies and Standards 

records. The village committee or associated resettlement team shall 
response within 2 weeks after receiving the appeal.  
Stage 2: The affected may appeal to the zonal resettlement office or its PLG 
after receiving the response to his or her appeal, if it is not addressed to his 
or her satisfaction. The zonal resettlement office shall response within 2 
weeks after receiving the appeal.  
Stage 3: The affected may appeal to the municipal or project resettlement 
office within 1 month after receiving the response to his or her appeal, if it is 
still not addressed to his or her satisfaction. The municipal or project 
resettlement shall response within 2 weeks after receiving the appeal.  
Stage 4: The affected may appeal to the civil court according to civil 
procedural law after receiving the response to his or her appeal, if it is still not 
addressed to his or her satisfaction. 
Any organization processing appeals of the affected will not take any charge 
from the affected. Any expense as may incurred by the appeal shall be 
borne in the contingency fees. 

 

 



Draft RAP  Annex 
Revised Edition, Jan-06 111 
 

 

ANNEX 

Annex 1 LAR Compensation of Suiyu Railroad Project 

 
Circulation on Issues of Land Acquisition, Demolition and Relocation Compensation for Suiyu 

Railroad Project 
by Suining ETDZ Administration Committee 

 
 
To: Guangde Street Office, Jiahe Street Office, Beigu Township Government, and other 

relevant enterprises, services and institutions of ETDZ: 

 
The construction of Suiyu Railroad (from Suining to Chongqing) is an important move of the Central 
Party Committee and the State Council to facilitate infrastructure development in the western region. 
The project has been approved by the State Government. In order to complete the land acquisition, 
demolition and relocation activities in our zone, a circulation is made hereby on issues in relation with 
land acquisition, demolition, relocation and compensation, according to the requirements of the 
Ministry of Railways and the Provincial Government and on account of our zonal conditions. 

1. Land Acquisition 

1) Scope of land acquisition.  Land acquisition for railr oad construction shall follow relevant 
laws and regulations in strict accordance with the land use layout of the approved 
construction design (including design changes) of the Suiyu Railroad to ensure reasonable 
land use and land economy.  

2) Compensation standards.  In terms of land types, development of the Suiyu Railroad 
project will acquire cultivated land at CNY8,000/mu, and non-cultivated land at 
CNY4,000/mu. Temporary land use (including borrow and disposal areas) will follow the 
Zonal land acquisition standard for compensation. The land acquisition compensation is of a 
package fund that covers land acquisition compensation, resettlement subsidy, compensation 
to young crops, ordinary trees, fruit trees and other plants, livestock and other breeding, and 
operation cost, which will be paid to the affected collective and people by the land bureau of 
the developmental zone.  

2. Demolition and Relocation of Building and Structures  

1) Compensation methods to housing demolition within the scope of railroad deve lopment 

A. Wherever housing demolition occurs within the jurisdiction of the Guangde Street 
Office for the railroad construction, compensation shall be consistent and apply (i) 
exchange of property ownership, or (ii) evaluation-based compensation, or (iii)  trade 
and exchange of property ownership plus evaluated compensation. Specific standards 
are as followed. 

a. Rural housing in the developmental zone is divided into three areas, i.e., 

• Area one, to the south of Shixihao, Villages 1, 5 and 6 of Beigu Township;   
• Area two, Wolongshan Park, Baojiaoting, Yueshan, Jinmei and Wujiawan 

Villages; and 
• Area three, Longlou, Shuiku and Yaowan Villages, and other villages within 

the scope of urban master plan. 
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b. Replacement and exchange of property ownership is to be applied. The 
replacement area is to be calculated per the standard living area (25 m 2/person) for 
medium-and small-sized cities of well-off levels. For the portion of the 
replacement housing in excess of the original housing area, it is to be purchased by 
the beneficiary at the comprehensive cost price with 10% discount up to 10% of 
the excess portion, and at the market price for the remaining excess portion.  

c. Compensation rates of evaluated purchase and exchange of property ownership are 
shown in table 1. 

d. Compensation rates of other housing and structures are shown table 2.  

e. Standard areas of resettlement housing per household are around 75m2 for 
households of one-member, 85m2 for household of two to three members, 100m2 
for households of four members, 120 m2 for households of five members, and 
150m2 for households of six and more members. Unmarried offspring must have 
their household registration combined with that of their parents. People of 
“five-guarantee’’ households may per their own will, choose the nursing facilities 
or some resettlement provided with collective fund and the ownership of such 
resettlement belongs to the collective. 

B. Land allocation and reconstruction will applied for whichever houses within the 
jurisdiction of the Jiahe Street Office and the Beigu Township to be demolished for the 
railroad construction, with specific standards per the Document Suikaiguafa [1992] 
No.56 for implementation.  

2) Demolition of residential housing of the Street Offices, Beigu Township and villages is to be 
organized by the Street Offices and township government for implementation. Whichever 
houses, pipelines, trees and other attachments to be involved in the land use territory of the 
railroad project must be dismantled and removed by the property owner within the period 
from the date the Zonal land administration issues the notice. 

3) Any and all buildings (structures) erected in violation after the demarcation of land use for 
the project development (since the date the Municipal Government posting the official 
notice) shall be torn down by the owner in time with no compensation.  

3. Obligations 

As the land acquisition and demolition entails tremendous efforts at many working areas, the Zonal 
Administration Committee has decided to organize a Suiyu Railroad project leading group, with Li 
Jinwei as the group leader, Li Xiao and Liu Huafeng as the deputy leaders, and Zhou Xingquan, Jing 
Zhonghua, Zeng Wenquan, and Liang Dengxi as the group members. The Zonal land administration 
bureau is responsible for organization of implementation. Similar institution is to be organized at the 
affected street offices and the Beigu Township and full-time staff will be assigned for specific 
implementation.  

4. Incentive Mechanism 

An objective-responsibility system is estab lished for the land acquisition and resettlement 
activities for the Suiyu Railroad project. Meal subsidies will be provided to the field task teams. 
Performance of the street offices and the Beigu Township government will be evaluated. The 
Administration Committee will allocate special fund to reward the organizations and individuals 
that complete the land acquisition, demolition and resettlement activities in a timely and quality 
manner.  
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Table 1 Compensation Rates and Purchase Prices 

Area One Area Two Area Three Structure/ 
Description Compensation Rates (CNY/m2) 

Rate of balance by the displaced to enable 
exchange of property ownership (CNY/m 2) 

Brick-concrete 320 300 280 10 

Brick-wood 300 280 260 30 

Earth -wood 280 260 240 40 

Purchase Price (CNY/m2) Affected to 
purchase 
resettlement 
area in excess 
of original area 

400 380 360 

Remarks: 
1. No floor difference is counted in the listed  
 prices, which is calculated per resettlement  
 house area; 
2. Calculation is made per the table for  
 replacement of houses within  the zone. Higher 
 or lower standard of resettlement is to be  
 calculated accordingly. 

Note: Area difference. For Area One, Two and Three, the area difference is CNY20. 
The area difference is applied for house replacement at area other than the previous housing area. 
For area of replacement equal to the area of demolition, the difference is to be balanced for 
resettlement area different from the previous housing area. 

 

 Balance to be paid for specific floor of resettlement buildings (CNY/m2) 
Building Type 1 2 3 4 5 6 7 

Six-floor 20 30 50 50 10 -50 N/A 

Seven-floor 20 40 50 50 20 -20 -80 
Note: Within the above table, those positive are rates of balance to be paid by the displaced, and  

those negative are rates of balance to be obtained by the displaced. 
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Table 2  Compensation Rates to Other Housing and Structures 

Description Compensation Rates  Remarks 

Temporary building   

Simple structure CNY38/m2  

Temporary housing CNY8/m2  

Ceiling of wood housing CNY15/m2  

Structures    

livestock sheds CNY15/m2 Independent ones 

sunny ground CNY13/m2 Cement, stone, or lime-clay-sand 
rammed earth ground, not 
including earth sunny ground 

fence wall CNY5/ m2 for 12 cun thick; 
CNY8/m2 for 18 cun thick; and 
CNY10/m2 for 24 cun thick. 

Stripped stone or b rick walls, 
excluding earth walls 

cesspit CNY15/m2 Concrete or slab stone 

marsh gas pits (in use) CNY200/piece CNY150/pit for depleted pits, and 
CNY80/pit for impaired pits. 

marsh gas pits (out of use) CNY150/piece  

stripped stone well CNY200/piece  

motor-pumping wells CNY200/piece  

manual wells CNY100/piece  

warehouses CNY10/m3  

water ponds CNY 10/m 3  

Temporary facilities   

sweet potato cellars CNY40/piece  

stripped stone embarments  CNY10/m3  

Tombs CNY300/tomb  

Note: Attachments will apply one-time compensation at CNY300/mu, which will be paid to the associated 
commune/group. The commune/group will provide the compensation to the affected households 
per specific situation. 
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Annex 2 Executive Summary on LAR Activities at Suining ETDZ 

 
Executive Summary on Land Acquisition and Resettlement Activities 

by Suining ETDZ Administration Committee 

 
 
During the recent years, land acquisition and resettlement activities have focused by the Suining 
ETDZ Administration Committee as part of the government efforts to achieve social compatibility and 
stability with guidance from the Municipal CPC5 and Municipal Government. The “Scientific 
Development Perspectives” and “human-oriented” ideas are always insisted in the activities and 
efforts to maintain a correct relationship between development land use and interests of the affected 
people. Land acquisition, demolition and relocation is implemented according to laws, regulations and 
legal procedures with compensation and resettlement conducted accordingly. The successful 
implementation assures project and zonal development and facilitate the zonal socioeconomic 
progress in a rapid, compatible and healthy manner. Such zonal LAR activities already implemented 
at the Suining ETDZ are summarized below. 

1. General 

1) Land acquisition and compensation.  By the year of 1999 when the Suining ETDZ was 
founded, urban development had affected 26 villagers’ groups of the Zone where land was 
acquired for a total of 3,255.8mu and the affected rural population was converted from rural 
to urban registration. Since January 1, 1999, land acquisition has covered seven villagers’ 
group and acquired area of 566.569mu, and the payment of land compensation and 
resettlement subsidy, of as much as 75.55 million yuan has been made to the affected rural 
collectives and individuals according to the laws and regulations. 

2) Demolition and resettlement of rural housing.  For housing demolition and resettlement of 
the ETDZ, houses of 187,700 thousand m² were demolished that involving 880 households, 
for which, (i) resettlement buildings were developed and provided for 594 households of 
117,400 m² (418 households have been resettled this way in 88.9 thousand m², and the 
remaining 176 households to be resettled by the end of the year in 28.5 thousand m2), (ii) 
self-built housing was optioned by 255 households of 42,500 m², and (iii) cash 
compensation was chosen by 31 households of 5,900 m² with compensation payment of 2.7 
million yuan.  

2. Provision of Effective and Sustainable Resettlement Measures  

1) Practical solution to the livelihood security of the affected. In order to consolidate the 
Sichuan Provincial CPC Document Chuanweifa [2004] No.1 and the Suining Municipal 
CPC Document [2002] No. 80, the Zonal Administration Committee issued in a prompt 
manner, “Comments to Further Efforts to Safeguard the Basic Living Provisions for Land 
Acquisition and Resettlement in Urbanization” and supplementary circulation, which 
specify various approaches to address the livelihood of those people affected in land 
acquisition, demolition and relocation within the jurisdiction. 

2) For village groups where land utilization represents 80% or higher percentage of the 
collective-land, the basic living allowances of 90 to 120 yuan are provided per the age 
interval of the beneficiary. The affected is encouraged to join the national endowment 

                                                                 
5 CPC= Communist Party Committee 
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insurance system. An annual subsidy of CNY300 will be provided from the Zonal 
Administration finance to such endowment insurance since the year of purchase. Pension 
allowance will be provided by the social security department on a monthly basis once the 
beneficiary reaches the legal retiring ages (60 for males and 50 for females) and the 
insurance premium is paid for 15 years. It is to provide more skill training to the affected to 
help them to find a job or initiate their own business once they become urban residents. A 
lump-sum payment of subsidy will be provided to those who option the employment subsidy 
and waive the eligibility of monthly living allowances. Being converted to urban citizens, 
the affected rural people are eligible to the treatment to urban citizens after the resettlement. 
It is to set up the government aid system and continue the efforts in compatible residence 
programs and maintaining the nursing facilities of the elderly. Those households who are 
suffering extreme difficulties due to sickness, handicap or disaster are eligible to the 
provisional relief provided by the Development Zone, so as to provide people with peaceful 
and happy livelihood and ensure social stability.  

3) When the utilized area represents less than 80% of the actual area of the affected commune 
or group, following management measures will be applied during the transitional period. (i) 
Provision of annual land use compensation at CNY1980/mu each year for flat land, 
CNY1100/mu for slope land, CNY880/mu for two-terraced land, CNY660/mu for 
three-terraced land, and CNY1320/mu for paddy field. (ii) Living subsidies will be provided 
at CNY20 per person-month.  

4) A social security centre is established in the Developmental Zone, which has standard 
management and operation procedures. For a better and practical management of the 
affected that are eligible to the social security or covered by the social pension insurance, 
agreement is made with the affected village groups/communes on voluntary basis, by which, 
the compensation and subsidies are transferred to the Zonal social security centre, so that 
provision of the basic livelihood allowances is provided with legal assurance. Both a “basic 
livelihood security certif icate” and a “basic livelihood security card” are issued to the 
affected, which are subject to annual inspection. A total of 7,749 basic livelihood security 
certificates have been issued.  

5) In order to ensure the fund distribution, the living allowances are incorporated into the Zonal 
annual financial budget early each year, provide guarantee with government revenue (from 
land and other revenue) and fiscal levies. 

3. Human-Oriented Solution to Livelihood Security and Reemployment 

1) Status of low-income security provided to the affected rural population. Out of the affected 
and resettled rural population, there are 1,369 households of 4,516 people being eligible to 
the urban social security, and their eligibilities have been recognized according to the 
principle of legibility recognition wherever applicable to the benefit of the affected. 

2) Status of employment and reemployment of the affected rural population. Since 1999, 
accumulatively 5,732 people have left land after land acquisition. Reemployment is not 
involved for 1,135 people who are either old or deceased, and for 1,100 people that are 
under aged. Out of the 3,497 people as determined to be in-age laborers, 2970 or 85% have 
found jobs, and the remaining 527 persons or 15% stayed in home as they are either 
housewives or choose to do so as they may live on house rents and/or other sources like 
supports from their offspring. Vocational training courses free of any charge are available to 
the affected up to their needs. A total 2,160 of farmers have received such training, including 
800 on skill development and 1,360 on business initiation. Beginning from 2004, there have 
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been 300 people approaching the ETDZ Administration for assistance in reemployment, and 
228 have found a job with some joint efforts. There are 120 households that were once of 
“zero-employment” status and now become employed with assistance from the Zonal 
Administration. 

3) Assistance to medical care. Annual medical assistance of up to 1500 yuan/person may be 
applied for and granted to impoverished families with no cash for medical care. A sum of 
CNY70,000 was paid to 80 poor people in the year of 2005.  
As part of the “Tomorrow Program”, free surgery and recovery treatment are provided to 
disabled children and orphans of 0 to 18-year-old. Twenty-two children were benefited from 
the program in 2005. 
“Preferential Treatment Certificate” are provided to people eligible to the preferential 
treatment, compensation and comfort, so that they are exempted from registration fee and part 
of the treatment fee at designated hospitals. A total of 173 certificates were issued in 2005. 

4) A part of an education assistance and poverty reduction program, education subsidies are 
provided eligible and poor collage students. Twenty students of impoverished households 
received 2000 yuan in 2005. Primary and middle school students of poor families are 
eligible to “two exemptions”, i.e., exemption of the tuition fee and textbook fee, and 
exemption of the lodging fee.  

5) A number “charity markets” are established to seek for public donation of commodities, 
which are provided to impoverished families free. 

6) In early 2005, the Zonal Administration raised fund of over 100,000 yuan for the 
“Five-One” program of solicitude to the affected households pending for resettlement. The 
displaced households were deeply moved at receiving the 5kg 6 of rice, 5kg of cooking oil, 
5kg of flour, 5kg of pork and a solicitude letter. Meanwhile, some actions were taken to 
address some special issues. First, house replacement of those extreme difficult households 
is assured of such basic area at no lower than 15m2/person, with balance payment to be 
reduced, exempted, or subsidized by aid of civil affairs department. Secondly, for those 
elderly, ailing and disabled households, public recommendation and public information are 
applied to identify such households, which will be prioritized in floor option. Thirdly, the 
standard of transitional fee is raised appropriately according to the market change. For those 
households yet to be resettled, the monthly transitional fee is raised to 3 yuan/m², higher 
than the monthly rate of 2 yuan/m² of last year. 

4. Principle of  “being open, impartial and compatible” in Resettlement Implementation 

During the implementation resettlement activities, the principle of “being open, impartial and 
compatible” is strictly observed in the Zone to address various specific issues. Firstly, a joint task 
team was organized with members of demolition, finance, property management, land, and urban 
supervision administrative sections, which verifies and confirms on field, the area and structure of the 
housing to be demolished, to ensure the accuracy in area and structure. Secondly, information of 
housing area, relocation and resettlement package is officially posted to the public to mobilize public 
supervision and provide for transparency, openness and regulation in the resettlement to avoid 
corruption. Thirdly, amendment and supplement is made to the resettlement policies as appropriate 
according to real and factual situations of the affected, so that the policies would reflect changes with 
time and the public interests would be protected. For example, the affected would be subsidized with 
relocation bonus for their timely relocation, which is a policy to facilitate smooth relocation in the 

                                                                 
6 1kg = 2 jin, a Chinese weight unit. 
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face of market inflation. Fourthly, activities are outreached to the affected households and conducted 
in field for entry of demolition agreement and provision of compensation fund to the convenience of 
the affected population. Fifthly, proactive efforts are made to the resettlement buildings/houses in 
formalities of property ownership certificates. The resettlement office, demolition agent and property 
management department were organized together for joint business operation. A number of 418 
property ownership certificates have been issued and delivered to the hand of the affected, which has 
received high compliments from the public. 

5. Loyal compliance with relevant regulations and policies for a strictly legal land acquisition 

In recent years, relocation and resettlement activities are implemented in strict accordance with 
relevant national and provincial laws and regulations. The compensation multiplier is strictly 
followed in land acquisition and those of acquired land have applied the highest multipliers. In 
demolition and relocation, replacement of equal and better housing is applied to address as much as 
possible the public interests. Incentive mechanism is maintained to reward active relocation, where 
early relocation is provided with daily bonus at 2.5 yuan/m² for brick-concrete structure, 2 yuan/m² 
for brick-wood structure, and 1.5 yuan/m² for simple structure to a maximum of 30 days. The 
Administration Committee has the public and human-oriented perspectives, to think what people 
would think and worry what people would worry. As long as compliant with the policies and 
regulations, performance to the public satisfaction has become an important criterion to judge 
successful resettlement activities. From the early start of every LAR effort, the public will be 
convinced to trust the Zonal Administration, and such convincing will avoid people in lack of 
confidence in the policies and administration and assure the social stability. Legal demolition will 
be enforced to households asking for unreasonable compensation. For example, Ma Zequn of 
Group 6, Village 3 of Beigu Township, demanded that his fiber -glass tiled shed be identified as 
business housing, and went further for land compensation. He refused the demolition and relocation 
regardless of rounds of patient explanation by leaders of the Developmental Zone, street office and 
residents committee. An application in the end was filed to the court to enforce the demolition.  

6. Experiences and Lessons 

The Zonal Administration Committee attac hed great importance to resettlement work. The 
Resettlement Leading Group is organized, with the chairman of the Administration Committee as 
the group leader, the vice-chairman and assistant researcher as the deputy leaders, and the chief 
persons of the land administration, finance, civil affairs, construction, housing demolition 
sections as members. Land acquisition and resettlement is among the key tasks of the zonal 
government, with leading personnel in charge, supported by relevant government departments for 
good collaboration. Following is of some experiences accumulated in the years. 

1) Operation procedures of the LAR activities. Implement construction of resettlement housing 
before land acquisition, demolition and relocation will both enable lower res ettlement cost 
and avoid transitional period before resettlement. 

2) Strengthen the public information on resettlement policies and laws. Legalize the thoughts 
and behaviors of both the one to displace and the displaced within the legal framework, to 
ensure lawful enforcement in the event of disputes.  

Execution of the above measures has enabled the affected of prevail and better living standards. The 
urbanized poor and difficult rural families, in particular have enjoyed their urban lives of much better 
quality because of the resettlement. So far to date, there is no affected household who have to sell 
their resettlement housing to cope with livelihood. The public is satisfied with the zonal resettlement 
activities, saying that the zonal government is very considerate and a true people’s government. 
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Annex 3 Resettlement Policy Frame work 

 
Sichuan Urban Development Project 

 
Resettlement Policy Framework  

For Land Development Component  
In Mianyang and Suining  

 
 
A. Project Introduction 
 
1. The project development ob jective (PDO) is to improve core urban functions by removing 
identified infrastructure bottlenecks hampering land development, transport and environment in four 
second-tier cities in Sichuan Province.  Priority infrastructure investments that are integral parts of 
the urban development plans of the four cities include: (i) urban development area expansion for 
multi-purpose land use (industry, commerce, administration and housing); (ii) urban road network 
improvements; (iii) sewerage; and (iv) embankment and landscape improvements.    
 
2. Mianyang 
 
2.1 Mianyang is an economic, cultural, communications and science center 80 km from Chengdu, 
with significant spin-off opportunities for industrial growth and R&D due to its proximity to the 
provincial capital, and to the education and R&D resources in the Chengdu - Chongqing group (six 
state-level engineering and technology research centers, seven largest state labs, and 22 universities).  
The main urban problems the city faces are the limited urban space constrained by Fujiang River the 
mountains in the north and, hills in the south, surrounded by agricultural land.  This city is expected 
to expand quickly as the Government is promoting migration from the less developed Western China 
provinces of Xinjiang, Guanxi, Tibet, and Qinghai.  
 
2.2 The city’s Master Plan envisages a decentralized city structure, growing in both the north-western 
direction (Pioneer Park area and new administration center) and southern direction (Southern 
Economic Development Area) of the city. This requires optimizing of the urban functions by relieving 
the CBD and relocating the city administration and hi-tech and science related enterprises and 
institutions to north-western section and the general manufacturing industries to the southern section 
from the overcrowded inner district, and recycling the inner areas for high quality residential, 
financial and commercial uses.  Mianyang has consolidated numerous economic development zones 
into three principal zones two of which will be supported under the SUDP.  
 
2.3 The proposed project components entail the provision of basic infrastructure and access 
improvements for two major urban development and expansion areas: Pioneer Park in the north-west 
and the Southern Economic Development Area.  The area under the two land development schemes, 
about 12 km 2, will increase the urbanized area of Mianyang by 22%.  The residential areas will 
provide housing for a population of about 150,000 over 10 years.  In fact a number of new residents 
in the proposed new schemes will come from the dense inner city.  The average population density in 
the two schemes is 126 people per hectare, significantly lower than the current average density in 
Mianyang built-up area (213 p/ha).  This lower density reflects higher environmental standards in 
terms of open space and community facilities and a significant increase in floor space consumption 
per person, corresponding to the past trend in urban China to Central government policy.  27% of the 
land developed will be under industrial use. 
  
Suining 
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2.4 Suining is a regional service, market and commodity distribution center on the Fujiang River.  
Suining will market itself as a satellite city for the spill-over growth from the neighboring Chongqing.  
Two thirds of the domestic product comes from industrial and services sectors.  The comparative 
advantage of Suining is in textiles, chemical industry and, agricultural processing.  The city is well 
connected to regional highways and rail networks.  In addition, the existing express railways and the 
completion of the planned Neijiang-Suining-Chongqing Railway will establish the city as a transport 
hub.  
 
2.5 The problem which constrains the city growth is the high population density (second highest 
population after the capital Chengdu), further augmented by the growth of the industrial sector and the 
spurred non-farm rural migration. With no space for further city expansion within the old urban and 
industrial area, the city master plan foresees a reduction in population densities by developing five 
sub-urban areas for reallocation of industries and housing from the overcrowded downtown.  SUDP 
project components in Suining are designed to assist with the growth of the city in its western part, 
comprising the Xining District Area and an associated link road to the city station area, 
 
2.6 The city master plan proposes the development of new districts across the river and to the West 
of the existing city. The Xining district to be developed under the proposed project will cover an area 
of 3.51 square kilometer at a distance ranging from 1.5 to 4 km to the West of the city center.  The 
proposed land development scheme will increase the urbanized area of Suining by 7%. The residential 
areas will provide housing for a population of about 53,000 people or 7% of the existing population, 
corresponding to about 1 year demographic growth following the historical population growth rate. 
The projected population density in the proposed Xining district is 150 people per hectare about the 
same as the current average density in the built-up area of Suining.  
 
3. The proposed project components in Mianyang consist of the expansion of the two major urban 
development areas adjacent to the city center.  Specific components in each city are described below. 
 
3.1 Pioneer Park Area: US$ 45.53 million 
 
The component consists of the construction of: 

• 21 km of local access roads and associated bridges, sewers, drainage and landscaping 
forming an expansion of the park area (438 ha); and 

• a 2.6 km section of the Second Ring Road (2RR) within the Pioneer Park Area (including an 
interchange with Yingbin Avenue), as part of the 6km second phase of the 2RR. 

 
3.2 Southern Economic Development Area (SEDA): US$ 67.67 million 
 
The component comprises of the construction of: 

• 24.5 km of local access road within Phases A & C of the SEDA (410 ha), together with 
associated drainage infrastructure and landscaping. 

 
4. The project components in Suining are designed to assist with the growth of the city to the west, 
comprising the Xining District Area and an associated link road to the city railway station area. 
 
4.1 Xining District Area: US$60.19 million 
 
The Xining District Area component entails the development of an area of 358 ha for mixed 
residential, commercial and warehousing uses. The proposed works include 25 km of access and 
distributor road, bridges, river embankment, sewers and landscaping.  
 
4.2 Xining Road: US$6.89 million  
 
The Xining Road is proposed as a link northwards from Xining District Area to the rail station to 
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improve access and connectivity for the new development area.  
 
5. Mianyang and Suining decided to develop new expansion areas for multipurpose land uses 
(industrial, commercial, administrative and residential), rather than dedicated industrial zones. This 
allows the municipality to develop the project areas as an integral part of its total urban plan: (i) to 
respond to the land demand arising from both new migration and the diversion of future growth from 
the overcrowded city center; and (ii) to promote the city’s efficient spatial development. The 
diversification of land use also allows the municipalities to mitigate risks of slow take-up of the land, 
which could result from major policy changes by the National Government and/or economic 
recessions. 

 
6. A Resettlement Plan was prepared to cover the direct economic and social impacts that both 
result from the Bank-assisted investment components and are caused by the involuntary taking of land 
resulting in (i) relocation or loss of shelter; (ii) lost of assets or access to assets; or (iii) loss of income 
sources or means of livelihood, whether or not the affected persons must move to another location.  
According to the master plan, the three schemes in the two cities will be fully developed in about 10 
years.  With improvement of the infrastructures, residential population and non-residential agencies 
will start moving into the three sites during and beyond the 5 years of the project life.  Since details 
of the Land Development Component are not fully identified within the 5 years of the project and the 
possibility of land acquisition and relocation is most likely, this Resettlement Policy Framework (RPF) 
is prepared as a guideline for resettlement preparation and implementation, should it occur.   
 
B. Definition of Terms 
 

Project Affected Person (PAP) refers to any person/s who would be identified, based on the 
baseline information required for each particular subproject proposal, to be affected in a 
selected sub-project in any of the following circumstances: 
 

a. acquisition or possession by the project, in full or in part, permanently or 
temporarily, of any title, right or interest over house(s), land(s), including but not 
limited to residential, agricultural and grazing lands, and/or any other 
fixed/movable assets; 

b. acquisition or possession by the project of crops and trees whether partially or in 
whole; 

c. whose business/livelihood is in part or as a whole negatively affected by the 
project. 

 
Land Acquisition refers to the process whereby a person or entity is compelled by a public 
agency to alienate all or part of the land a person or entity owns or possesses, to the 
ownership and possession of that agency for public purpose in return for a consideration.  
 
Baseline Surveys  refer to the census and inventory of losses for each PAP, which will be 
recorded in the subproject proposal.   
 
Replacement Cost refers to the value determined to be fair compensation for real property 
based on its productive potential, replacement cost of houses and structures (as reckoned on 
current fair market price of building materials and labor without depreciation or deductions 
for salvaged building materials), and the market value of residential land, crops, trees and 
other assets/commodities. 
 
Resettlement refers to all measures taken to mitigate any and all adverse impacts of the 
project on PAP’s property and/or livelihood including compensation, relocation, or 
rehabilitation, where applicable. 
 
Relocation  refers to the physical relocation of a PAP from his/her pre-project place of 
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residence.  
 

Rehabilitation refers to compensatory measures provided under these guidelines other than 
payment of the replacement costs of acquired or affected assets. 
 
Compensation refers to payment in cash or in kind of the replacement costs of the acquired or 
affected assets.     

 
C.    Principles and Objectives  
 
7. In World Bank assisted projects, final borrowers or component  sponsors are expected to take all 
necessary measures to mitigate adverse social impacts.  The costs associated with mitigation of 
adverse social impacts on project affected people, such as relocation of affected persons or restoration 
of livelihoods, will be met by the component  sponsors.  The general guidelines of this RPF are to 
apply to any additional subprojects or activities that might be added to the project from time to time 
and not covered under the already prepared RAP as well as to any activities carried out that meet the 
criteria of linked activities established under paragraph 4 of OP 4.12 (Involuntary Resettlement).  
Where adverse social impacts are identified, plans for resettlement and rehabilitation (R&R) will need 
to be prepared as a Resettlement Action Plan (RAP) or an Abbreviated Resettlement Action Plan 
(Abbreviated RAP) based on policies and procedures laid out in this framework.   
 
8. For subprojects in this nature, all the land under the three schemes of the two cities will be 
expropriated and all the farmers within the developed areas of the three schemes will be allowed to 
become urban residents, changing their status from rural residents, in the next 10 years or so.  In the 
likely and expected event that additional land, houses and other assets will be requested for land 
development in the five years of SUDP, the component  sponsors shall adopt this RPF for any 
resettlement and/or land acquisition that may be necessary in the course of such developments.  The 
principle objective of the RPF is to ensure that all Project Affected People (PAP) will be compensated 
for their losses and provided with rehabilitation measures to assist them to improve, or at least 
maintain, their pre-project living standards and income earning capacity.  
 
9. The PAPs include the following persons to be identified in the baseline survey:  

(a) The persons whose place of business or employment, and/or agricultural land is in 
part or in total affected (permanently or temporarily) by the subprojects;  

(b) Persons whose houses are in part or in total affected by the subprojects; 
(c) Persons whose business are affected in part or in total (temporarily or permanently) 

by the subprojects; and 
(d) Persons whose crops (annual and perennial), trees and fixed assets are affected in part 

or in total by the subprojects. 
 
10. The principles outlined in the World Bank’s OP/BP 4.12 have been adopted in preparing this RPF.  
In this regard the following principles and objectives would be applied: 

(a) Acquisition of land and other assets and resettlement of people should be minimized 
as much as possible and will be phased to the extent possible.  When land 
acquisition for the land development scheme is necessary, the project will be designed 
to minimize adverse impact on the Project Affected People (PAPs), especially the 
vulnerable groups; 

(b) The baseline survey done for each subproject will constitute the cut-off date for future 
claims for compensation or other assistance under the resettlement program; 

(c) Persons whose houses are in part or in total affected by the subprojects will be 
compensated, relocated and rehabilitated, if required, so as to improve their standard 
of living, or at least to restore them to pre-Project levels; 

(d) All PAPs whose businesses are affected in part or total (permanently or temporarily) 
will be compensated, relocated and rehabilitated, if required, so as to improve their 
standard of living, income earning capacity and production capacity, or at least to 
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restore them to pre-Project levels; 
(e) All PAPs residing in, or cultivating land, or having rights over resources within the 

components  area of the socioeconomic survey are entitled to compensation for their 
losses and/or income rehabilitation.  Lack of legal right to the assets lost will not bar 
the PAP from entitlement to such compensation, rehabilitation and relocation 
measures; 

(f) The rehabilitation measures to be provided are (i) compensation at full replacement 
cost for houses and other structures; (ii) compensation for land acquisition and 
resettlement subsidy for the affected villages and farmers; (iii) dislocation allowance 
and transition subsides; (iv) full compensation for crops, trees and other similar 
agricultural products at market value; and (v) other assets, and appropriate 
rehabilitation measures to compensate for loss of livelihood; 

(g) Replacement house-plots, place of business and agricultural land will be as close as 
possible to the land that was lost, and acceptable to the PAP; 

(h) For the land development scheme, the non-land-based options built around 
opportunities for employment or self-employment should be provided in addition to 
cash compensation for land and other assets lost.  Cash compensation is 
accompanied by appropriate rehabilitation measures which together with project 
benefits results in restoration of incomes to at least pre-subproject levels; 

(i)  The resettlement transition period will be minimized, compensation in cash and in 
kind provided to the PAPs shall be completed prior to the expected start-up date of 
works in the respective components; 

(j)  Resettlement plans will be implemented following consultations with the PAPs, and 
will have the endorsement of the PAPs; 

(k) The previous level of community services and access to resources will be maintained 
or improved after resettlement; 

(l)  Any acquisition of, or restriction on access to resources owned or managed by PAPs 
as common property will be mitigated by arrangements ensuring access of those PAPs 
to equivalent resources on a continuing basis; 

(m) Financial and physical resources for resettlement and rehabilitation will be made 
available as and when required; 

(n) Resettlement program will include adequate institutional arrangements to ensure 
effective and timely design, plannin g and implementation of resettlement and 
rehabilitation measures; 

(o) Adequate arrangements for effective and timely internal and external monitoring will 
be made on implementation of all resettlement measures; 

(p) Wherever possible the components will ensure that local residents in the affected 
areas benefit from the services and facilities created for, or by, the components. 

(q) Adequate processes and procedures, consistent with those established in the RAP for 
the project, will be developed to enable PAPs to make grievances if they are not 
satisfied with any aspect of the resettlement process, with the ultimate right of appeal 
to the court system. 

 
D. Process for Preparing and Approving Resettlement Plans 
 
11. All components  involving involuntary resettlement will be required to carry out a 
socioeconomic survey to determine the impact on the affected area and the affected population.  The 
survey will determine whether or not the component  would need preparation of a Resettlement 
Action Plan (RAP) or an Abbreviated Resettlement Action Plan (ARAP) to offset adverse impacts and 
access to benefits by the affected communities.  The main sequential steps involved in the 
resettlement approval process are as follows: 

(a) Component  sponsor furnishes preliminary information report on the proposed 
component  to the Project Management Office of Sichuan Province (PPMO) and the 
City PMOs in Mianyang and Suining at the earliest possible stage.  The preliminary 
information report would contain basic information on: (i) the proposed location of 
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the subproject; (ii) the total area of land required for the subproject, the type of land, 
current land use, possible impacts of land use changes, and the proposed strategy for 
land acquisition; and (iii) the people to be affected by the subproject including those 
losing home, land or livelihoods; and those deriving benefits (employment, electricity, 
etc.) from the subproject; 

(b) PPMO will, after its review and consultation with the CPMO, direct the subproject 
sponsor to prepare a resettlement document according to this RPF; 

(c) For each subproject that may involve resettlement, the Bank requires a satisfactory 
resettlement action plan or an abbreviated resettlement action plan that is consistent 
with the provision of the policy framework be submitted to the Bank for approval 
since the land development component is closely linked with the infrastructure 
component financially supported by the Bank.  When the number of persons 
affected by the subproject exceeds 200, a resettlement plan shall be prepared.  
Where impacts on the entire affected population are minor, or fewer than 200 people 
are affected, an abbreviated resettlement plan may be agreed with the borrower.  
Impacts are considered “minor” if the affected people are not physically displaced 
and less than 10% of their productive assets are lost; 

(d) Planning and implementation for the acquisition of land and provision of 
compensation for resettlement and resettlement related activities will be carried out in 
consultation with the PAPs to ensure minimal disturbance and transparency in 
transactions between the project implementers and PAPs; 

(e) The subproject sponsor prepares the RAP or ARAP and submits it to the CPMO, 
PPMO and the task team of the World Bank for review/concurrence; 

(f) The reviewers shall verify the adequacy of the report in light of policies, principles 
and procedures set out in this RPF, and convey the decision to the subproject sponsor; 

(g) After obtaining concurrence of the World Bank, the subproject sponsor executes the 
RAP or ARAP  which would also contain terms and conditions related to 
implementation of the plans agreed in the RPF. 

(h)  Entitlements will be provided to PAPs no later than one month prior to expected 
start-up of works at a particular subproject site and construction work will not begin 
until PAPs are compensated or adequately relocated; 

 
 
12. The ARAP for each subproject will be prepared by the respective subproject sponsor in 
accordance with the provisions of this RPF.  The ARAP includes the following contents:  

(a) a census survey of displaced persons and valuation of assets;  
(b) description of compensation and other resettlement assistance to be provided; 
(c) consultations with displaced people about acceptable alternatives; 
(d) institutional responsibility for implementation and procedures for grievanc e redress;  
(e) arrangements for monitoring and implementation; and  
(f) a timetable and budget. 

In case some of the affected persons lose more than 10% of their productive assets or require physical 
relocation, the plan also covers a socioeconomic survey and income restoration measures. 

 
13 The RAP to be submitted thereafter need not include the policy principles, entitlements, and 
eligibility criteria, organizational arrangements, arrangements for monitoring and evaluation, the 
framework for participation, and mechanisms for grievance redress set forth in the resettlement policy 
framework. The subproject  -specific resettlement action plan needs to include baseline census and 
socioeconomic survey information; specific compensation rates and standards; policy entit lements 
related to any additional impacts identified through the census or survey; description of resettlement 
sites and programs for improvement or restoration of livelihoods and standards of living; 
implementation schedule for resettlement activities; an d detailed cost estimate.  The RAP includes 
the following contents:  

(a)  description of the component; 
(b)  potential impacts; 
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(c)  socioeconomic studies and baseline census; 
(d)  additional policy entitlements;   
(e)  compensation rates for losses; 
(f)  resettlement measures; 
(g)  site selection, site preparation, and relocation; 
(h)  housing, infrastructure, and social services; 
(i)  implementation schedule; 
(j)  costs and budget 

 
E. Estimated Population Displacement 
 
14. As mentioned above, the land development schemes in the two cities are planned to be completed 
in about 10 years.  The Bank investment is construction of the infrastructures which induces 
relocation of 4,178 people on the right-of-way in 5 years.  However, the full development of the 
three schemes will involve a relocation of 16,879 in the next 10 years.  More people will be affected 
under the land development component which moves forward along with the infrastructure 
component.  The potential development is shown in the table below:      
 
Resettlement Factors Items EDZ in 

Mianyang 
Pioneer Park in 
Mianyang 

Xingning Area 
in Suining 

Sub-Total 

Developed 
Area (DA) 

6526 9090 5370 20986 

Project Area 
(PA) 

1226 395 1996 3617 

1. Land Acquisition 
(mu) 

% of PA to DA 19% 4% 37% 17% 
Developed 
Area (DA) 

419,828 151,371 280,000 599,199 

Project Area 
(PA) 

83,931 87,246 128,306 299,483 

2. House Demolition 
(m2) 

% of PA to DA 20% 58% 46% 50% 
Developed 
Area (DA) 

4921 5958 6000 16879 

Project Area 
(PA) 

1265 707 1787 3759 

3. Number of People 
Affected  

% of PA to DA 26% 12% 30% 22% 
Developed 
Area (DA) 

19,998 21,025 25,300 66,323 

Project Area 
(PA) 

4,702 2,745 14,123 21,570 

4. Resettlement Cost 
(Y million) 

% of PA to DA 24% 13% 56% 33% 
 
F. Eligibility Criteria   
 
15. The entitlement policy aims to enable PAPs to replace the assets they have lost on account of the 
project, to recover and to improve upon their pre-subproject living standards within the shortest 
possible time.  In general, the resettlement & rehabilitation (R&R) package would consist of (a) 
provision for replacement assets or its cash equivalent, where replacement is not feasible; (b) 
rehabilitation grants to compensate for temporary disruption in life and economic activities; (c) either 
employment or training, capital and enterprise support for income restoration in case of loss of 
livelihoods, and (d) provision for replacement of community facilities and services for affected 
communities. In all cases compensation for land related losses, housing and auxiliary related losses, 
crops and tree losses and losses related to business and employment by businesses shall be based on 
the schedules of entitlement and compensation established under the respective Suining and 
Mianyang RAPs formulated for the SUDP, and levels of payment shall be at least at the level 
established in those RAPs but shall included any increases mandated by law or regulation in the 
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period between the adoption of the RAPs and the commencement of the activity/subproject covered 
by this RPF. 
 
16.  PAPs losing agricultural land will be entitled to the following types of compensation and 
rehabilitation measures: 

(a) For the majority of schemes, all farmland in a village will be expropriated once.  
Farmers who lose land and are converted from rural to urban residency will receive a 
monthly living allowance based upon their ages.  The living allowances shall cover 
the income from land for the remaining years of life of each individual and ensure the 
restoration of the livelihood of the affected person, otherwise the minimum living 
allowance applied for urban residents, which is higher than the monthly living 
allowance applied for the farmers, shall be paid.  

(b) In addition to the living allowances, the social security system, such as pension, 
unemployment subsidies, minimum living allowance for urban residents, medical 
insurance, etc., is encouraged along with the development of the system in the two 
cities;    

(c) In the project area, about 20% of  the PAP undertake agricultural activities and about 
20% of the household income come from agricultural undertakings.  The local 
government shall provide opportunities for vocational training and employment to 
these people.  Jobs in relation to land are encouraged, such as continue farming on 
the marginal land and planting flowers or grasses in the residential area.  Jobs in 
relation to unskilled occupation are encouraged for those who prefer to do physical 
labor, such as sanitation workers or security personnel.  Market booths and shops are 
available for those who are willing to do business.  Options of job opportunity will 
be provided and all the able-bodied people may either find jobs by themselves or get 
jobs with the assistance of the local government or community;   

(d) Villages with a high land-holding capacity, say, around one mu per person, will select 
another option of not receiving the monthly living allowance, but a lump-sum of land 
acquisition and resettlement compensation instead.  The usage of the land 
compensation will be determined through consultation with the community members.  
The land compensation for the part of the community will be used for (i) 
development of non-agriculture based income generation activities; (ii) supplement of 
social security for all the residents in the community; (iii) public service facilities, etc.     

17. PAPs losing house and auxiliary structures will be entitled to the following compensation and 
rehabilitation measures: 

(a) PAPs whose houses are being acquired by the subproject will be provided 
replacement house-plots (in Mianyang) or with new apartments (in Suining) within 
easy communing distance of their existing homes; 

(b) The new residential areas shall be fully equipped with public infrastructures and 
service facilities, as well as a comfortable environment for residing;  

(c) PAPs will be provided with cash compensation at full replacement value, without any 
deduction for depreciation, for any structures and fixed assets affected by  the 
subproject; 

(d) A pre-determined dislocation allowance according to the prevailing rates of the 
subproject areas, and a transitional compensation will also be provided; 

(e) Poor people and vulnerable groups shall enjoy special treatment or preferential 
policies, such as a minimum floor space per person or household free of charge.  

 

18. PAPs losing business will be entitled to the following compensation and rehabilitation measures: 
(a) The mechanism for compensation loss of business will be: (i) the provision of 

alternative business site of equal size and accessibility to customers, satisfactory to 
the enterprise/shop owners; (ii) cash compensation to the owner for lost business 
structure reflecting full replacement cost of the structures, without depreciation and 
the cost of transfer; and (iii) cash compensation for the loss of income during the 
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transition period. 
(b) PAPs will also be provided opportunities to open private shops either in the nearby 

market or at the first floor of their houses.  License, if needed, will be issued with 
assistance from the local government.      

 
G. Legal Framework  
 
19. Two legal documents are taken as the main among several laws and regulations for guidance of 
the resettlement of this nature.  The first one is The Land Administration Law of the People’s 
Republic of China (adopted at the 16th Meeting of the Standing Committee of the Sixth National 
People’s Congress on June 25, 1986, amended in accordance with the Decision on Revising the Land 
Administration Law of the People’s Republic of China made by the Standing Committee of the 
Seventh National People’s Congress at its 5th Meeting held on December 29, 1988, and revised at the 
4th Meeting of the Standing Committee of the Ninth National People’s congress on August 29, 1998); 
and the second one is The Decree  No. 28 on “Deepening Reform and Strictly Regulate Land” by the 
State Council in 2004. 
 
H. Organizational Procedures 
 
20. Although the primary responsibility for enforcement of the RPF and implementation of the R&R 
rest with the subproject sponsors, the oversight responsibility shall rest with the Sichuan Provincial 
Government via the Municipal Governments of Mianyang and Suining in each of the subproject  
areas.  The PPMO, with authorization of the provincial government, shall carry out regular 
monitoring as required by the World Bank, to ensure that the provisions of the RPF are satisfied (see 
below under Section M).  

 
I. Implementation Process  
 
21. A detailed implementation schedule of various activities to be undertaken will be included in the 
resettlement instrument.  Payment of compensation and furnishing of other rehabilitation 
entitlements (in cash or in -kind), and relocation will be completed prior to the scheduled start-up date 
of works in the respective component  site. 
 
J. Grievance Redress Mechanisms 
 
22. Since the resettlement work will be carried out with the full participation of the PAPs, it is 
expected that no major grievance issue will arise.  However, to ensure that the PAPs have avenues 
for redressing their grievances related to any aspect of land acquisition and resettlement, detailed 
procedures for redressing grievances have been established in this RPF.  The objective is to respond 
to the complaints of the PAPs speedily and in a transparent manner, without resorting to complicated 
formal channels to the extent possible. 
 
23. The channels and procedures are as follows:  

(a) To the local government - any person aggrieved by any aspect of the resettlement 
document can lodge an oral or written grievance to the local community of village or 
township and/or the Residents’ Committee or the Sub-district Office.  The staff shall 
keep records of any grievances made and collect information from the PAPs as 
required to verify the grievances; 

(b) To the land administration bureaus at the Community, District and City level – the 
person may also appeal the case to the professional authorities who are in the position 
to explain all the issues in relating to land policies;  

(c) If the aggrieved person is not satisfied with the decision of the local government 
and/or professional authorities, s/he can present the case to the higher level 
government, specifically to the relevant departments of the  District and City 
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Governments;  
(d) To the court - if the PAP is still dissatisfied with the decision of the higher authorities, 

the case may be submitted for consideration by the People’s Court in Accordance 
with the “Civil Procedure Act”.  

 
K. Participation and Consultation 
 
24. The subproject sponsors would be required to facilitate the full participation and consultation of 
the people in the subproject areas in the design and implementation of all resettlement activities.  A 
broad acceptanc e of proposed measures by the PAPs – including relocation areas and design of houses, 
compensation policies and rates, proposed income restoration measures for R&R – will be a necessary 
condition for approval of the resettlement plans. 
 
25. PAPs will participate throughout the various stages of the planning and implementation of the 
resettlement plans.  For these purposes and prior to the preparation of the resettlement plans, the 
PAPs will be informed of the provisions of this RPF at public meetings held in the areas where the 
PAPs reside.  Each affected household or shop will be fully informed by the relevant local 
governments of their entitlements and rehabilitation choices under the respective resettlement plan.  
 
26. The subproject sponsor prepares the RAP or ARAP as a separate, free-standing document.  
Before clearance by the Bank, the draft RAP or ARAP, which conforms to the relevant guidelines in 
this RPF, shall be made available at a place accessible to, and in a form, manner and language 
understandab le to the displaced or affected people and local NGOs.  Once the Bank accepts the draft 
RAP or ARAP, the subproject sponsor again makes the final version available at local libraries, 
information centers, websites, media, PMOs, etc.  The simplified version will be distributed to the 
displaced or affected people.  The availability of the resettlement documents will be publicly 
announced.  The timetable and compensation details for land acquisition and relocation will be 
posted in the affected area one month before the action taken.     
 
L. Funding Arrangement 
 
27. Since all the farmers will lose all their farmland, a minimum multiplier of 30 times of the average 
annual output value of the requisitioned land for three years preceding such requisition will be applied.  
In order to protect the interests of the farmers and to ensure the land acquisition and resettlement 
compensation will not be reduced by the drop of agricultural output value in the market, a minimum 
of Y1,080/mu in the Pioneer Park and Y1,833/mu in the Economic Development Zone in Mianyang; 
and Y964/mu in Suining of the output value of compensation is determined.  In addition to the 
monthly living allowance, other forms of assistance including social security benefits in particular 
shall be included.  
 
28. The value of the fixed assets is estimated according to the replacement cost.  Details of the cost 
estimation and other compensation for moving and loss of production/business are included in the 
Resettlement Action Plan prepared for the project before appraisal.     
 
29. The land acquisition and resettlement compensation are sourced from the counterpart funds.  All 
the funds shall be paid to the PAP before the land is taken and the house is demolished.  The monthly 
living allowances shall be paid to the individuals by the local bank and ensured by an Agreement 
between the Administration Committee as the local government and the community.  The rate of the 
monthly living allowances will be adjusted to take account of the national rate of  inflation every two 
years.  There will be no reduction in the rate of monthly living allowances paid, even if there should 
be periods of national level deflation.  Lifetime allowances shall not cease under any circumstances 
except death of the recipient.   
 
M. Supervision, Monitoring and Evaluation 
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30. The internal monitoring of resettlement impacts will be carried out by the component  sponsors 
as an integral part of the implementation of the plans, and will cover the component and 
post-component  periods.  It will assess achievements against key implementation targets and 
objectives and, accordingly, make corrections in the plans where necessary.  Periodical monitoring 
reports will be submitted to PPMO.  In addition, the external monitoring, arranged under the 
Resettlement Action Plan prepared before the project appraisal, will cover all resettlement 
components under the Sichuan Urban Development Project.    
 
31. Internal monitoring and supervision by the component sponsors will constitute: 

(a) Verification that the baseline information of all PAPs has been carried out and that the 
valuation of assets lost or damaged, the provision of compensation and other 
entitlements, and relocation has been carried out in accordance with the provisions of 
this Policy.  

(b) Verification and follow-up action to ensure that funds for implementing the inventory 
and resettlement plan are provided in a timely manner and in amounts sufficient for 
the purpose, and that such funds are used in accordance with the provisions of the 
inventory and resettlement plan. 

(c) Record all grievances and their resolution and ensure that complaints are dealt with in 
a timely manner. 

 
32. The activities covered in paragraph 31 will be summarized in the periodic reports submitted to 
the PPMO, and the PPMO shall, at any time, be allowed to visit sites and inspect full records of the 
sponsors with respect to resettlement activities. 
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Annex 4 Information Sheet of Affected Households  

Information Sheet of the 670 Households to be affected 

FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

C1/DBQ              

Chai Xuanmei 0.66 1.2 66.6  40.87  3 1650 7548 9198 18 3068 3600 

LI Zhefang 0.22 0.4   29.26 2.95 1 600 2280 2880 21 2880 1440 

Yang Guifang 0.22 0.4   38.01 24.42 1 600 2300 2900 21 2900 1080 

Xu Shuzhen 0.44 0.8  51.76   2 1000 0 1000 100 500 2520 

Lu Xiuzhen 0.22 0.4 22.54   34.9 1 500 2500 3000 17 3000 1440 

Huang Yuanxiang 0.22 0.4 15.15 18.65   1 600 3000 3600 17 3600 1080 

Huang Changming 0.44 0.8  58.81   2 1100 5238 6338 17 3169 2880 

Wang Xuangliang 0.66 1.2  42.85  11.53 3 1500 7690 9190 16 3063 3600 

Wang Qianxing 0.88 1.6  52.91 11.33 56.47 4 2300 9750 12050 19 3012 4680 

Tang Xiuzhen 0.22 0.4  27.03   1 400 2000 2400 17 2400 1440 

Huang Tao 0.88 1.6 60.66 26.53 36.81  4 2200 10040 12240 18 3060 5040 

Huang Yuankui 0.22 0.4   46.72 12.81 1 600 2875 3475 17 3475 1080 

Liu Xiubi 0.22 0.4     1 600 2500 3100 24 3100 1440 

Huang Yuanliang 0.66 1.2 29.39  18.2  3 1400 7790 9190 18 3063 3600 

Huang Xiaoyan 0.44 0.8     2 1200 6338 7538 19 3769 2160 

Shu Daying 0.22 0.4  87.89 50.4  1 600 2300 2900 26 2900 1440 

Peng Rong 0.44 0.8     2 1100 5238 6338 21 3169 2520 

Wang Chunhua 0.44 0.8 15.15 20.68 19.1  2 1000 300 1300 77 650 2520 
Shu Qingrong 0.66 1.2  25.73   3 1600 7598 9198 21 3066 3600 

Zhang Shuzhen 0.22 0.4  35.91   1 600 2760 3360 18 3360 1440 

Huang Xiaoying 0.44 0.8 168.6  41.45 14.54 2 1100 5240 6340 17 3170 2520 
Yang Xiuhua 0.22 0.4  24.18 15.43 19.5 1 600 2200 2800 21 2800 1440 

Wan g Qinglang 0.44 0.8     2 1100 5237 6337 17 3169 2520 

Xu Qingzhen 0.22 0.4  35.15   1 600 2260 2860 21 2860 1440 

Yang Shurong 0.44 0.8  110.9   2 1000 5300 6300 16 3150 2520 

Huang Fengqiong 0.66 1.2     3 1800 7877 9677 19 3226 3600 

Shi Chuifang 0.22 0.4     1 0 3000 3000 0 3000 1440 

Huang JIhu 0.88 1.6 72.09    4 2280 9775 12055 19 3014 5040 

Huang Yuanshu 0.44 0.8 195.27  47.57 32.49 2 1100 5230 6330 17 3165 2160 

He Yanghui 0.22 0.4     1 0 2900 2900 0 2900 1440 

Chai Jihua 0.66 1.2 81.3    3 1700 7977 9677 18 3225 3600 

Huang Yuanhua 0.66 1.2 83.68 69.95 2.39  3 1500 8170 9670 16 3223 3240 

Chai Yang 0.66 1.2  51.38 16.5  3 1600 8077 9677 17 3225 3600 

Xian Xuan 0.44 0.8 33.22 31 15.31  2 1000 5336 6336 16 3168 2520 

Huang Yali 0.44 0.8  30.95   2 900 5400 6300 14 3150 2160 

Chai Qinghua 0.66 1.2  25.8 47 9 3 1600 8077 9677 17 3226 3600 

Dai Shufang 0.22 0.4     1 0 2880 2880 0 2880 1440 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

Huang Heiquan 0.66 1.2 33.22 30.99 8  3 1100 8577 9677 11 3226 3600 

Huang Jichuan 0.88 1.6  118.1   4 2390 9688 12078 20 3020 4680 
Cheng Yuxiu 0.22 0.4     1 300 2500 2800 11 2800 1440 

Huang Changwei 0.88 1.2   63.1  4 2100 9957 12057 17 3014 5040 

Liao Deyuan 0.88 1.6 168  39.86 50.6 4 200 5000 5200 4 1300 5040 
Xiao Yuquan 1.1 2 41.66 53.35 30 5.45 5 2900 12010 14910 19 2982 5760 

Peng Shuzhen 0.22 0.4     1 0 3000 3000 0 3000 1440 

Tang Wenli 0.44 0.8  150.73  78.23 2 1000 300 1300 77 650 2880 

Tang Yong 0.88 1.6     4 2100 9950 12050 17 3012 5040 

Peng Zhezhen 0.22 0.4 252.05 31.82 59.19 22.76 1 400 3000 3400 12 3400 1440 

Huang Jiqian 0.66 1.2     3 1500 7500 9000 17 3000 3600 

Ling Jianzhong 0.88 1.6  36.4 50.4  4 200 3000 3200 6 800 5040 

Huang Ling 0.88 1.6 115.96 28.09  31.54 4 1700 10358 12058 14 3014 4680 

Tang Wenyi 0.44 0.8 195.28    2 1190 5140 6330 19 3165 2880 

Tang Hua 0.22 0.4     1 600 2867 3467 17 3467 1080 

Chai Dehui 0.44 0.8  107.02 21.27  2 1100 5230 6330 17 3165 2520 

Chai Ling 0.66 1.2     3 1790 7408 9198 19 3066 3600 

Huang Yuanlian 0.66 1.2  108.03  1 3 1800 7418 9218 20 3073 3240 

Yang Zhongsheng 0.88 1.6 105.67 80.06  39.49 4 2300 9758 3400 12 3400 4320 

Wang Qingming 0.66 1.2  37.17   3 1900 7518 9000 17 3000 3600 

Huang Lixing 0.66 1.2 50.03 25.01 17.09  3 1700 7718 3200 6 800 3600 

Xie Guangjing 0.44 0.8 149.54 143.03 15.14 5.29 2 1000 5330 12058 14 3014 2160 

Xie Xuyong 0.22 0.4     1 600 2867 6330 19 3165 1080 

Xiong Guoping 0.66 1.2 123.98  66.9 19.23 3 1800 300 3467 17 3467 3600 

Yang Shufu 0.66 1.2  102.52 27.7  3 1700 7495 6330 17 3165 3240 

Yang Yang 0.22 0.4     1 600 2875 9198 17 3066 1080 
Huang Changlong 0.44 0.8 143.85  108.17  2 1600 4736 9218 19 3073 2880 

Huang Yiyuan 0.66 1.2     3 1500 7695 12058 20 3014 3600 

Huang Changkun 0.44 0.8 71.6  90.53 27.56 2 1500 4830 9418 20 3139 2160 
Huang Yi 0.22 0.4     1 300 3175 3475 9 3475 1080 

Huang Yufang 0.88 1.6   114.37  4 1500 10558 12058 12 3014 5040 

Wang Yunhua 0.88 1.6     4 1800 10258 12058 15 3014 5040 

Hu Weishun  1.2     3 1700 4636 6336 27 2112 3600 

Huang Yuanan 0.88 1.6   82.17  4 1500 10558 12058 12 3014 4680 

Huang Zhonglin 0.66 1.2 73.62   24.38 3 1600 7795 9395 17 3131 3240 

Huang Zhongquan 0.66 1.2    15.6 3 1800 7595 9395 19 3132 3240 

Huang Weidong 0.88 1.6    39.88 4 4000 1200 5200 77 1300 4320 

HuangYuanying 0.88 1.6 30.48   36.5 4 1900 10518 12418 15 3104 5040 

Shu Jiazhi 1.1 2   23.57  5 3000 11917 14917 20 2983 5400 

Lai Qianbi 0.22 0.4     1 400 0 400 100 400 1440 

Huang Changzhao 0.66 1.2    28 3 1800 6780 8580 21 2860 3240 

Huang Jichang 0.88 1.6 160.26  31.47  4 2000 10058 12058 17 3014 4320 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

Xiong Shengyou 0.44 0.8  147.69  17.2 2 1196 5141 6337 19 3168 2160 

Xiong Ying 0.66 1.2     3 800 8398 9198 9 3066 3600 
Xiong Wancheng 0.22 0.4     1 0 1440 1440 0 1440 1440 

Yang Jinsheng 0.88 1.6  116.12  9.12 4 1800 10258 12058 15 3014 4320 

Huang Ziqiang 0.66 1.2   88.9  3 1200 7997 9197 13 3065 3240 
Xiao Yunhua 0.44 0.8 10.69 32.67  16.16 2 1100 6337 7437 15 3718 2160 

Huang Yuanchun 0.66 1.2  79.5 38.25 46.15 3 1800 9815 11615 15 3872 3240 

Huang Yuanwei 0.66 1.2  69.14  14.54 3 1500 7698 9198 16 3066 3240 

Pi Jianguo 0.88 1.6 214.32    4 2400 12057 14457 17 3614 5040 

Yin Wanfang 0.66 1.2 162.45 66.55 42.9  3 1800 7398 9198 20 3066 3240 

Huang Xing 0.66 1.2     3 0 9197 9197 0 3065 3600 

Huang Min 0.88 1.6  145.1  19.94 4 2000 10058 12058 17 3014 5040 

Huang Xiaobing 0.88 1.6  59.94 30.49 16.2 4 900 11580 12480 7 3120 5040 

Yang Xufu 0.44 
0.8 

38.9  38.9 87.6  2 2000 4337 6337 32 3168 2520 

Yang Shunhua 0.88 
1.6 

     4 2190 9868 12058 18 3014 5040 

Huang Jixing 0.88 1.6 171.6    4 1500 10558 12058 12 3014 5040 
Cai Xuhua 0.66 1.2 66.36 25.56 33.2 10.1 3 1700 7497 9197 18 3066 3600 

Huang Chunyan 0.66 1.2 129.91   4.81 3 2000 7198 9198 22 3066 3600 

Qin Rong 0.66 1.2 69.98    3 700 8497 9197 8 3066 3600 
Huang Changkuan 0.44 0.8 20.62 76.89 34.89 8.4 2 1200 3902 5102 24 2551 2160 

Huang Zhen 0.66 1.2     3 500 8697 9197 5 3066 3600 

Huang Jiquan 0.88 1.6 168.44  48.48 12.6 4 2000 10057 12057 17 3014 4680 

Qi Xiuying 0.22 0.4  165.3  44.98 1 600 2878 3478 17 3478 1440 

Huang Yuansheng 0.88 1.6     4 2400 9658 12058 20 3014 5040 

HuangYuanbing 0.88 1.6     4 1800 10258 12058 15 3014 5040 

Huang Qingxiang 0.22 0.4     1 500 2977 3477 14 3477 1080 

Huang Yueping 0.88 1.6 8.59 135.47 8.6  4 2400 9658 12058 20 3014 5040 

Qin Wenzhong 0.44 0.8 205.81 34.81   2 2000 4337 6337 32 3168 2160 

Qin Lin 0.22 0.4     1 500 2978 3478 14 3478 1080 

Wang Qinghua 0.88 1.6 161.93  71.23  4 2000 300 2300 87 575 4320 

Huang Hailong 0.88 1.6 35.67 55.43 34.9  4 2350 9707 12057 19 3014 5040 

Tang Zhenyu 0.22 0.4 95.76 112.84   1 600 2877 3477 17 3477 1440 

Huang Jilin 1.1 2     5 2800 13537 16337 17 3267 6120 

Cai Jinhua 0.88 1.6 138.31  42.65  4 2300 9757 12057 19 3014 4680 

Huang Yuehua 0.88 1.6 49.31 84.62   4 2100 9958 2100 100 525 5040 

Huang Yuanlin 0.88 1.6 62.29 38.89 56.6  4 2000 10057 12057 17 3014 4680 

Luo Guobing 0.66 1.2 182.9 21.01   3 400 3000 3400 12 1133 3600 

Huang Yuanguo 0.66 1.2  95.89   3 1500 400 1900 79 633 3240 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

C2/DBQ              

Huang Yuanbing 0.14 0.25  26.81  26.81 1 370 3220 3590 10 3590 1080 
Hu Xianquan 0.28 0.5 189.23 41.25  28.35 2 750 5700 6450 12 3225 2880 

Hu Bing 0.56 1     4 5000 6477 11477 46 2869 5040 

Hu Hongbo 0.42 0.75     3 1100 8210 9310 12 3103 3600 
Huang Yuanquan 0.56 1  117.81  4.03 4 4500 7060 11560 39 2890 4680 

Hu Hong 0.28 0.5 42.77  5.86 49.9 2 700 5750 6450 11 3225 2520 

Ding Yong 0.56 1 221.14  32.4 13.1 4 2500 10670 13170 19 3292 4680 

Ding Gang 0.42 0.75  72.6 10  3 2120 8190 10310 21 3437 3600 

Yu Junyong 0.42 0.75 156.88   44.56 3 1100 8210 9312 12 3103 3600 

Zhang Guangyou 0.28 0.5 162.83 157.24  2.6 2 750 5700 6450 12 3225 2160 

Zhang Lin 0.42 0.75     3 1120 8190 9310 12 3103 3600 

Ding Zaifu 0.28 0.5  101.59 29.49  2 750 5700 6450 12 3225 2880 

Qin Wenfang 0.7 1.25 217.59 32.07  23.14 5 4879 7315 12194 40 2438 6480 

Zhou Shuhua 0.28 0.5  26.81  26.81 2 750 5700 6450 12 3225 2520 

Zhang Qiongying 0.56 1 61.62 40.89  40.37 4 5000 6567 11567 45 2891 5400 

Shu Yan 0.42 0.75     3 1120 8190 9310 12 3103 3600 

Huang Yuanping 0.56 1  95.27 47.49 24.25 4 4500 7067 11567 39 2891 4680 

Huang 
Changzhong 

0.28 0.5 88.94 180.61  33.56 2 750 5700 6450 12 3225 2880 

Huang Yuanhai 0.56 1     4 4400 7077 11477 38 2869 5040 

Hu Yuanjun 0.56 1 28.81 103.39 51.36 34.58 4 1500 200 1700 88 425 4680 

Lu Tingyu 0.14 0.25  31.8   1 375 3215 3590 10 3590 1440 

Hu Haijun 0.56 1 96.88 127.55 10.23 2.45 4 1475 10690 12165 12 3041 4680 

Li Shizhen 0.14 0.25     1 375 3210 3585 10 3585 1440 

Hu Lin 0.56 1  133.03  17.85 4 1500 10670 12170 12 3042 5040 

Hu Yuancheng 0.7 1.25 54.61 96.94  25 5 500 3000 3500 14 700 6120 

Zhang Zhong 0.56 1  78.77  13.98 4 200 4000 4200 5 1050 4680 

Hu Xianle  0.14 0.25  129.11  33.91 1 375 3210 3585 10 3585 1440 

Hu Kui 0.42 0.75     3 1120 8190 9310 12 3103 3600 

Hu Shan 0.42 0.75 223.54 39.73 16.12 2.53 3 1120 8190 9310 12 3103 3600 

Huang Yuanghan 0.56 1 91.15 102.76 30.94 0.75 4 1500 10670 12170 12 3042 4680 

Wen Tianxiang 0.56 1 167.23 33.16   4 5000 10170 15170 32 3296 5040 

Yin Hua 0.42 0.75 84.11    3 1127 8183 9310 12 3103 3600 
Yin Wanxuan 0.28 0.5 163.77 100.88  43.47 2 750 5700 6450 11 3225 2520 

Yin Reihong 0.56 1     4 1500 10670 12170 12 3042 5040 

Huang Yuanqiang 0.56 1 150.4 157.33   4 1500 10670 12170 12 3042 4680 
Hu Yuansong 0.56 1 193.03 24.26   4 1500 10600 12100 12 3025 4320 

Wen Zhiqing 0.42 0.75 67.82 60.51  44.52 3 1127 8183 9310 12 3103 3240 

He Yunhua 0.42 0.75 115.99 77.19 56.86 42.33 3 1127 8183 9310 12 3103 3600 

Huang Changjin 0.28 0.5 92.34 120.72   2 751 5699 6450 11 3225 2520 

Huang Chunxiang 0.56 1     4 1500 10670 12170 12 3042 5040 

Wang Kaifu  0.28 0.5 36 105.36   2 751 5699 6450 13 3225 2880 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

Hu Jian 0.56 1 125.45 46.17  3.26 4 4500 10670 15170 30 3792 4680 

Qin Wenhua 0.28 0.5 151.81 85.67  3.36 2 1000 300 1300 77 650 2520 
Qin Hui 0.42 0.75     3 1127 8183 9310 12 3103 3600 

Wang Gang 0.56 1 76.83 77.04   4 1500 10670 12170 12 3042 5040 

Huang Yuanqi 0.28 0.5  40.32 16.85 1.3 2 700 5750 6450 10 3225 2160 
Zhang Guangxing 0.28 0.5  114.69  16.83 2 640 5810 6450 10 3225 2880 

Zhang Hong 0.42 0.75     3 0 5000 5000 0 1667 3600 

Luo Surong 0.14 0.25   90.96  1 370 3220 3590 10 3590 1440 

Tang Kezhen 0.14 0.25     1 310 3280 3590 9 3590 1440 

Xiang Hong 0.42 0.75 199.3   45.44 3 950 8360 9310 10 3103 3600 

Huang Yuanhong 0.42 0.75  21.09  13.65 3 1050 8260 9310 11 3103 3600 

Wang Shiyu 0.14 0.25   28.51  1 300 3290 3590 8 3590 1440 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

C3/DBQ              

Hu Weiping 0.8 1.2 163.2 25.3 59.69  4 2000 400 2400 83 600 4320 
Leng Jiazhen 0.2 0.3     1 300 2400 2700 11 2700 1440 

Huang Yuangen 0.6 0.9 182.24 52.63   3 1660 7000 8660 19 2887 3240 

Chen Bo 0.6 0.9 115.11    3 1440 7200 8640 17 2880 3600 
Liu Dongping 0.8 1.2 218.16  10.25  4 2100 9200 11300 19 2825 5040 

Wang Duoqing 0.8 1.2  24.27  22.61 4 2100 500 2600 81 650 5040 

Xu Zhenghua 0.6 0.9 146.95 44.22  59.32 3 860 7500 8360 10 2787 3240 

Hu Mingxiu 0.2 0.3     1 460 2000 2460 19 2460 1440 

Liao Zhongliang 1 1.5   49.61  4 2050 450 2500 82 625 4320 

Wang Shisong 0.2 0.3    44.9 2 360 4200 4560 9 2280 2880 

Hu Yuanji 0.6 0.9 163.28 37.22  14.17 3 1750 6800 8550 20 2850 3240 

Hu Wei 0.2 0.3     1 620 3200 3820 16 3820 1080 

Tang Wixiu 0.2 0.3     1 200 2400 2600 8 2600 1440 

Lu Linlin 0.8 1.2 44.52 6.2 14.16  4 2080 9500 11580 18 2895 4680 

Lu Guangli 0.2 0.3 349.82 51.52   2 760 6200 6960 11 3480 2880 

Tang Hui 0.2 0.3     1 360 3200 3560 10 3560 1080 

Huang Jiqing 0.6 0.9 220.81   53.93 3 3350 4800 8150 41 2716 3600 

Huang Dezhi 0.2 0.3     1 0 20000 20000 0 20000 1080 

Huang Zhongfu 0.8 1.2   79.02  4 2350 8900 11250 21 2812 4680 

Wang Zewen 0.6 0.9  94.33   3 1680 6800 8480 20 2826 3600 

Xu Huoying 0.2 0.3 101.49  7.48  1 850 1200 2050 41 2050 1440 

Huang Chun 0.6 0.9     3 1440 6850 8290 17 2763 3600 

Huang Yuanzhi 0.2 0.3     1 640 1200 1840 34 1840 1080 

Chen Xing 0.6 0.9 144.61    3 1660 7200 8860 19 2953 3600 

Wang Duoyou  0.8 1.2  79.03   4 2100 9000 11100 25 2775 5040 
Fu Shilun 0.4 0.6 69.34 59.92 49.41 35.18 2 1320 4000 5320 25 2660 2160 

Fu Qiang 0.6 0.9     3 1460 7000 8460 17 2820 3600 

Chen Jiayou 0.4 0.6 274.57  72.2 33.88 2 1200 300 1500 80 750 2160 
Chen Qiang 0.6 0.9     3 1830 6500 8330 22 2776 3600 

Chen Jian 0.8 1.2     4 1440 7500 8940 16 2235 5040 

Xu Guoyu 0.8 1.2 163.42  21.62  4 1860 9500 11360 16 2840 4320 

Xu Guogen 0.8 1.2 207   35.04 4 2200 9400 11600 19 2900 4320 

Lu Guangzu 0.8 1.2   26.88  4 1550 9500 11050 14 2762 4320 

Chen Jiagui 0.8 1.2 220.34   21.44 4 3400 4800 8200 41 2050 5040 

He Renming 0.8 1.2 309.73    4 1850 9500 11350 16 2837 5040 

Li Yuanping 0.8 1.2 86.19 7.13 32.94  4 2440 8600 11040 22 2760 5040 

Li Mingfu 0.2 0.3     1 320 1800 2120 15 2120 1440 

Huang Yuanlin 0.6 0.9 214.6    3 3080 5200 8280 41 2760 3240 

Huang Changkang 0.4 0.6     2 860 5000 5860 15 2930 2880 

Chen Hong 0.6 0.9 114.38    3 1730 6400 8130 21 2710 3600 

Lu Guangrun 0.6 0.9 222.7   42.97 3 1440 7200 8640 16 2880 3240 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

Huang Jifu 0.4 0.6 146.63   47.65 2 1200 4500 5700 21 2850 2520 

Huang Yong 0.6 0.9     3 1320 7400 8720 15 2906 3600 
Lei Shurong 0.2 0.3  159.32  30.2 1 660 2400 3060 22 3060 1440 

Lv Xuedong 0.6 1.4     4 1730 9500 11230 15 2807 5040 

Lv Yongjun 0.6 0.9     3 1440 7200 8640 17 2880 3600 
Lv Lifang 0.4 0.6     2 760 5200 5960 13 2980 2520 

Xu Wenbin 0.6 0.9  94.9 37.48 30.86 3 1560 6800 8360 19 2787 3600 

Hu Rong 0.4 0.6     2 820 5000 5820 14 2910 2520 

Huang Xiuzhen 0.2 0.3     1 620 2400 3020 21 3020 1440 

Lu Guangchun 0.8 1.2 80.64 73.08  19.31 4 2060 9500 11560 18 2890 5040 

Lu Chunhua 0.8 1.2     4 2460 9000 11460 21 2865 5040 

Lu Chunyan 0.4 0.6     2 1150 4500 5650 20 2825 2520 

Hu Yuangang 0.4 0.6 126.94  41.5 25.2 2 1100 500 1600 69 800 2160 

Hu Xiaojun 0.6 0.9     3 1650 7000 8650 19 2883 3600 

Wang Lichang 0.4 0.6 52.84 60.58 24.89  2 1050 4800 5850 18 2925 2520 

Wang Jin 0.6 0.9     3 2060 6200 8260 25 2753 3600 

Li Qiang 0.4 0.6  102.1   2 640 4800 5440 12 2720 2520 

Gao Caiying 0.4 0.6    16.65 2 940 4200 5140 18 2570 2520 

Shao Huaming 0.6 0.9   41.32  3 1780 6400 8180 22 2726 3600 

Shu Yuanxiu 0.4 0.6 229.12  3.06  2 1060 4250 5310 20 2655 2520 

Huang Jiliang 0.4 0.6     2 1240 4200 5440 23 2720 2160 

Huang Jian 0.4 0.6     2 550 6000 6550 8 3275 2160 

Xu Guomin 0.4 0.6   55.19  2 420 4800 5220 8 2610 2880 

Huang Tao 0.6 0.9 177.25 23.18   3 2150 6200 8350 26 2783 3600 

Wang Jun 0.8 1.2 231.36   25.35 4 2880 8000 10880 26 2720 4680 

Zeng Qingjing 0.4 0.6   41.25  2 2200 3500 5700 38 2850 2520 
Lu Guangyu 0.8 1.2 184.93 54.07   4 2100 500 2600 81 650 5400 

Hu Bing 0.6 0.9 55.4   14.83 3 1200 7200 8400 14 2800 3600 

Huang Yuanke 1 1.5 255.79   18.81 4 3250 8400 11650 28 2912 4320 
Jian Quan 0.8 1.2  35.55 77.96 8.7 4 2360 9000 11360 21 2840 5040 

Fu Shide 0.6 0.9  76.09   3 1050 7500 8550 12 2850 3240 

Zhang Mingke 0.4 0.6 221.69 144.37 47.64  2 1100 200 1300 85 650 2160 

Zhao Yongfu 0.8 1.2     4 4550 9400 13950 33 3487 5040 

Zhao Qiang 0.6 0.9     3 1470 6700 8170 18 2723 3600 

Zhao Lin 0.2 0.3     1 0 3000 3000 0 3000 1440 

Hu Yuande 0.8 1.2 507.6 44.68   4 200 50000 50200 0.4 12500 4320 

Tang Jianjun 0.2 0.3     1 2400 800 3200 75 3200 1080 

Hu Hongyan 0.4 0.6     2 660 4800 5460 12 2730 2520 

Hu Yuanju 0.8 1.2 200.99   19.5 4 1850 8800 10650 17 2662 4320 

Wang Liyou 0.8 1.2 90.2 116.29   4 1680 9500 11180 15 2795 4320 

Xu Zhengmin 0.8 1.2 107.17   17.41 4 1200 16000 17200 7 4300 5040 

Li Guodong 0.8 1.2 191.83 33.66  7.95 4 3600 7500 11100 32 2775 5040 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

Xie Daowu 1 1.5 190.18 47.55   5 4300 12200 16500 26 3300 6120 

Lu Guangde 0.8 1.2 51.76  46.61  4 1470 9800 11270 13 2817 4320 
Wang Duoli 0.8 1.2 209.09 30.2 7.71 55.21 4 1930 9500 11430 17 2857 4320 

Wang Shigui 0.4 0.6 288.57 37.08  18.73 2 1500 300 1800 83 900 2880 

Wang Bing 0.4 0.6     2 760 5200 5960 13 2980 2520 
Wang Zhi 0.6 0.9     3 1820 6500 8320 22 2773 3600 

Xu Weidong 0.6 0.9     2 1630 7000 8630 19 4315 2160 

Zhang Chipeng 0.6 0.9  29.23  10.36 3 1630 7100 8730 19 2910 3600 

Huang Bing 0.8 1.2 172.88 78.04   4 2350 9800 12150 19 3037 5040 

Yin Yue 0.6 0.9 198.68   94.92 3 1740 6800 8540 20 2846 3600 

Wang Chunzhi 0.2 0.3 109.46 41.56   1 620 1800 2420 26 2420 1080 

Lu Guangyou 0.6 0.9 297 66.75 96.02  3 800 8200 9000 26 3000 3240 

Lu Zhonglin 0.4 0.6     2 1080 4800 5880 18 2940 2520 

Ren Huafu 2.4 0.6 184.93  58.25 20.375 5 3060 12000 15060 20 3012 5400 

Wang Shengqiong 0.4 0.6  62.22  2 2 630 5200 5830 11 2915 2160 

Wang Shengjun 0.6 0.9 171.03 26.08  3 3 2600 6000 8600 30 2866 3600 

Wang Xiaohua 0.4 0.6    2 2 720 4800 5520 13 2760 2520 

Hu Yuanfu 0.4 0.6 186.36 48.4  16.2 2 1200 300 1500 80 750 2160 

Hu Lian 0.6 0.9    3 3 1180 7200 8380 14 2793 3600 

Hu Hailian 0.2 0.3    1 1 240 3600 3840 6 3840 1080 

Hu Haixia 0.2 0.3    1 1 180 4800 4980 4 4980 1080 

Hu Haiyan 0.2 0.3    1 1 1000 2050 3050 33 3050 1080 

Zhu Hong 0.6 1.4 57.7 96.34  28.77 4 2340 9000 11340 21 2835 4680 

Xu Guoqun 0.4 0.65     2 960 5200 6160 16 3080 2880 

Mi Yan 0.4 0.65     2 840 4600 5440 15 2720 2520 

Wang Duorong 0.6 0.9 43.32 79.82   3 3180 5400 8580 37 2860 3600 
Wang Shigui 0.4 0.6     2 1500 300 1800 83 900 2160 

Xu Guoyuan 0.6 0.9 130.48  8.61  3 1200 6800 8000 15 2667 3240 

Chen Yong 0.8 1.2  48.26  12.1 4 3460 8200 11660 30 2915 5040 
Li Jiaqin 0.6 0.9  79.92   3 3150 5200 8350 38 2783 3960 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

C4/DBQ              

Gao Zunping 0.6 0.75  84.73 45  3 1280 7600 8880 14 2960 3240 
Zeng Guanglin 0.8 1 191.06 48.4   4 1500 10220 11720 13 2930 4320 

Xiang Wusheng 0.8 1  60.75  18.9 4 1800 9920 11720 15 2930 4320 

Peng Lin 0.8 1  37.31   4 1600 10220 11820 13 2955 5040 
Wang Qingyang 0.8 1  60.77  32 4 1700 10225 11925 14 2981 5040 

Wu Kai 0.4 0.5  92.51   2 700 5304 6004 12 3002 2520 

Xiang Shiman 0.8 1  87.69  21.4 4 1700 10025 11725 14 1501 5040 

Tang Gangqiong 0.4 0.5  70.7   2 800 5204 6004 13 3002 2520 

Wang Yunfu 0.8 1  78.2  13.32 4 1600 10125 11725 14 2931 4320 

Tang Gangwu 0.4 0.5  116.29   2 5000 1300 6300 79 3150 2520 

Huang Jitian 0.2 0.25   25.5 21.22 1 400 2744 3144 13 3144 1440 

Xiao Hanfang 0.4 0.5 111.87 88.41  20.1 2 600 5400 6000 10 3000 2880 

Wang Bin 0.6 0.75     3 1280 7584 8864 14 2955 3600 

Wang Hong 0.6 0.75     3 1100 7760 8860 12 2953 3600 

Gao Xiaofeng 0.6 0.75     3 1300 7565 8865 15 2955 3960 

Huang Jiliang 0.8 1 81.54  50 87.25 4 1600 400 2000 80 500 4320 

Wang Qingwan 0.4 0.5  83.94 21.86  2 850 5155 6005 14 3002 2880 

Wu Xiufang 0.2 0.25 217.7 58.07 8.04 16.93 1 400 2744 3144 13 3144 1440 

Deng Xiaolan 0.4 0.5     2 700 5350 6050 12 3025 2520 

Wang Chong 0.6 0.75     3 1300 7565 8865 15 2955 3600 

Wang Kai 0.8 1 95.56  21.35 70.18 4 1800 9925 11725 15 2931 4680 

Wang Xiaoming 0.8 1 162.06  52.63  4 1600 10120 11720 14 2980 4680 

Wang Yehui 0.4 0.5 174.1  36.4  2 800 5430 6230 13 3115 2160 

Wang Boyuan 0.4 0.5 132.99 22.81 54.28  2 700 5340 6040 12 3020 2880 

Wang Hongchun 0.8 1     4 1800 10125 11925 16 2981 5040 
Wang Xide 0.4 0.5  26.92   2 600 5450 6050 10 3025 2880 

Wang Li 0.8 1  56.62  36.12 4 1700 10200 11900 14 2975 5040 

Wang Liangui 0.8 1 177.09 37.1   4 1600 10125 11725 14 2931 4320 
Wang Lie 0.8 1 115.37   43.92 4 1700 10225 11925 14 2981 4680 

Wang Yunfu 0.8 1 138.22 18   4 1800 10120 11920 15 2980 4680 

Wu Guoqing 0.8 1 71.01 33.09 15.8 16.8 4 3700 8025 11725 32 2931 4320 

Wang Hongjun 0.8 1 369.32  22  4 440 2500 2940 15 735 5040 

Wu Wenqiang 0.8 1  83.4 18.56 18.72 4 1500 10220 11720 13 2930 5040 

Wang Yezhi 1 1.25 184.85    4 5100 9484 14584 35 3646 6480 

Wang Dongmei 0.4 0.5  55.67 15  2 500 5505 6005 8 3002 2520 

Yang Guoyuan 0.8 1 54.75 38.2 17  4 3600 8125 11725 31 2931 4320 

Wang Xingyu 0.2 0.25  54.95  18.2 1 400 2740 3140 13 3140 1440 

Ding Wieqing 0.4 0.5   23.68 12.8 2 800 5205 6005 13 3002 2520 

Wang Qingsheng 0.4 0.5 41.18 185.23  8.4 2 700 5300 6000 12 3000 2880 

Wang Hongpeng 0.6 0.75     3 1300 7565 8865 15 2955 3600 

Wang Qinghe 0.4 0.5   78.12 18.42 2 600 5400 6000 10 3000 2520 
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Wang Yeli 0.8 1  31.2 9.26 14.33 4 4700 7025 11725 40 2931 5040 

Wang Junliang 0.4 0.5   45.2 12.3 2 700 5350 6050 12 2681 2880 
Yan Yingbi 0.2 0.25  21.6   1 400 2745 3145 13 3145 1440 

              



 Suining Municipality 
140 Sichuan Urban Development Project 
 

 

FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 
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(CNY/y) 

ELA AP 
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G1/WXQ              

Yao Chengzhi  0.66 0.68 184.5   74.64 2 1600 0 1600 100 800 2880 
Tang Kaide 1.32 1.36  146   4 3630 4800 8430 19 2107 4680 

Tang Zhangxi  0.33 0.34     1 750 1350 2100 36 2100 1440 

Tang Jichun 0.66 0.68  709.77  23.8 2 1300 4400 5700 23 2850 2520 
Li Xiuzhen 0.33 0.34     1 230 1200 1430 16 1430 1440 

Rao Rengang 0.33 0.34  62.09  25.8 1 320 2900 3220 10 3220 1080 

Yao Zhongyua 0.66 0.68  56  27.2 2 1800 2920 4720 38 2360 2880 

Xia Youbing 1.32 1.36     4 2340 8300 10640 22 2660 5040 

Yao Pingyuan 1.32 1.36 114.5 58  24.84 4 2480 7800 10280 24 2570 4680 

Rao Renhong 0.99 1.02  113.26  26.98 3 1460 5800 7260 20 2420 3600 

Zhang Reihai 1.65 1.7  59.37 29.64  5 3300 9600 12900 26 2580 5760 

Dai Zhonglin 1.32 1.36  99.47   4 2580 5700 8280 31 2070 4680 

Yao Chengduo 0.33 0.34  47.09  19.35 1 1000 0 1000 100 1000 1080 

Chen Guirong 0.66 0.68     2 960 3760 4720 20 2360 2520 

Dai Dating 0.33 0.34  25.31   1 420 1640 2060 20 2060 1440 

Li Longfang 0.33 0.34  82.14  6.59 1 660 1800 2460 27 2460 1440 

Yang Hong 1.32 1.36 139.4    4 2920 7600 10520 28 2630 5040 

Yao Yong 1.32 1.36 184.5   74.64 4 3300 7400 10700 31 2675 4680 

Yang Zhonglin 1.32 1.36 173.72 36.02   4 2400 8200 10600 23 2650 4680 

Zhang Renfu 1.65 1.7 173.72 23.18  43.88 5 2900 9600 12500 23 2500 5760 

Zhang Rengao 1.32 1.36 163.6   23.46 4 1200 9300 10500 11 2625 4680 

Zhang Rengui 1.65 1.7 88.63 12.09 33.77 1.21 5 2430 9400 11830 21 2366 5760 

Li Minghua 0.99 1.02     3 1400 5800 7200 19 2400 3600 

Yao Chengbing 0.66 0.68  108.56  26.07 2 1080 2400 3480 31 1740 2160 

Xi Xiaojun 1.32 1.36     4 2640 7300 9940 27 2485 5040 
Huang Yigui 0.99 1.02 186.39  14.7 23.98 3 1440 6200 7640 19 2547 3600 

Yang Zhongxin 1.32 1.36   47.89 24.49 4 2160 8200 10360 21 2590 4320 

Yao Bing 1.32 1.36 116.45 51.75 38.22  3 1900 4800 6700 28 2233 3600 
Shu Yunhua 0.33 0.34 269.74 41.58  9.46 1 420 960 1380 30 1380 1440 

Yi Fangfeng 0.66 0.68     2 830 3600 4430 19 2215 2520 

Wang Yingxin 1.32 1.36     4 2250 7200 9450 24 2362 4680 

Wang Zhixin 1.32 1.36 305.18    4 3000 30000 33000 9 8250 4680 

Deng Shilin 1.32 1.36 165.76  38.17  4 2440 6800 9240 26 2310 4680 

Wu Chaoyang 1.32 1.36  92.55 82.45  4 2380 7200 9580 25 2395 5040 

Yao Huiyun 1.32 1.36 152.27  17.78  4 2200 6800 9000 24 2250 5040 

Shen Xianggang 1.32 1.36  113.92   4 2200 50000 52200 4 13050 4320 

Zhang Renhua 1.32 1.36 239   28.48 4 1980 7460 9440 21 2360 4320 

Deng Shixue 1.32 1.36 175.05  25.66  4 1740 7800 9540 18 2385 5040 

Wang Xingzhi 0.99 1.02  15.36 48.41 20.99 3 1160 6300 7460 15 2487 3240 

Zhang Renfeng 1.32 1.36  88.52  6.43 4 2360 8000 10360 23 2590 4680 

Wang Shusheng 0.66 0.68 133.25    2 1200 8000 9200 13 4600 2880 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

Tang Kaiguo 0.33  0.34  28.08 24.72 1 520 1200 1720 30 1720 1080 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

G2/WXQ              

Min Sulan    56.51 76.75  12.88 1 260 2855 3115 8 3115 1080 
Zhang Jun 0.09 0.34     1 200 2910 3110 6 3110 1080 

Wang Qiang   62.15 29.02  28.68 1 800 2500 3300 24 3300 1080 

Zhang Yongmei 0.18 0.68     2 700 5200 5900 12 2950 2520 
Luo Qinghua    87.61  22.64 1 2000 0 2000 100 2000 1080 

Xia Xuzhi 0.18 0.68     2 810 5160 5970 14 2985 2160 

Min Yong 0.27 1.02 36.75 26.5  23.3 3 891 7952 8843 10 2948 3600 

Mi Zhaoliu 0.18 0.68 232.39 34.41 35.47  2 730 5051 5781 13 2890 2160 

Wang Duoqing 0.27 1.02 223.26 51.24  8.03 3 840 8000 8840 10 2946 3600 

Wang Duojian 0.36 1.36 70.06 24.9 16.31 16.16 4 980 6800 7780 13 1945 4680 

Wang Duowen 0.36 1.36 21.6   4.32 4 1215 10478 11693 10 2923 4680 

Chen Huafu 0.18 0.68 85.26 104.21 31.64 13.5 2 2000 0 2000 100 1000 2520 

Chen Changhua 0.18 0.68     3 653 8182 8835 7 2945 3600 

Chen Changlin 0.18 0.68     2 699 5277 5976 12 2988 2160 

Min Zefeng 0.18 0.68  121.54 34.53 96.39 2 800 0 800 100 400 2160 

Xiong Wencheng 0.27 1.02     3 1200 7638 8838 14 2946 3600 

Xiong Wenxing 0.09 0.34     1 511 2605 3116 16 3116 1080 

Xiong Wenbin 0.09 0.34     1 620 2495 3115 20 3115 1080 

Wang Duoping 0.18 0.68 254.6 24.81   3 500 20000 20500 2 6833 2160 

Li Deping       1 0 3119 3119 0 3119 1080 

Min Yuangui 0.36 1.369 22.32   19.5 4 1497 6400 7897 19 1974 4680 

Min Zeshun 0.18 0.68  54.65  63.85 2 716 5258 5974 12 2987 2160 

Min Haiyan 0.18 0.68     2 761 5214 5975 13 2987 2520 

Mi Yongqiang 0.27 1.02     3 1415 1423 2838 50 946 3600 

Wang Xiali 0.18 0.68     2 566 2200 2766 20 1383 2520 
Mi Hongju 0.18 0.68     2 710 5265 5975 12 2987 2520 

Wang Duofu 0.18 0.68 243.53    2 615 5364 5975 10 2989 2520 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

C1/YS              

Mi Yongjiang 0.84 3.8 153.25 51.98  8.51 4 3712 9220 12932 29 3233 5040 
Wang Lihe 0.42 1.9 81.9 48.38   2 1850 0 1850 100 925 2880 

Tan Wenfu 0.84 2.64  93.52  19.2 3 2513 10108 12621 20 4207 3600 

Liu Guiying 0.84 3.8  104.38 45.51  4 3700 0 3700 100 925 4680 
She Mingliang 0.42 1.9 74.42  28.2  3 0 10209 10209 0 3403 3600 

Tang Yihua 0.84 3.8 196.54  43.63  4 400 8600 9000 4 2250 4680 

Wang Jianjun 0.42 1.9     2 532 7091 7623 7 3811 2160 

Yan Wenhui 1.05 4.75 192.83   61.59 6 4613 14107 18720 25 3120 7560 

Yuan Youguo 0.63 2.85 65.03 106.11  144.4 3 2813 7267 10080 28 3360 3240 

Peng Wengui 0.63 2.85  15.39 117.39  3 2770 7334 10104 27 3368 3240 

Tang Jincai 1.05 4.75 203.97 199.01 15  5 1100 13000 14100 8 2820 6480 

He Qingjun 0.63 2.85  131.96   3 2700 0 2700 100 900 4290 

Peng Wenjian 0.63 2.85 475.59 151.78   3 2596 7684 10280 25 3426 3240 

Mi Zhaoyang 0.63 2.85 63.1 162.41   3 2850 7208 10058 28 3352 3600 

Mi Yonggui 0.84 3.8  129.2   4 3400 10200 13600 25 3400 4680 

Peng Youyun 0.63 2.85 188.1 344.44   3 2584 7298 9882 26 3294 3960 

Li Guanghui 0.63 2.85     3 2651 6044 8695 30 2898 3600 

Jiang Jun 0.63 2.85     3 2763 7395 10158 27 3386 3600 

Mi Chunlin 0.42 1.9     4 1984 10956 12940 15 3235 5040 

He Miao 0.21 0.95     1 820 0 820 100 820 1440 

Tang Renkun 0.42 1.9     2 329 7324 7653 4 3826 2880 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

C2/YS              

Deng Zhiping 0.66 1.7  66.07  22.31 4 1959 9567 11526 17 2881 5040 
Gao Zungui 0.99 2.55 123.56 119.94   4 2813 8741 11554 24 2888 4680 

Yin Wankui 0.99 2.55 203.54 60.57   3 420 11000 11420 4 3806 3240 

Tang Fuyuan 0.99 2.55 73.86 98.02   3 2644 6081 8725 30 2908 3240 
Tang Muyuan 1.32 3.4  127.77 27.77  4 3714 8012 11726 32 2931 5040 

Deng Youliang 0.99 2.55  53.52  9.88 3 3100 0 3100 100 1033 3240 

Xu Zhengzhi 1.65 4.25 216.63  86.86  6 2300 12046 14346 16 2391 7200 

Wang Maohua 1.65 4.25 95.81 98.51  19.08 7 2478 14728 17206 14 2458 8280 

Huang Yiqing 0.33 0.85  85.21   2 794 5512 6306 13 3153 2880 

Zhang Lin 1.32 3.4 145.17 31.6   4 3599 8027 11626 31 2906 5040 

Li Rensheng 0.33 0.85 65.68 109.69   1 915 4755 5670 16 5670 1440 

Wu Guoxue 1.32 3.4  100.73  31 4 3511 8115 11626 30 2906 4320 

Li Tingcheng 0.99 2.55 140.76   32.29 3 2301 6602 8903 26 2968 3240 

Jing Sixiang 1.65 4.25 269.92  18.33  4 2937 7449 10386 28 2596 4320 

Tang Qiang 1.32 3.4  212.98   4 3613 8043 11656 31 2914 4680 

Tang Feng 1.32 3.4  99.05 49.06  4 2421 7255 9676 25 2419 4320 

Tang Jin 0.99 2.55  62.9  20.25 3 2710 6071 8781 31 2927 3600 

Wang Lin 1.32 3.4  80.54   5 2815 10733 13548 21 2709 6480 

Gao Zunmo 1.65 4.25  172.5   6 3513 11833 15346 23 2558 7200 

Wen Jiazhong 0.33 0.85 106.44   7.26 1 0 2102 2102 0 2102 1080 

Yin Wancai 1.32 3.4 165.4 66.85  63.53 4 2380 7311 9691 25 2422 4680 

Yin Wanjun 1.32 3.4 219.62 75.56   4 2925 7817 10742 27 2685 4320 

Wang Xiaoqiong 0.33 0.85     2 418 4031 4449 9 2224 2520 

Zhang Shaoming 1.32 3.4   47.57 22.61 4 3721 7905 11626 32 2906 4680 

Wang Xianyun 1.32 3.4 219.25 30.4  18.59 5 3594 10806 14400 25 2880 5760 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

C4&5/YS              

Shen Dingxue    68.9   4 2100 9340 11440 18 2860 5040 
Yang Chengliang   85.7 67.4   4 2300 9130 11430 20 2858 5040 

Ran Qiguo   49.4 36.7   4 2200 9240 11440 19 2860 4680 

Lai Dayun   47.9 39.7   4 2400 9040 11440 21 2860 4680 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

C6/YS              

Liang Denghua 1.36 1.8 75.55 98.97  31.76 2 2700 500 3200 84 1600 2160 
Tang Wenhua 2.04 2.7  41.1  26.82 3 3000 5700 8700 34 2900 3240 

Tang Kunping 1.36 1.8 25.65 61.15 14.95 46.53 3 2300 7400 9700 24 3233 3600 

Zhang Gongwu 2.04 2.7 158.66 66.25 50.65 5.81 4 2900 8700 11600 25 2900 4680 
Tang Kunming 2.04 2.7 20.51 77.42  17.06 4 4000 7600 11600 34 2900 5040 

Zhang Gongfu 1.36 1.8   33.25  2 2700 400 3100 87 1550 2880 

Zhang Changhua 1.58 1.36  82.25   3 2400 6300 8700 28 2900 3600 

Zhang Gongyu 1.36 1.8 18.79 88.28   2 2400 0 2400 100 1200 2520 

Liang Dengfu 2.04 2.7   134.22 55.85 3 3300 4900 8100 41 2700 3600 

Chai Wenxin 3.4 4.5 81.67 109.85  89.55 5 4200 9200 13400 31 2680 5760 

Yao Jieli 2.72 3.6 169.72 102.99  3.7 4 4100 6300 10400 39 2600 5040 

Tang Kunlin 2.04 2.7 63.59 43.84  10.78 2 2200 2600 4800 46 2400 2520 

Tang Kunyou 2.72 3.6 164.28 48.6   3 3300 3500 6800 49 2267 3600 

Zhang Xiufang 2.04 2.7  106.73  2.47 2 2300 2600 4900 47 2450 2520 

Jiang Renjie 2.72 3.6 159.26 63.48  17.4 4 800 18000 18800 4 4700 4680 

Li Heping 2.72 3.6 210.93 124.2   3 3100 6500 9600 32 3200 3240 

Tang Zhenfu 0.68 0.9 25.65 25.65   1 0 2900 2900 0 2900 1440 

Tang Songlin 2.04 2.7  74.6   3 3400 5200 8600 40 2866 3600 

Tang Kunxi 1.36 1.8 20.16 70.59   4 2300 9200 11500 20 2875 5040 

Zhang Gongsheng 0.68 0.9  113.76   1 0 3600 3600 0 3600 1440 

Zhang Gongyou 2.72 3.6  74.12   6 2100 14100 16200 13 2700 5760 

Zhang Changyou 2.04 2.7 158.15 90.68   4 3400 8100 11500 30 2875 5040 

Zhang Gongping 2.72 3.6 148.9 51.81   4 4000 6500 10500 38 2625 4680 

She Zuoxiu 0.68 0.9   60.35 6 1 0 3100 3100 0 3100 1440 

Zhang Gonghui 2.04 2.7 165.18 33.97  6.6 4 3400 8200 11600 29 2900 4320 
Zhang Changxing 2.72 3.6 236.96 39.7   4 3000 7500 10500 29 2625 5040 

Zhang Changping 2.04 2.7 231.47 30.82   4 3300 8300 11600 28 2900 5040 

Zhang Gongzhi 2.7 3.6 200.09 53.52   4 3900 6600 10500 37 2625 4320 
Chai Wenfu 2.04 2.7  150.21 55.2  6 2500 13700 16200 15 2700 7920 

Gong Shangjun 2.72 3.6  131.22   4 3000 7500 10500 29 2625 4680 

Zhang Gongtian 0.68 0.9 48.6 111   5 0 30000 30000 0 6000 5760 

Tang Yun 2.04 2.7  82.84.   1 3500 0 3500 100 3500 1080 

Zhang Changjin 2.72 3.6 14.58 56.93   4 3100 7600 10700 29 2675 5040 

Zhang Gongcheng 2.72 3.6 158.15 123.13  2.24 6 2200 14200 16400 13 2733 7560 

Zhang Gonghua 3.4 4.5 165.12    6 4500 11300 15800 28 2633 7920 

Zhang Chunmei 0.68 0.9     3 0 3300 3300 0 1100 3600 

Liang Yufang 1.36 1.8     3 2300 6300 8600 27 2867 3600 

Li Chaobin 0.68 0.9     1 0 3000 3000 0 3000 1080 

Liang Conglin 1.36 1.8     4 2400 9100 11500 21 2875 5040 

Chai Yan 0.68 0.9     3 0 8900 8900 0 2967 3600 

Tang Kunwei 0.68 0.9     3 0 8800 8800 0 2933 3600 
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/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

Peng Wenbing 4 2 96.4 40.65   4 2200 9200 11400 19 2850 5040 

Peng Wenming 4 2 89.6 50.2   4 2100 9000 11100 19 2775 4320 
Zhuang Zuozhi 6 3 90.76 49.4   6 3200 13860 17060 18 2843 7200 

Yu Shizhou 4 2 68.3 56.2   4 2000 9360 11360 18 2840 5040 

Chai Wenxuan 4 2  80.64   4 2100 9050 11150 19 2787 4680 
Chai Wenyun 2 1  89.1   2 1600 4105 5705 28 2852 2520 

Chai Wenhong 4 2 70.42 40.16   4 2300 9100 11400 20 2850 4320 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

C7/YS              

Xiao Xianhua 1.74 1.41  106.4   3 2200 6380 8580 26 2860 3240 
Xiao Xiangui 2.32 1.88  100.72   4 3600 9840 13440 27 3360 4680 

Huang 
Changguang 

1.74 1.41  86.47   3 2100 6480 8580 24 2860 3240 

Huang Yuanqiang 2.32 1.88  74.3   4 2080 10780 12860 16 3215 5040 

Huang Yuanxiao 2.32 1.88  76.8   4 2490 8950 11440 22 2860 4680 

Qi Jun 1.16 0.94  71.9   2 1260 4590 5850 22 2925 2160 

Huang Yuandi 2.32 1.88  114.4   4 2670 7700 10370 26 2592 5040 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

C8/YS              

Zeng Congwan    90.82   2 1358 4000 5358 25 2679 2880 
Hu Xingming    116.3   5 3120 11180 14300 22 2860 5760 

Zeng Jinquan    170.1   7 2660 10640 13300 20 1900 8640 

Tang Xi    104.3   4 2108 10292 12400 17 3100 4680 
Zeng Dekui    146.02   4 2100 9340 11440 18 2860 4680 

Zeng Dexin    90.71   2 640 5760 6400 10 3200 2160 

Zeng Deguang    80.68   4 3024 8176 11200 27 2800 4680 

Zeng Degang    220.43   3 2168 6172 8340 26 2780 3600 

Tan Guifang    90.64   2 1250 4470 5720 22 2860 2520 

Zeng Deyun    66.01   4 1640 6560 8200 20 2050 5040 

Liang Dengxiu    73.04   1 575 1925 2500 23 2500 1440 

Shu Qinrong    90.47   1 559 2100 2660 21 2660 1080 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

G1/QLQ              

Chen Dequan 1.8 1.6 3212.2 46.56   4 2900 0 2900 100 725 4320 
Lin Siquan 1.8 1.6 215.16 112   5 1260 14300 15560 8 3112 6120 

Chen Zuhe 1.35 1.2  77.16   3 2350 13000 15350 15 5116 3240 

Chen Long 1.8 1.6 164.15 28.82   4 2940 8800 11740 25 2935 4320 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

G2/QLQ              

Yang Xuming 1.98 1.92 301.14 10.54  3 6 3580 13600 17180 21 2863 7200 
Wang Anyou 1.32 1.28 253.47    4 2460 9100 11560 21 2890 4320 

Xiong Ping 0.99 0.96 143.05 38.63   3 2380 7200 9580 25 3193 3600 

He Shixing    150.23   2 1460 4500 5960 24 2980 2880 
Tang Kunwen   90.64 40.37   5 3850 11000 14850 26 2970 6120 

Su Yuanyin   120.44 40.21   5 1760 13000 14760 12 2952 6480 

Su Kui   90.23 50.77   4 1250 9800 11050 11 2762 5040 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

C9/BJT              

Tian Taishou 0.36 0.74 171.76   47.24 2 0 2160 2160 0 1080 2160 
Tian Qin 0.18 0.37     1 400 3100 3500 11 3500 1080 

Tian Zhongbing 0.54 1.11     3 1600 7200 8800 18 2933 3600 

Tian Taifang 0.54 1.11  12.12  17.01 5 0 4320 4320 0 864 6480 
Tian Taizhen 0.18 0.37  17.23   1 700 3000 3700 19 3700 1080 

Lei Zhongxiu 0.18 0.37 164.16 34.82   1 600 2400 3000 20 3000 1080 

Tian Hong 0.18 0.37     1 700 2800 3500 20 3500 1080 

Tian Zhongcheng 0.18 0.37     1 500 3000 3500 14 3500 1080 

Xu Ruzhen 0.18 0.37 417.67    2 600 5370 5970 10 2985 2520 

Liu Shenglai 0.36 0.74     2 1200 4770 5970 20 2985 2520 

Tian Yan 0.36 0.74     2 1500 4470 5970 25 2985 2520 

Tian Hua 0.36 0.74 214.44    3 1800 7030 8830 20 2943 3600 

Chen Xiguang 0.36 0.74 215.79 35.77  12 2 1700 4270 5970 28 2985 2880 

Chen Junyou 0.36 0.74     3 1700 7100 8800 19 2933 3600 

Chen Xirong 0.18 0.37  110.39   1 700 2400 3100 23 3100 1440 

Liang Wen 0.36 0.74     2 0 8000 8000 0 4000 2520 

Liang Fengying 0.36 0.74     2 1400 4560 5960 23 2980 2520 

Deng Yongqun 0.18 0.37 122.38 28.64  26.88 1 600 2500 3100 19 3100 1440 

Shen Yuhong 0.72 1.48     4 2300 9384 11684 20 2921 5040 

Shen Yuqiang 0.72 1.48     4 2200 9480 11680 19 2920 5040 

Shen Wenzhong       1 0 2500 2500 0 2500 1440 

Tang Kunhua 0.36 0.74 174.41 22.06  6 2 1300 4660 5960 22 2980 2160 

Tang Shuguang 0.54 1.11     3 1600 7250 8850 18 2950 3600 

Tang Bihui 0.36 0.74     2 1400 4560 5960 23 2980 2520 

Xu Fushou 0.36 0.74 44.88    2 1500 4450 5960 25 2975 2520 
Fan Jinhua 0.54 1.11 305.36   35.2 3 1700 7150 8850 19 2950 3240 

Xu Kanghua 0.36 0.74 210.51 41.58   2 1000 4965 5965 17 2982 2160 

Xu Wei 0.18 0.37     1 600 2504 3104 19 3104 1080 
Xu Yang 0.18 0.37     1 500 2600 3100 16 3100 1080 

Xu Jishan 0.36 0.74 188.66 19.35  23.37 2 900 5060 5960 15 2980 2880 

Li Yong 0.18 0.37     1 500 2400 2900 17 2900 1080 

Xu Jinrong 0.36 0.74     2 1100 4860 5960 18 2980 2520 

Gong Yunfeng 0.18 0.37 171.41 18.48  16.8 1 700 2400 3100 23 2980 1440 

Tan Yongsheng 0.72 1.48     4 2100 9580 11680 18 3100 5040 

Tan Wenfu 0.72 1.48     4 2000 9670 11670 17 2920 5040 

Tan Wenwu 0.54 1.11     3 1500 7320 8820 17 2917 3600 

Chen Yanjun 0.36 0.74 187.06 27.2   2 1000 4950 5950 17 2975 2520 

Peng Zaiqiang 0.18 0.37     1 600 2300 2900 21 2900 1080 

Tian Taihua 0.72 1.48 167.31   28.77 6 2300 15105 17405 13 2901 7920 

Tian Taiyun 0.72 1.48 154.92   20.4 4 2050 9634 11684 18 2921 4680 

Deng Li 0.54 1.11 265.05    3 1600 7350 8950 18 2983 3960 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

Feng Hui 0.54 1.11  85.84  58.32 3 2000 6824 8824 22 2941 3600 

Chen Ying 0.54 1.11 101.97   15.86 3 1800 7020 8820 20 2940 3960 
Chen Xifu 0.54 1.11  61.28  25.33 3 1700 7110 8810 19 2936 3240 

Xu Bin 0.18 0.37  22.74  11.29 1 600 2510 3110 19 3110 1080 

Qin Minghua      8.8 1 0 2600 2600 0 2600 1440 
Qin Xiaoping 0.9 1.85 22.78 40.6  6 4 2300 6530 8830 26 2207 5040 

Qin Xiaolin 0.72 1.48     4 1900 9770 11670 16 2917 5040 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

C10/BJT              

Xie Hongbin 0.42 0.74 227.8    2 1118 4307 5425 21 2712 2160 
Tan Shiju 0.21 0.37     1 560 2005 2565 22 2565 1080 

Xie Tianyun 0.63 1.11 84.36 94.82   3 1677 12800 14477 12 4825 3600 

Xie Xiurong 0.21 0.37     1 860 4065 4925 17 4925 1080 
Xiao Zucheng 0.63 1.11 45.57 36.61   3 2650 9500 12150 22 4050 3960 

Xiao Shuang 0.21 0.37     1 550 2015 2565 21 2565 1080 

Xie Kaifu 0.42 0.74 198.24 26.03  16.2 2 1200 4225 5425 22 2712 2160 

Yang Yushu 0.42 0.74     2 1000 4425 5425 18 2712 2160 

Xiao Yong 0.63 1.11 185.71    3 1700 6585 8285 21 2761 3600 

Xie Tianfeng 0.42 0.74 83.77 52.81 24.53  2 1150 4275 5425 21 2712 2520 

Xie Tianping       3 3400 850 4250 80 1416 3600 

Xie Tianchi       3 1700 8200 9900 17 3300 3600 

Xie Tianquan   185.39 57.72  69.88 3 3100 750 3850 81 1283 3600 

Xie Jian       3 1300 9400 10700 12 3566 3600 

Xie Rong       2 0 5425 5425 0 2712 2520 

Jiang Yunxiu 0.21 0.37 159 17.63  6.72 1 750 1815 2565 29 2565 1440 

Xie Kaiyan 0.63 1.11     3 350 8000 8350 4 2783 3600 

Xie Cuixia 0.42 0.74     2 1350 4075 5425 25 2712 2520 

Xie Qin 0.42 0.74     2 1250 6000 7250 17 3625 2520 

Xie Tianshou 0.42 0.74 199.95   27.24 2 600 5000 5600 11 2800 2520 

Xie Jing 0.42 0.74     3 1300 6985 8285 16 2761 3600 

Xie Jun 0.21 0.37     2 1640 8200 9840 17 4920 2160 

Xie Fang 0.42 0.74     2 1350 5000 6350 21 3175 2520 

Xie Zhiyi 0.42 0.74 197.81    2 2300 500 2800 82 1400 2880 

Xie Tianqun 0.42 0.74     2 1450 4500 5950 24 2975 2160 
Liang Hongyu 0.84 1.48 195.96 19.09   4 4550 9800 14350 32 3587 5040 

Deng Yonghua 0.63 1.11  29.88   3 1850 9500 11350 16 3783 3240 

Xiao Yueming 0.21 0.37     1 630 3300 3930 16 3930 1080 
Liao Biqing 0.21 0.37 293.48 22.46   1 610 2400 3010 20 3010 1440 

Xiao Jianmin 0.21 0.37     1 670 4800 5470 12 5470 1080 

Xiao Xiulian 0.21 0.37     2 2400 2400 4800 50 2400 2520 

Xiao Yuede 0.42 0.74 199.74    2 1370 4055 5425 25 2712 2160 

Yu Anming 0.84 1.48 269.97 10.26   4 4200 1200 5400 78 1350 4680 

Yu Lin 0.63 1.11     3 3500 6330 9830 36 3276 3600 

Wang Duogui 0.63 1.11 150.82 13.86   3 1850 6430 8280 22 2760 3600 

Wu Lanqiong 0.42 0.74 413.03    5 2250 11755 14005 16 2801 5400 

Lai Kunxiu 0.84 1.48 389.81 53.27  17.28 4 4450 8000 12450 36 3112 5400 

Wu Lanxiu 0.42 0.74     2 1250 7400 8650 14 4325 2160 

Wu Lanju 0.42 0.74     2 2440 6500 8940 27 4470 2520 

Wu Zhonglin 0.84 1.48     4 2550 8595 11145 23 2786 5040 

Tang Kunfeng 0.21 0.37 243.49    1 559 2600 3159 18 3159 1080 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

Wang Xingwen 0.42 0.74  37.05 58.68  2 1339 4086 5425 25 2712 2880 

Xie Min 0.42 0.74   28.98  2 1457 4000 5457 27 2728 2160 
Xie Suhua    41.81   1 1000 2560 3560 28 3560 1080 

Yin Congxiu    62.32   1 400 4800 5200 8 5200 1440 

Liu Wenping   180.99 27.72   4 2850 12000 14850 19 3712 4320 
Xiao Wei 0.21 0.37     1 787 4800 5587 14 5587 1080 

Wei Quanzhen 0.21 0.37     1 750 2400 3150 24 3150 1440 

Deng Xiaodong 0.63 1.11     3 1855 6430 8285 22 2761 3600 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

C11/BJT              

Nie Zhaohua   315.44   94.5 5 1800 15000 16800 11 3360 5760 
Ye Dequan 0.2 0.4 390.16    1 300 4500 4800 6 4800 1440 

Ye Xiaojun       1 1000 2800 3800 27 3800 1080 

Ye Hua       1 800 3100 3900 21 3900 1080 
Lan Qianyu   119.7 47.49   6 3800 14500 18300 21 3050 6480 

Chen Shaode   71.71   7.2 6 1700 6000 7700 22 1283 7200 

Zeng Delin   133.77    4 2400 10000 12400 19 3100 4320 

Wu Wenchang 0.2 0.4 151.9    1 960 3000 3960 24 3960 1080 

Lu Shimin   28.26    3 3100 4860 7960 39 2653 3240 

Lin Rong   67.9    2 650 6200 6850 9 3425 2520 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

YW              

Wang Jun   110.5    3 900 8803 9703 9 3234 3240 
Quan Heqiang   104.72    2 210 9350 9560 2 4780 2160 

Lin Suqing     100.72  2 1200 5643 6843 17 3421 2520 

Tang Keliang     120.6  5 2000 13423 15423 13 3084 6120 
Wang Yixiao    91.27   2 1150 90 1240 93 620 2880 

Zhang Weicheng    156.3   4 1300 11263 12563 10 3140 4680 

Zhang Weicai   220.4 30.76   5 2400 13023 15423 16 3084 5760 

Zhang Weibing    150.2   4 1800 10763 12563 14 3140 4320 

Chai Yingji   106 30   7 3400 17740 21140 16 3020 8280 

Chai Yingdiao    120.68   5 2600 12823 15423 17 3084 5400 

Chai Guangyun   106.8 52   5 2700 12720 15420 18 3084 6480 

Chai Wenfu   204.6 48.2   4 2250 450 2700 83 675 5040 

Chai Yingguan    152.3   4 1900 10663 12563 15 3140 4680 

Chai Yingkun   307.82 34.2   2 1600 5243 6843 23 3421 2520 

Chai Wenjiu    101.3   4 2200 10360 12560 17 3140 4320 

Chai Wenshi   100.7 40.4   4 2300 550 2850 81 712 4680 

Chai Yingyong   102.4 44.7   4 2400 10163 12563 19 3140 4320 

Chai Yingqian    108.9   2 1700 5140 6840 25 3420 2160 

Chai Yingkang    155.3   6 3000 15283 18283 16 3047 7560 

Wang Xuecheng   224.6 36   4 2500 10060 12560 20 3140 2520 
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FL (mu) HA (m 2) CG 
/Name PF DL BC BW EW Si HP 

AI  
(CNY)  

NAI  
(CNY) 

TI  
(CNY) 

AI/ TI 
(%) 

PP I/P 
(CNY/y) 

ELA AP 
(CNY/y) 

C1/SGQ              

Yang Shicheng   160.4 50.8   4 2000 12130 14130 14 3532 5040 
Zhang Yuantang   221.4 50.2   4 4300 1200 5500 78 1375 4680 

Yang Shide   100.4 20.8   5 4320 1000 5320 81 1064 6480 

Yang Yongping   251.1 41.2   6 3000 16850 19850 15 3308 7560 
Tang Xiaobing   204.4 59.05   2 1500 6911 8411 18 4205 2160 

Yang Yongan    140   5 2300 14690 1699 14 3398 5400 

Yang Shiyou   110.9 34.2   4 2500 11631 14131 18 3532 4320 

Yang Shisong   210.8 40   5 1600 15391 16991 9 3398 5760 

Yang Yongchuan   80.06 150.4   3 1500 9770 11270 13 3756 3240 

Jiang Shiping   700 34.2   4 2000 12130 14130 14 3532 5040 

Yang Songlin   204.8 30.6   4 1100 7500 8600 13 2150 4320 

Yang Shihong   120.6 69.82   7 4500 1200 5700 79 814 8280 

Liu Chengguo   110.1 56.2   4 2300 11830 14130 16 3532 4320 

Yang Shichuan    130.7   4 2500 11630 14130 18 3532 4680 

Yang Shixun   210.64 44.25   2 4100 1400 5500 75 2750 2160 

Yang Shilong   200 30.48   4 2400 11730 14130 17 3532 4680 

Yang Shiping   100 86.5   4 2200 11930 14130 16 3532 4680 

Note: CG = commune/group, FL = farmland, PF  = paddy field, DL = dry land 
HA = house area, BC = brick-concrete, BW = brick-w ood, EW = earth-w ood, Si = simple, 
HP = household population,  
AI = agricultural income, NAI = non-agricultural income, TI = total income,  
AI/ TI(%) = agricultural income representatio in total income (%), 
 PP I/P (CNY/y) = pre-project income per capita (CNY/year), 
 ELA AP(CNY/y) = eligible living allowance ((CNY/y) 
 
DBQ = Dabanqiao, WXQ = Wenxingqiao, YS = Yueshan, QLQ = Qiliqiao, BJT = Bajiaoting,  
YW = Yaowan, SGQ = Shuanggongqiao 
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Annex 5 Sample Agreements 

 

Notarial Deed  

Agreement on Land Acquisition and  

Compensation including for Life Allowances and Resettlement Assistance 

to Project Affected Persons (PAPs) 

 

 

This Agreement is entered into between The Administration Committee of 

Sichuan Suining Economic Development Zone (Party that is to acquire the land 

and pay the compensation, including life allowances and resettlement assistance 

to PAPs, hereinafter referred to as Party A), and    

(Party whose land is to be acquired, hereinafter referred to as Party B). 

 

Whereas Party A is to acquire the collective-land owned by Party B to meet the 

development needs of Economic Development Zone (EDZ) with payment of 

compensation.  

 

Whereas the compensation paid by Party A for the acquisition of Party B’s land 

and for the displacement of households located on that land shall consist of (a) 

for life allowances and resettlement assistance to PAPs, as further provided for 

in this Agreement, (b) compensation to PAPs for the demolition of housing and 

other assets located on acquired land and provision of alternate housing and 

related matters, as further provided for in a separate agreement entitled Notarial 

Deed Agreement on Demolition of Rural Houses and Buildings of Project 

Affected Peoples (PAPs) between Party A and individual PAP households 

(hereafter referred to as the “Housing Agreement”) . 
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Whereas Party A shall acquire the land of Party B in stages, and each such 

successive acquisition of land shall be the subject of (a) a separate agreement 

between Party A and Party B in the same form and substance as this Agreement, 

and (b) a separate Housing Agreement between Party A and the PAPs living on 

and using the land that is subject to the subsequent taking in the same form and 

substance as the Housing Agreement. 

 

Whereas the land acquisition and payment of compensation, including life 

allowances and resettlement assistance to PAPs, complies with the relevant 

national laws and regulations of China, and Sichuan Urban Environment Project 

Resettlement Action Plan (RAP) dated………., as approved by the International 

Bank for Reconstruction and Development (World Bank). For detailed 

compensation not covered by the following provisio ns, the parties shall comply 

with the provisions of the RAP.  

 

Whereas the names of the head of households and of the members of each 

household affected by the land acquired by Party A from Party B pursuant to 

paragraph 1 of this Agreement and which meet the eligibility criteria set forth in 

paragraph 3 of this Agreement are set forth in Annex 1 to this Agreement. 

 

Therefore Party A and B agree as follows. 

 

1. Party A shall acquire the land owned by Party B for the development needs 

of EDZ. The land of Party B covered by this Agreement consists of the plots 

of land as shown on the map attached as Annex 2 of this Agreement.   

(describe the land being acquired by reference to plot numbers or some 

other way of identifying the land) 

In case the land covered by this  Agreement is only a portion of the land 

owned by Party B, and Party A intends to acquire further land of Party B at a 
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later stage, such later acquisitions of land shall be subject to (a) a subsequent 

agreement between Party A and Party B in the same form and substance as 

this Agreement and (b) an agreement between Party A and any affected PAP 

household in the same form and substance as the Housing Agreement. 

 

2. In the event the acquired land covered by this Agreement is only a portion of 

the total land owned by Party B, the following principles shall apply: 

a) The boundaries of the land being acquired shall be coterminous with the 

boundaries of individual parcels of land that have been assigned to PAP 

households by Party B for housing or structures or for agricultural 

purposes (farming, grazing, etc.), to ensure that the entirety of such 

parcels are included in the acquired land under this Agreement and there 

is no fragmentation of specific parcels; 

b) Where a PAP household has been assigned by Party B more than one 

non-contiguous parcel of land, and Party A requires only one or several 

of, but not all, of said household’s parcels at the time of this Agreement, 

then only the entirety of the parcel or parcels required for the 

development of EDZ at the time of this Agreement and included in the 

land shown on Annex 2 shall be acquired and the head of the household 

PAP will assign a member (members) of the household to receive the 

resettlement compensation package, including the for life allowance and 

resettlement assistance.  Provided, however, that all eligible members 

of a PAP household shall be entitled to full compensation in accordance 

with this Agreement even where some but not all of that household’s 

assigned parcels are included in the land to be acquired as shown in 

Annex 3 in any of the following cases: 

i. If the PAP household that has been assigned more than one parcel 

consists of a single individual or only of a husband and wife; or 

ii.  If the plot or one of the plots of land being acquired includes the 
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house of the PAP household; or 

iii.  If the remaining plot(s) of land assigned to the PAP household is/are 

not of a sufficient size and quality to be economically viable and to 

sustain or improve the livelihoods of those members of the PAP 

household who were not assigned to receive compensation in 

accordance with this paragraph; or 

iv. If the remaining plot(s) of land comprise less than 80% of the total 

land area assigned to the PAP household. 

 

3. As of the date of the socio-economic survey (cut-off date), every member of 

a household of Party B with rural household registration whose assigned plot 

of land is being acquired under this Agreement and who continues to live 

within the household at the date of approval of land acquisition, is eligible 

for receiving the compensation resettlement package and rehabilitation 

assistance package set forth in paragraph 4 of this Agreement. Children of 

aforementioned members of the households of Party B born after the cut-off 

date but before the date of approval of land acquisition are also eligible  for 

receiving the compensation resettlement package set forth in paragraph 4 of 

this Agreement. Minors under the age of 18 who live with the 

aforementioned households at the cut-off date without Party B’s rural 

household registration, and continue to live with the households at the date 

of approval of land acquisition, are also eligible for receiving the 

compensation resettlement package set forth in paragraph 4 of this 

Agreement. Other PAPs who are 18 years of age or older and are direct 

relatives (fathers, mothers, sons and daughters by blood or adoption and 

spouses) of members of the household  who live with the PAP household at 

the cut-off date without Party B’s rural household registration, and continue 

to live with the PAP household at the date of approval of land acquisition, are 

eligible for receiving a lump-sum resettlement assistance as provided for in 
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paragraph 5 of this Agreement (for details, please see RAP). In addition 

these PAPs shall be counted as part of the household for purposes of 

calculating the minimum size of the apartment under the Notarial Deed 

Agreement on Demolition of Rural Houses and Buildings of Project Affected 

Peoples (PAPs) and Provision of Compensation (for details, please see 

RAP). 

 

4. a. The compensation paid under this Agreement shall be a for life allowance 

payable on a monthly basis as follows: CNY120 per person per month 

for males of and above 60-years old and females of and above 55-years 

old; CNY90 per person per month for males between (including) 18- to 

60-years old and females between (including) 18- and 55-years old; and 

CNY120 per person per month for people younger than 18-years old. 

For people receiving the monthly payment of the for life allowances, 

they may choose at the time of starting to receive the for life allowances, 

either (i) that the monthly rates be raised every two years by a 

percentage representing the average of the national inflation rate over 

the last 24 months; or (ii) that the monthly rates be raised by CNY5 per 

person per month in every two years. No reduction of the for life 

allowance shall be made for deflation. Each member of the PAPs 

households shall be provided at no cost with urban registration.  

b. The for life allowance shall be in addition to the compensation each 

eligible PAP shall be entitled to receive with respect to the demolition 

and relocation of their housing and other structures, consisting among 

other elements of a fully serviced apartment free of charge provided to 

the PAPs. For details, please see Notarial Deed Agreement on 

Demolition of Rural Houses and Buildings of Project Affected Peoples 

(PAPs) and Provision of Compensation.  
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5. Party A shall start to provide the monthly living allowances under the 

resettlement compensation package and the lump sum under the resettlement 

assistance not later than one month after the date of approval of land 

acquisition.  

 

6. Party B hereby unconditionally agrees that Party A shall provide directly to 

the PAPs the compensation resettlement package, including the for life 

allowance, and the resettlement assistance without any deduction or payment 

to be made to Party B. 

 

7. The expatriated (member of the PAP household not living with the PAP 

household at the time of the land acquisition but included in the 

socio-economic survey), people in military services, in prison or 

rehabilitation programs shall file a written application when he or she is 

repatriated to be provided with the for life allowance or resettlement 

assistance. Party B (or Group Street Committee) shall verify if the applicant 

was included in the socio-economic survey and therefore is eligible for 

receiving the for life allowance or resettlement assistance in accordance with 

paragraph 4 of this Agreement. Party A shall approve the application within 

15 days of receiving the verification from Party B (Group Street Committee). 

The for life allowance or resettlement assistance shall be provided from the 

subsequent month of the approval by Party A. These PAPs will not be 

counted for purposes of the minimum size of the apartment for purposes of 

the Housing Agreement unless they return during the transition period 

referred to in the Housing Agreement. 

 

8. Members of Party B eligible for the for life allowances and resettlement 

assistance also enjoy other social benefits as a result of urban residency.  In 
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addition, Party A maintains in its annual financial budget special 

reemployment funds to assist the farmers whose land has  been acquired, 

so that the affected rural laborers will have access to free training and 

employment agent services after urbaniz ation. 

 

9. This Agreement is subject to and shall be implemented by the Parties in 

accordance with the RAP, the provisions of which to the extent they are 

relevant to this Agreement are hereby incorporated by reference and shall 

form part of this Agreement. 

 

10. If there is any dispute arising from the implementation of this Agreement the 

parties will use their best efforts to settle the dispute in an amicable way in 

accordance with the RAP, failing which both parties have the right to bring 

lawsuit in people’s court. If party A fails to provide the resettlement 

compensation package, including the for life allowances or resettlement 

assistance to any PAP, Party B can bring lawsuit against Party A. If Party B 

does not take any action within 30 days, PAPs who shall have not received 

the resettlement compensation package, including the for life allowances, or 

the resettlement assistance are hereby irrevocably authorized by Party B to 

represent Party B to bring lawsuit against Party A in people’s court to obtain 

remedial action. In event Party B or a PAP, as the case may be, is successful 

in such a lawsuit, the Parties agree that all costs of the legal proceedings 

including lawyers’ fees shall be covered by Party A at no cost to Party B or 

the PAP.  In the event said lawsuit is unsuccessful, the Parties agree to abide 

by the ruling of the court with respect to the sharing of costs.  

 

11. This Agreement becomes effective subject to the bilateral signatures and 

shall be legally binding and enforceable on both parties.  

 



 Suining Municipality 
166 Sichuan Urban Development Project 
 

 

12. This Agreement is made in three originals, with one for Party A , one for 

Party B, and one for the notary. Representatives of each eligible household 

shall sign on the Annex 1 of this Agreement and each eligible household 

shall be provided a copy of this Agreement including all the annexes. Party B 

shall inform all the eligible persons of their rights and obligations under this 

Agreement prior to it being signed.  

 

13. If Party B is substituted by a Group or Street Committee or other successor 

legal entity, all the rights and obligations of Party B shall be assigned to the 

Group or Street Committee or other successor legal entity. If Party B is 

dissolved and is not replaced by any successor legal entity, the obligations of 

Party A to pay compensation to eligible PAPs a nd to take other actions under 

this Agreement shall survive. 

 

 

   

Representative of Party A  Representative of Party B 

 

Notarial Office:  

Date: 

 

Annex 1: List of eligible persons 

 

Annex 2: Map of land being acquired 
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Notarial Deed 
 

Agreement on Demolition of Rural Houses and Buildings of Project 
Affected Peoples (PAPs) and provision of Compensation  

No. [   ] 
 
This agreement is entered between the Administration Committee of Sichuan 
Suining Economic Development Zone, hereafter referred to as Party A, and the 
displaced household whose representative is   , hereafter referred to as Party B 
[serial number inserted here]. 
 
Whereas Party A is to acquire the housing and structures owned by Party B to 
meet the development needs of the Economic and Technical Development zone 
(EDZ) with payment of compensation as further provided for in this agreement.  
 
Whereas the demolition of housing and structures, payment of compensation to 
PAPs and relocation of housing and buildings, complies with the relevant 
national laws and regulations of China and the Sichuan Suining Xining District 
Project Resettlement Action Plan dated………., as approved by the 
International Bank for Reconstruction and Development (World Bank) on…….. 
For details concerning compensation and other matters not covered by the 
following provisions, the parties shall comply with the RAP.  
 
Whereas  to determine  the rights, obligations and economic liabilities of the 
parties during the demolition and reconstruction process, and subject to the 
bilateral negotia tions and concurrence of the parties, an agreement is entered as 
follows. 
 
1. Location and area of Party B’s original house  

a) Party B’s original house to be demolished is located at_____. For the 
buildings of Party B, the area is [] m2 as existing or recorded in the 
property ownership certificate (property ownership certificate No. []). 
The construction area eligible for resettlement is [] m2, comprising 
construction area of [] m2 for residential building, [] rooms of production 
building with construction area of [] m2, and [] rooms of business 
building with construction area of [] m2. 

b) Relocation transition. Party A shall provide Party B with alternate  
apartment within the EDZ in the vicinity of the area occupied by the 
housing to be demolished.  The apartments shall be provided fully 
serviced by Party A to Party B at least one month prior to the demolition 
of Party B’s house.  
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A transitional arrangement for relocation may be allowed, if the new 
apartment has not been completed by the time required by the preceding 
paragraph. In such case, Party A shall assist Party B during the 
transitional period and ensure that Party B secures appropriate rental 
housing. Party B cannot be moved from his/her house before securing an 
appropriate rental house. Party A is to pay party B the transitional fee 
based on the specified standards during the transitional period at the 
monthly rate of CNY2/m2/original house to be demolished, which will 
be applied for a period of up to 18 months. In the event that the 
apartment is not made available to the PAP household within 18 months, 
the transitional fee shall be automatically increased to 150% of the 
original amount (or CNY3/m2/month) during the next six months.    In 
no case shall the transition period extend beyond 24 months counted 
from the date of approval of land acquisition. 

c) Relocation subsidy, comprising CNY[] per []m2×CNY3/m2 for 
construction areas of residential building, CNY[] per []m2×CNY6/m2 for 
construction areas of non-residential building, and CNY[]for relocation 
of heavy machinery. Subsidies to production and business facilities, 
comprising CNY[] per []m2×CNY20/m2 for business building, and 
CNY[] per []m2×CNY6/m2 for production building. 

d) Furnace fee, which is provided per household in terms of property 
ownership and is CNY[] per CNY100/household×[] households. 

e) Relocation bonus. The relocation deadline is one month after the date 
the relocation and resettlement notice is posted. As the displaced are to 
provide their own accommodations during the transitional period, a rate 
of CNY1/m2 will be added for every one day the relocation is in advance 
of the relocation deadline. The relocation fee plus the bonus is to be 
calculated per (5+[])×CNY1/m2×[]m2 = CNY[]. For one-time holistic 
resettlement, a rate of CNY0.70/m 2 will be added for every one day the 
relocation is in advance of the relocation deadline. The relocation fee is 
to be calculated per CNY3/m2×[]m2+CNY0.7/m2×[] m2= CNY[]. 

 
2. Resettlement and Compensation 

f) The main types of compensation for housing demolition include‘trade 
and exchange of property ownership’, ‘evaluation and purchase’ and 
the integration of these two methods.  

i. Trade and exchange of property ownership. Party A is to provide 
party B in [location] of the zone, [] rooms of production buildings 
with construction area of about []m2, [] rooms of business buildings 
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with construction area of about []m2, [] apartments of [] bed-rooms 
and [] living-rooms in door [] of building [] with construction area of 
[]m2, and [] apartments of [] bed-rooms and [] living-rooms in door [] 
of building [] with construction area of []m2 (the accurate areas are 
to be those as verified by the real estate management office of the 
Suining EDZ or other legal management department upon 
completion of the construction). 

The area of surplus or shortage between the resettlement housing and 
the original housing and the associated compensation and payment 
are to be calculated based on the RAP. The property ownership of the 
resettlement housing will be transferred after the compensation and 
payment are clearly balanced between the parties A and B. 

ii.  Evaluation and purchase. According to the application of Party B, for 
the buildings (comprising []m2 of production buildings and []m2 of 
business buildings) in no need of resettlement, pursuant to the 
document stipulations, Party A is to evaluate and purchase such 
buildings per []m2×CNY[]/m2 for brick-concrete structures, 
[]m2×CNY[]/m2 for brick-wood structures, []m2×CNY[]/m2 for 
production buildings, and []m2×CNY[]/m2 for business buildings, to 
a total amount of CNY[]. The proper ownership of such building of 
Party B is cancelled once Party A pays off the amount.  

iii.  Other compensation, which comprising []m2×CNY38/m2 = [] for 
simple house, []m2×CNY8/m2 = [] for temporary house, 
[]m2×CNY15/m2 = [] for balcony of wooden building, [] 
furnaces×CNY60/m2 = [] for furnace mouth, []m2×CNY10/m 2 = [] 
for fencing wall, []m2×CNY15/m2 = [] for nightsoil tanks, 
[]m2×CNY15/m2 = [] for livestock yard, []m2×CNY13/m2 = [] for 
cement tanks, [] wells×CNY200/well = [] for stone wells, [] 
wells×CNY100/well = [] for hand-shaft wells, [] 
tanks×CNY200/tank = [] for (working) methane tanks, [] 
tanks×CNY200/tank = [] for (non-working) methane tanks, [] 
m3×CNY10/m3 = [] for storehouses, [] vaults×CNY40/m3 = [] for 
sweet potato vaults, and []m 2×CNY10/m2 = [] for stone separation, 
to a total amount of CNY[]. 

g) If Party B’s house to be demolished is less than 25 m2  per person, Party 
A shall provide Party a fully serviced apartment of which the total living 
area shall be the square meters resulting from multiplying 25m² by the 
number of household members living at the household free of charge.  

 
3. Party A shall take the full responsibility for taking all steps necessary to 
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acquire the two certificates (for property and housing) and will then turn 
them o ver to Party B 

 
4. The parties shall both follow the agreement and implement the resettlement 

package as agreed. In the event of any dispute, the parties shall follow the 
grievance procedures specified in the RAP and may directly file lawsuit to 
the local court for breach of agreement. 

 
5. This Agreement is subject to and shall be implemented by the Parties in 

accordance with the RAP, the provisions of which to the extent they are 
relevant to this Agreement are hereby incorporated by reference and shall 
form part of this Agreement. Further details concerning the calculation and 
provision of compensation, housing and other matters are set forth in the 
RAP and are incorporated by reference in this Agreement.  

 
6. This agreement is in two originals, with one for Party A and one for the 

representative of Party B, and each household member other than the 
household representative with one copy, which is to become effective upon 
the signatures of the legal representatives of the parties. The agreement shall 
not be used for any loan guarantee. 

 
   
Party A: Party B: 

Date: [day] [month] [year] 
 


