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This document seeks to address the requirements of Condition 10.2 of IPC License Ref. P0502-01:  

“The licensee shall prepare, to the satisfaction of the Agency, a fully detailed and costed plan for permanent 
rehabilitation of the cutaway boglands within the licensed area.” 

This licence condition requires Bord na Móna agree with the EPA the measures that will provide for rehabilitation, i.e. 
stabilisation of Garryduff Bog upon cessation of peat production and compliments the licence requirement to decommission 
the site. 

Rehabilitation generally comprises site stabilisation with natural colonisation with or without targeted management.  

Industrial peat production has now permanently ceased at Garryduff Bog.   

In addition, to preparing this document to comply with Condition 10 of IPC Licence Ref. P0502-01, due regard was also given 
to the proposed Peatlands Climate Action Scheme (PCAS) announced by the Minster.  This Scheme will see the Minister 
support, via the Climate Action Fund, Bord na Móna in developing a package of measures, ‘the proposed Scheme’, for 
enhanced decommissioning, rehabilitation and restoration of cutaway peatlands referred to as, the Peatlands Climate Action 
Scheme’. However, only the additional costs associated with the additional and enhanced rehabilitation, i.e, measures which 
go beyond the existing standard mandatory decommissioning and rehabilitation requirements arising from Condition 10 will 
be eligible for support.  The additional costs of the proposed Scheme will be supported by Government through the Climate 
Action Fund, administered by the Department of Environment, Climate and Communications (DECC), while the National Parks 
and Wildlife Service (NPWS) will act as the Scheme regulator. 

While this document outlines the enhanced rehabilitation measures planned for Garryduff Bog, which goes beyond that 
required by Condition 10 in the Licence, the list of actions necessary to comply with the ‘standard’ requirement of Condition 
10 (in the absence of the proposed Scheme) is also included. The inclusion of the ‘standard’ measures together with the 
enhanced measures in this document allows the Scheme Regulator to distinguish and objectively determine the specific 
interventions (and their associated costs) eligible for support under the proposed Scheme. 

Bord na Móna have defined the key rehabilitation outcome at Garryduff Bog as environmental stabilisation, re-wetting and 
setting the bog on a trajectory towards development of naturally functioning peatland and wetland habitats.     

Any consideration of any other future after-uses for Garryduff Bog, such as amenity, will be conducted in adherence to the 
relevant planning guidelines and consultation with relevant authorities and will be considered within the framework of this 
rehabilitation plan. 
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SUMMARY 

Name of bog: Garryduff   Area: 970 ha 

Site description:  

 Garryduff Bog was drained and developed for industrial peat production in the 1960s and has been in 
active peat production since 1968. Industrial peat production ceased in 2019.  Industrial peat extraction 
has now completely ceased at Garryduff.   

 Garryduff has a pumped drainage regime. There are currently large areas of surface water and emerging 
wetland vegetation across the site as pumping has been reduced.  The majority of the former peat 
production footprint is bare peat (c.50%) and contains active drainage channels.   

 The majority of Garryduff Bog is classed as cutaway, although there are small pockets with remnant peat 
>2.5m deep.  

 The site is located adjacent to the River Shannon and several designated conservation sites.   
 
 
Rehabilitation goals and outcomes 

Bord na Móna is committed to discharging the obligations arising from Condition 10 of the IPC licence. This is 
defined as: 

 Meeting conditions of the IPC licence; 
 Stabilisation or improvement in water quality parameters (e.g. suspended solids); 
 Environmental stabilisation. 
 Optimising hydrological conditions for the further development of wetland, Reed swamp, wet woodland 

and fen habitats on shallow cutaway peats, along with management of existing wetlands. 
 Rehabilitation will support the National Policies on Climate Action and GHG mitigation by maintaining 

and enhancing the current residual peat storage capacity of the bog (locking the carbon into the ground).  
It is expected that the bog will have reduced emissions (reduced source) as it develops naturally 
functioning wetland and peatland habitats.   It will also support Ireland’s commitments towards Water 
Framework Directive and the National River Basin Management Plan 2018-2021. 

 
Scope of rehabilitation 

The principal scope of this rehabilitation plan is defined by: 

 The area of Garryduff Bog. 
 EPA IPC Licence - Ref. P0502-01. As part of Condition 10.2 of this license, a rehabilitation plan must be 

prepared for permanent rehabilitation of the boglands within the licensed area. The key objective of 
‘rehabilitation’, as required by this licence, is achieved by the environmental stabilisation of the bog. 

 The proposed Scheme (PCAS) includes enhanced measures which are designed to exceed/meet the 
standard stabilisation requirements as defined by the IPC Licence and to enhance the ecosystem services 
of Garryduff Bog, in particular, optimising climate action benefits. 

 The local environmental conditions of this bog.  Garryduff has pumped drainage and a significant part of 
the site is suited to wetland development.   

 The key goals and outcomes of rehabilitation at this bog outlined above. 
 To minimise potential impacts on neighbouring land, some boundary drains around Garryduff Bog will be 

left unblocked as blocking boundary drains could affect adjacent land. 

 

Criteria for successful rehabilitation:  

The Criteria for successful rehabilitation to meet Condition 10 of the IPC Licence have been defined as: 
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 Rewetting of peat in the former area of industrial peat production to slow water movement across the 
site to retain silt, accelerating the development of vegetation cover via natural colonisation, and reducing 
the area of bare exposed peat (IPC Licence validation) through the creation of further wetland/peatland 
habitat.  (IPC Licence validation). 

 Stabilising or reducing potential emissions to water (e.g. suspended solids) (IPC Licence validation).   
 Reducing pressure from peat production on the local river catchment (WFD) (IPC Licence validation).   
 Optimising the extent of suitable hydrological conditions to optimise climate action (Climate action 

verification).  
 Reduction in carbon emissions (Climate action verification).  
 Setting the site on a trajectory towards establishment of a mosaic of compatible habitats including 

wetland, fen, Reed swamp, wet woodland, heath, embryonic Sphagnum-rich peat forming communities, 
scrub and Birch woodland communities, where conditions are suitable, and eventually towards a reduced 
Carbon source (Climate action verification). Some areas will naturally be dry and develop Birch woodland 
and other drier habitats.  It will take some time for stable naturally functioning habitats to fully develop 
at Garryduff Bog. 

 Improvement in biodiversity and ecosystem services. (Climate action verification).   
 
Meeting climate action verification criteria and monitoring of these criteria is dependent on support from the 
Climate Action Fund or other sources of funding. 
 

Summary of measures:  

The below section is a summary of measures proposed for rehabilitation. 

 Planning actions, including developing a detailed site plan and carrying out a hydrology and drainage 
assessment. 

 Carry out an ecological appraisal of the potential impacts of the planned rehabilitation. 
 Carry out proposed ground measures, which will be a combination of pump management, drain 

blocking, peat field re-profiling, cell-bunding and fertiliser applications targeting bare peat areas of 
headlands, high fields and other areas (where required).  

 Phase 2 measures may include inoculation of Sphagnum in suitable areas.   
 Silt ponds will continue to be maintained during rehabilitation and decommissioning. 
 Evaluate success of short-term rehabilitation measures outlined above and remediate, where 

necessary. 
 Decommissioning of silt-ponds will be assessed and carried out, where required. 

 
Timeframe: 

 2020-2021: Short-term planning actions. 
 2021: Short-term practical actions. 
 2021-2024: Any Long-term practical actions; Evaluate success of short-term rehabilitation measures 

outlined above and remediate, where necessary. 
 2024: Decommission silt-ponds, if necessary. 

 

Budget and Costing 

 The rehabilitation plan outlined in this document is predicated on the understanding that it is the 
Minister’s intention to support, via the Climate Action Fund, Bord na Móna in developing a package of 
measures, ‘the proposed Scheme’, for enhanced decommissioning, rehabilitation and restoration of 
cutaway peatlands referred to as, the Peatlands Climate Action Scheme’. However, only the additional 
costs associated with the additional and enhanced rehabilitation, i.e, measures which go beyond the 
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existing standard mandatory decommissioning and rehabilitation requirements arising from Condition 10 
will be eligible for support. 

 In relation to the pre-existing Condition 10 IPC Licence requirement to carry out what can be termed the 
‘standard’ decommissioning and rehabilitation, Bord na Móna maintains a Provision on its balance sheet 
to pay for these future costs when industrial peat extraction ceases. This is updated every year. For more 
information see the Bord na Móna Annual Report (Bord na Móna 2020). Bord na Móna is fully committed 
to meeting its obligations relating to rehabilitation and decommissioning under the Integrated Pollution 
Control Licence. 
 

Monitoring, after-care and maintenance  

The monitoring, after-care and maintenance programme for Garryduff Bog, as required to meet Condition 10 of 
the IPC Licence, is defined as: 

 There will be initial quarterly monitoring assessments of the site to determine the general status of the 
site, the condition of the silt-ponds, assess the condition of the rehabilitation work, asses the progress of 
natural colonisation, monitoring of any potential impacts on neighbouring land and general land security.  
The number of site visits will reduce after 2 years to bi-annually. These site visits will assess the need to 
additional rehabilitation.   

 Water quality monitoring will be established. Monitoring of key water quality parameters for 2 years 
after rehabilitation will include: Ammonia, Phosphorous, Suspended solids (silt) & pH. 

 Where other uses are proposed for the site, these will be assessed by Bord na Móna in consultation 
with interested parties. Other after-uses can be proposed for licensed areas and must go through the 
appropriate assessment and planning procedures. 

 

Additional Monitoring: 

 The monitoring and validation of re-vegetation via natural colonisation and changes in bog condition will 
be carried out using an aerial survey, after rehabilitation measures are implemented.  It is proposed that 
sites can be monitored against this baseline in the future. 

 Biodiversity Ecosystem services will be monitored using specific indicators.   
 Carbon emissions monitoring only be carried out on a small proportion of BnM sites to develop better 

understanding of carbon emissions and GHG emission factors from different types of BnM sites and will 
be developed on association with other established research programmes.  Some carbon flux monitoring 
is currently being carried out at Garryduff as part of the EPA funded Research Project.  Reduction in 
carbon emissions will be modelled by a combination of habitat condition assessment and application of 
appropriate carbon emission factors derived from other sites. Baseline monitoring (habitat condition) will 
be carried after rehabilitation is completed (during the Scheme).  It is proposed that sites can be 
monitored against this baseline in the future.   
 

Validation and IPC Licence surrender 

Reporting to the EPA will continue until the IPC License is surrendered. The bog will be included in the full licence 
surrender process as per the Guidance to Licensees on Surrender, Cessation and Closure of Licensed Sites EPA, 
2012, when: 

 The planned rehabilitation has been completed. 
 Water quality monitoring demonstrates that water quality indicators are stabilising/improving.  
 The site has been environmentally stabilised.    
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1. INTRODUCTION 

Bord na Móna operates under IPC Licence issued and administered by the EPA to extract peat within the 
Blackwater bog group (Ref. P0502-01). As part of Condition 10.2 of this license, a rehabilitation plan must be 
prepared for permanent rehabilitation of the boglands within the licensed area. The bog is part of the Blackwater 
bog group (see Appendix II for details of the bog areas within the Blackwater Bog Group). Garryduff Bog is located 
in Co. Galway.  

This plan is a specific rehabilitation plan for the bog and outlines: 

 Description of site management and status; 
 Main issues and approaches to rehabilitation; 
 Consultation to date with interested parties; 
 Interaction with other policy and legislative frameworks (Appendix VI); 
 The planned rehabilitation goals and outcomes: 
 The scope of the rehabilitation plan; 
 Criteria which define the successful rehabilitation and key targets to validate rehabilitation; 
 Proposed rehabilitation actions; 
 Proposed timeframe to implement these actions;  
 Budget and Costings; and 
 Associated aftercare, maintenance and monitoring.  

 

It is proposed by Government that Bord na Móna carry out a Peatlands Enhanced Decommissioning, 
Rehabilitation and Restoration Scheme on its peatlands. Note this proposal is also known colloquially as the 
‘Peatlands Climate Action Scheme’ (PCAS). The additional costs of the proposed Scheme will be supported by 
Government through the Climate Action Fund, administered by the Department of Environment, Climate and 
Communications (DECC), while the National Parks and Wildlife Service (NPWS) will act as the Scheme regulator. 
Bord na Móna have identified a footprint of 33,000 ha as peatlands suitable for this scheme. This proposed 
Scheme will significantly go beyond what is required to meet rehabilitation and decommissioning obligations 
(Appendix VII & IX) under existing EPA IPC licence conditions. Improvements supported by the Scheme will ensure 
that environmental stabilisation is achieved (meaning IPC obligations are met), and importantly, significant 
additional benefits, particularly relating to climate action and other ecosystem services, will also be delivered. 

Only the costs associated with the additional, enhanced and accelerated rehabilitation, i.e. those measures which 
go beyond the existing decommissioning and rehabilitation requirements arising from Condition 10, will be 
eligible for support under the proposed Scheme. Bord na Móna have now announced the complete cessation of 
industrial peat production across its estate (January 2021). 

It is expected that the proposed Scheme (PCAS) will have benefits accruing from biodiversity provision, water 
quality and storage attenuation as well as increased carbon storage, reduced carbon emissions and acceleration 
towards carbon sequestration. The Scheme will also facilitate monitoring of carbon fluxes (Greenhouse Gases 
and fluvial carbon) in selected areas (in addition to other established Research programmes), to monitor changes 
in where the interventions will accelerate the trajectory towards a naturally functioning peatland ecosystem. 

It is envisaged that the Enhanced Rehabilitation Scheme will support activities, interventions, or measures across 
the Bord na Móna cutaway peatlands which accelerate the original timelines. Selected rehabilitation measures 
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will take account of site environmental conditions, which can vary significantly. These measures potentially 
include: 

 more intensive management of water levels through pump management, drain-blocking and cell 
bunding; 

 re-profiling that will deliver suitable conditions for development of wetlands, fens and bog habitats; 
 targeted fertiliser applications,  
 seeding of targeted vegetation; and 
 proactive inoculation of suitable peatland areas with Sphagnum. 

These are collectively designed to optimise hydrological conditions (ideally and where possible water-levels <10 
cm) for climate action benefits and to accelerate the trajectory of the site towards a naturally functioning 
ecosystem, and eventually a reduced carbon source/carbon sink again. (In some areas of dry cutaway this 
trajectory will be significantly longer, and it is not feasible in the short-term to re-wet some areas. These areas 
will develop other habitats. The key to optimising climate action benefits is the restoration of suitable hydrological 
conditions and more intensive intervention means that the extent of suitable hydrological conditions can be 
optimised.  

These measures are designed to encourage the development of peat-forming habitats, where possible. They are 
also designed to further slow the movement of water across the site (with the site acting similarly to a constructed 
wetland), slowing the release of water (improving local water attenuation) and water quality is also expected to 
improve as the site returns to a naturally functioning peatland ecosystem. The measures will also accelerate the 
development of new habitats for a range of species under pressure in the wider landscape and will have the 
potential to develop habitats (e.g. Annex I raised bog, wetlands that support wader water birds of conservation 
interest) that will contribute towards the delivery of national biodiversity objectives.   

Garryduff Bog is proposed to be part of this this proposed Scheme (PCAS) and this rehabilitation plan outlines the 
approach taken.  

 

1.1 Constraints and Limitations 

This document seeks to address the requirements of Condition 10.2 of IPC License Ref. P0502-01:  

“The licensee shall prepare, to the satisfaction of the Agency, a fully detailed and costed plan for 
permanent rehabilitation of the cutaway boglands within the licensed area.” 

It also seeks to outline measures to optimise climate action and other ecosystem services benefits, mainly through 
hydrological management.   

This document covers the area of Garryduff Bog. 

Biodiversity and ecosystem services have been identified as the primary land-use at Garryduff Bog. Bord na Móna 
will continue to review the future after-use of its land-bank. Any consideration of any other future after-uses for 
Garryduff Bog, will be conducted in adherence to the relevant planning legislation and consultation with relevant 
authorities and will be considered within the framework of this rehabilitation plan. 

Industrial peat extraction at Garryduff Bog permanently ceased in 2019.  Currently a significant portion of the 
former peat production area is bare peat with emerging wetland vegetation.  The combination of active enhanced 
rehabilitation measures and natural colonisation will quickly establish pioneer vegetation.  Nevertheless, it will 
take some time (30-50 years) for naturally functioning peatland ecosystems to fully re-establish 
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Parts of Garryduff Bog (outside the areas owned and under the control of Bord na Móna) are currently used by 
domestic turf cutters to harvest peat. These areas are ecologically and hydrologically linked to the area owned 
by Bord na Móna where rehabilitation is planned. It is beyond the scope of this rehabilitation plan to address turf 
cutting issues on Garryduff Bog that are outside of the control of Bord na Móna. Nevertheless, Bord na Móna are 
aware of such issues which may constrain the proposed rehabilitation actions, and this rehabilitation plan 
considered potential impacts of these on the delivery of the stated objectives. 

Rehabilitation in other areas of the bog may also be constrained due to other property issues or issues such as 
rights of way.   
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2. METHODOLOGY 

This rehabilitation plan was developed with a combination of desktop and field surveys, consultations with 
internal and external stakeholders and cognisance of the proposed Scheme (PCAS).  The development of this 
rehabilitation plan considered recently published guidance issued by the EPA in 2020 – Guidance on the process 
of preparing and implementing a bog rehabilitation plan.  

The ecological information and site information collected during the Bord na Móna ecological baseline survey, 
additional site visits and monitoring and desktop analysis forms the basis for the development of the 
rehabilitation plan for the bog, along with: 

 Experience of 40 years of research on the after-use development and rehabilitation of the Bord na Móna 
cutaway bogs (Clarke, 2010; Bord na Móna, 2016); 

 Significant international engagement during this period with other counties in relation to best-practise 
regarding peatland rehabilitation and after-use through the International Peat Society and the Society for 
Ecological Restoration (Joosten & Clarke, 2002; Clarke & Rieley, 2010; Gann et al., 2019);  

 Consultation and engagement with internal and external stakeholders; 
 GIS Mapping; 
 BNM drainage surveys;  
 Bog topography and LIDAR data:  
 Hydrological modelling; and  
 The development of a Methodology Paper (draft) outlining the proposed Scheme (PCAS).  This 

rehabilitation includes enhanced measures defined in the Methodology Paper which are designed to 
exceed the standard stabilisation requirements as defined by the IPC Licence and to enhance the 
ecosystem services of Garryduff Bog, in particular, optimising climate action benefits.   

 

2.1 Desk Study 

The desk study involved collecting all relevant environmental and ecological data for the study area. The 
development of the rehabilitation plan also takes account of research, experience and engagement with other 
peatland restoration and rehabilitation projects and peatland research including Irish, UK, European and 
International best-practise guidance (full citations are in the References Section): 

 Anderson et al. (2017). An overview of the progress and challenges of peatland restoration in Western 
Europe. 

 Barry, T.A. et al (1973).  A survey of cutover peats and underlying mineral soils.  Soil Survey Bulletin No. 
30. Dublin, Bord na Móna and An Foras Taluntais.   

 Bonn et al. (2017). Peatland restoration and ecosystem services- science, policy and practice.  
 Carroll et al. (2009). Sphagnum in the Peak District. Current Status and Potential for Restoration. Moors 

for the Future Report No 16.   
 Clark & Rieley (2010). Strategy for responsible peatland management.  
 Eades et al. (2003). The Wetland Restoration Manual.  
 Farrell & Doyle (2003). Rehabilitation of Industrial Cutaway Atlantic Blanket Bog, NW Mayo, Ireland.  
 Feehan, J. (2004).  A long-lived wilderness.  The future of the north midlands peatland network.  

Department of Environmental Resource Management, UCD.   



Bord na Mońa  Garryduff Decommissioning and Rehabilitation Plan 2021 

 14

 Foss, P.J., Crushell, P. & Gallagher, M.C. (2017) Title: Counties Longford &Roscommon Wetland Study. 
Report prepared for Longford and Roscommon County Councils. 

 Gann et al. (2019).  International Principles and Standards for the practice of Ecological Restoration.  
 Hinde et al.  (2010). Sphagnum re-introduction project: A report on research into the re-introduction of 

Sphagnum mosses to degraded moorland. Moors for the Future Research Report 18.  
 Joosten & Clarke (2002). Wise Use of mires and peatlands – Background and Principles including a 

framework for Decision-making. 
 Lindsay (2010). Peatbogs and Carbon: a Critical Synthesis to Inform Policy Development in Oceanic Peat 

Bog Conservation and Restoration in the Context of Climate Change. 
 Mackin et al. (2017). Best practice in raised bog restoration in Ireland. Irish Wildlife Manuals, No. 99. 

National Parks and Wildlife Service,  
 McBride et al. (2011). The Fen Management Handbook (2011), Scottish Natural Heritage. 
 McDonagh (1996).  Drain blocking by machines on Raised Bogs. Unpublished report for National Parks 

and Wildlife Service.  
 NPWS (2017a). National Raised Bog Special Areas of Conservation management plan. Department of Arts, 

Heritage and the Gaeltacht.   
 Quinty & Rochefort (2003). Peatland Restoration Guide, second edition. Canadian Sphagnum Peat Moss 

Association and New Brunswick Department of Natural Resources and Energy. 
 Regan, et. al. (2020).  Ecohydrology, Greenhouse Gas Dynamics and Restoration Guidelines for Degraded 

Raised Bogs.   EPA Research Report. Prepared for the Environmental Protection Agency by Trinity College 
Dublin.  

 Renou-Wilson et al. (2011). BOGLAND - Sustainable Management of Peatlands in Ireland. STRIVE Report 
No 75 prepared for the Environmental Protection Agency. 

 Schouten (2002). Conservation and Restoration of Raised Bogs: Geological, Hydrological and Ecological 
Studies. Dúchas - The Heritage Service of the Department of the Environment and Local Government, 
Ireland;  

 Thom (2019). Conserving Bogs – Management Handbook. 
 Wheeler & Shaw (1995). Restoration of Damaged Peatlands – with Particular Reference to Lowland 

Raised Bogs Affected by Peat Extraction.  
 Wittram et al. (2015). A Practitioners Guide to Sphagnum Reintroduction. Moors for the Future 

Partnership. 

Additional on-line resources were also incorporated into the desk study, including: 

 Moundillion Integrated Pollution Control Licence;  
 Mountdillion Annual Environmental Reports; 
 Review of the National Biodiversity Data Centre (NBDC) webmapper; 
 Inland Fisheries Ireland (IFI) Reports; 
 Environmental Protection Agency database (www.epa.ie); 
 EPA Guidance on Requests for Alterations to a Licensed Industrial or Waste Activity; 
 BirdWatch Ireland online data (including I-WeBS and CBS datasets; www.birdwatchireland.ie); 
 Geological Survey of Ireland - National Draft Bedrock Aquifer map; 
 Geological Survey of Ireland - Groundwater Database (www.gsi.ie); 
 Historic Environment Viewer at https://webgis.archaeology.ie/historicenvironment/ 
 National Parks & Wildlife Services Public Map Viewer (www.npws.ie); 
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 Water Framework Directive catchments.ie/maps/ Map Viewer (www.catchments.ie); 
 OPW Indicative Flood Maps (www.floodmaps.ie); 
 CFRAM Preliminary Flood Risk Assessment (PFRA) maps (www.cfram.ie); 
 River Basin Management Plan for Ireland 2018 – 2021; 
 Bord na Móna Annual Report 2020. 
 Spatial data in respect of Article 17 reporting, available online at https://www.npws.ie/maps-and-

data/habitat-and-species-data/article-17. 

 

2.2 Consultation 

A number of stakeholders have been identified during the course of Bord na Móna’s rehabilitation and 
Biodiversity Action Plan activities and are contacted during the rehabilitation planning process for their views. 
See Section 4. 

 

2.3 Field Surveys    

Bord na Móna carried out a baseline ecological survey of all of its properties in 2009-2012 and developed habitat 
maps. As part of this exercise, Garryduff Bog was surveyed in February and June 2010.  It was re-surveyed in 2014.  
Additional ecological monitoring and visits have taken place at Garryduff Bog between 2013-2020 to inform 
rehabilitation planning and habitat maps have been updated, where required. The latest visit took place in August 
2019. This rehabilitation plan is informed by the original baseline survey as well as subsequent site walk-over 
surveys and visits, and updates to baseline data.    

Habitat mapping followed best-practise guidance from Smith et al. (2011). Map outputs including all habitat maps 
and target notes were produced using GIS software application packages (ArcGIS). General marginal habitats and 
other habitats that had not been modified significantly by industrial peat extraction were classified using Fossitt 
et al. (2000). Plant nomenclature for vascular plants follows Stace (2010), while mosses and liverworts 
nomenclature follows identification keys published by the British Bryological Society (2010). A more detailed Bord 
na Móna classification system was developed for classifying pioneer cutaway habitats as Fossitt categories were 
deemed not to be detailed enough for cutaway bog (much of cutaway bog could be classified as Cutover Bog - 
PB4). Much of the pioneer cutaway vegetation is still at an early stage of its development and cannot be assigned 
to Fossitt Level 3 categories yet. 

A detailed ecological survey report for Garryduff Bog is contained in Appendix III. 
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3. SITE DESCRIPTION 

Garryduff Bog is located approximately 1 km south of Shannonbridge in Co. Galway. The River Suck flows along 
the northern boundary and meets the River Shannon, which flows along the eastern boundary (see Figure 3.1). 
The surrounding landscape is a mosaic primarily consist of low-lying agricultural land (pasture) interspersed with 
other raised bogs, many of which have also been managed by Bord na Móna for peat production with some areas 
utilised for domestic turf-cutting (See Figure 8.1). Garryduff Bog is a pumped bog with a water table significantly 
lower than the surrounding area. The River Shannon and River Suck are immediately adjacent to the northern 
and eastern sides and parts of Garryduff Bog form part of the flood plain of these rivers.  The bog is regularly 
inundated during winter and occasionally at other times when the water levels on the river are high. 

A rail line connects Garryduff bog with Kilmacshane Bog to the south-east and Lismanny Bog to the north-west. 
There is also a railway connection to the north-east, where the railway line bridges over the River Shannon to 
connect Garryduff Bog with the power station in Shannonbridge and other bogs around Blackwater, and a bridge 
over the River Suck to the north, connecting Garryduff Bog to other bogs in the Blackwater Bog Group on the 
Roscommon side of the River Shannon. There is also road access to the site alongside the railway line in the north 
and from a public road in the south-west. The only infrastructure on-site, apart from the rail links and associated 
machinery access roads and tracks, is a tea centre located at the northern end of the site next Garryduff. 

The site is bisected by one main railway line running roughly North-west to south-east and this is situated on the 
old route of the Ballnasloe section of the Grand Canal, which has been infilled. 

 

3.1 Status and Situation 

3.1.1 Site history 
Garryduff Bog was drained and developed for industrial peat production in the 1960s and has been in active peat 
production since 1968. Industrial peat production ceased in 2019. The peat was harvested from this site was used 
for fuel peat West Offaly Power in Shannonbridge. 

 

3.1.2 Current land-use 

Industrial peat production has now completely ceased at Garryduff Bog.  Biodiversity and ecosystem services has 
been identified as the main future as its primary land-use by Bord na Móna. The entire bog is not within the 
ownership of Bord na Móna and domestic turf cutting is having an impact on the bog, both within and outside 
the BnM boundary. A bog railway crosses through the site (Figure 3.4).    

Several different research projects are currently using Garryduff Bog as a study area (SmartBog, WaterPeat).   

The River Shannon flows within close proximity to the eastern boundary of the site and some grassland (under 
BnM ownership) extend from the site to the River Shannon. 

This bog is a pumped bog with the water table significantly lower than the surrounding area. 
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Figure 3.1 Location of Garryduff Bog in context to other Bord na Móna bogs and surrounding area 



Bord na Mońa  Garryduff Decommissioning and Rehabilitation Plan 2021 

 18

3.1.3. Socio-Economic conditions 
Bord na Móna has historically been a vital employer for the rural community of the Midlands of Ireland. Bord na 
Móna compiled a report on the role of peat extraction in the midlands historically in which they report that in 
1986, by the end of Bord na Móna’s Third Development Programme, a total of twenty-three work locations had 
been established around the country. The company had an average employment of approximately 4,688 in the 
mid 1980’s, with a peak employment of 6,100 during the production season, which placed it among the country’s 
largest commercial employers. The importance of such levels of employment were largely due to its regional 
concentration in the Midlands and the lack of alternative employment opportunities at the time. 

According to the Energy Crop Socio-Economic Study undertaken by Fitzpatrick Associates in 2011, there were an 
estimated 1,443 jobs supported by the peat-to-power industry in Ireland at the time, some 81% of which were 
located in the catchment areas of the three peat-fired generating stations (Lough Ree, West Offaly, and Edenderry 
Power Stations). These constituted jobs in the plants and in peat extraction, jobs indirectly supported in upstream 
supply industries and jobs induced through the trickle-down effects of the wages and salaries of those supported 
directly or indirectly.  

In respect of Garryduff Bog, jobs included in the above study would have included those to facilitate extraction 
of peat at this site, and associated processing and transfer to the relevant power station. 

As the primary employer in many Midland counties, Bord na Móna played a central role in building communities 
through several initiatives, including Education bursaries, support of local sporting clubs, the provision of 
community gain funds, charity programmes and the provision and building of amenity areas.” 

These job numbers have now declined with the cessation of peat extraction at this bog.  It is anticipated that the 
proposed scheme (PCAS) will provide some employment for a team of workers at this site for a period of time (> 
1 year).    

 

3.2 Geology and Peat Depths 

3.2.1 Sub-soil geology 

The majority of the underlying geology at Garryduff Bog is dark limestone and shale,1. The underlying soils and 
sub-soils are classed as ‘Raised Bog Cutover Peat’.  

Lacustrine deposits (lake deposits) are also present under the peat (lacustrine shell marl). The peat is underlain 
by glacial deposits interbedded with glacio-fluvial deposits over limestone bedrock in places. The glacial deposits 
generally consist of grey gravelly clay/silt.  

 

3.2.2 Peat type and depths 
Garryduff Bog has been in commercial peat production for nearly 50 years and the majority of the area is 
predominantly cutaway (Figure 8.2).  Marl and sub-soil is frequently exposed.  Only small pockets have residual 
peat depth in excess of 2m.  

 

1 https://www.gsi.ie/en-ie/data-and-maps/Pages/Bedrock.aspx  
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By contrast, a small section in the western edge of Garryduff Bog has relatively larger deposits of peat in situ, 
with large parts of the peat in these areas in excess of 2.5m deep. The peat harvested on site was used as fuel 
peat supplying West Offaly Power. 

 

3.3 Key Biodiversity Features of Interest 

The majority of Garryduff Bog within the Bord na Móna boundary is developing pioneer cutaway vegetation now 
along areas still dominated by bare peat (Figure 3.2 & 3.3). The River Shannon flows within close proximity to the 
eastern boundary of Garryduff Bog, the River Suck flows along the northern edge and the former Ballinasloe Canal 
(now in-filled) runs along the line of the railway through the middle of the bog. 

 

3.3.1 Current habitats  
Much of the site comprises extensive areas dominated by bare peat but with emerging pioneer vegetation (see 
Figure 3.3). Parts of the cutaway now have well developed wetland and scrub vegetation.  Garryduff includes 
several undeveloped or partially-developed sections around the margin of the production bog that have been 
designated as part of a nature conservation site (River Shannon Callows cSAC and SPA & Suck River Callows SPA 
and NHA).  Some of the remnant high bog is within the designated boundary, although it is quite degraded.  These 
designated areas also include other typical marginal habitats such as wet grassland, scrub and bog woodland.  
They also act as part of a buffer between the former production bog and the main channels of both rivers.  Small 
undeveloped sections within the production bog include patches of Birch woodland (WN7), scrub (WS1) and 
disturbed raised bog (high bog PB1) in poor condition.   

Sections of Birch woodland and wet grassland are located along the margins of the site. The areas of callows-type 
wet grassland are managed as seasonal grazing are located along the banks of the River Suck. A stream flows into 
the River Suck at the eastern boundary of the site and the last 500m are above ground. The above ground sections 
of the stream contain riparian habitats such as bracken (HD1), scrub (WS1), riparian woodland (WN5) and wet 
grassland (GS4). The riparian woodland was comprised of Oak, Ash, Alder, Purging Buckthorn, Willow and Birch.  

To the south of the stream a band of scrub is located between the production bog and the wet grassland that 
runs parallel to the River Suck. This area is not dense scrub and contains tree species such as Crab Apple, Purging 
Buckthorn and Blackthorn with an under storey of Bracken and Bramble. 

A habitat map of the site is shown in Figure 3.4. 
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Figure 3.2. View of the typical peat surface with existing drainage and early pioneering vegetation 
communities across Garryduff Bog 
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Figure 3.3 Habitat map of Garryduff Bog showing Bord na Móna habitat categorisation. 
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Figure 3.4. Map of Garryduff Bog showing structures and designated emission points. 
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Figure 3.5. Map of Garryduff Bog showing water management features and water quality monitoring points.  
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Figure 3.5a. Map of Garryduff Bog showing water management features and water quality monitoring points.  
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3.3.2 Species of conservation interest 
The main area of the bog is inundated annually with high winter water levels. These wet areas offer a refuge to 
significant flocks of Whooper Swans (listed on Annex I of the EU Birds Directive). Peak numbers for Garryduff Bog 
in February 2011 were 840 Whooper Swans (1% flyaway threshold is 270 individuals (Crowe & Holt, 2013; 
Wetlands International, 2015; Crowe et al., 2015).  Whooper Swan is a Special Conservation Interest (SCI) of the 
Middle Shannon Callows SPA and the River Suck Callows SPA (see Section 3.4). The temporary wetland also 
attracted significant numbers of wildfowl with mainly Mallard, Wigeon, Teal and Tufted Duck.  Annual winter 
counts indicate that the site continues to attract large numbers of waterbirds.  

The site attracts breeding waders such as Lapwing and Redshank (both BoCCI Red-listed) and Ringed Plover (BoCCI 
Amber-listed). 

Large Heath Butterfly are present on two bog remnants along the southern margin; this species is on the Butterfly 
Red list. 

Other species of conservation interest that have been recorded using the site include Otter (Annex II Habitats 
Directive species) and Badger (protected under the Irish Wildlife Act). 

 

3.3.3 Invasive species 
Invasive alien species known to occur at the subject bog (or desktop review suggests presence is likely), and for 
which reasonably foreseeable source impact pathways for dispersal may result from the proposed PCAS are 
described here. No invasive species, as listed under Regulation (EU) 1143/2014 on the prevention and 
management of the introduction and spread of invasive alien species, have been recorded at Garryduff Bog. A 
broad range of common garden escapes are occasionally present around the margins of Bord na Móna bogs, and 
although spatial overlap with the PCAS is expected to be limited, these are, where necessary,  to be treated in 
line with Best Practice during PCAS activities. 

 

3.4 Statutory Nature Conservation Designations 

Garryduff Bog partially overlaps with the River Shannon Callows SAC and pNHA (NPWS Site Code: 000216), the 
Middle Shannon Callows SPA (NPWS Site Code: 004096) and the Suck River Callows NHA (NPWS site code 000222) 
and SPA (NPWS site code 0004097). 

The northern boundary of the production bog adjoins this River Such SPA and NHA. These sites have been 
designated for their importance for wintering wildfowl and species of conservation importance such as Greenland 
White-fronted Geese and Whooper Swan. Some undeveloped and partially fringe habitats within the northern 
Bord na Móna boundary are designated as part of this NHA and SPA. Two sections contain a series of silt ponds 
and associated habitats. Other habitats include small amounts of remnant high bog, scrub and Birch woodland. 
Part of the Bord na Móna boundary extends out to the River Suck and this section takes in some wet grassland 
and fringing Reedbed and scrub along the edge of the river.  

The designated areas on the River Shannon SAC and pNHA and the Middle Shannon Callows SPA partially includes 
several small areas along the eastern margin of Garryduff Bog. These small areas generally contain sections of 
remnant high bog (PB1) and other typical fringing habitats such as scrub (WS1) and patches of Birch woodland 
(WN7). One section was also partially developed as part of the production bog while another section is part of 
the access route to Shannonbridge. The River Shannon Callows SAC (and pNHA) is designated for grasslands 
(Molinia and Lowland Hay Meadows) as well as alluvial woodland and Otter. The Middle Shannon Callows SPA is 
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designated for the assemblage of wintering wildfowl, many species of which occur in internationally and 
nationally important numbers as well, in addition to breeding Corncrake. It is also noted as being important for 
breeding waders and a range of other nationally scarce species such as breeding Shoveler, Quail and Whinchat. 

 

3.4.1 Other Nature Conservation Designations 
The Ramsar Convention entered into force in Ireland on 15th March 1985. Ireland currently has 45 sites/wetlands 
designated as Wetlands of International Importance (Ramsar Sites). These cover a surface area of 66,994ha.  
There are no Ramsar Sites in the local vicinity of Garryduff Bog (i.e. within 3km) The closest Ramsar Sites to 
Garryduff Bog include Mongan Bog and Clara Bog. 

https://www.arcgis.com/apps/MapTour/index.html?appid=cd6e1a247bdc4179b9dfc0461e950f1e# 

 

3.5 Hydrology and Hydrogeology 

Garryduff Bog currently has a pumped drainage regime.  It is expected than when pumping is further reduced or 
stopped that water levels will increase across much of the site.  Initial hydrological modelling indicates the bog 
has basins that will develop a mosaic of wetland habitats when pumping is reduced or stopped.  Some sections 
are expected to revert to a mosaic of wetland habitat with deeper water (> 2 m).  Water levels will also fluctuate 
across the bog due to seasonal inundation.  There is a strong alkaline influence on the ground water chemistry of 
this bog due to exposed alkaline marls that are strongly alkaline (See also Table 3.1).  This is indicated by ecological 
indicators of alkaline water chemistry (species assemblage).   

Garyduff Bog is located in the Upper River Shannon catchment. The Bord na Móna bog is directly drained by the 
River Suck, two small watercourses that flow in a largely northerly direction from the bog and drain into the River 
Suck and one small watercourse that drains in a north-easterly direction into the River Shannon (Figure 3.4 & 
3.5). . 

In the north-west corner of Garryduff Bog, water has been diverted away from the course of the Annaghcorrib 
stream through a series of silt ponds and into the River Suck. To the east of this is another series of silt ponds 
which drain into the Garryduff stream and subsequently into the River Suck c.10m downstream of the last (lowest) 
silt pond.  The north-east corner of the bog drains through into an un-named stream that flows into the River 
Suck c.450m downstream from Garryduff Bog. The south-east corner of the Bog drains through into an unnamed 
stream that drains north-east into the River Shannon, c.1.3km downstream from Garryduff Bog. Although there 
are a number of small watercourses present along the southern edge of Garryduff Bog and the Laurencetown 
Stream that flows along its western side, none appear to be linked to the Bord na Móna production bog.  

Silt ponds are present at the edges of the bog where they drain in to the respective watercourses indicated above. 

The bog is located in an area with a locally important bedrock aquifer (Li) with Bedrock that is moderately 
productive only in local zones (EPA map-viewer). An aquifer is an underground body of water-bearing rock or 
unconsolidated materials (gravel or sand) from which groundwater can be extracted in useful amounts. GSIs 
Aquifer classes are divided into three main groups based on their resource potential, and further subdivided 
based on the type of openings through which groundwater flows. There are nine aquifer categories in total. 
Locally important aquifers are capable of supplying locally important abstractions (e.g. smaller public water 
supplies, group schemes), or good yields (100-400 m3/d). This data gives an indication of sub-surface deposits 
(bedrock and unconsolidated materials) in terms of their groundwater resource potential and dominant 
groundwater flow type.   
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The bog is largely located in an area mapped by GSI as of low groundwater vulnerability (GSI Mapviewer). 
Groundwater Vulnerability is a term used to represent the intrinsic geological and hydrogeological characteristics 
that determine the ease with which groundwater may be contaminated by human activities. Groundwater 
vulnerability maps are based on the type and thicknesses of subsoils (sands, gravels, glacial tills (or boulder clays), 
peat, lake and alluvial silts and clays), and the presence of karst features. Groundwater is most at risk where the 
subsoils are absent or thin and, in areas of karstic limestone, where surface streams sink underground at swallow 
holes. These data indicate there is generally low risk of any groundwater contamination occurring at this site, 
although care must be taken if working at the site periphery.   

The peat is underlain by glacial deposits interbedded with glacio-fluvial deposits over limestone bedrock. The 
glacial deposits generally consist of grey gravelly clay/silt (present on an adjacent cutaway site). The bog water 
table across the site is expected to be high when bog drains are locked, and perched above the underlying regional 
groundwater table. The ability of the shallow peat water to interact with the underlying regional groundwater 
flows is limited by the permeability of the underlying glacial deposits. As such the potential for bog restoration to 
interact or impact on underlying groundwater is very low.   

 

3.6 Emissions to surface-water and water-courses 

Drainage is an important feature of industrial peat production and there were extensive field drains maintained 
throughout bog areas to facilitate industrial peat production annually, each of which eventually drains into a 
terminal silt pond that allows for settlement of suspended solids before entering the main river systems.  In 
accordance with the existing Integrated Pollution Control licence, all drainage water from boglands in a licensed 
area is discharged via an appropriately designed silt pond treatment arrangement as required in Condition 6.6. 
of the licence. Industrial peat production has now permanently ceased at Garryduff Bog. 

Silt ponds are the key silt control infrastructure to control potential emissions from industrial peat production 
sites.  As required under licence, BnM have a number of procedures for how it manages and maintains its silt 
pond network. The silt that builds up in silt ponds is excavated on a regular basis by Bord na Móna to facilitate an 
efficient level of silt control. Silt ponds will continue to be maintained during rehabilitation and decommissioning. 
Silt pond decommissioning will be considered when sites are deemed to be on a trajectory of environmental 
stability and peatland rehabilitation has been completed.   

Garryduff bog has 3 treated surface water outlets, one to the Shannon Lower IE_SH_25SO12060, and two to the 
to the River Suck IE_SH_26S071500 catchment (Figure 3.4 & 3.5). This Suck water body is classified as Moderate 
Status in the 2013 – 2018 classification, but at risk and was listed as being under pressure from peat extraction in 
the second cycle of the river basin management plan and is indicated as remaining so in the third cycle, currently 
under preparation. Peat extraction was not identified as a pressure in the Shannon Lower under the second cycle 
of the river basin management plan and is indicated as remaining so in the third cycle, currently under 
preparation.  

Details of silt ponds, associated surface water emission points and those being monitored and sampled as part of 
the PCAS scheme are detailed on the attached water quality map. 

There is a robust monitoring program to track and verify any changes in baseline water quality conditions pre and 
post decommissioning and rehabilitation so that the success or otherwise can be tracked and verified for the 
National Parks & Wildlife Service, Environmental Protection Agency and Local Authority Water Program, amongst 
a range of stakeholders. 
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The main emission limit value associated with this bog is 35mg/l suspended solids, with trigger levels for ammonia 
of 4.27mg/l and COD 100mg/l. Initial monthly ammonia concentrations from August to January 2021 have a range 
of 0.033 to 0.573mg/l with an average of 0.227mg/l. 

From an analysis of any monitoring over the past 3 yrs. of the IPC licence environmental monitoring of some of 
the discharges from this bog, indicate that results were under the ELV for SS and trigger levels for ammonia and 
COD (Table 3.1).    

 

Table 3.1. 

 

 

Rehabilitation of cutaway peatland is closely linked with control of emissions. One of the criteria for successful 
rehabilitation is stabilisation through re-vegetation, which will stabilise all substrates and in turn remove the need 
for further silt control measures. This site is already largely vegetated. Re-wetted peat also aid the primary 
objective of stabilizing peat, as when peat is re-wetted it is not vulnerable to wind erosion. Re-wetted peat and 
the development of wet peatland habitats can also act as sinks for silt and mobile peat, and increases additional 
retention time for solids, and the peatland vegetation can quickly stabilise this material within blocked drains on 
site (by acting like constructed wetlands).   

Water quality of water discharges from restored peatlands normally improves as a result of bog restoration 
measures and the restoration of natural peatland processes (Bonn et al., 20017). Bog restoration is also expected 
to improve water attenuation of the site as the drains are blocked, slowing water movement and water release 
from the site. Restored peatlands help slow the release of water and aid the natural regulation of floods 
downstream (Minayeva et al., 2017). The National River Basin Management Plan (NRBMP) 2018-2021 (DHPCLG, 
2017) is the key national plan for Ireland to achieve the objectives of the Water Framework Directive (WFD). The 
NRBMP outlines how key actions such as the Bord na Móna rehabilitation is expected to have a positive impact 
on water quality and help the NWBMP deliver its objectives in relation to the WFD. 

Water will still discharge from designated emission points when rehabilitation at Garryduff has been completed.  
This discharge will have improving water quality and there will be increased wetland attenuation, meaning slower 
release of water.  This is expected to have a positive impact on status of the key water body receptors.  

 

Decommissioning and Rehabilitation Programme Water Quality Monitoring. 

The licence obligation of quarterly sampling regime on a selected number of ponds to be sampled over a 3 year 
cycle will not be sufficient to be able to appropriately track the changing water chemistry that will occur as part 
of this enhanced rehabilitation programme, so this sampling regime will occur on a monthly basis.   

Bog SW Monitoring pH SS mg/l TS mg/l Ammonia 
mg/l

TP mg/l COD mg/l Colour

Garryduff SW-11 Q3 20 8.3 3 388 0.501 <0.05 59 151
Garryduff SW-12 Q3 20 7.8 3 415 0.779 <0.05 55 144
Garryduff SW-13 Q3 20 8 3 487 0.196 <0.05 55 138
Garryduff SW-11 Q3 17 7.9 5 388 1.3 0.05 47 84
Garryduff SW-12 Q3 17 7.9 5 500 1.2 0.05 44 54
Garryduff SW-13 Q3 17 7.9 5 436 0.32 0.05 46 100
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In order to assist in monitoring surface water quality from this bog, it was agreed to increase the existing licence 
monitoring requirements of the IPC Licence, to sampling for the same parameters every month.  

This new sampling programme commenced in November 2020 and is enabling a baseline to be established, with 
sampling to progress during the scheduled works, and for a period of up to 2 years post rehabilitation.  Depending 
on the period required to confirm that the main two parameters, suspended solids and ammonia as remaining 
compliant with the licence emission and trigger limit values and there is an improving trajectory in these two 
parameters i.e. reduction in concentration, the monitoring programme and intensity will be periodically reviewed 
and amended. 

In the preparation of this monitoring programme, Bord na Mona have been providing the Local Authority Water 
Programme (LAWPRO) with details of the surface water emissions points associated with this bog and will be 
amending some of the proposed monitoring locations on foot of this engagement. LAWPRO have in turn provided 
details of their 2021 monitoring programme and these are included in the Water Quality Map. 

This is necessary to ensure that there is alignment with the WFD monitoring programme and that where possible, 
the monitoring programme will enable any improvements in water quality or establishing trends to be quantified 
against any available WFD monitoring data. It will also enable the periodic sharing of data which will inform the 
monitoring reports, success criteria and enable LAWPRO under the Water Framework Directive to track any 
changes in pressures and be aware of changes in water chemistry. 

This enhanced monitoring programme will aim to include a minimum of 70% of a bog’s drainage catchments, 
whatever number of surface water outlets these include. 

Monitoring results will be maintained, trended every six months and reported on each year and as required, as 
part of the requirement to report on Condition 10.1 of the IPC Licence on Bog Rehabilitation in the Annual 
Environmental Report, and will be provided to LAWPRO and the EPA as required to inform progress and national 
monitoring requirements under the WFD. These results will also be available in April each year as a requirement 
of the Annual Environmental Report at www.epa.ie. 

The parameters to be included as per condition 6.2 of the IPC Licence include monthly monitoring for pH, Flow, 
Suspended Solids, Total Solids, Total Phosphorus, Total Ammonia, Colour & COD. In addition, DOC has been 
included as a parameter to try and identify any changes in carbon in the surface water, and where required by 
LAWPRO, to assist in investigating other changes in water chemistry, the series of parameters can be reviewed 
and amended. 

 

3.7 Fugitive Emissions to air 

The bog is no longer in industrial peat production. Rehabilitation of the cutaway peatland will seek to re-wet the 
dry peat where possible, and re-vegetate all areas (whether wet or dry).  Collectively, ceasing industrial peat 
production, re-wetting and re-vegetating will minimise any risk of emission to air from dust. 

 

3.8 Carbon emissions  

The bog is likely to be a carbon source as it is a drained (degraded) peatland with some active drainage, which 
facilitates the oxidation of peat. Peat extraction generally transforms a natural peatland which acts as a modest 
carbon sink into a cutaway ecosystem which is a large source of carbon dioxide (2–5 t C/ha/year) (Waddington & 
McNeil, 2002; Alm et al., 2007; Wilson et al., 2007, Wilson et al., 2015). Furthermore, they are also a significant 
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source of methane (Huttunen et al., 2003; Laine et al., 2007a) as a consequence of the conditions within the peat 
body that provide a suitable environment for the microbial breakdown of plant litter and root exudates.  
Degraded peatlands also release carbon/GHG emissions via the fluvial/aquatic pathway (Dissolved Organic 
Carbon – DOC, Suspended Solids/Particulate Matter, degassing of GHGs from water). 

The EPA-funded CarbonRestore Project (Renou-Wilson et. al. 2012) found that rewetting of drained peatlands 
can lead to restoration of functional peatland, such as the return of typical plant and animal species, which in 
turn may lead to the restoration of peat-formation and the carbon sink function.  

It is expected that Garryduff Bog can become a reduced carbon source with small sections having potential to 
develop as a carbon sink (albeit in the longer term) following rehabilitation.  The potential of any cutaway site to 
develop as a reduced carbon source/carbon sink in the longer-term depends on the success of the rehabilitation 
measures, the extent of development of Sphagnum-rich or other peat-forming habitats, the balance of carbon 
fluxes from different cutaway habitats cutaway habitats (some of the cutaway is expected to develop Reed 
Swamp and fen habitats with alkaline emission factors) and future climatic conditions.  The majority of this site is 
expected to develop wetland with a mosaic of fen, Reed swamp, wet woodland and scrub.  Birch woodland is 
expected to develop on the drier mounds and peripheral headlands.  Parts of the bog with residual deeper peat 
have potential to develop Sphagnum-rich habitats.    

 

3.9 Current ecological rating  

(Following NRA (2009) Evaluation Criteria) 

Current ecological rating ranges from International to Local Importance (lower value). The site partially overlaps 
with the River Shannon Callows SAC & pNHA (NPWS site code: 000216), the Middle Shannon Callows SPA (NPWS 
site code: 004096) and the Suck River Callows NHA (NPWS site code 000222) and SPA (NPWS site code 0004097). 
As such, Garryduff Bog is deemed to be of International Importance. Additionally, the assemblage of wintering 
Whooper Swans recorded on the site appears to regularly exceed the threshold for international importance 
(>270 individuals). 

The majority of the site is rated as Local importance (lower value) due to the dominance of bare peat associated 
with peat extraction operations. Cutaway habitats are generally poorly developed, as are marginal remnant 
habitats, which have a somewhat higher value and assigned a rating Local importance (higher value). However 
some areas, where cutaway habitats have established, would be rated as being of county importance due to the 
wetland habitats that have developed there and the species that have been recorded, including breeding waders. 

It is expected that the overall ecological value of this site will increase in the future as the site re-vegetates, 
matures and forms semi-natural habitats, such as more extensive areas of active raised bog.  

 

3.10  Garryduff Bog Characterisation Summary 

Garryduff Bog is located approximately 1 km south of Shannonbridge in Co. Galway.  It is part of the Blackwater 
bog group. Peat production began at Garryduff in the 1960’s and permanently ceased in 2019. Garryduff Bog is 
situated in the floodplains of the Rivers Shannon and Suck. In order to develop this bog for peat harvesting a 
pumped drainage system was installed.  

Most of the former production area has been cutaway and active field drains running in a northeast to southwest 
direction remain in place. Pioneer cutaway habitats have started to develop on the site in recent years, including 
Birch woodland and scrub on the higher (and drier) areas with a mosaic of rush-dominated poor fen and bare 
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peat over much of the remainder of this area. Some smaller areas of wetland habitats and open water are also 
present in some areas of the site. Small areas of heavily degraded raised bog remnant persist at the margins of 
the site.  

For the purpose of restoration, the bog can be divided into several distinct categories. In reality there are 
transitional zones between these areas but for the purpose of rehabilitation these areas are described as follows;  

1) Shallow Cutaway Bog modelled as wetland; These areas are predicted to develop wetland habitats such 
as reedbeds. This habitat is predicted to form in the areas of shallow topographical depressions. 
Rehabilitation will facilitate the development and establishment of wetland vegetation.   

2) Shallow Cutaway bog modelled as deeper water; These areas are predicted to develop deep open water 
habitats. This habitat is predicted for the deep topographical basins in the central areas of the site. An 
open water body (2-3m depth) will develop in these areas.   

3) Shallow Cutaway Bog modelled as dry; These areas are modelled as dry and are predicted to develop dry 
cutaway vegetation communities such as birch and heath scrub. 

4) Deep peat area modelled as wet; In this area to the east of the site deep peat rehabilitation techniques 
will be used to promote the development of sphagnum rich vegetation communities. 

5) Marginal areas, including headlands and high fields are likely to remain relatively dry. Drain-blocking and 
some fertiliser application is proposed on these areas where there is still bare peat, where Birch 
woodland and other drier habitats are expected to develop. 
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4. CONSULTATION  

4.1 Consultation to date 

Consultation will seek to engage an audience of relevant stakeholders at both a national and local level. National 
stakeholders have been identified from varied bog restoration and rehabilitation efforts undertaken by Bord na 
Móna over the past 40 years, with particular emphasis on engagement with stakeholders during ongoing 
rehabilitation and their Biodiversity Action Plan programme, in operation since 2010.  National Stakeholders 
includes relevant government departments and agencies, relevant semi-state bodies, NGOs and other 
environmentally-focused groups with a national remit. Stakeholders can be emailed a copy of this draft plan when 
it has been finalised internally by Bord na Móna, and invited to make submissions on the objectives and content 
of this plan in relation to Garryduff Bog.  

There has been ongoing consultation about rehabilitation, biodiversity and other general issues over the years 
about Garryduff Bog with various stakeholders in relation to: 

 Wintering wader and wildfowl usage through surveys of the site by Birdwatch Ireland (commissioned by 
BnM).   

 Hydrological research on site with TCD 
 Research on site as part of the EPA-funded SmartBog and WaterPeat Projects  

 General consultation with range of stakeholders at annual Bord na Móna Biodiversity Action Plan review 
days 2010-2018.   

 Midlands & East Regional WFD Operational Committee (River Basin Management Plans). 
 Sub-committee on Shannon Flooding Work Programme and Measures (OPW, Waterways Ireland, ESB, 

LA’s, Fisheries Ireland, NPWs etc). 
 The old Ballinasloe Canal is also being considered as one of the route options of the proposed Galway-

Athlone greenway and Bord na Móna has been in high-level consultation with the relevant bodies 
regarding the potential development of a greenway on the existing track adjacent to the canal.   

 Archaeological Liaison Committee (National Museum of Ireland & Dept of Culture Heritage and the 
Gaeltacht). 

 Water mains supply to local houses that crosses the site.     
 

To inform the current Plan, both national and local stakeholders, including neighbours whose land adjoins 
Garryduff Bog and local representatives of national bodies (such as Regional National Parks and Wildlife Service 
staff) and relevant offices in County Councils (such as the Heritage or Environmental Offices) have been 
contacted. Any identified local interest groups have been sought and informed of the opportunity to engage with 
this rehabilitation plan, and when identified have been invited to submit their comments or observations in 
relation to the proposed rehabilitation at Garryduff Bog (see Appendix XI). 

In addition, advertisements about PCAS were also printed in the Connaught Tribune and Galway Advertiser in 
January 2021 (both area local newspapers that covers the Garryduff Bog area).  

Further to the above, telephone correspondence was undertaken as either follow up to submissions received, or 
to instigate consultation. All correspondence received has been acknowledged and evaluated against the 
rehabilitation work proposed here; these are also summarised in Appendix XI.  
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4.2 Issues raised by Consultees 

To date, a number of issues have been raised by consultees during the consultation process for the current draft 
of the rehabilitation plan for Garryduff Bog – these are summarised below.  

 

4.2.1 Assessments of rehabilitation 
Queries on rehabilitation assessments were raised by NPWS and the National Museum of Ireland in relation to 
Appropriate Assessment, Environmental Impact Assessment and Strategic Environmental Assessment. 
Councillors from the Ballinasloe Municipal District of Co. Galway were keen to see these documents were made 
available for public view.  

 

4.2.2 Restoration scope 

IPCC were keen to see the rehabilitation plan aligned with amenity and after-use of the Garryduff Bog. 
Restoration/rehabilitation of marginal habitats was raised by BCI as worthy of consideration within the 
rehabilitation measures to support biodiversity objectives. 

 

4.2.3 Monitoring 

Further details on monitoring of ecological metrics, and how and where reporting on this monitoring would take 
place, was raised in the IPCC submission, Trinity College and University College Dublin. Butterfly Conservation 
Ireland also suggested that monitoring of Large Heath butterfly be considered to assess the success of the 
proposed rehabilitation actions. 

 

4.2.4 Flooding 
Michael Fitzmaurice TD, Denis Naughten TD, Senator Dolan, IFA and ICMSA queried likely impacts arising from 
the proposed re-wetting associated with the rehabilitation in relation to flooding on adjoining lands and, 
specifically, with regards to the maintenance of drains. The IFA also raised the issue of Health and Safety in 
relation to raising water levels as well as possible impacts on land and property prices. 

 

4.2.5 Turf cutting 
Butterfly Conservation Ireland commented that ongoing turf cutting on the margins of the bog (within and outside 
of the area owned by Bord na Móna) needed to be addressed to maximise the benefits of the rehabilitation work 
being proposed. 

 

4.2.6 Other issues 

Amenity interests and opportunities associated with Garryduff Bog was raised by IPCC. 

Archaeological end of life survey of all the bogs were requested by National Museum of Ireland and National 
Monuments Unit.   
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A member of The Aughrim Community Development Company requested information on behalf of the 
aforementioned organisation, regarding the extent of the PCAS based rehabilitation plans for Garryduff. The 
Aughrim Community Development Company proposes to create a climate action park in a small area of the bog. 

For a complete summary of submissions received and replies, see Appendix XI. 

 

4.3 Bord na Móna response to issues raised during consultation 

4.3.1 Assessments of rehabilitation 
Appropriate Assessment (AA) screening will be undertaken on all the bogs as part of PCAS and this is currently 
being undertaken by external consultants for Garryduff Bog. Where required, Natura Impact Statements shall be 
completed and submitted to the Minister in accordance with 42(9) and 42(10) of the Habitats Regulation, noting 
that Bord na Móna is prescribed as a ‘public authority’ under this legislation. In relation to the SEA Directive and 
EIAR Directive, this has been considered and the legal advice to date is that the scheme does not come under 
these Directives. 

An Archaeological Impact Assessment (AIA) is also being undertaken on all the bogs in PCAS. The aim for known 
archaeology on these bogs is to accomplish preservation in situ and we are taking steps to identify and avoid all 
known archaeology. Bord na Móna will accomplish this by including all known archaeology on the available GIS 
data from the AIA process, and either excluding or defining a buffer zone around these features, which will then 
be excluded from any ground works in these areas in the final plan. It is anticipated that any archaeology will 
benefit from the ultimate remit of the rehabilitation, in that water tables will be raised thereby preserving objects 
of archaeological significance in-situ. There is also an identified procedure for managing reports of stray finds that 
may arise during rehabilitation works. 

An archaeological end of life survey of all the bogs as requested by National Museum of Ireland and National 
Monuments Unit is not part of the current scope of the scheme. Bord na Móna would be happy to assist such a 
survey, where possible.  

All assessments undertaken as part of PCAS, including any future revisions to this plan or the Appropriate 
Assessment, will be available for public scrutiny once drafted.  

 

4.3.2 Restoration scope 

As part of the PCAS, all restoration/rehabilitation options have been developed to support climate action and 
biodiversity objectives. The restoration at Garryduff will enable and support any further amenity development by 
improving overall environmental and ecological conditions.     

 

4.3.3 Monitoring 

As part of the PCAS, a monitoring and verification plan has been developed to support climate action and 
biodiversity objectives. This will include stratified monitoring of bog condition, habitats and biodiversity at several 
different scales. Some fauna monitoring (pollinator transect) is proposed as part of the monitoring and 
verification at Garryduff Bog during the period of the scheme (2021-2025). However, note that fauna typically 
take longer to respond to the changes in vegetation colonisation and habitats arising from the proposed 
rehabilitation measures identified for Garryduff Bog. Note that while Large Heath butterfly, a species of high 
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ecological interest has not been recorded on site, there is a strong likelihood that this species is still present as it 
has been recorded on other Bord na Móna bogs in similar condition in the recent past.    

 

4.3.4 Flooding 
It is the intention of Bord na Móna that the re-wetting of the bogs will be carried out in such a manner that does 
not impact on third party lands. Where it is deemed that blocking of a shared drain would cause any adjoining 
lands to flood, this will be avoided and alterations made to the rehabilitation plan. In general, drains around the 
margins of the bog will not be blocked.    

External consultants have been appointed to carry a hydrological assessment to identify any potential impacts to 
neighbouring lands and to mitigate against any such impacts.  

The rehabilitation measures proposed at Garryduff Bog will generally result in reduced runoff and drainage from 
the existing drains through drain blocking. It is intended that these measures will not significantly alter the existing 
topographical catchments and that the spine of the drainage networks, those which the upstream catchments 
drain through, will be retained by Bord na Móna. Based on evidence from other bogs, rehabilitation measures 
will reduce the run-off from the bog by returning the peatlands towards its natural water retention function. 

Bord na Móna will continue to manage their land bank into the future. As peat production has now ceased on 
Bord na Móna lands and rehabilitation measures will be carried out, a regular drainage maintenance programme 
will not be required or carried out as would have been the case in the past. However, if issues arise with the Bord 
na Móna internal drainage system that affects upstream or downstream landowners, then these issues will be 
addressed by Bord na Móna. 

 

4.3.5 Turf cutting 

Those with existing, private turbary rights to cut turf for domestic fuel will be allowed to continue to cut turf as 
before. As noted above in relation to flooding, any re-wetting of Garryduff Bog will be designed to not impact on 
existing turf cutting.  

 

4.3.6 Other issues (including amenity) 
Creating amenity such as walking tracks is not part of the direct scope of PCAS. However, PCAS will enable and 
support future amenity development.   

Given the proximity of our peatlands to the Shannon basin, Bord na Móna are positioned to make significant 
contributions to future amenity and associated green infrastructure initiatives. 

The Aughrim Community Development Company were assured that PCAS would not interfere with the proposed 
climate action park.  

Other issues, including after-use and management issues outside the boundary of Garryduff Bog, are 
acknowledged but are specifically outside the scope of this rehabilitation plan.  

 

4.3.7 Concluding statement.   

 No specific issues were raised during consultation that required significant changes to the substance of 
the rehabilitation plan.   
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 Issues raised by several consultees in relation to potential impacts on adjacent land had already been 
accounted for during the hydrological analysis.   

 Several marginal drains will not be blocked to avoid impacts on adjacent lands, rights of way, or turf-
banks.   

 Water supply to local houses that crosses the site will not be affected.    
 No changes were required to the rehabilitation plan to enable any potential future amenity. 
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5. REHABILITATION GOALS AND OUTCOMES 

The rehabilitation goals and outcomes outline what Bord na Móna want to achieve by implementing the 
rehabilitation. These include: 

 Meeting conditions of IPC Licence. 

 Stabilisation or reduction in water quality parameters of water discharging from the site (e.g. suspended 
solids). 

 Reducing pressure on receiving water-bodies that have been classified as At Risk from peatlands and from 
peat extraction, via stabilization or improving water-quality from this bog, and therefore, reducing 
pressures. 

 Optimising hydrological conditions for climate action benefits as part of PCAS.  
 Optimising hydrological conditions for the development of reed swamp and fen on shallow more alkaline 

peat and other subsoils.  Garryduff Bog has a pumped drainage regime and a significant area is likely to 
develop as wetland habitat dominated by Reed Swamp. 

 Optimising hydrological conditions for the protection of any exposed archaeological structures, their 
retention in situ and preservation into the future, where possible.   

 The main goal and outcome of this plan is the successful rehabilitation (environmental stabilisation) of 
peatlands used for industrial peat production at the bog in a manner that is acceptable to both external 
stakeholders and to Bord na Móna and which optimise climate action and other ecosystem service 
benefits.   
 

The rehabilitation goals and outcomes take account of the following issues.   

 It will take some time for stable naturally functioning habitats to fully develop at Garryduff Bog. This will 
happen over a longer time-frame than the implementation of this rehabilitation plan. 

 Re-wetting residual peat will initially maintain and enhance the carbon storage capacity of the bog. There 
is scientific consensus that restoration of hydrology in damaged bog can improve carbon storage, water 
storage and attenuation and help support biodiversity both on the site and in the catchment (See Section 
3.8). This will reduce carbon emissions from the site from a larger carbon source to a smaller carbon 
source. In time, the site has the capacity to develop in part as a carbon sink. PCAS is expected to deliver 
significant contributions to Ireland’s climate action.  

 It is not expected that the site has the potential to develop active raised bog (ARB) analogous to the 
priority EU Habitats Directive Annex I habitat within the foreseeable future (c.50 years). Furthermore, 
only a proportion of the bog has potential to develop Sphagnum-rich habitats in this timeframe. 
Nevertheless, re-wetting across the entire bog, as part of the Scheme, will improve habitat conditions of 
the whole bog. Other peatland habitats will develop in a wider mosaic that reflects underlying conditions. 

 Rehabilitating former industrial peat production bog will also in the longer-term support other ecosystem 
services such as such the development of new habitat to support biodiversity and local attenuation of 
water flows from the bog.   

 WFD status in receiving water bodies can be affected by peatlands and peat extraction, but is also 
affected by other sources such as agriculture.  In addition, receiving water bodies that are assessed as At 
Risk from peatlands and from peat extraction are likely to have several contributary sources of impacts 
(private peat extraction and Bord na Móna).   Reducing pressures due to former peat extraction activities 
at Derrycashel will contribute to stabilising or improving water quality status of receiving water bodies in 
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general.  Ultimately, improving the WFD status of the receiving water-body will depend on reducing 
pressure from a range of different sources., including peatlands in general (private and Bord na Móna).  

 Bord na Móna are also planning rehabilitation measures in some adjacent bogs (e.g. Kilmacshane) in 
2021.   There are expected to be cumulative water quality and other ecosystem service benefits to 
receiving water bodies such as the River Suck from rehabilitation more than one bog in the same 
catchment.   

 Re-wetting in general will benefit the future preservation of most known and unknown archaeological 
features.  
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6. SCOPE OF REHABILITATION 

The principal scope of this enhanced rehabilitation plan is to rehabilitate the bog.  This is defined by: 

 The area of Garryduff Bog (Figure 3.1). 
 EPA IPC Licence - Ref. P0502-01. As part of Condition 10.2 of this license, a rehabilitation plan must be 

prepared for permanent rehabilitation of the boglands within the licensed area. Garryduff Bog is part of 
the Blackwater Bog group.   

 The proposed Scheme is designed to exceed the stabilisation requirements as defined by the IPC Licence. 
This scheme is designed to enhance the ecosystem services of Garryduff Bog, in particular, optimising 
climate action benefits. The proposed interventions will mean that environmental stabilization is 
achieved (meaning IPC obligations are met) and, in addition, significant other ecosystem service benefits 
particularly for climate action will be accrued. 

 The local environmental conditions of Garryduff Bog identify wetland creation and deep peat re-wetting 
as the most suitable rehabilitation approach for different part of this site.  Garryduff Bog has a pumped 
drainage regime and a significant area is likely to develop as wetland habitats, particularly Reed swamp.     

 The key objective of rehabilitation, as defined by this licence, is environmental stabilisation of the bog.  
Bord na Móna have defined the key goal and outcome of rehabilitation at Garryduff Bog as 
environmental stabilisation and optimising suitable hydrological conditions, and setting the site on a 
trajectory towards the development of naturally functioning peatland and wetland habitats (fen, Reed 
Swamp, wet woodland, embryonic Sphagnum-rich peat-forming habitats,  and other associated 
wetland and peatland habitats).     

 Enhanced Rehabilitation of Garryduff Bog will support multiple national strategies of climate action, 
biodiversity action and other key environmental strategies such was the Water Framework Directive. 

 The time frame for the delivery of the planned rehabilitation will be undertaken according to available 
resources and appropriate constraints. 

 

6.1 Key constraints 

 Bog conditions. Rehabilitation outcomes of sites are constrained by the environmental characteristics of 
these particular areas.  For example, there is potential for raised bog restoration at some sites where 
there has not been significant industrial peat extraction and the peat body is largely intact (deep peat 
sites that are drained). At other sites, most of the peat mass has been removed, the environmental 
characteristics of these areas have therefore changed radically (peat depths, hydrology, water chemistry, 
substrate type, nutrient status, etc.) and there will therefore be different habitat outcomes (wetlands, 
fen, heathland, grassland and Birch woodland). On parts of Garryduff Bog, only a certain proportion of 
peat has been removed leaving a largely un-vegetated surface over deep peat deposits whilst on other 
areas almost all the peat layer has been removed, revealing subsoil visible. There are local factors that 
will influence the future trajectory of this site (underlying alkaline sub-soil) which need to be considered 
as part of the wider rehabilitation work. Hydrological factors – Garryduff Bog is a pumped bog – mean 
that a significant portion of the site is likely to develop as wetland. 

 Surrounding landscape and neighbours. Another key constraint is the interaction between the Bord na 
Móna sites and the surrounding landscape. Care has to be taken that no active rehabilitation 
management is carried out that could negatively and knowingly impact on surrounding land. This includes 
any hydrological management on neighbouring farmland, as well as potential changes to the hydrology 
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of surrounding designed sites. In general, marginal drains will not be blocked.  It is anticipated that the 
work proposed here (blocking drains and re-wetting cutaway peatlands) will not have any flooding 
impacts on adjacent land.   

 There is some drainage through Garryduff Bog (from north to south).  This drains adjacent farmland to 
the south of the bog.  This drainage will not be impeded and rehabilitation will take account of the need 
to allow continued drainage while re-wetting adjacent cutaway.    

 Public Rights of Way. Where a public right of way or similar burden exists on Bord na Móna property, 
consideration will be given to ensuring that this remain intact where possible. In some instances, 
depending upon previous land uses and management, alternative solutions may be required. These will 
be explored in consultation with local communities and statutory bodies during the consultation work 
associated with the decommissioning and rehabilitation work described here. 

 Archaeology. The discovery of monuments or archaeological objects during peatland rehabilitation may 
potentially constrain the rehabilitation measures proposed for a particular area. If this occurs, 
rehabilitation measures will be reviewed and adapted. An archaeological impact assessment of the 
proposed rehabilitation at Garryduff Bog has been carried out (Appendix XII).  There are several 
archaeological features known from this bog including the former canal.  Rehabilitation in these zones 
will be avoided or minimised (peat barriers located to avoid damage to any archaeological features) 
(Figure 8.5).  Rehabilitation methodologies in these areas will be amended or the areas excluded, 
depending on the AIA, to minimise or remove any impact.   

 

6.2 Key Assumptions 

 It is assumed that Bord na Móna will have all resources required to deliver this project.  
 It is expected that weather conditions will be within normal limits over the rehabilitation plan timeframe.  

Long periods of wet weather have the capacity to significantly affect ground conditions and constrain 
practical ground interventions. 

 

6.3 Key Exclusions 

The scope of this rehabilitation plan does not cover: 

 The longer-term raised bog restoration trajectory of the site.  The plan covers the short-term 
rehabilitation actions and an additional monitoring and after-care programme to monitor the 
rehabilitation and to respond to any needs (failure of environmental stabilisation for example). It is 
expected that this rehabilitation plan will set the site on an enhanced and accelerated trajectory towards 
the restoration naturally functioning wetland and peatland habitats. The plan does not set any goals or 
outcomes, for example, the extent (specific area) of active raised bog habitat (ARB) that may develop at 
this site. This is beyond the scope of this rehabilitation plan. 

 This plan is not intended to be an after-use or future land-use plan for Garryduff Bog. 
 The longer-term management of this site, potentially as a nature conservation site, or for amenity, or for 

other uses in the future. This will require further engagement with stakeholders. 
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7. CRITERIA FOR SUCCESSFUL REHABILITATION 

This section outlines what criteria will be used to indicate successful rehabilitation and what key criteria/targets 
will be used to mark the achievement of the rehabilitation goals and outcomes and validate the completion of 
the rehabilitation.  

The key objective of this enhanced rehabilitation plan is environmental stabilisation and the stabilisation of any 
emissions from the site that related to the former industrial peat extraction activities. 

Rehabilitation is generally defined by Bord na Móna as  

 stabilisation of bare peat areas via targeted active management (e.g. drain-blocking/re-wetting) slowing 
movement of water across the site and encouraging natural colonisation; and 

 mitigation of potential key emissions (e.g. suspended solids).  

In addition, Bord na Móna wish to optimise climate action and other ecosystem service benefits via enhanced 
rehabilitation measures.  

 

7.1. Criteria for successful rehabilitation to meet EPA IPC licence conditions:  

 Rewetting of residual peat in the former area of industrial peat production to offset potential silt run off 
and to encourage development of vegetation cover via natural colonisation, and reducing the area of 
bare exposed peat. See Table 7.1 for a summary of the criteria for successful rehabilitation and associated 
monitoring.  The target will be the delivery of measures and this will be measured by an aerial survey 
after rehabilitation is completed.   

 That there is a stabilizing/improving concentration of suspended solids and ammonia in discharges from 
Bord na Móna sites, associated with the measures undertaken to stabilize the peat surface by the blocking 
of the internal drainage system and the maximized rewetting of the peat surface. This will be 
demonstrated by developing a stable or downward trajectory of water quality indicators (suspended 
solids and ammonia) towards what would be typical of a re-wetted cutaway bog.  This will be measured 
via water quality monitoring (suspended solids and ammonia) for at least 2 years after the rehabilitation 
has been completed.    

 Receiving water bodies have been classified under the River Basin Management Plan and this 
classification includes waters that are At Risk from peatlands and peat extraction. The success criteria will 
be that the At Risk classification will see improvements in the associated pressures from this peatland or 
if remaining At Risk, that there is an improving trajectory in the pressure from this peatland. 

With regard to predicting and estimating likely trends that might materialize or could be considered as a target, 
monitoring of surface water ammonia emissions from Longfordpass bog in Littleton over 3 yrs., post cessation of 
peat extraction with ongoing rehabilitation, were considered. These are indicating a downward trend in Ammonia 
concentrations.  

Similarly monitoring of surface water ammonia emissions from a Corlea bog in Mountdillon over the past 3 yrs. 
post cessation of peat extraction with ongoing rehabilitation, indicate downward trends. 

As the monthly monitoring program at Garryduff continues in 2021 during the rehabilitation works, and data 
from the 2020 monitoring program is compiled, further trending will be produced to verify any ongoing trends. 
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Additional criteria for successful rehabilitation to optimise climate action and other ecosystem service 
benefits:  

 Optimising the extent of suitable hydrological conditions to optimise climate action and other ecosystem 
service benefits (optimising and maximising deep peat re-wetting). This will be measured by an aerial 
survey after rehabilitation has been completed.   

 Accelerating the trajectory of the site towards becoming a reduced carbon source/carbon sink.  This will 
be measured through habitat mapping and the development of cutaway bog condition assessment.  This 
cutaway bog condition assessment will include assessment of environmental and ecological indicators 
such as vegetation cover, vegetation communities, presence of key species, Sphagnum cover, bare peat 
cover and water levels (similar to ecotope mapping). Baseline monitoring will be carried after 
rehabilitation is completed (during the scheme).  It is proposed that sites can be monitored against this 
baseline in the future.   

 Reduction in carbon emissions. This will be estimated via a combination of habitat condition assessment 
and application of appropriate carbon emission factors derived from other sites. Baseline monitoring 
(habitat condition) will be carried after rehabilitation is completed (during the scheme).  It is proposed 
that sites can be monitored against this baseline in the future.  Some carbon flux monitoring (chamber 
measurements) is being carried out at Garryduff Bog as part of the EPA-funded SmartBog project.   

 Setting the site on a trajectory towards establishment of a mosaic of compatible habitats including Reed 
swamp and wetland, fen, wet woodland, scrub, Birch woodland and embryonic Sphagnum-rich peatland 
communities, where conditions are suitable. These habitats will generally establish initially as pioneer 
vegetation.  It will take some time for stable naturally functioning habitats to fully develop at Garryduff 
Bog. This will be demonstrated and measured via aerial photography, habitat mapping and 
cutaway/habitat condition assessment. Baseline monitoring will be carried after rehabilitation is 
completed (during the scheme).  It is proposed that sites can be monitored against this baseline in the 
future.   

 Improvement in biodiversity and ecosystem services.  This will be demonstrated by metrics outlined in 
Section 9.1 that can be used to measure changes in ecosystem services (e.g. water quality parameters, 
development of pioneer habitats, breeding bird monitoring).  This will be measured by collecting a range 
of scientific data that can then quickly be adapted and into metrics that can be used to measure changes 
in various ecosystem services.  Baseline monitoring will be carried after rehabilitation is completed 
(during the scheme).  It is proposed that sites can be monitored against this baseline in the future.  These 
metrics will be defined in the context of the overall Scheme resources and after consultation with 
stakeholders.   

 

With regard to predicting and estimating likely trends that might materialize or could be considered as a target, 
monitoring of surface water ammonia emissions from Longfordpass bog in Littleton over 3 yrs., post cessation of 
peat extraction with ongoing rehabilitation, were considered. These are indicating a downward trend in Ammonia 
concentrations (Figure 7.1).  

Similarly monitoring of surface water ammonia emissions from a Corlea bog in Mountdillon over the past 3 yrs. 
post cessation of peat extraction with ongoing rehabilitation, indicate downward trends. 

As the monthly monitoring program at Garryduff continues in 2021 during the rehabilitation works, and data 
from the 2020 monitoring program is compiled, further trending will be produced to verify any ongoing trends.  
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Figure 7.1.  Ammonia levels at Longfordpass and Corlea Bogs.     
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Table 7.1.  Summary of Success criteria, targets, how various success criteria will be measured and expected 
time-frames.   

Criteria 
type 

Criteria Target Measured by Expected 

Time-frame 

IPC 
validation 

Rewetting in the 
former area of 
industrial peat 
production 

Delivery of 
rehabilitation 
measures 

Reduction in bare 
peat.   

Aerial photography after 
rehabilitation has been completed 
– to demonstrate measures 
(drain-blocking) 

Establishment of a baseline for 
future monitoring of bare peat, 
vegetation establishment and 
habitat condition.   

2021-2025 

IPC 
validation 

Key water quality 
parameters  

Ammonia, 
Phosphorous, 
Suspended solids, 
pH and 
conductivity 

Reduction or 
stabilisation of key 
water quality 
parameters 
associated with this 
bog 

Water quality monitoring. Started 
in advance of the proposed 
rehabilitation.   

2021-2023 

IPC 
validation 

Reducing 
pressure from 
peat production 
on the local water 
body catchment 
(WFD) 

Where sections of 
the water body 
that this bog drains 
to, have been 
identified as under 
pressure from peat 
extraction, that the 
intervening EPA 
monitoring 
programme 
associated with its 
Programme of 
Measures for this 
water body shows 
positive 
improvements in 
water quality 
impacts that can be 
attributable to the 
rehabilitation 
works undertaken 

EPA WFD monitoring programme WFD schedule 



Bord na Mońa  Garryduff Decommissioning and Rehabilitation Plan 2021 

 45

on this bog, based 
the monitoring 
results of these 
inputs. Where they 
not been identified 
as under pressure 
from peat 
extraction, that the 
intervening EPA 
monitoring 
programme 
associated with its 
Programme of 
Measures for this 
water body, 
confirms that its 
classification 
remains at not 
being at risk from 
peat extraction 
associated with 
activities at this 
bog. 

Climate 
action 
verification 

Optimising the 
extent of suitable 
hydrological 
conditions to 
optimise climate 
action 

Optimal extent of 
suitable 
hydrological 
conditions 

Aerial photography and Habitat 
mapping to map extent of 
suitable hydrological conditions. 

Baseline monitoring to be carried 
out during the scheme when 
rehabilitation is complete. Sites 
can be re-monitored in the future 
and compared against this 
baseline.   

2021-2025 

Climate 
action 
verification 

Reduction in 
carbon emissions. 

Reduction in 
carbon emissions 

Carbon emissions – estimated 
using a high bog condition 
assessment and appropriate 
carbon emission factors.   

2021-2025 

Climate 
action 
verification 

Setting the site on 
a trajectory 
towards 
establishment of 
a mosaic of 

Establishment of 
compatible 
cutaway habitats 

Habitat map, Cutaway bog 
condition map 

Baseline monitoring to be carried 
out during the scheme when 
rehabilitation is complete. Sites 

2021-2025 
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compatible 
habitats 

can be re-monitored in the future 
and compared against this 
baseline.   

Climate 
action 
verification 

Biodiversity and 
ecosystem 
services.   

Habitat 
establishment 

Presence of key 
species – 
Sphagnum 

Breeding birds 

 

Improvement in 
biodiversity and 
ecosystem services.   

 

Metrics that relate to selected 
biodiversity and ecosystem 
services (to be defined). 

Presence of key species – 
Sphagnum – Walkover survey 

Breeding birds – Breeding bird 
survey  

 

2021-2025 

Meeting climate action verification criteria and monitoring of these criteria after the scheme has been completed 
is dependent on support from the Climate Action Fund or other sources of funding. Note that monitoring and 
verification of the overall scheme will be stratified – not all these criteria will be measured at each individual site.  
Baseline monitoring to be carried out during the scheme when rehabilitation is complete. Sites can be re-
monitored in the future and compared against this baseline.   

 

7.2. Critical success factors needed to achieve successful rehabilitation as outlined in the plan 

 Funding to pay for resources required to deliver the planned rehabilitation (Bord na Móna and 
external).  Bord na Móna maintains a Provision on its balance sheet to pay for these future costs when 
industrial peat extraction ceases.  Bord na Móna is fully committed to meeting its obligations relating to 
rehabilitation and decommissioning under the Integrated Pollution Control Licence.  It is expected that 
additional costs of enhanced rehabilitation will be supported by Government through the Climate Action 
Fund.   

 Bord na Móna to have sufficient resources (staff and training) to deliver the planned rehabilitation with 
required associated skills and competencies. 

 Bord na Móna to have sufficient resources (suitable machinery) and staff to maintain this machinery. 
 Weather conditions to be within normal limits over the rehabilitation plan timeframe.  Long periods of 

wet weather have the capacity to significantly affect ground conditions and constrain the delivery of 
rehabilitation.  The potential impact of wet weather on ground conditions can be reduced by appropriate 
planning and management.  Bord na Móna have significant experience of managing these issues through 
70 years of working in these peatland environments.   

 Rehabilitation measures to be effective.  The rehabilitation measures proposed in this plan are based on 
40 years of Bord na Móna experience of peatland management and best practise applied internationally 
in peatland management.  Measures proposed in this plan have already been shown to be affective at 
other sites.  Bord na Móna will apply a flexible and adaptable approach to the more innovative 
rehabilitation measures proposed in this plan.  If measures are not initially effective, Bord na Móna will 
review any requirement for additional practical rehabilitation.   
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 Natural colonisation of vegetation to develop semi-natural habitats at a rate within the normal limits.  
The development of naturally functioning semi-natural habitats on cutaway peatland takes time.  Pioneer 
vegetation can develop relatively quickly (3-10 years) and wetland habitats can develop relatively quickly.  
Birch woodland make take 20-30 years to develop.  However, it may take 50 years for active raised bog 
vegetation to re-develop on ground that was previously cutaway.  Different environmental conditions 
will have a significant impact on the rate of natural colonisation, and as a result of the combination of 
different environmental conditions and the application of different rehabilitation measures, there will be 
a variety of habitat outcomes.   

 Rehabilitation measures have been designed to accelerate and work with natural colonisation and other 
natural processes.  Bord na Móna experience of rehabilitation has shown that re-wetting improves 
conditions for natural colonisation and that natural colonisation is accelerated where the environmental 
conditions are most suitable.  Rehabilitation measures have been designed to modify the conditions of 
areas within sites where conditions are less suitable for natural colonisation (modifying hydrology, 
topography, nutrient status or availability of potential seed sources).   

 Monitoring to be robust and effective.  Rehabilitation Monitoring will be established to validate the 
success of rehabilitation as required by Condition 10 of the IPC Licence and to verify the benefits of the 
proposed enhanced measures to optimise climate action.  This will focus on a collecting a range of 
scientific data that can then quickly be adapted and into metrics that can be used to measure changes in 
various ecosystem services.    
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8. REHABILITATION ACTIONS AND TIME FRAME 

Peatland rehabilitation requires detailed planning and the use of data from desktop surveys and field surveys. 
This data in association with topographical and hydrological modelling (Figure 8.3 & 8.4) will be important in 
planning the future peatland landscapes and planning the use of the most appropriate rehabilitation 
methodologies to maximise climate action benefits. Hydrological modelling (Figure 8.4) indicates those areas that 
are likely to re-wet when drains are blocked, based on the current topography, and areas where water levels may 
have to be modified, where needed.  Enhanced rehabilitation measures will look to optimise hydrological 
conditions for re-wetting peat in other areas.  This planning is also essential for matching the most sustainable 
rehabilitation methodology to the most suitable cutaway environment to maximise the benefits of the resource 
outlay (maximising cost/benefit). 

The rehabilitation actions will be a combination of PCAS measures to re-wet peat. The distribution of these 
measures is provisionally outlined in Figure 8.5. (Note that the actual distribution of these measures may be 
subject to change in response to stakeholder consultation and refinement of the enhanced rehabilitation 
measures.) 

These enhanced measures for Garryduff Bog will include:  

 Re-assessment of the pumping regime and turning off pumps if this desired and has no significant external 
impact.  Initial hydrological modelling indicates that a significant part of the site will develop a mosaic of 
wetland habitats with deeper water, when pumping is reduced or stopped.  Hydrological management 
will look to optimise summer water levels to maximise the development of wetland vegetation (by 
looking to set water depths at < 0.5 m, where possible.  It is inevitable that some sections will naturally 
have deeper water due to the variable topography).  Water-levels will be adjusted at outfalls and by 
adjusting piped drainage. More sustainable permanent gravity drainage solutions will be examined.  It is 
expected that a natural seasonal flooding regime will develop, with water-levels fluctuating in association 
with levels in the adjacent River Shannon and Callows.  

 Re-wetting the deep peat and some shallow peat areas of the bog using berms and field re-profiling. This 
enhanced measure seeks to create large (c. 45m x 60m) flat areas or cells of shallow (< 10 cm) water 
conditions on bare peat, across multiple fields that are enclosed by shallow berms to retain shallow 
surface water; 

 Re-wetting some deep peat areas of the bog through field drain blocking using a dozer to create peat 
barriers (up to seven every 100 m along each field drain); 

 Re-profiling of some fields within the deep peat and shallow peat areas to improve water retention 
capacity; 

 Re-alignment of piped drainage; 
 Maximise water retention in wetland areas, including placement of berms where required; 
 Blocking drains in targeted marginal (degraded) high bog area and re-wetting, where possible, using an 

excavator to install peat barriers. Some bog remnants are too small to benefit from this approach. 
 Targeted fertiliser applications to accelerate vegetation establishment on bare peat areas of headlands 

and high fields, 
 Seeding of vegetation such as Reeds in targeted areas; 
 Seeding of vegetation in much of the site is not required as this bog has already undergone significant 

natural colonisation and the development of pioneer habitats is already significantly progressed in 
particular sections.   

 Silt ponds will be retained and maintained during the rehabilitation phase.  During the monitoring and 
verification phase silt ponds will be continually inspected and maintained, where appropriate.  When it 
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is deemed that silt ponds are not required, as the bog has been successfully stabilised and there is no silt 
run-off, the condition of the silt ponds will be reviewed.  Silt ponds will either be de-watered (water levels 
lowered to a level where the silt pond will naturally develop as a small wetland feature), left in situ, or 
infilled (where discharges do not require silt control).   

 

8.1 Short-term planning actions (0-1 years)  

 Seek formal approval of the enhanced plan, noting the alternative adapted standard plan should funding 
from the proposed Scheme not materialise, from the EPA. 

 Agree an ex ante budget of eligible costs (based on the approved enhanced plan) with the Scheme 
regulator. 

 Develop a detailed site plan with detailed site drawings outlining how the various rehabilitation 
methodologies (PCAS) will be applied to Garryduff Bog.  This will take account of peat depths, topography, 
drainage and hydrological modelling. (See map for an indicative view of the application of different 
rehabilitation methodologies). 

 A hydrology and drainage management appraisal of the proposed enhanced rehabilitation measures has 
been carried out. Issues identified have been integrated into the rehabilitation plan to prevent 
unintended impacts to adjacent land. 

 A review of known archaeology and an archaeological impact appraisal of the proposed rehabilitation 
was carried out.  The results of this assessment was incorporated into the rehabilitation plan to minimise 
known archaeological disturbance, where possible. 

 A review of issues that may constrain rehabilitation such as known rights of way, archaeology, turbary, 
and existing land agreements was carried out and incorporated in the rehabilitation plan, where required; 
Several known rights of way are present along the Bord na Móna margins.   

 A review of remaining milled peat stocks was carried out.  All peat stocks have been removed.   
 An ecological appraisal of the potential impacts of the planned rehabilitation such as the presence of 

sensitive ground-nesting bird breeding species (e.g. breeding waders) or larval webs of Marsh Fritillary 
butterfly, etc was carried out. The scheduling of rehabilitation operations was adapted, where required.   

 Ensure all activities comply with the environmental protection requirements of the IPC Licence. 

 Carry out Appropriate Assessment of the Rehabilitation Plan.  (Note that an AA screening of Garryduff 
has been carried out and the rehab plan has screened out at Stage 1).   

 See Garryduff Decommissioning and Rehabilitation Plan – Addendum 1 for more details of the AA 
screening conclusion.    

 Track implementation and enforcement of the relevant IPC Licence conditions, any mitigation measures 
(AA) and other environmental control measures during the implantation of the rehabilitation plan.   
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Table 8.1.  Enhanced rehabilitation measures and target area.  Note that the types of rehab and areas of rehab 
may change in response to stakeholder consultation and refinement of the enhanced rehabilitation measures.    

Type Code Description Area (Ha) 

Deep peat 
cutover 
bog 

DPT1 
Regular drain blocking (3/100 m) + blocking outfalls and managing 
water levels with overflow pipes  

DPT2 More intensive drain blocking (max 7/100 m) + blocking outfalls and 
managing overflows  

6.48 

DPT3 
More intensive drain blocking (max 7/100 m), + field reprofiling + 
blocking outfalls and managing overflows  

 

DPT4 
Berms and field re-profiling (45m x 60m cell) + blocking outfalls and 
managing overflows + drainage channels for excess water + Sphagnum 
inoculation 

5.22 

DPT5 
Cut and Fill cell bunding (30m x 30m cell) + blocking outfalls and 
managing overflows + drainage channels for excess water + Sphagnum 
inoculation 

32.93 

Dry 
cutaway 

DCT1 Blocking outfalls and managing water levels with overflow pipes  

DCT2 
Regular drain blocking (3/100 m) + blocking outfalls and managing 
water levels with overflow pipes + targeted fertiliser treatment 

64.62 

DCT3 More intensive drain blocking (max 7/100 m) + blocking outfalls and 
managing overflows + targeted fertiliser treatment 

 

Wetland 
cutaway 

WLT1 
Turn off or reduce pumping to re-wet cutaway + blocking outfalls and 
managing water levels with overflow pipes 

 

WLT2 
Turn off or reduce pumping to re-wet cutaway + blocking outfalls and 
managing water levels with overflow pipes + Targeted blocking of 
outfalls within a site 

341.98 

WLT3 

Turn off or reduce pumping to re-wet cutaway + blocking outfalls and 
managing water levels with overflow pipes + Targeted blocking of 
outfalls within a site + constructing larger berms to re-wet cutaway + 
transplanting Reeds and other rhizomes 

43.35 

WLT4 
More intensive drain blocking (max 7/100 m), + blocking outfalls and 
managing overflows + transplanting Reeds and other rhizomes 281.4 

WLT5 
More intensive drain blocking (max 7/100 m), + field reprofiling + 
blocking outfalls and managing overflows + transplanting Reeds and 
other rhizomes 

 

Marginal 
land 

MLT1 No work required 113.11 

MLT2 More intensive drain blocking (max 7/100 m) 1.33 

MLT3 
More intensive drain blocking (max 7/100 m) + blocking outfalls and 
managing overflows with + boundary berm 

 

Other  Silt-ponds 8.96 

  Archaeology/ Constraint 70.80 

  Riparian 3.54 

Total   973.73 
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8.2 Short-term practical actions (0-2 years)  

 Carry out proposed measures as per the detailed site plan. This will include a combination of pump 
management, drain blocking, peat field re-profiling, cell-bunding and fertiliser applications targeting 
headlands, high fields and other areas (where required). All rehabilitation actions will be carried out with 
regard to environmental control measures (Appendix IV);  

 Monitor the success of rehabilitation measures in relation to developing suitable hydrological conditions; 

 Carry out the proposed monitoring, as outlined. 

 While natural colonisation is expected to commence almost immediately once peat production ceases, 
Phase 2 actions will be carried out in targeted areas to accelerate re-vegetation and colonisation of target 
species. Phase 2 actions may include seeding of targeted vegetation and inoculation of Sphagnum; 

 Silt ponds will be monitored during this period and there will be continued maintenance and cleaning to 
prevent potential silt run-off from the site during the rehabilitation phase; and 

 Submit an ex post report to the Scheme regulator to verify the eligible measures to be carried out in year 
1 of the Scheme, and an ex ante estimate for year 2 of the Scheme; and so on for each year of the 
proposed Scheme. 

 

8.3 Long-term (>3 years) 

 Evaluate success of short-term rehabilitation measures outlined above and remediate where necessary; 
 Delivery of a monitoring, aftercare and maintenance programme (See section 10.2 below); 
 Decommissioning of silt-ponds will be assessed and carried out, where required; and 
 Reporting to the EPA will continue until the IPC License is surrendered. 

 

8.4 Timeframe 

 2020-2021: Short-term planning actions.    
 2021: Short-term practical actions. 
 2021-2024: Long term practical actions.  Evaluate success of short-term rehabilitation measures 

outlined above and remediate where necessary. 
 2024: Decommission silt-ponds, if necessary 

 

8.5 Budget and costing  

Bord na Móna (BnM) appreciates the Minister’s intention to support, via the Climate Action Fund, Bord na Móna 
in developing a package of measures, ‘the proposed Scheme’, for enhanced decommissioning, rehabilitation and 
restoration of cutaway peatlands referred to as, the Peatlands Climate Action Scheme’. However, only the 
additional costs associated with the additional and enhanced rehabilitation, i.e, measures which go beyond the 
existing standard mandatory decommissioning and rehabilitation requirements arising from Condition 10 will be 
eligible for support.  

The enhanced decommissioning, rehabilitation and restoration of the peatlands funded by the proposed Scheme 
will deliver benefits across climate action (GHG mitigation through reduced carbon emissions and acceleration 
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towards carbon sequestration), enrich the State’s natural capital, increase eco-system services, strengthen 
biodiversity, improve water quality and storage attenuation as well as developing the amenity potential of the 
peatlands. 

Bord na Móna maintains a provision on its balance sheet to pay for the future costs of standard rehabilitation 
and decommissioning when industrial peat extraction ceases. This is updated every year - for more information 
see the Bord na Móna Annual Report (Bord na Móna 2020). Bord na Móna is fully committed to meeting its 
obligations relating to rehabilitation and decommissioning under the Integrated Pollution Control Licence.   

At this time, a ’standard’ rehabilitation provision (sufficient to discharge the requirement of Condition 10 in the 
licence) has been be allocated to the site based on the area of different types of cutaway across the site (See 
Appendix I).    
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Figure 8.1 Aerial photo of Garryduff Bog. The whiteness present in the aerial photo north of the railway is exposed calcareous marls.   
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Figure 8.2.  Peat Depth Map for Garryduff Bog. Deep peat reserves remain in the west of the bog areas, the peat over the remainder of the site has been 
harvested resulting in shallower peat reserves.    
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Figure 8.3.  LIDAR topography map of Garryduff Bog. Low areas and basins are orange-yellow, more elevated areas are blue-green.     
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Figure 8.4. Hydrological model of Garryduff Bog.  This shows expected water depths showing range of expected water depths based on current topography 
in the winter if pumps are turned off.  
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Figure 8.5.  Indicative Enhanced Rehabilitation Plan for Garryduff Bog. Note that the types of rehab and areas of rehab may change in response to 
stakeholder consultation and refinement of the enhanced rehabilitation measures. 
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9. AFTERCARE AND MAINTENANCE 

9.1 Programme for monitoring, aftercare and maintenance 

This programme for monitoring, aftercare and maintenance has been designed to meet the Conditions of the 
IPC Licence. This is defined as: 

 There will be initial quarterly monitoring assessments of the site to determine the general status of the 
site, the condition of the silt ponds, assess the condition of the rehabilitation work, monitoring of any 
potential impacts on neighbours land, general land security, boundary management, dumping and 
littering.   

 The number of these site visits will reduce after 2 years to bi-annually and then after 5 years to annual 
visits.   

 These monitoring visits will also consider any requirements for further practical rehabilitation measures. 
 The baseline condition of the site will be established post-rehabilitation implementation by using an 

aerial survey to take an up to date aerial photo, when rehabilitation is completed. The extent of bare peat 
will be assessed using this baseline data, and habitat maps will be updated.  It is proposed that sites can 
be monitored against this baseline in the future.   

 Water quality monitoring at the bog will be established.  This will start in advance of the proposed 
rehabilitation.  The main objective of this water quality monitoring will be to establish a baseline and then 
monitor the impact of peatland rehabilitation on water quality from the bog.   

 In order to assist in monitoring surface water quality from this bog, it is planned to increase the existing 
licence monitoring requirements to sampling for the same parameters to every month during the 
scheduled activities and for a period up to two years. post rehabilitation, depending on the period 
required to confirm that the main two parameters, suspended solids and ammonia are remaining 
compliant with the licence emission and trigger limit values and there is an improving trajectory in these 
two parameters i.e. reduction in concentration. 

 Water quality monitoring will aim to include up to 70% of a bogs drainage catchments. With regard to 
this bog. 

 Monitoring results will be maintained, trended and reported on each year as part of the requirement to 
report on Condition 10.1 of the IPC Licence on Bog Rehabilitation in the Annual Environmental Report, 
which will be available in April each year at www.epa.ie. 

 The parameters to be included (as per condition 6.2 of the IPC Licence) include monthly monitoring for 
pH, Suspended Solids, Total Solids, Total Phosphorus, Total Ammonia, Colour, and COD.  

 This monthly sampling regime on a selected number of silt ponds will be carried out over a two-year cycle.  
The original (licence) requirement was for a quarterly sampling regime but this has been increased to a 
monthly regime to appropriately track the changing water chemistry that will occur as part of this 
rehabilitation.  In addition, DOC will be included as a parameter to try and identify any changes in carbon 
in the surface water.  

 If, after two years, key criteria for successful rehabilitation are being achieved and key targets are being 
met, then water quality monitoring will be reviewed, with consideration of potential ongoing research 
on site. The water quality data, the aerial surveys and the habitat mapping will be collated and will be 
submitted to the EPA as part of the final validation report.   

 If, after two years, key criteria for successful rehabilitation have not been achieved and key targets have 
not been met, then the rehabilitation measures and status of the site will be evaluated and enhanced, 
where required. This evaluation may indicate no requirement for additional enhancement of 
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rehabilitation measures, but may demonstrate that more time is required before key criteria for 
rehabilitation has been achieved. Monitoring of water quality will then also continue for another period 
to be defined.   

 Where other uses are proposed for the site, these will be assessed by Bord na Móna in consultation with 
interested parties. Other after-uses can be proposed for licensed areas and must go through the required 
assessment process and planning procedures. 

 

Additional monitoring measures are also proposed to monitor ecosystem service benefits that have been derived 
by the enhanced rehabilitation. These proposed monitoring measures will be funded by the proposed scheme or 
additional other funding. These are defined as: 

 Vegetation and habitat monitoring after rehabilitation is completed using a cutaway bog condition 
assessment (Similar to ecotope mapping). This assessment will include assessment of on environmental 
and ecological indicators such as vegetation cover, vegetation communities, presence of key species, 
Sphagnum cover, bare peat cover and water levels.  It is proposed that sites can be monitored against 
this baseline in the future.   

 The condition of the bog can be assessed using the condition assessment and suitable Greenhouse Gas 
(GHG) emission factors can be assigned to different habitats. GHG emission factors have been determined 
for various peatland habitats in Ireland (Wilson et al., 2015) and are constantly being refined with more 
and more research. Bord na Móna is actively supporting research into GHG fluxes in different 
rehabilitated peatland habitats. This means that potential GHG emissions can be estimated from the site, 
as the site continues along its trajectory towards a naturally functioning peatland ecosystem.   

 It is proposed to monitor the improvement of some biodiversity ecosystem services.  To be defined in 
relation to monitoring of the overall proposed Scheme and after consultation with stakeholders.   

 

9.2 Rehabilitation plan validation and licence surrender – report as required under condition 10.4 

 
IPC License Condition 10.4. A final validation report to include a certificate of completion for the Rehabilitation 
Plan, for all or part of the site as necessary, shall be submitted to the Agency within six months of execution of the 
plan. The licensee shall carry out such tests, investigations or submit certification, as requested by the Agency, to 
confirm that there is no continuing risk to the environment. 
 
Reporting to the EPA will continue until the IPC License is surrendered. The bog will be included in the full licence 
surrender process as per the Guidance to Licensees on Surrender, Cessation and Closure of Licensed Sites EPA, 
2012, when: 

 The planned rehabilitation has been completed; 

 The key criteria for successful rehabilitation has been achieved and critical success factors have been met; 

 The water quality monitoring demonstrates that water quality indicators are moving towards what would 
be typical of a re-wetted cutaway bog; and  

 The site has been environmentally stabilised. 
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APPENDIX I: A STANDARD PEATLAND REHABILITATION PLAN TO MEET CONDITIONS OF THE IPC LICENCE 

In the event that the proposed Scheme (PCAS) is not supported by additional funding, Bord na Móna is still 
obligated to carry out peatland rehabilitation to meet the conditions of the IPC Licence.  Under its EPA licences 
and following cessation of peat extraction, BnM is mandated to ‘decommission’ its operations by removing 
materials ‘that may result in environmental pollution’ and establish that ‘rehabilitation’ measures have 
environmentally stabilised peat production areas.   

This proposed standard peatland rehabilitation plan is outlined here to estimate potential costs. Bord na Móna 
will still be expected to cover the costs that would have accrued from standard decommissioning and 
rehabilitation activities, as part of its original obligations.  The existing costs associated with both the removal of 
potentially polluting materials and the environmental stabilisation of the peatlands resides with Bord na Móna.  
However, the expenditure necessary to deliver the additional and enhanced decommissioning, rehabilitation and 
restoration and the benefits that flow from these measures and interventions/improvements will be eligible for 
funding by government through the Climate Action Fund.   

The same process as outlined in Section 2 will be followed. 

 

Scope of rehabilitation 

The principal scope of this rehabilitation plan is to rehabilitate the bog.  This is defined by: 

 The area of Garryduff Bog (Figure 3.1). 
 EPA IPC Licence - Ref. P0502-01. As part of Condition 10.2 of this license, a rehabilitation plan must be 

prepared for permanent rehabilitation of the boglands within the licensed area. Garryduff Bog is part of 
the Blackwater Bog group.   

 The current condition of Garryduff Bog.  This site has pumped drainage.  Pioneer wetland vegetation is 
developing across a significant part of the site.   

 The key objective of rehabilitation, as defined by this licence, is environmental stabilisation of the bog.   
 To minimise potential impacts on neighbouring land. some boundary drains around Garryduff Bog will be 

left unblocked as blocking boundary drains could affect adjacent land. 
 Biodiversity and ecosystem services have been identified as the primary land-use by Bord na Móna.   

 

Rehabilitation goals and outcomes 

The key rehabilitation goal and outcome for Garryduff Bog is environmental stabilisation of the site via wetland 
creation and deep peat re-wetting. This is defined as: 

 Carrying out drain blocking to re-wet peat and slow runoff.   
 Stabilising potential emissions from the site (e.g. suspended solids). 
 Environmental stabilisation. 

The outcome is setting the site on a trajectory towards establishment of natural habitats.   
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Criteria for successful rehabilitation:  

 Rewetting of residual peat in the former area of industrial peat production to offset potential silt run off 
and to encourage development of vegetation cover via natural colonisation, and reducing the area of 
bare exposed peat.    

 That there is a stabilising/improving concentration of suspended solids and ammonia associated with 
the measures undertaken to stabilise the peat surface by the blocking of the internal drainage system 
and the maximised rewetting of the peat surface.  This will be demonstrated by developing a stable or 
downward trajectory of water quality indicators (suspended solids and ammonia) towards what would 
be typical of a re-wetted cutaway bog.  This will be measured via water quality monitoring (suspended 
solids and ammonia).   

 That the main water body associated with surface water from this bog continues to be excluded in the 
EPA’s list of peat pressure water bodies as reported in the River Basin Management Plans. Where the 
water body has been identified as under pressure from peat extraction, that the intervening EPA 
monitoring programme associated with its Programme of Measures for this water body shows positive 
improvements in water quality impacts that were attributable to the original peat extraction activity. 
 

Rehabilitation indicators  

 Demonstrating the delivery of the rehabilitation through site visits and through updated aerial 
photography (indicating presence of peat barriers and re-wetting).  This will be demonstrated by a post 
rehab survey. 

 Stabilising potential emissions from the site (e.g. silt run-off). The key target will be developing a stable 
or downward trajectory of water quality indicators (suspended solids and ammonia).  This will be 
demonstrated by water quality monitoring results.   

 

Rehabilitation measures: (see Figure Ap-1) 

 Blocking field drains in the former industrial production area using a dozer to create regular peat barriers 
(three barriers per 100 m) along each field drain; 

 Re-alignment of piped drainage to manage water levels across the site.   
 Realignment of gravity outfalls. 
 Pump management – reducing or ceasing pumping.  
 Fertiliser treatment of bare peat areas of high fields and headlands (typically slow to naturally re-

colonise) to encourage natural colonisation, if needed.     
 No measures are planned for the surrounding marginal peatland habitats.   
 Silt ponds will continue to be maintained during rehabilitation and decommissioning. 
 Evaluate success of short-term rehabilitation measures and enhance where necessary. 
 Decommissioning of silt-ponds will be assessed and carried out, where required. 

 

Timeframe: 

 2021.  1st phase of rehabilitation. Field drain blocking.    
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 2021.  2nd phase.  Further realignment of piped drainage and other re-wetting measures dependent on 
success of 1st phase re-wetting, as determined by pump management, ongoing monitoring of water 
levels and re-vegetation.    

 Other enhancement measures such as fertiliser treatment will be carried out. These will be determined 
by ongoing monitoring.   

 2023-2024.   Evaluate success of short-term rehabilitation measures outlined above and remediate 
where necessary. 

 2023-2024.   Decommission silt-ponds, if necessary. 
 

Table AP-1.  Rehabilitation measures and target areas.   

Type Code Description Area (Ha) 

Deep 
Peat 

DPT1 
Regular drain blocking (3/100 m) + blocking outfalls and managing 
water levels with overflow pipes 

44.63 

Dry 
Cutaway 

DCT1 Blocking outfalls and managing water levels with overflow pipes 64.62 

Wetland 
cutaway 

WLT1 
Turn off or reduce pumping to re-wet cutaway + blocking outfalls and 
managing water levels with overflow pipes 

666.73 

Marginal 
land MLT1 No work required 114.44 

Other  Silt-ponds/ riparian 12.5 

  Archaeology 20.84 

  Constraint 49.96 

Total   973.73 

 

Monitoring, after-care and maintenance 

 There will be initial quarterly monitoring assessments of the site to determine the general status of the 
site, the condition of the silt-ponds, assess the condition of the rehabilitation work, asses the progress of 
natural colonisation, monitoring of any potential impacts on neighbouring land and general land security. 
The number of site visits will reduce after 2 years to bi-annually. These site visits will assess the need to 
additional rehabilitation,   

 Water quality monitoring will be established.   
 Monitoring results will be maintained, trended and reported on each year as part of the requirement to 

report on Condition 10.1 of the IPC Licence on Bog Rehabilitation in the Annual Environmental Report, 
which will be available in April each year at www.epa.ie. 

 The parameters to be included (as per condition 6.2 of the IPC Licence) include monthly monitoring for 
pH, Flow, Suspended Solids, Total Solids, Total Phosphorus, Total Ammonia, Colour, and COD.  

 This sampling regime on a selected number of silt ponds will be carried out over a two-year cycle.  The 
original (licence) requirement was for a quarterly sampling regime. 

 Where other uses are proposed for the site, these will be assessed by Bord na Móna in consultation 
with interested parties. Other after-uses can be proposed for licensed areas and must go through the 
appropriate assessment and planning procedures. 

 

Validation and IPC Licence surrender 
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Reporting to the EPA will continue until the IPC License is surrendered. The bog will be included in the full 
licence surrender process as per the Guidance to Licensees on Surrender, Cessation and Closure of Licensed 
Sites (EPA, 2012) when: 

 The planned rehabilitation has been completed; 
 Water quality monitoring demonstrates that water quality of discharge is stabilising or improving; and 
 The site has been environmentally stabilised.    
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Figure Ap-1.  Indicative adapted standard rehabilitation plan for Garryduff Bog.   
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APPENDIX II: BOG GROUP CONTEXT 

The Blackwater Bog Group IPC Licensed area is made up of three sub-groups (Attymon, Blackwater and 
Derryfadda) and have been in industrial peat production for several decades. The majority of sites are situated 
alongside the Shannon and Suck Rivers within counties Roscommon, Galway, Westmeath and Offaly and cover 
an overall area of 15,515 ha. Each bog area further comprises a range of habitats from bare milled peat production 
areas to re-colonising cutaway to workshops areas and transport infrastructure. Industrial peat extraction from 
these sites mainly supplied ESB power stations at Shannonbridge (WOP) and Lanesborough (LRP).    

Industrial peat extraction in the Blackwater Bog Group has permanently ceased on the majority of sites.  It is 
planned to supply remaining milled peat stocks to Shannonbridge (WOP) and Lanesborough (LRP) during 2020.  
Both power stations will cease using peat by the end of 2020.  Decommissioning and rehabilitation for the 
Blackwater Bog Group is expected to start in 2020/2021.   

A number (6) of bogs were initially drained but have never been used for industrial peat production (three former 
development bogs (Kellysgrove, Tirrur-Derrymore and Newtown-Loughgore), Clonboley, Killeglan and Derrydoo-
Woodlough). The latter three bogs are classed as restored raised bogs, still contain active bog habitat (that 
qualifies as the Annex I EU Habitats Directive habitat) and now form the core of the Bord na Móna Raised Bog 
Restoration Project due to their high biodiversity value and bog restoration potential.   NPWS have identified the 
Clonboley bog cluster as having high ecological value within the recent assessment of raised bog SACs, NHAs and 
non-designated sites (NPWS 20142).   

Several sections of Tirrir-Derrymore bog have been leased to NPWS for domestic turf cutting as part of the SAC 
turf-cutting compensation scheme.  Turf-cutters from neighbouring SACs have been relocated to this site by 
NPWS.  Several other bogs are being assessed for similar use.   

The depth of remnant peat within Blackwater bog units will have a very significant impact on the development of 
these sites, with deeper peat (Derryfadda milled peat production bogs) having potential for the establishment of 
embryonic peat-forming (Sphagnum-rich) vegetation communities.  Milled peat cutaway (such as at Blackwater) 
develops in a somewhat different way as in places the underlying gravel is exposed, there is significant alkaline 
influence on the water chemistry and in many of these cutaway bogs will develop fen and wetlands due to the 
local topography, hydrology and water chemistry.   

A breakdown of the component bog areas for the Blackwater Bog Group IPC License Ref. PO502-01 is outlined in 
Table Ap-2.  

  

 

2 http://www.npws.ie/peatlandsturf-cutting/nationalraisedbogsacmanagementplan/ 
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Table Ap-2a: Blackwater Bog Group names, area and indicative status (Attymon sub-group) 

Bog Name Area 
(ha) 

 

Stage of development Land-Use and History 

Peat 
Production 
Cessation 

 

Rehab 
Plan 
Status 

Attymon 336 

Cutover Bog 

Industrial peat production 
commenced at Attymon Bog in 1941 
and ceased in 2019. Attymon is a 
deep peat cutover bog. 

Attymon Bog formerly supplied fuel sod peat. 

Coillte have developed a portion of the former 
production area for conifer forestry. 

Some rehabilitation was carried out in 
2019/2020.    

 

2109 Finalised 
2018 

Cloonkeen 252 

Cutover Bog 

Industrial peat production 
commenced at Cloonkeen Bog in 
1953 and ceased in 2019.   
Cloonkeen Bog is a deep peat 
cutover bog. 

Cloonkeen Bog formerly supplied fuel sod peat. 

Coillte have developed a portion of the former 
production area for conifer forestry. 

Some rehabilitation was carried out in 
2019/2020.    

2019 Finalised 
2018 

Derrydoo-
Woodlough 

452 

Development Bog 

Derrydoo-Woodlough Bog was 
drained in the 1980s in anticipation 
of industrial peat production. No 
industrial peat harvesting ever took 
place.   

Bog restoration was carried out in 2013-2014 

Rehabilitation (bog restoration) now complete. 

N/A Finalised 
2012 

Tirrur-
Derrymore 

422 

Development Bog 

This bog was drained in the 1980s in 
anticipation of industrial peat 
production. No industrial peat 
harvesting ever took place.   

This bog has significant raised bog restoration 
potential.  

Section leased to NPWS as a SAC turf-cutting 
relocation site. 

N/A Updated 
2020 

Newtown-
Loughgore 

448 

Development Bog 

This bog was drained in the 1980s in 
anticipation of industrial peat 
production. No industrial peat 
harvesting ever took place.   

Some sod turf production 

Bog restoration was carried out in 2019-2020 

Rehabilitation (bog restoration) nearly complete. 

2020 Finalised 
2012 

Killeglan 581 

Development Bog 

This bog was drained in the 1980s in 
anticipation of industrial peat 
production. No industrial peat 
harvesting ever took place.   

Bog restoration was carried out in 2013-2014 

Rehabilitation (raised bog restoration) complete 

N/A Finalised 
2016 

Cloonboley 
1 

675 

Development Bog 

This bog was drained in the 1980s in 
anticipation of industrial peat 
production. No industrial peat 
harvesting ever took place on the 
main section.   

A small sub-section has been used for sod turf 
production.   

Bog restoration was carried out in 2013-2014 

Rehabilitation (raised bog restoration) complete 

2020 Finalised 
2014 

Cloonboley2  203 

Development Bog 

This bog was drained in the 1980s in 
anticipation of industrial peat 
production. No industrial peat 
harvesting ever took place.   

Bog restoration was carried out in 2013-2014 

Rehabilitation (raised bog restoration) complete 

N/A Finalised 
2016 
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Table Ap-2b: Blackwater Bog Group names, area and indicative status (Blackwater sub-group) 

Bog Name Area 
(ha) 

Stage of development Land-Use and History Peat 
Production 
Cessation 

Rehab 
Plan 

Status 

Ballaghhurt 597 Cutaway Bog 

Industrial peat production 
commenced at Ballaghhurt Bog in 
1981.  The majority of the site is 
cutaway with some residual deeper 
peat 

Ballaghhurt Bog formerly supplied a range of 
commercial functions including horticultural 
peat and fuel peat. 

Pioneer cutaway vegetation communities are 
naturally developing on some cutaway areas. 

2020 Draft 
2017 

Belmont 316 Cutaway Bog 

Industrial peat production 
commenced at Belmont Bog during 
the 1950’s.  The majority of the site 
is cutaway. 

There are some areas of pioneer cutaway 
vegetation communities naturally colonising 
cutaway sections. 

Coilte have developed a portion of the bog for 
forestry. 

2020 Draft 
2021 

Blackwater 2,303 Cutaway Bog 

Industrial peat production 
commenced at Blackwater Bog 
during the 1950’s. The majority of 
the site is cutaway. 

Bloomhill Bog formerly supplied milled 
horticultural peat and fuel peat. 

There is extensive development of emergent 
cutaway vegetation communities across the 
former production area. 

The site has been used for experimental forestry 
(BOGFOR) and other conifer plantations. 

Part of the site was rehabilitated with lake and 
wetland creation. 

An ash facility took ash from Shannonbridge 
Power station 

2020 Draft 
2017 

Bloomhill 883 Cutover Bog 

Industrial peat production 
commenced at Bloomhill Bog 
during 1981.  The majority of the 
site still has relatively deep residual 
peat.   

Bloomhill Bog formerly supplied milled 
horticultural peat and fuel peat. 

Much of the former peat production area is 
bare peat.  

2020 Draft 
2017 

Bunahinly-
Kilgarvan 

389 Cutover Bog 

Industrial peat production 
commenced at Bunahinly-Kilgarvan 
Bog during the 1990’s. Residual 
Deep peat remains on these bogs.  

Bunahinly-Kilgarvan formerly supplied milled 
horticultural peat and fuel peat. 

Much of the former production area is bare 
peat. 

Part of Bunihinly has been re-wetted. 

2020 Draft 
2017 

Glebe 132 Cutover Bog 

Industrial peat production 
commenced at Glebe Bog during 
the 1990’s.  Residual deep peat 
remains on these bogs. 

Glebe Bog formerly supplied milled; 
horticultural peat and fuel peat. 

Glebe bog is still listed as a pNHA. 

Much of the former production area is bare 
peat. 

2020 Draft 
2017 

Clooniff 523 Cutover & cutaway Bog 

Industrial peat production 
commenced at Clooniff Bog during 
the 1970’s.  A mosaic of variable 
peat depths remains on this bog. 

Clooniff Bog formerly milled fuel peat. 

Much of the former production area is bare 
peat or wetland. 

Some emergent vegetation communities are 
naturally colonising cutaway areas.  Reduced 
pumping has created a large wetland in one 
area.    

2020 Draft 
2021 
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Cornafulla 460 Cutover Bog 

Industrial peat production 
commenced at Cornafulla Bog in 
1987.  This bog still retains 
relatively deep residual peat. 

Cornafulla Bog formerly supplied milled 
horticultural peat and fuel peat. 

Much of the former production area or cutaway 
is bare peat. 

2020 Draft 

2017 

Cornaveagh 492 Cutover Bog 

Industrial peat production 
commenced at Cornaveagh Bog in 
1970’s and ceased in 2020.  This 
bog still retains relatively deep 
residual peat. 

Cornaveagh Bog formerly supplied milled 
horticultural peat and fuel peat. 

Much of the former production area footprint 
or cutaway is bare peat. 

2020 Draft 
2017 

Culliaghmore 442 Cutover Bog 

Industrial peat production 
commenced at Culliaghmore Bog in 
1960’s and ceased in 2020.  Much 
of this bog is cutaway, with some 
pockets of deeper residual peat. 

Culliaghmore Bog formerly supplied milled 
horticultural peat and fuel peat. 

Much of the former production area footprint 
or cutaway is bare peat. 

Some pioneer cutaway vegetation communities 
are naturally colonising cutaway areas. 

2020 Draft 
2017 

Garryduff 970 Cutaway Bog 

Industrial peat production 
commenced at Garryduff Bog in 
1960’s.  The majority of this bog is 
cutaway. 

Much of the former production area footprint 
or cutaway is bare peat. 

Extensive natural development of pioneer 
cutaway vegetation communities is present on 
cutaway areas.  

2020 Draft 
2021 

Kellysgrove 201 Development Bog 

Kellysgrove Bog was drained in the 
1980s in anticipation of industrial 
peat production. No peat 
harvesting ever took place. 
 

The site retains degraded raised bog vegetation. 

Kellysgrove Bog retains significant raised bog 
restoration potential.   

A way-marked walking trail is positioned along 
the old Ballinasloe Canal.     

2020 Draft 
2021 

Kilmacshane 1,294 Cutaway Bog 

Industrial peat production 
commenced at Kilmacshane Bog in 
1960’s.  The majority of this bog is 
cutaway with some pockets of 
deeper peat remaining. 
 

Kilmacshane Bog formerly supplied milled 
horticultural peat and fuel peat. 

Some pioneer cutaway vegetation communities 
are naturally colonising cutaway areas and 
water levels have risen as pumping reduced, 
creating wetlands.    

2014 Draft 
2021 

Lismanny 449 Cutaway Bog 

Industrial peat production 
commenced at Lismanny Bog in 
1960’s.  The majority of this bog is 
cutaway with some pockets of 
deeper peat remaining. 
 

Lismanny Bog formerly supplied milled 
horticultural peat and fuel peat. 

Much of the former production area footprint is 
bare peat. 

Some pioneer cutaway vegetation communities 
are naturally colonising cutaway areas. 

2020 Draft 
2021 
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Table Ap-2c: Blackwater Bog Group names, area and indicative status (Derryfadda sub-group) 

Bog Name 
Area 
(ha) 

 

Stage of development Land-Use and History 

Peat 
Production 
Cessation 

 

Rehab 
Plan 

Status 

Derryfadda 610 

Cutover bog 
Industrial peat production 
commenced at Derryfadda Bog in 
1980’s. This bog still retains residual 
deep peat.  
 

Derryfadda Bog formerly supplied milled 
horticultural peat and fuel peat. 

Much of the former production area is bare peat. 

Some pioneer cutaway vegetation communities 
are naturally colonising cutaway areas. 

2020 Draft 
2017 

Boughill 415 

Cutover bog 
Industrial peat production 
commenced at Boughill Bog in 2008.   
This bog still retains residual deep 
peat.  
 

Boughill Bog formerly supplied milled horticultural 
peat and fuel peat. 

Much of the former production area footprint or 
cutaway is bare peat. 

2020 Draft 
2017 

Castlegar 517 

Cutover bog 
Industrial peat production 
commenced at Castlegar Bog in 
2001. This bog still retains residual 
deep peat.  

Castlegar Bog formerly supplied milled 
horticultural peat and fuel peat. 

Much of the former production area is bare peat. 

The adjacent Annaghbeg Bog NHA is an intact 
undrained raised bog 

2019 Draft 
2021 

Gowla 650 

Cutover bog 
Industrial peat production by BnM 
commenced at Gowla Bog in 1970’s. 
Development for sugar production 
was in place at Gowla since the 
1950’s.  This bog still retains residual 
deep peat.  

Gowla Bog formerly supplied milled horticultural 
peat and fuel peat. 

Much of the former production area footprint is 
bare peat. 

 

2020 Draft 
2017 
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APPENDIX III: ECOLOGICAL SURVEY REPORT 

 

Ecological Survey Report 

Note: This report outlines an ecological survey of the bog. This report should not be taken as a management 
plan for the site as other land-uses may still be considered.  Information within this report may inform the 
development of other land-uses and identify areas with particular biodiversity value. The report outlines potential 
options for biodiversity management after industrial peat production has ceased, (if this is the proposed main 
land-use for the site).     

Bog Name: Garryduff Area (ha): 972.1 ha (2401 .1 acres) 

Works Name: Blackwater County: Galway 

Recorder(s): MMC & DF Survey Date(s): 
22/02/2010 & 04/06/2010 

16 & 18/06/2014 

 Habitats present (in order of dominance) 

The most common habitats present at this site include: 

 Bare peat (BP).  The majority of the site is active production and there is little or no natural re-colonisation, 
even along the drains, the active production area (although this may be related to work practises on the 
site).   Production is also exposing bare marl along portions of many fields.  Some of this marl is being 
vegetated.   

 Some typical poor fen habitats (pJeff, pTrig, pRos and pEang) and Birch scrub (eBir) are developing in 
production-related sections. (Codes refer BnM classification of pioneer habitats of production bog and 
cutaway.  See Appendix II).  A small area of dry heath (dHeath) has also developed in the northern part 
of the site. 

 There are minor amounts of Reedbeds (pPhrag and pTyph) appearing in some fields with the majority 
appearing along the drains and being too small to map.   

 Minor areas of other habitats associated with higher ground around silt ponds such as dry calcareous 
grassland (gCal), Molinia-dominated grassland (gMol) and Gorse scrub (eGor) are present in the silt pond 
complex.   

 Several small patches of bog woodland (WN7) are present.   

 A very minor area of Reedbeds (FS1) has developed in old drainage channels related to the old Grand 
Canal (SE corner).   

 Fringe habitats around the margins of the production bog include raised bog remnants (PB1, PB4) scrub 
developing on high bog (WS1), Bracken (HP1) and bog woodland (WN7). (Codes refer to Heritage Council 
habitat classification, Fossitt 2000), 

 

Description of site 

Garryduff is located in east Galway, 1 km south of Shannonbridge. The River Suck flows along the northern 
boundary and meets the River Shannon, which flows along the eastern boundary.  Garryduff is a relatively large 
industrial peat production site.  This bog is a pumped bog with the water table significantly lower than the 
surrounding area. The site experienced rapid rising water levels in November 2009, and significant areas of open 
water was present at the time of the survey.  The site is bisected by one main railway line running roughly NW-SE 
and this is situated on the old route of the Ballinasloe section of the Grand Canal, which has been infilled.   

The majority of the site is not vegetated and was either bare peat or temporarily inundated with surface water at 
the time of the survey (when the site was revisited, most of the temporary open water  sections were now exposed 
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and some pioneer poor fen vegetation was present, particularly where there was exposed marl).  The site is divided 
into two main north and south sections by the main railway.  The eastern side of the site contains a relatively 
narrow strip of land with access to the site.   

Northern Section 

This side of the site can be further divided by another railway that runs north and connects the main line with a 
bridge over the Shannon and also by several large drainage channels.  A second branch of the railway is located 
further west along the western boundary and connects the main line with an adjacent site in Roscommon called 
Cornaveagh, across a bridge over the River Suck.   

The eastern part of this section was dominated in the main by bare peat (east of the railway branch).  A large part 
of this area (between the two railways) was also inundated with surface water at the time of the survey.  This 
section was notably clear of vegetation and there was even very little vegetation developing along the edges of 
drains or within the drains.  Small patches of Marsh Arrowgrass and Bog Cotton were most commonly seen along 
some of the drains.  Bulrush was present in some of the drains but was rare.  A small area has been out of 
production for several years and this was the only section that had developed any pioneer vegetation.  The most 
common pioneer habitats were Birch scrub (eBir) and poor fen communities (pJeff and pEang).  Some Bulrush 
was present within the drains.  Several drier fields were being colonised by mainly tussocks of grass (Creeping 
Bent and Cocksfoot). 

The area west of the railway branch was even less diverse.  This area almost entirely comprised large areas of 
open water with several individual underwater fields separated by bare high stock-piles. The fields were 
surrounded by bare peat headlands.  Further west (west of the bog woodland) there is a drain leading to a series 
of silt ponds.  Towards the east side of these silt ponds there is a regenerating area with dry heath (dHeath) where 
production has not reduced the depth of the bog to the same extent as the majority of the site.  The silt ponds also 
contain Reedbeds (pPhrag) with extensive Common Reed.   

A small undeveloped block along the northern boundary contains some maturing bog woodland.  This woodland 
was dominated by Birch and also contained some Scot’s Pine and several Oak and Ash in the canopy.  The shrub 
and understorey layers were poorly developed and dominated by dense Holly and Brambles.  Some open patches 
contained thickets of Bracken and Bramble.  The ground cover was also poorly developed and low in diversity.  
This was dominated by Ivy, mosses and leaf litter.  Some bare peat was evident.  Broad Buckler Fern was frequent.  
There were signs of Deer and Badger using this habitat.   

The section of production bog between the large drain and an undeveloped area to the west was a complex mosaic 
of rewetted and dry sections with some pioneer vegetation.  This area contained a series of pioneer poor fen 
communities (pJeff, pEang) including some areas dominated by Marsh Arrowgrass (pTyph).  Both Common Reed 
and Bulrush were naturally colonising some of the drainage channels in this section.  Birch was scattered through 
this section but overall the development of scrub was poor.   

A narrow strip of undeveloped high bog is located near the western boundary.  This section mainly contains bog 
woodland and scrub dominated by Birch.  This area was not surveyed in detail due to access difficulties.  Electric 
powerlines pass through this strip of land.  Much of the intact raised bog has been disturbed or degraded and 
much of this area at the northern and southern margins is now grassland dominated by Purple Moor-grass. 

The north-west corner contains a series of silt-ponds and associated habitats.  These silt-ponds also contain 
extensive Reedbeds (pPhrag), although have been cleaned out to some extent in the recent past.  Associated 
habitats around the silt-ponds include banks of peat that are developing scrub (eGor) Bracken (and Purple Moor-
grass dominated grassland (gMol).  Much of the grassland around the silt ponds in calcareous in nature (gCal).  
Other communities include some poorly developed pioneer grassland (mainly gMol and pJeff) developing on bare 
peat.  Further north there is a small area close to the main River Suck channel and the railway bridge that is 
developing wet Willow dominated woodland.  This habitat is poorly developed.   

The eastern and northern margins of the production bog mainly contained a fringe of disturbed dry raised bog 
(PB1, high bog) that was being colonising by scrub and by conifers.   Both Gorse and Birch were quite frequent 
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along the high bog margin and Pine saplings and small trees were frequently scattered over the high bog.  There 
was occasional development of scrub on the high bog.  The raised bog was dominated by Heather.   

 

04/06/2010 

When the site was surveyed a second time in June 2010, the majority of the rewetted section now comprised 
exposed bare peat.  Exposed marl was present in many of the fields to some extent and this was being vegetated 
by mainly pioneer Arrowgrass-dominated vegetation and other poor fen communities (pEang and pJeff).  The 
development of these communities was generally quite poor as they are quite young and at an early pioneer stage 
with significant proportion of bare peat.  Greater Tussock Sedge (Carex paniculata) was one species of note that 
was recorded in the poor fen vegetation.  Arrowgrass was spread over the area mapped as bare peat but was 
mainly at low densities.  Further west of the silt pond complex in the northern section, several fields mainly 
vegetated with poor fen communities contained small amounts of Common Reed (pPhrag).   

 

Southern Section 

The southern section of the site can be further divided into a western side and an eastern side, with a works area 
and a tall stand of Birch trees acting as a divider for the two sub-sections. 

The eastern side of the site was for the most part comprises with temporary surface water, long stretches of higher 
fields and stockpiles converged on surface waters. There were signs that water levels had indeed been higher in 
the weeks previous to the ecological survey. A section of bog woodland (WN7) is located within the BnM property 
in the far east of the site; however this area is actively managed by a party other than BnM. A section of degraded 
raised bog (PB1) is located along the southern boundary of the site. This area was dry and was dominated by 
Heather; some small sections of old cutover (PB4) were located to the south of the high bog. This area seems to 
have been used for domestic turf cutting but this appears to have been some time ago and bog woodland (WN7) 
was developing here. 

As previously mentioned the majority of this section was inundated with areas of open water at the time of the 
ecological survey due to heavy rainfall. Large numbers of Whooper Swan were recorded along with high numbers 
of water fowl including Teal, Mallard and Tufted Duck. The areas along the southern boundary that were not 
inundated with rising water levels mostly comprised bare peat with the development of wetland and scrub habitats 
in places. Species that had developed here included Birch, Sitka Spruce, Pine (Scot’s and Lodgepole), Cotton 
Grass, Soft Rush, Reedmace and Marsh Arrow Grass. The latter species was relatively abundant in places and 
had provided a food source for Whooper Swans. 

To the far west of this site habitats such as a silt pond and Birch woodland were located. The Birch woodland was 
located on an area that had been used to store machinery in the past and the Birch had developed around this, 
further development of young Birch scrub was occurring to the east of this woodland. Immediately to the north, 
before the railway line a works area was located, it contained dining facilities, machinery and sheds. A small area 
immediately surrounding this facility had been planted with Leylandii Cypress trees while some Alder and Birch 
were also located here. 

The western section was for the most part bare peat with only two small areas of temporary open water; the south 
eastern corner of the site was becoming revegetated with Birch and Marsh Arrow Grass. This section is in active 
production and many of the drainage ditches had been recently cleared out. Some of the stockpiles were also 
being taken off the site for use in the nearby West Offaly Power Plant. Sections of remnant raised bog (PB1) were 
located along the margins of this section. These habitats were dry and degraded, the largest area of raised bog to 
the south had been burned and active domestic turf cutting was evident.  

A small section of Coillte managed conifer plantation (WD4) was located in the north eastern corner of the site 
within the BnM boundary. Small areas of bog woodland (WN7) that were dominated by Birch were located along 
the edges of the site. Two small fields of wet grassland (GS4) were located in the south of the site; these fields 
are actively managed by someone other than BnM. A field that is classified as improved grassland (GA1) is located 
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in the north west corner of the site, again this field is managed by a party other than BnM. A small area of bog 
woodland (WN7) containing Birch, Sycamore, Hawthorn, Rowan, Ash and Holly adjoins this field, while an un-
maintained hedgerow forms the boundary between the field and the bog. 

 

04/06/2010 

The southern side was similar to the northern section in that hen the site was surveyed a second time in June 
2010, the majority of the open water section now comprised exposed bare peat.  However, this side was vegetated 
to a much greater extent with the exposed marl being colonised by mainly poor fen communities and some 
emergent scrub (eBr).  Exposed marl was much more prevalent the southern side of the railway.  Pioneer Marsh 
Arrowgrass-dominated vegetation was prominent in places as was mosaic of vegetation dominated by Bog Cotton, 
Rushes and emerging Birch.  Bottle Sedge and Horsetail-dominated patches were also present, but to a lesser 
extent.  Several patches of Common Reed were developing on this side of the railway.   

Eastern access zone 

This small area contains a gravel track, travel paths and a railway, with associated pioneer calcareous grassland 
(gCal).  There is some wet grassland, bog woodland and scrub on both sides of this area.  Some of the wet 
grassland and bog woodland along the southern boundary was fenced off and grazed by cattle.  Part of the old 
canal drainage system is still intact and this wide drain was infilling with reedbeds (FS1) and contained other 
aquatic vegetation.  The northern side was cut off by drainage channels and silt ponds.   

 

2014. 

The majority of the site is underlain by shell-marl and this is having a significant influence on the colonising 
vegetation.  High fields are creating a pattern of 1-2 bare peat fields separated by 4-6 re-vegetating fields.  This is 
generally dominated by Marsh Arrowgrass, Jointed Rush and Bog Cotton and can be quite open with significant 
amount of bare peat cover (25-50%).  This vegetation type occurred on low fields between high fields and there is 
still surface water in places.  This vegetation can mainly be seen south of the railway.  The area north of the railway 
in the central section has similar pioneer vegetation, but it is less well developed.  Small scrubby Birch and Willow 
can be scattered through this vegetation, but it tends to be light.  There is also some Reed cover scattered through 
the site, forming stands that are slowly getting larger.  There are occasional clumps of Carex rostrata, generally 
with Bog Cotton in wetter areas where there is some standing water.  Overall, the pioneer vegetation tends to be 
quite diverse and is not dominated by one or two species, as is the case with other sites.  The moss layer in the 
wetter areas is poorly developed.  There was one small area towards the NW section that was dominated by 
Yellow Sedge and also had some colonising Black Bog-rush.   

The NE section has a somewhat different topography in that there are several ridges of underlying gravel that are 
influencing the re-vegetation.  Where the cutaway is dry, the vegetation tends to contain more Birch and Soft Rush.  
Wetter areas tend to have greater cover of Bog Cotton.   

The two main bog remnants are generally relatively dry and dominated by marginal ecotope.  There was a small 
area in the southern remnant that tended towards sub-central and had a spongy surface with good Sphagnum 
cover.  Large Heath butterfly were flying on the bog remnants. 

Key biodiversity features of interest 

 Overall this site has relative few features of particular ecological interest from a botanical perspective.  
Wetland habitats are developing.  .   

 Garryduff includes several undeveloped or partially-developed sections around the margin of the 
production bog that have been designated as part of a nature conservation site (River Shannon Callows 
cSAC and SPA & Suck River Callows SPA and NHA).  Some of the remnant high bog is within the 
designated boundary, although it is quite degraded.  These designated areas also include other typical 
marginal habitats such as wet grassland, scrub and bog woodland.  They also act as part of a buffer 
between the production bog and the main channels of both rivers.   
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 Small undeveloped sections within the production bog include patches of bog woodland (WN7), scrub 
(WS1) and disturbed raised bog (high bog PB1) in poor condition.   

 The main area of the bog was temporarily inundated with surface water and rising water levels at the time 
of the survey.  These areas of open water offer a refuge to a very significant flock of Whooper Swan 
(Annex I; EU Birds Directive).  Peak numbers for this site were 840 (cut off point for classifying a site as 
internationally important for Whooper Swans is 1% of national population – 210 in 2006 (this figure has 
been updated to 270 in line with current population trends Crowe et al. 2015)).  The temporary wetland 
also attracted significant numbers of wildfowl with mainly Mallard and Wigeon and some Teal and Tufted 
Duck.   

 Other species of conservation interest that were noted using the site include Otter (Annex II Habitats 
Directive species) and Badger (protected under the Irish Wildlife Act). 

 2014 Area now out of production are re-vegetating with a range of pioneer wetland and poor fen 
communities, predominantly influenced by underlying shell-marl.  There are several indicators of potential 
rich fen development in places. 

 2014.  There have been several anecdotal records of Hen Harrier around the site in the past few years.  
Peak Whooper Swan numbers are still quite high (> 270 international importance) during winter months.   

 2014.  Large Heath Butterfly was recorded on two bog remnants along the southern margin.  This species 
is on the Butterfly Red list.   

 

 Designated areas on site (cSAC, NHA, pNHA, SPA other) 

Suck River Callows NHA (NPWS site code 000222) and SPA (NPWS site code 0004097) 

The northern boundary of the production bog adjoins this long designated area that follows the path of the River 
Suck.  This site has been designated for its importance for wintering wildfowl and species of conservation 
importance such as Greenland White-fronted Geese and Whooper Swan.   

Some undeveloped and partially fringe habitats within the northern BnM boundary are designated as part of this 
NHA and SPA.  Two sections contain a series of silt ponds and associated habitats.  Other habitats include small 
amounts of remnant high bog, scrub and bog woodland.  Part of the BnM boundary extends out to the River Suck 
and this section takes in some wet grassland and fringing Reedbed and scrub along the edge of the river.  There 
are 14 ha within the NHA boundary in the Garryduff property.   

River Shannon Callows cSAC & pNHA (NPWS site code 000216) and SPA (Middle Shannon Callows, NPWS 
site code 004096) 

This large designated area extends between Athlone and Portumna.  The designated area partially includes 
several small areas along the eastern margin of the site.  These small areas generally contain sections of remnant 
high bog (PB1) and other typical fringing habitats such as scrub (WS1) and patches of bog woodland (WN7).  One 
section is also partially developed as part of the production bog while another section is part of the access route 
to Shannonbridge.   

There are 22 ha in total within the cSAC designation in the Garryduff property.  

There are 36 ha in total within SPA between the two designations.   

 

Adjacent habitats and land-use 

Habitats around the margins of the site include: 

 The River Shannon and Suck Callows (low-lying wet grassland and Reedbeds that are prone to inundation 
during winter months) around the northern and eastern boundaries. 

 Improved grassland (GA1) and wet grassland (GS4) that is grazed during the summer and fodder is also 
cut. 
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 Typical marginal peatland habitats such as remnant high bog (PB1), cutover bog (PB4), bog woodland 
(WN7) and scrub (WS1).  There is intensive active cutting of domestic peat around the north-west side of 
the site, outside the BnM boundary.   

 Conifer forestry that has also been planted in places (non-Coillte) adjacent to the southern boundary.  

 

Watercourses (major water features on/off site) 

 The main channel of the Shannon and the Suck passes close to the east and north sides of the site 
respectively.  All the drainage on the site is linked to the river.  Parts of the site are less than 250 m from 
the main channels of both rivers.   

 An old branch of the Grand Canal extending between Ballinasloe and the Shannon passes through the 
mid-section of Garryduff.  It was constructed in 1823.  This canal was closed in 1961 and was infilled to 
create the main BnM railway line through the site.  Some of the old drains along the base of the canal at 
still intact.  These are located at the eastern end along the main access zone into the site.   

 Garryduff formerly contained a small lough called Lough Kimmeen.  This lough was drained and removed 
during production.  The bog also formerly contained several flush/soak features that were mapped on the 
old OSI 2nd edition 6 inch map.  There are no sign of these features now.  

 Several small streams mapped on the old OSI 2nd edition 6 inch map flow north from the bog to the River 
Suck.  Some of these streams have been canalised and piped and are now part of the main drainage of 
the production bog.  One stream has also been channelised and flows though an undeveloped section on 
the western half of the site.   

 

Peat type and sub-soils 

The majority of the site in underlain by shell-marl, which is having a significant influence on pioneer vegetation 
development.   

 

Fauna biodiversity 

Several bird species were noted on the site during the survey. 

 A max number of 890 Whooper Swans was recorded from the site (23/02/2010).  The previous day 356 
Whooper Swans were counted but it was felt this was an incomplete count.  Swans were likely to be 
collecting here prior to final migration back to Iceland.  It was noticeable that there were far more Whooper 
Swans at Garryduff compared to Kilmacshane, where water levels had gone down significantly.  High 
numbers of Whooper Swans were noted on this site at several other occasions in January including the 
surveys of Lismanny (25/01/2010) and Kilmacshane (19-21/01/2010) (where 350 swans were counted).  
A very significant number of Whooper Swans (internationally important > 270) seems to have been present 
on this site, especially since the bogs are probe to inundation during winter months, and on the adjacent 
Kilmacshane bog for several months in 2009/2010, according to these counts and to other accounts of 
swan usage for these sites.   

 There was significant numbers of other wildfowl.  Wigeon and Mallard seemed to be most numerous.  Teal 
were also present and there were several Tufted Duck.  A max count of 250 wildfowl was recorded.  
Several pairs of mallard were also flushed from some of the various silt ponds.    

 A pair of Ravens were calling and displaying over the site for a relatively long period.  Ravens are likely to 
nest in the adjacent woodland around the site.   

 Common birds such as passerines and corvids were also noted on the site.  These included Wren, (using 
adjacent high bog margin) Pied Wagtail along access routes), Blackbird (in bog woodland), Pheasant (in 
bog woodland), Blue Tits (bog woodland), Long-tailed Tit (Bog woodland), Wood Pigeon, (over-flying and 
using adjacent woodland), Grey Crow (over-flying and roosting), Reed Bunting (using scrub around silt 
ponds), Redwing (using silt pond area), and Rook (over-flying and roosting).   
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 Snipe (15 in total) were flushed from several sections of the site including some of the remnant high bog 
around the margins.   

 Pair of Cormorants was observed flying over the site. 

 

04/06/2010 

 Two Lapwings were also flushed from the production bog.   

 2 Heron using TOW 

 Other more common species included Meadow Pipit, Mallard (2) Skylark, Wren and Chaffinch. 

 

Mammals 

 Signs of Deer (most likely Fallow Deer) were noted at several locations around the margins of the site. 

 Grazing by Rabbits/Hares was noted along some of the access routes through the site and Hare droppings 
were noted around the margins and on some of the high bog.    

 Signs of Squirrel (probably Red Squirrel) were noted in the bog woodland along the north of the site.   

 Signs of Fox noted around the margins of the site.   

 Signs of Badger foraging and footprints were also frequently noted around the margins of the site. 

 Otter and Mink have both been sighted at Garryduff by local BnM staff in recent years 

 Signs of Pine Marten noted along the railway track (04/06/2010) 

 

Other species 

 4-Spotted Chaser 

 

June 2014 

 

 Large Heath Butterfly (5), (on two remnants along the southern margin), Common Blue, Meadow Brown, 
Orange Tip,   

 Meadow Pipit, Hen Harrier, Whooper Swan, Ringed Plover, Heron,  

 

Forestry and potential forestry on site 

There are several small areas of woodland on the site.  Some of these are bog woodland that has naturally 
developed on mounds within the production area are in one case a small undeveloped section along the northern 
boundary.  Bog woodland and scrub is also developing on undeveloped fringe high bog along the northern 
boundary of the site.   

Garryduff is a pumped bog and it is likely that the water-table will rise significantly once the bog comes out of 
production and large sections may be permanently rewetted as a result of surface water inundation.  This will 
render nearly the entire site unsuitable for the development of forestry.  There is some cutover bog located on the 
south-west corner.  This may be suitable for planting.  There has been private planting of conifers on adjacent 
cutover bog outside the BnM boundary adjacent to this area.   
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Activities on the site 

Activities on the site include: 

 Industrial peat production. The majority of this site is in active production with only a small proportion 
considered production-related cutaway. There are no significant areas permanently out of production at 
this site.   

 Use of rail links.  The main railway line links adjoining sites Kilmacshane, Lismanny and others to West 
Offaly Power, across a bridge over the Shannon.   

 There is a small Works/Tea Hut along the central railway in the western section of the site.   

 Electric powerlines pass over some of the site.   

 Domestic peat cutting.  There is intensive active domestic peat cutting of an undeveloped section of high 
bog located in the south-west part of the site.  This area is accessed by a bog track.   

 Burning had occurred within the past five years in the previously mentioned area of raised bog. 

There is some wet grassland and bog woodland along both sides of the eastern access zone that was fenced off 
and grazed by cattle.  There may be boundary/ownership issues with some of the land on both sides of the eastern 
access zone.  Other areas of lands that were actively managed by parties other than BnM were located along the 
margins of the southern section. 

 

HABITAT DESCRIPTIONS 

(See Habitats Description Document for detailed description of each vegetation community not described in this 
section.) 
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APPENDIX IV. - ENVIRONMENTAL CONTROL MEASURES TO BE APPLIED TO BOG REHABILITATION 

 

 Bog restoration/rehabilitation measures will be restricted to within the footprint of the proposed rehabilitation 
area.  

 The proposed rehabilitation will have due regard to noise limits and hours of operation (i.e. dusk and dawn) to 
minimise any potential disturbance on resident and local fauna that utilise the site and immediate environs.  

 All plant and equipment for use will comply with the Construction Plant and Equipment Permissible Noise Levels 
Regulations (SI 359/1996).  

 The proposed activities will be restricted to daylight hours and there will be no requirement for artificial lighting.   

 Silt ponds will be inspected and maintained as per the IPC Licence.   

 During periods of heavy precipitation and run-off increasing risks of siltation, activities will be halted. 

 Measures will be carried out using a suitably sized machine and in all circumstances, excavation depths and 
volumes will be minimised where possible.  

 All machines will be regularly checked and maintained prior to arrival at the site to prevent hydrocarbon leakage. 

 Hoses and valves will be checked regularly for signs of wear and will be closed and securely locked when not in 
use. 

 Fuelling and lubrication of equipment shall only be carried out in designated areas away from surface water 
drainage features and ecologically sensitive areas. 

 Waste oils and hydraulic fluids will be collected in leak-proof containers and removed from the site for disposal or 
re-cycling. 

 Vehicles will never be left unattended during refuelling.  

 No direct discharges to waters will be made. No washings from vehicles, plant or equipment will be carried out on 
site.    

 All plant refuelling will take place using mobile fuel bowsers. Only dedicated trained and competent personnel will 
carry out refuelling operations.  

 Mobile storage such as fuel bowsers will be bunded to 110% capacity to prevent spills. Tanks for bowsers and 
generators shall be double skinned. When not in use, all valves and fuel trigger guns from fuel storage containers 
will be locked. All pumps using fuel or containing oil will be locally and securely bunded where there is the 
possibility of discharge to waters. 

 Potential impacts caused by spillages etc. during rehabilitation will be reduced by keeping spill kits and other 
appropriate equipment on-site. 

 Site activities will be carried out in accordance with 'best practice'. In order to ensure compliance and 
implementation of 'best practice', these measures will be communicated to relevant Bord na Móna staff and 
updated as required.    
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APPENDIX V.  BIOSECURITY 

No invasive plant species of the third schedule have been recorded at Garryduff Bog.   

The potential for importation or introduction of non-native plant species (such as Japanese Knotweed, Himalayan 
Balsam, etc.) during future rehabilitation management, such as drain-blocking using excavators, has the potential 
to result in the establishment of invasive species within the site. Section 49 of the European Communities (Birds 
and Natural Habitats) Regulations 2011 prohibits the introduction and dispersal of invasive alien species 
(particularly plant species) listed on Part 1 (third column) of the ‘Third Schedule’.  

This section aims to reduce the risk from, and impacts of, invasive species and protecting biodiversity on lands 
under Bord na Móna ownership.  Rehabilitation and decommissioning in the bog will have due regard to the 
relevant biosecurity measures outlined below: 

 Records of problematic invasive species within the various bog units will be marked out with signs to 
highlight areas of infestation to personnel.   

 All plant machinery will be restricted from disturbing known colonies of invasive species.  
 All plant machinery will avoid unnecessary crossings to adjoining lands.   
 Good site hygiene will be employed to prevent the introduction and spread of problematic invasive alien 

plant species (i.e. Japanese Knotweed (Fallopia japonica), Himalayan Balsam (Impatiens glandulifera), 
Himalayan Knotweed (Persicaria wallichii), etc.) by thoroughly inspecting and washing vehicles prior to 
entering sites. 

The biosecurity measures outlined above are in line with best practice guidelines issued by the National Roads 
Authority (NRA, 2010) – The Management of Noxious Weeds and Non-native Invasive Plant Species on National 
Roads and broadly based on the Environment Agency’s (2013) – The Knotweed Code of Practice: Managing 
Japanese Knotweed on Development Sites (Version 3, amended in 2013, accessed on the Environment Agency’s 
website on the 11th of July 2016). 

In addition to the above, Best Practise measures around the prevention and spread of Crayfish plague3 and Zebra 
Mussel will be adhered with throughout all rehabilitation activities. 

  

 

3 https://www.biodiversityireland.ie/projects/invasive-species/crayfish-plague/ 
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APPENDIX VI.  POLICY AND REGULATORY FRAMEWORK 

Bord na Móna Plc is a publicly owned company, originally established in 1934 to develop some of Ireland’s 
extensive peat resources for the purposes of economic development and to support energy security, In the 
decades since its establishment the company has employed tens of thousands of people in its fuel, energy, and 
horticultural growing media businesses. For much of its history the company’s support of important national 
policy aims has been enabled and encouraged in a variety of ways by Government.    

Today, Bord na Móna is undertaking a number of highly significant actions in support of climate policy. These 
actions involve a radical transformation and decarbonisation of nearly the entire Bord na Móna business. This 
transformation will be driven by unlocking the full potential of our land and creating significant value for Ireland 
and the Midlands in particular.  Bord na Móna announced the cessation of all industrial peat extraction in January 
2021.    

Bord na Móna is an integral part of the economic, social, and environmental fabric of Ireland and Irish life. As a 
key employer in the Midlands, the company is conscious that its obligations go beyond purely commercial and 
environmental – there is also a social responsibility to employees and the communities served by Bord na Móna. 
It is the company’s role and absolute priority to ensure that its long-term strategy delivers on all of these 
important areas in a robust and balanced way. 

There are a wide range of policies, plans, legislation and land designations that inform the development of this 
Bord na Móna peatland rehabilitation plan.  Bord na Móna have also developed and operate various policies and 
strategies that also inform the development of this rehabilitation plan. 

 

1 EPA IPC Licence 

Bord na Móna operates under IPC Licence issued and administered by the EPA to extract peat within the 
Blackwater bog group (Ref. P0502-01).  As part of Condition 10.2 of this license, a rehabilitation plan must be 
prepared for permanent rehabilitation of the boglands within the licensed area. The bog is part of the Blackwater 
Bog group. This regulatory requirement is the main driver of the development of this rehabilitation plan.   

 

2 The Peatlands Climate Action Scheme (PCAS) 

Bord na Móna (BnM) appreciates the Minister’s intention to support, via the Climate Action Fund, Bord na Móna 
in developing a package of measures, ‘the proposed Scheme’, for the enhanced decommissioning, rehabilitation 
and restoration of cutaway peatlands, referred to as the ‘Peatlands Climate Action Scheme’.  The proposed 
Scheme includes lands previously used to supply peat for electricity generation within the State. The enhanced 
decommissioning, rehabilitation and restoration of the peatlands funded by the proposed Scheme will deliver 
benefits across climate action (GHG mitigation through reduced carbon emissions and acceleration towards 
carbon sequestration), enrich the State’s natural capital, increase eco-system services, strengthen biodiversity, 
improve water quality and storage attenuation as well as developing the amenity potential of the peatlands. 

It is envisaged that Bord na Móna carry out an enhanced decommissioning, rehabilitation and restoration scheme, 
(PCAS), across a footprint of 33,000 ha.  This proposed scheme will significantly go beyond what is required to 
meet rehabilitation and decommissioning obligations under existing EPA IPC licence conditions.  Interventions 
and measures supported by the Scheme will ensure that environmental stabilisation is achieved (meaning IPC 
obligations are met), and importantly, significant additional benefits, particularly relating to climate action and 
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other ecosystem services, will also be delivered.  However, only the costs associated with the additional and 
enhanced measures, i.e., those which go beyond the existing decommissioning and rehabilitation requirements 
arising from Condition 10, will be eligible for support under the proposed Scheme.   

The proposed enhanced rehabilitation measures detailed in this document, are predicated on the understanding 
that the element of the rehabilitation, over and above the ‘standard’ measures necessary to comply with pre-
existing Condition 10 IPC Licence requirements, will be deemed eligible costs for the Scheme regulator. 

For the avoidance of doubt, should the proposed Scheme and the associated statutory obligation on Bord na 
Móna not materialise, Bord na Móna will not carry out the enhanced decommissioning, rehabilitation and 
restoration measures described in this plan.  Bord na Móna will instead plan to complete an adapted standard 
decommissioning and rehabilitation measures required under Condition 10 and outlined in Appendix I. 

 

3 National Climate Policy  

The National Policy Position establishes the fundamental national objective of achieving a transition to a 
competitive, low carbon, climate-resilient and environmentally sustainable economy by 2050. It sets out: 

 the context for the objective; 
 clarifies the level of GHG mitigation ambition envisaged; and 
 establishes the process to pursue and achieve the overall objective. 

The evolution of climate policy in Ireland will be an iterative process based on the adoption by government of a 
series of national plans over the period to 2050. GHG mitigation and adaptation to the impacts of climate change 
are to be addressed in parallel national plans – respectively through the National Climate Action Plan. The plans 
will be continually updated, as well as being reviewed on a structured basis at appropriate intervals and, at a 
minimum, every five years. This will include early identification and ongoing updating of possible transition 
pathways to 2050 to inform sectoral strategic choices. 

Bord na Móna is following a decarbonisation programme aimed at reducing the carbon emissions from its 
activities. The company aims to further develop renewable energy and resource recovery markets with a key 
objective of reducing the carbon intensity of all products. In addition, the carbon emission mitigation benefits 
associated with the post-peat extraction rehabilitated peatland following re-wetting, revegetation and 
colonisation of significant areas with native woodland will make a significant contribution to achieving the State’s 
carbon emission reduction targets.  

 

4 National Peatlands Strategy 

The National Peatlands Strategy (2015) contains a comprehensive list of actions, necessary to ensure that 
Ireland’s peatlands are preserved, nurtured and become living assets within the communities that live beside 
them. It sets out a cross-governmental approach to managing issues that relate to peatlands, including 
compliance with EU environmental law, climate change, forestry, flood control, energy, nature conservation, 
planning, and agriculture. The Strategy has been developed in partnership between relevant Government 
Departments/State bodies and key stakeholders through the Peatlands Council. 

The strategy recognises that Ireland’s peatlands will continue to contribute to a wide variety of human needs and 
to be put to many uses. It aims to ensure that Ireland’s peatlands are sustainably managed so that their benefits 
can be enjoyed responsibly. It aims to inform appropriate regulatory systems to facilitate good decision making 
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in support of responsible use. It also aims to inform the provision of appropriate incentives, financial supports 
and disincentives where required.  The strategy attempts to strike an appropriate balance between different 
needs, including local stakeholders like turf-cutters and semi-state bodies such as Bord na Móna.   

In line with a National Peatlands Strategy recommendation, a Peatlands Strategy Implementation Group (PSIG), 
was established, assisted in the finalisation of the Strategy, is overseeing subsequent implementation and will 
report to Government on an annual basis on the implementation of the actions and principles contained within 
the Strategy. 

Bord na Móna is a key stakeholder in the National Peatlands Strategy and the Peatlands Strategy Implementation 
Group.  The strategy recognises the potential for some Bord na Móna sites to be restored and to contribute to 
the national SAC and NHA network of protected raised bog sites.  The strategy also recognises the various 
different values of cutaway bog and developed six key principles (with Bord na Móna) for the after-use of cutaway 
bog.   

 Bord na Móna will continue to assess and evaluate the potential of the company’s land bank, using a land 
use review system. The assessment will help prepare a set of evidence based management plans for the 
various areas of peatland. These plans will also inform its cutaway bog rehabilitation. 

 The policy of Bord na Móna is not to open up any undrained new bogs for peat production. 
 Lands identified by Bord na Móna as having high biodiversity value and/or priority habitats will be 

reserved for these purposes as the principal future land use.  
 Generally, Bord na Móna cutaway bogs that flood naturally will be permitted to flood unless there is a 

clear environmental and/or economic case to maintain pumped drainage. 
 In deciding on the most appropriate afteruse of cutaway peatlands, consideration shall be given to 

encouraging, where possible, the return to a natural functioning peatland ecosystem. 
 This will require re-wetting of the cutaway peatlands which may lead in time to the restoration of the 

peatland ecosystem. 
 Environmentally, socially and economically viable options should be analysed to plan the future use of 

industrial cutaway peatlands, in conjunction with limiting factors as outlined in Bord na Móna’s Strategic 
Framework for the Future Use of Peatlands. 

The National Peatlands Strategy highlights the importance and value of developing peatland rehabilitation plans 
for Bord na Móna cutaway sites and implementing this peatland rehabilitation.    

 

5 National River Basin Management Plan 2018-2021 (Water Framework Directive) 

The National River Basin Management Plan (2018-2021) (Department of Housing, Planning, Community and Local 
Government 2017) is the key national plan for Ireland to achieve the objectives of the Water Framework Directive 
(WFD).  In broad terms, the objectives of the WFD are (1) to prevent the deterioration of water bodies and to 
protect, enhance and restore them with the aim of achieving at least good status and (2) to achieve compliance 
with the requirements for designated protected areas. 

The NRBMP outlines how peat extraction can be a potentially significant pressure on various water quality 
parameters.  Peatland rehabilitation of Bord na Móna cutaway (in addition to other measures) is part of the WFD 
(2018-2021) programme of measures.  The NRBMP takes account of the fact that Bord na Móna is in the process 
of phasing out the extraction of peat for energy production, that it set a target to rehabilitate 9,000 ha of cutaway 
bogs (covering 25 peatlands) by 2021 (in 2018) and will look to implement best-available mitigation measures to 
further reduce water quality impacts caused by peat extraction while the phasing-out process is taking place. This 
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NRBMP rehabilitation target is set to be superseded by the acceleration of the Bord na Móna de-carbonisation 
programme and the proposed Scheme (PCAS).   

The development of site rehabilitation plans and the delivery of peatland rehabilitation by Bord na Móna is 
expected to have a positive impact on water quality and will help the NWBMP deliver its objectives in relation to 
the Water Framework Directive and is one of the five key principle actions.   

 

6 National Biodiversity Action Plan 2016-2021 

The National Biodiversity Action Plan 2016-2022 has a vision that biodiversity and ecosystems in Ireland are 
conserved and restored, delivering benefits essential for all sectors of society and that Ireland contributes to 
efforts to halt the loss of biodiversity and the degradation of ecosystems in the EU and globally.  Ireland’s 2nd 
National Biodiversity Action Plan outlines the main policies, strategies, actions and targets in relation to 
biodiversity.  This plan has several Bord na Móna specific objectives and actions including implementing the BnM 
Biodiversity Action Plan 2016-2021 and overlaps with both the National Peatlands Strategy and the National 
Raised Bog Special Areas of Conservation Management Plan 2017-2022.   

 

7 National conservation designations  

Bord na Móna operates in a wider landscape that also includes a network of European and National nature 
conservation sites (Special Areas of Conservation (SACs), Special Protection Areas (SPAs), National Heritage Areas 
(NHAs, cNHAs) and National Nature Reserves).  Bord na Móna will take account of this network of conservation 
objectives and their conservation objectives when developing these rehabilitation plans.  It is expected that 
peatland rehabilitation will, in general, benefit the conservation objectives of this network of nature conservation 
sites.   

Garryduff Bog partially overlaps with the River Shannon Callows SAC and pNHA (NPWS Site Code: 000216) and 
Middle Shannon Callows SPA (NPWS Site Code: 004096) at three small location on the eastern and southern 
periphery of the site. The River Shannon Callows SAC (and pNHA) is designated for grasslands (Molinia and 
Lowland Hay Meadows) as well as alluvial woodland and Otter. The Middle Shannon Callows SPA is designated 
for the assemblage of wintering wildfowl, many species of which occur in internationally and nationally important 
numbers as well, in addition to breeding Corncrake. It is also noted as being important for breeding waders and 
a range of other nationally scarce species such as breeding Shoveler, Quail and Whinchat. 

 

8 National Raised Bog Special Area of Conservation Management Plan 2017-2022. 

The National Raised Bog Special Area of Conservation Management Plan 2017-2022 sets out a roadmap for the 
long-term management, restoration and conservation of protected raised bogs in Ireland. The Plan strikes an 
appropriate balance between the need to conserve and restore Ireland’s raised bog network as part of Ireland’s 
commitments towards the EU Habitats Directive, and the needs of stakeholders and gives recognition to the 
important role that communities have to play in the conservation and restoration of raised bogs.  The National 
Raised Bog Special Areas of Conservation (SACs) Management Plan 2017-2022 is part of the measures being 
implemented in response to the on-going infringement action against Ireland in relation to the implementation 
of the EU Habitats Directive, with regard to the regulation of turf cutting on the Special Areas of Conservation 
(SACs).  The then Minister for Arts, Heritage and the Gaeltacht, also published a Review of Raised Bog Natural 
Heritage Area Network in 2014. 
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Bord na Móna has played a key role in the development of the National Raised Bog Special Area of Conservation 
Management Plan 2017-2022 and the Review of the Raised Bog Natural Heritage Area Network.  Several Bord na 
Móna sites were assessed by the National Parks and Wildlife Service as part of the above Plan and Review and 
there is an expectation that several Bord na Móna sites will be designated as SACs and NHAs in the future.  This 
will reinforce the network of protected raised bog sites and replace in part sites that will be de-designated as they 
have been deemed to be significantly damaged and are deemed to have no raised bog restoration prospects.   

Bord na Móna has also responded to the needs of the NRBMP and provided several sites to the government for 
the relocation of turf-cutters from SACs.  This is part of a suite of ongoing bog conservation measures in the 
NRBMP to manage turf-cutting in protected sites.  Bord na Móna and the National Parks and Wildlife Service 
continues to engage regarding the ongoing relocation of turf-cutters from protected raised bog sites.   

 

9 All-Ireland Pollinator Plan 2015-2020 

The All-Ireland Pollinator Plan 2015-2020 outlines key objectives and actions to protect and support pollinating 
insects and the habitats they rely on.  There are several Bord na Móna specific actions in this plan including the 
adoption of pollinator-friendly management within the Bord na Móna network of sites.  One action to help 
achieve this objective is habitat rehabilitation and restoration, where possible, of pollinator-friendly habitats, 
including peatland habitats.   

 

10 Land-use planning policies 

As Bord na Móna operates in many counties across Ireland, it is important to note the respective development 
plans in these counties. Many of the existing development plans recognise the potential that exists in the after-
use of cutover/cutaway peatlands. Bord na Móna seeks to work with all of the relevant local authorities to ensure 
that the most appropriate after-uses are reflected in local planning policy. The following areas of consistent 
importance are of both direct and indirect relevance to Bord na Móna: heritage, tourism, 
biodiversity/conservation, landscape, wind energy, and economy/enterprise. 

Garryduff Bog is located in an area zoned by Galway County Council as open countryside.   

 

11 National Archaeology Code of Practise 

Bord na Móna operates under an agreed Code of Practice regarding archaeology with the Department of Arts, 
Heritage and the Gaeltacht and the National Museum of Ireland which provides a framework to enable the 
Company to progress peat extraction whilst carrying out archaeological mitigation. 
(https://www.archaeology.ie/sites/default/files/media/publications/cop-bord-na-mona-en.pdf  

The Code replaced a set of Principles agreed with the Department of Arts, Heritage and the Gaeltacht in the 
1990s. Under the Code Bord na Móna, the Minister and Director work together to ensure that appropriate 
archaeological mitigation is carried out in advance of peat extraction. 

 BNM must ensure that any monuments or archaeological objects discovered during peat extraction are 
protected in an appropriate manner by following the Archaeological Protection Procedures. 

 BNM must ensure that any newly discovered monuments on Bord na Móna lands are reported in a timely 
manner to the National Monuments Service of the Department of Arts, Heritage and the Gaeltacht. 
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 BNM must ensure that any archaeological objects discovered on Bord na Móna lands are reported 
immediately to the Duty Officer of the National Museum of Ireland. 

 Bord na Móna will endeavour to adhere to this code of practise during the peatland rehabilitation phase 
and appropriate archaeology mitigation is carried out before and during cutaway peatland rehabilitation. 
An Archaeological Impact Assessment has been carried out for the proposed rehabilitation at this site 
(Appendix XII).  The recommendations of this assessment will be incorporated into the rehabilitation plan 
to minimise impacts on known archaeology.  In addition, Bord na Móna will adhere to the Archaeology 
Code of Practise relating to management of stray archaeological finds that may arise during cutaway 
peatland rehabilitation and decommissioning.  

 

12 Bord na Móna Biodiversity Action Plan 2016-2021 

Rehabilitation of industrial peatlands is a key objective of the Bord na Móna Biodiversity Action Plan 2016-2021.  
This action plan outlines the main objectives and actions around biodiversity on Bord na Móna lands.  The Bord 
na Móna Biodiversity Action Plan also outlines key International and European policy in relation to biodiversity.  
This includes the United Nations Convention on Biodiversity 2011-2020 (CBD) and European Biodiversity 
Strategy to 2020.  Further details of these policies and Bord na Móna’s responses can be found in the Bord na 
Móna Biodiversity Action Plan (Bord na Móna 2016).  Both policy documents highlight targets such as reducing 
pressure on biodiversity, promoting sustainability, habitat restoration and benefits of ecosystem services.   

One example of a key CBD target is: 

 “Restore at least 15% of degraded areas through conservation and restoration activities.” 

The EUs headline target for progress by 2020 is to: 

 “halt the loss of biodiversity and the degradation of ecosystems in the EU by 2020, restore them as far as 
feasible, while stepping up the EU contribution to averting global biodiversity loss.” 

The Garryduff Bog Rehabilitation Plan is aligned to the CBD target and the EU Biodiversity Strategy target and will 
help Ireland meet its commitment to these international Biodiversity polices.     

 

13 Bord na Móna commitments 

Bord na Móna made the commitment in 2009 not to develop any new peatland sites for industrial peat 
production. The company has continued to work with different stakeholders.    

The company announced that peat production would be cut by over 50 percent in 2019 and would entirely cease 
over most of its lands by the mid-2020s. Rehabilitation measures will continue to be carried out with the focus 
on re-wetting and rehabilitation of cutover and cutaway areas in line with national policies (such as the National 
Peatland Strategy, the National Biodiversity Action Plan, the Climate Action Plan 2019, the Water Framework 
Directive, etc.) and rehabilitation guidelines set down by the Environmental Protection Agency. To date, 15,000 
hectares of cutaway and cutover bog have been rehabilitated using this approach with 5,000 hectares in active 
rehabilitation. 

In line with Bord na Móna’s accelerated decarbonisation programme, the company has also committed to a 
significantly larger rehabilitation target. This is reflected in our plans to rehabilitate a further 20,000 hectares of 
cutaway and cutover bog to wetland and woodland mosaics by 2025. In addition, we plan to restore a further 
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1,000 hectares of raised bog habitat by 2025. These targets are significant in both timing and scale and are 
indicative of Bord na Móna’s increased new ambition in this area.   

These commitments outline the importance of peatland rehabilitation to Bord na Móna.  The company will 
continue to demonstrate environmental responsibility and continue to deliver on these commitments in relation 
to peatland rehabilitation and in relation to the future management of these lands to maximise their benefits, 
particularly their ecosystem service benefits, along with the sustainable development of a portion of the land 
bank for other uses.     

 

14 Bord na Móna Strategic Framework for the future use of cutaway peatlands 2020 

The general after-use strategy of Bord na Móna is outlined in the Bord na Móna Strategic Framework for Future-
Use of Cutaway Bogs 2020. This document outlines how Bord na Móna’s cutover peatland estate is complex in 
nature with great variability in terms of peat depths, peat types, drainage, subsoil condition and environmental 
value. Thus, future options require consideration on a site-specific basis, also bearing in mind the considerable 
internal variation within bogs.  The development of the land-bank will also take account of national needs, while 
also taking account of the various national legislation, policies and plans related to the management of peatlands. 
In general, Bord na Móna will seek to balance and optimise commercial, social, and environmental value of these 
sites, while taking account of the need for sustainability and their biodiversity value.   

Any consideration of other future after-uses for Bord na Móna land such as development or other mixed uses will 
be conducted following the relevant planning guidelines and consultation with relevant authorities and will be 
considered within the framework of this peatland rehabilitation plan.   
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APPENDIX VII.  DECOMMISSIONING 

1. Condition 10 Decommissioning 

This is a requirement of the applicable Integrated Pollution Control Licence issued by the Environmental 
Protection Agency. This condition 10.1 requires the following: 

10.1 Following termination of use or involvement of all or part of the site in the licensed activity, the licensee 
shall: 

10.1.1 Decommission, render safe or remove for disposal/recovery, any soil, subsoils, buildings, plant or 
equipment, or any waste, materials or substances or other matter contained therein or thereon, that may result 
in environmental pollution. 

 

The main success criteria pertaining to successfully complying with this condition is ensuring that no 
environmental liability remains from this infrastructure and material and that the bog can be deemed suitable 
for surrender of the licence under section 95 of the EPA Acts. This is achieved by Bord na Móna identifying and 
quantifying any mechanical and infrastructural resources that were installed in the bog to enable the 
development and production operation at the site. This list is then refined to identify any items that would be 
deemed as possibly resulting in environmental pollution, should they not be removed. 

Typically, these items/infrastructures would be any remaining, unconsolidated plant, equipment and 
attachments, waste materials, unused raw materials such as land drainage pipes, remaining peat stockpiles, stock 
pile covering, pumps, septic tanks and fuel tanks. 

 

In relation to this bog, the list and tasks would be as follows: 

Item Description 
Garryduff  

Decommissioning Plan 

1 
Clean-up of remaining or unconsolidated waste 
or materials located in Bogs, Yards, Buildings and 
Offices 

Clean-up of Bog 

2 Cleaning Silt Ponds Cleaning Silt Ponds 

3 Decommissioning Peat Stockpiles Peat Stockpile Management via Levelling 

4 
Decommissioning or Removal of Buildings and 
Compounds 

If feasible 

5 
Decommissioning Fuel Tanks and associated 
facilities 

Decommissioning and De-Gassing Mobile Fuel 
Tanks 

6 
Decommissioning and Removal of Bog Pump 
Sites 

If feasible 

7 Decommissioning or Removal of Septic Tanks De-sludge Septic Tank 
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In addition, condition 7 of the licence requires these now defined waste items to be disposed of or recovered as 
follows: 

7.1 Disposal or recovery of waste shall take place only as specified in Schedule 2(i) Hazardous Wastes for 
Disposal/Recovery and Schedule 2(ii) Other Wastes for Disposal/Recovery of this licence and in accordance with 
the appropriate National and European legislation and protocols. No other waste shall be disposed 
of/recovered either on-site or off-site without prior notice to, and prior written agreement of, the Agency. 

7.2 Waste sent off-site for recovery or disposal shall only be conveyed to a waste contractor, as agreed by the 
Agency, and only transported from the site of the activity to the site of recovery/disposal in a manner which will 
not adversely affect the environment. 

7.3 A full record, which shall be open to inspection by authorized persons of the Agency at all times, shall be 
kept by the licensee on matters relating to the waste management operations and practices at this site. This 
record shall as a minimum contain details of the following: 

7.3.1 The names of the agent and transporter of the waste. 

7.3.2 The name of the persons responsible for the ultimate disposal/recovery of the 

waste. 

7.3.3 The ultimate destination of the waste. 

7.3.4 Written confirmation of the acceptance and disposal/recovery of any hazardous waste consignments sent 
off-site. 

7.3.5 The tonnages and EWC Code for the waste materials listed in Schedule 2(i) Hazardous Wastes for 
Disposal/Recovery and Schedule 2(ii) Other Wastes for Disposal/Recovery sent off-site for disposal/recovery. 

7.3.6 Details of any rejected consignments. 

A copy of this Waste Management record shall be submitted to the Agency as part of the AER for the site. 

As required by the licence, these waste items will be removed for recycling or disposal, using external 
contractors with the required waste collection permits, approved under 7.2, with waste records maintained as 
required under 7.3.  

Where possible, Bord na Móna will utilize the appropriate waste hierarchy to identify waste that can reused or 
recycled ahead of disposal. 
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The validation of the success of condition 10.1 is carried out through an Independent Closure Audit (ICA), 
followed by and EPA Exit Audit (EA) and the eventual partial or full surrender of the licence. 

 

2. Enhanced Decommissioning. 

The remaining infrastructure does not constitute a risk to the environment and would not be a requirement of 
condition 10 of the licence. The removal of these are deemed as enhanced measures. These may enhance the 
future afteruse of the bog for amenity value, security against access for illegal and unsocial activities and 
general State and community benefit. In relation to this bog, this would include the infrastructure defined 
below: 

 

Item Enhanced Decommissioning Type 
Garryduff  

Decommissioning Plan 

1 Removal of Railway Lines Removal of Railway Lines 

2 Decommissioning Bridges and Underpasses If feasible 

3 Decommissioning Railway Level Crossing 
Decommissioning Railway 
Level Crossing 

4 Restricting Access (bogs and silt ponds) Restricting Access to Bog. 

5 Removal of High Voltage Power Lines If feasible 
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APPENDIX VIII.  GLOSSARY 

Cutaway Bog:   A Bord na Móna site generally becomes cutaway when it is economically unviable to continue 
industrial peat extraction or when the majority of peat has been removed.   

Deep peat cutover bog.  Deep peat cutaway bog is defined as former raised bogs that have been in industrial 
peat production, where production has ceased but the residual peat depth is typically in excess of 2m.  
Sphagnum mosses are key species of raised bogs and the majority of the peat mass is formed from these 
mosses.  Sphagnum species and other raised bog species are a key part of raised bog habitat function and 
prefer more acidic, nutrient poor, water-logged conditions.  Typical raised bog Sphagnum mosses and other bog 
species do not thrive with the more typical alkaline water chemistry of cutaway bog but do grow well in these 
more acidic conditions where peat has been re-wetted.  There is potential to re-develop Sphagnum-rich plant 
communities in these conditions if the peat can be re-wetted.  This brings the opportunity of re-developing 
Sphagnum-rich vegetation communities that are considered Carbon sinks or peat-forming habitats and 
restoring the carbon sequestration function of these sites.   

Dry cutaway bog: Cutaway bog is categorised as dry cutaway where it is not practical or feasible to re-wet these 
areas completely.  It is inevitable that some areas of cutaway will remain relatively dry due to the heterogenous 
topography of the cutaway, as well as requirements for continued drainage on site for identified after-uses, or 
off site in relation to neighbouring lands or other infrastructure.  Ridges and mounds of glacial deposits can 
become exposed during peat extraction and form a heterogenous topographical mosaic separated by basins.  
Dry cutaway may have very thin or no residual peat where ridges and mounds have been exposed.  The 
exposed sub-soils are a mix of glacial gravels, muds and tills that can be quite free-draining.  Dry cutaway may 
also have deeper residual peat but in a location (ie.  at the margin) where the peat can not be re-wetted due to 
boundary constraints.   Dry cutaway may also develop in situations where there a relatively steep slope that 
inhibits re-wetting.  The majority of dry cutaway will develop towards grassland, heath, scrub and dry woodland 
habitats.     

Enhanced decommissioning: This is defined as decommissioning carried out under proposed Scheme, which is 
proposed to externally funded.   

Enhanced rehabilitation: This is defined as rehabilitation carried out under proposed Scheme, which is 
proposed to be externally funded.  It is proposed by Government that Bord na Móna be obligated to carry out 
enhanced decommissioning, rehabilitation and restoration on peatlands.  This proposed Scheme will 
significantly go beyond what is required to meet rehabilitation and decommissioning obligations under existing 
EPA IPC licence conditions.  Interventions and activities supported by the Scheme will ensure that 
environmental stabilisation is achieved (meaning IPC obligations are met), and importantly, significant 
additional benefits, particularly relating to climate action and other ecosystem services, will also be delivered.  
However, only the costs associated with the additional, enhanced and accelerated measures, i.e., those 
interventions which go beyond the existing decommissioning and rehabilitation requirements arising from 
Condition 10 will be eligible for support under the proposed Scheme. 

Marginal land.  Marginal land is defined as land around the margin of the industrial peat production area.  This 
margin generally contains a range of habitats including scrub, Birch woodland, cutover bog and raised bog 
remnants.  It has a variety of land-uses including turf-cutting (private turbary).  The Scheme will consider 
potential rehabilitation and restoration actions (e.g. drain blocking) within marginal land zones, where 
appropriate.   
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Rehabilitation: Rehabilitation is defined in general by Bord na Móna as environmental stabilisation of the 
former cutaway.  This is generally achieved via re-wetting, where possible, and natural colonisation of the 
former cutaway, with or without intervention.  It is not possible to restore raised bog habitats on BnM cutaway 
in general in the short-term.  In general, most of the peat mass has been removed from many BnM cutaway 
sites and the environmental characteristics of these areas have therefore changed radically (peat depths, 
hydrology, water chemistry, substrate type, nutrient status.  This means there will therefore be different habitat 
outcomes (wetlands, fen, heathland, grassland and Birch woodland).  Other after-use development may also 
serve to act as rehabilitation.   

Restoration:  Ecological restoration to defined as the process of re-establishing to the extent possible the 
structure, function and integrity of indigenous ecosystems and the sustaining habitats they provide” (SER 2004).  
Defined in this way, restoration encompasses the repair of ecosystems (Whisenant 1999) and the improvement 
of ecological conditions in damaged wildlands through the reinstatement of ecological processes.  In general, 
Bord na Móna cutaway peatlands cannot be restored back to raised bog in a reasonable timeframe as their 
environmental conditions has changed so radically (with the removal of the acrotelem – the living layer and 
much of the peat mass).  However, they can be returned to a trajectory towards a naturally functioning 
peatland system (Renou-Wilson 2012).  Raised bog restoration is an objective of some BnM sites where there is 
residual natural raised bog vegetation and where the majority of the peat is still intact.    

Standard rehabilitation:  This is defined as rehabilitation that is designed to meet the conditions of the EPA IPC 
Licence.  The key objective of rehabilitation is environmental stabilisation.  This is achieved by a combination of 
re-wetting, where possible, and natural colonisation of the former cutaway, with or without intervention.  
Other after-use development may also serve to act as rehabilitation.   

Standard decommissioning:  This is defined as decommissioning that is designed to meet the conditions of the 
EPA IPC Licence. This is defined as to render safe or remove for disposal/recovery, any soil, subsoils, buildings, 
plant or equipment, or any waste, materials or substances or other matter contained therein or thereon, that 
may result in environmental pollution. 

Wetland cutaway bog.  Wetland cutaway bog is defined as former raised bogs that have been in industrial peat 
production, where production has ceased and the majority of peat has been cutaway, and where this cutaway 
has the potential to be re-wetted. A significant number of Bord na Móna sites have pumped drainage and these 
sites are likely to develop a mosaic of wetland habitats when pumping in reduced or stopped.  The water 
chemistry of wetland cutaway frequently is strongly influenced by the more alkaline sub-soils that have been 
exposed during peat production.  This means that pioneer vegetation is more typical of fen and wetland, rather 
than raised bog.  Wetland cutaway will have a broad range of hydrological conditions depending on the local 
topography.  In some cases, these wetlands may form deep water (> 0.5 m) whilst other areas may have the 
water table at or just below the surface of the ground. 
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APPENDIX IX. EXTRACTIVE WASTE MANAGEMENT PLAN  

(Minimisation, treatment, recovery and disposal) 

Objective: 
The objective of this generic plan is to comply with the requirements of regulation 5 of the Waste Management (Management of Waste from Extractive 
Industries) Regulations, and to prevent or reduce waste production and its harmfulness. 
 
Scope: 
This plan covers IPPC Licence’s P0502-01, Blackwater Group of Bogs in Counties Roscommon, Galway, Offaly and Westmeath, 
 
1.0 Extractive Waste: 
Waste classified as extractive waste from peat extraction operations arise from three operations associated with this activity. 
 
1.1 Silt Pond excavations and maintenance. 
All peat extraction activities in Clonsast serviced by a silt lagoons/ponds. During the excavation of these silt ponds, pre IPPC Licensing in 1999 and since 
licensing, the excavated material is stored adjacent to the silt pond, where it either remains in situ ores levelled out. As required by condition 6.6, these 
silt lagoons are cleaned twice per annum or more often if inspections dictate. These silt cleanings are also deposited on the same location, adjacent to the 
silt pond, where they may be levelled periodically to allow room for subsequent cleanings. These mounds of silt pond excavation material and cleanings 
are generally no higher that 2-3 metres. 
 
1.2 Power Station screenings: 
Lough Ree Power Ltd screens the peat from the bogs prior to processing. This screening removes oversized peat, stones and bogs timbers. Schedule 3 (ii) 
of the IPPC licence permits disposal of these peat screenings back to the bog, where it is levelled and graded into the surrounding peat landscape. These 
locations have been agreed with the Agency as per condition 7.4 of the IPPC Licence, and as per the attached locations. 
 
1.3 Bog Timbers: 
During peat extraction operations, bog timbers often arise in the bog surface and are required to be cleared. These timbers consist of bog pine, oak and 
some yew. Some of these timbers, such as the oak and yew are removed for use in the wood craft industry, with the remaining bog pine stockpiled in 
locations at the opposite end of each bog, where it generally becomes a habitat for flora and fauna. These piles of timber are generally no higher than 1-2 
metres. 
 
2.0 P0503-01 IPPC Licence Extractive Waste Conditions  
 
2.1 Condition 7.5 Extractive Waste Management 
The licensee shall draw up a Waste Management Plan (to be known as an Extractive Waste Management Plan) for the minimisation, treatment, recovery 
and disposal of extractive waste. This Plan shall meet the requirements of regulation 5 of the Waste Management (Management of Waste from the 
Extractive Industries) Regulations,2009. The Plan shall be submitted for agreement by the Agency by the 31' December2012. The Plan shall be reviewed at 
least once every five years thereafter in a manner agreeable to the Agency and amended in the event of substantial changes to the operation of a waste 
facility or to the waste deposited. Any amendments shall be notified to the Agency. 
All extractive waste shall be managed in accordance with the Extractive Waste Management Plan. A report on the implementation of the Extractive 
Waste Management Plan shall be provided in the AER. 
 
2.2 Condition 7.6 Waste Facility 
(i) No new waste facility may be developed or an existing waste facility modified unless agreed by the Agency. 
(ii) The licensee shall ensure that all existing waste facilities are managed and maintained to ensure their physical stability and to prevent pollution or 
contamination of soil, air, surface water or groundwater. 
(iii) The licensee shall ensure that all new waste facilities are constructed, managed and maintained to ensure their physical stability and to prevent 
pollution or contamination of soil, air, surface water or groundwater. 
(iv) Operational measures shall be continuously employed to prevent damage to waste facilities from personnel, plant or equipment. 
(v) The licensee shall establish and maintain a system for regular monitoring and inspection of waste facilities. 
(vi) All records of monitoring and inspection of waste facilities, as required under the licence, shall be maintained on-site in order to ensure the 
appropriate handover of information in the event of a change of operator or relevant personnel. 
 
2.3 Condition 7.7 Excavation Voids 
7.7.1 Unless otherwise agreed by the Agency, only extractive waste shall be placed in excavation voids. 
7.7.2 When placing extractive waste into excavation voids for rehabilitation and construction purposes, the licensee shall, in accordance with regulation 
10 of the Waste Management (Management of Waste from the Extractive Industries) Regulations, 2009, and the Extractive Waste Management Plan: 

 Secure the stability of the waste 
 Put in place measures to prevent pollution of soil, surface water and ground water. 
 Carry out monitoring of the extractive waste and excavation void. 

 
Condition 7.5. Extractive Waste Management Plan. 5 (1) 
 
3.0 Minimisation. 
3.1 Silt pond excavation material and cleanings. 
IPPC Licence conditions require all production areas to be serviced by an appropriately designed silt pond based on storage volume and retention time. 
Condition 6.6 requires all ponds to be cleaned bi-annually and more often if inspections dictate, so the only opportunity for minimisation of same is 
through Standard Operating Procedures. These are required under condition 2.2.2 (i) regarding minimisation of suspended solids, and are in-place to 
minimise the generation of silt, which in-turn will minimise the generation of silt pond waste. 
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3.2 Power Station Screenings. 
These screenings cannot be minimised as they are a consequence of peat production, stones, timbers and oversize peat materials are naturally occurring 
on the bog, and are required to be removed prior to processing. 
 
3.3 Bog Timbers. 
Bog timbers are also naturally occurring materials within a bog and are required to be removed prior for production. The volume of these bog timbers 
varies from bog to bog and as such their minimisation is not controllable or quantifiable. 
 
4.0 Treatment 
4.1 Silt pond excavation material and cleanings. 
The silt pond excavation material and silt cleanings do not require any treatment for its end use which will be either backfilling these silt pond voids as per 
condition 7.7.1 above as part of the Bog Rehabilitation Plan, or reincorporated into the surrounding peatlands. 
 
4.2 Power Station Screenings. 
The factory screenings are permitted to be returned to the bog as they were naturally occurring materials from the bog, and as such do not require any 
treatment to serve this purpose. 
 
4.3 Bog Timbers 
As per 1.3 above, these timbers are stockpiled at two locations in each bog, as per the attached list of sites and become habitats for various flora and 
fauna. 
 
5.0 Recovery 
5.1 Silt pond excavation material and cleanings. 
Condition 2.2.2 (vi) requires the reuse of silt pond waste to be examined. This was undertaken in 2006, the outcome of which was that this waste peat silt 
material, as a fuel, was contaminated with sub-soils, rendering it unsuitable for combustion. In addition, volumes are small compared to overall peat 
production volumes. 
 
5.2 Power Station Screenings. 
Given the nature of these screenings as outlined in 1.2 above, there is no further use identified and they are permitted to be disposed of back to the bog. 
 
5.3 Bog Timbers 
Investigations into processing these materials into smaller fractions for potential heating purposes did not yield any viable results. In addition, these older 
stockpiles are now classified as habitats and as such would not be considered for reuse as a fuel. 
 
6.0 Disposal 
6.1 Silt pond excavation material and cleanings. 
Schedule 3 (ii) permits the disposal of silt pond cleanings (Lagoon Sediments) to the bog and these locations, adjacent to the silt pond site, are presented 
in the attached spreadsheet, with associated grid coordinates. 
 
6.2 Power Station Screenings. 
Schedule 3 (ii) permits the disposal of screenings (Peat Screenings) to the bog at designated locations agreed under Condition 7.4, and these locations, are 
presented in the attached spreadsheet, with associated grid coordinates. 
 
6.3 Bog Timbers 
These naturally occurring bog timbers are stockpiled at locations in each bog, grid coordinates attached. 
 
7.0 Extractive Waste Management Plan 
 
5 (2a)(i) 
The vast majority of peat extraction bogs were all designed and drained for production prior to the 1960’s and as such the production fields layout 
cannot’ be altered. Under our Cleaner Reduction Procedures, various design changes have been implemented to the production machines and process to 
reduce lost peat which eventually is captured in the silt ponds and requires removal as waste peat silt. This along with training and ongoing research and 
development will continuously reduce waste peat and subsequently waste silt pond cleanings. Bog timbers are present naturally in various volumes and 
quantities in different bogs and as peat production involves stripping peat in layers, the exposure, generation and removal of these timbers is 
unavoidable. Work has been undertaken recently into project looking at grinding of these bog timbers in situ using a timber miller, and if this project 
becomes viable it will contribute to the reduction of bog timbers. 
 
5 (2a)(ii) 
Given the nature and expanse of peat bogs, the stockpiling and storage of these waste materials do not present a visual, storage or stability problem. As 
required under Condition 10 of the IPPC Licence, the silt pond excavations and screenings will be utilised to backfill the silt pond voids once the bogs have 
finished and stabilised in accordance with out Bog Rehabilitation Plan. Storage of these wastes in the interim, open to the elements does not present a 
change on the nature of these wastes that will threaten the environment or prevent their reuse during the bog rehabilitation process. 
 
5 (2a)(iii) 
Under Condition 10 of the IPPC Licence, all silt ponds will be decommissioned once the bog surface has stabilised, in agreement with the Agency. This will 
involve the removal of weirs and flow controls, returning the silt pond back to its original drain or removing the silt pond from the drainage system. Both 
of these activities will involve placing the silt pond extraction and cleaning material back into the excavation void. 
 
5 (2a)(iv) 
The peat bogs do not contain any topsoil, so this is not required. 
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5 (2a)(v) 
Peat mineral resources do not undergo any treatment. 
 
5 (2b) 
These three extractive waste are all being reused and recovered back to their original extraction points and have not undergone any physical, chemical, or 
biological change. 
 
5 (2c)(i, ii & iii) 
These three extractive wastes, stored on the bog for reuse or recovery during the bog rehabilitation phase, do not require any management or monitoring 
during the operation of these bogs. Silt pond excavations and cleanings are stored adjacent to the silt pond and quickly revegetated and stabilise, the 
screenings are graded back into the bog at the agreed locations upon disposal and the bog timbers do not prevent any water or airborne danger to the 
environment. 
 
5 (3) 
The three extractive wastes arising from peat extraction operations at this site are classified wastes from mineral non-metalliferous excavation, with an 
EWC code of 0101 02. The materials are not classified as hazardous under Directive 91/689/EEC20, and do not contain substances or preparations 
classified as dangerous under Directives 67/548/EEC5 or 1999/45/EC6 above a certain threshold. 
The peat excavations and cleanings are stored in locations and in a manner that they could not collapse, and are remote in their nature. The stockpiles are 
located adjacent to silt ponds that are cleaned regularly and as such these stockpiles are managed and levelled to facilitate further cleanings. 
Therefore the material stored at these waste facilities would not be considered to be a Category A waste facility. 
 
Classification in accordance Annex II. 
 

Waste Material 
 

Description  Classification Chemical 
Process 
treatment 

Deposition description Transport 
System 
 

Silt Pond 
Excavations and 
cleanings 

Peat and mineral soils 
associated with peatlands. 
Stored for reuse during bog 
rehabilitation, with no 
displacement of overburden 

01 01 02 None Excavated from silt 
ponds by excavator and 
deposited adjacent to 
the silt pond. 

Excavator 

Peat Screenings Stones, timbers and 
oversized peat particles, 
reincorporated into low 
areas, agreed with the 
Agency, and stabilized 
under normal natural bog 
conditions 
 

01 01 02 None Removed by screen at 
the factory and 
transported by tractor 
and trailer to the 
designated and agreed 
locations 

Tractor and 
trailer. 

Bog Timbers Pine, Oak and Yew species, 
stored at locations in each 
bog. Not subject to any 
stability issues due to 
exposure to 
atmospheric/meteorological 
conditions. 

01 01 02 None Removed from the bog 
surface by excavator and 
transported by tractor 
and trailer to the agreed 
locations 

Tractor and  
Trailer 
 

 
Description of operations. 
Silt pond excavations arise from the requirement to have silt ponds treating all peat extraction sites. Silt pond cleanings arise from the removal of peat silt 
from silt ponds as required under IPPC Licence. Bog timbers arise from preparation of the bogs surface for peat production. Estimated quantities of 
materials are below: 
 
Closure plan. (Bog Rehabilitation Plan). 
Condition 10.1 – 10.3 of the IPPC Licence requires the following: 

 10.1 Following termination of use or involvement of all or part of the site in the licensed activity, the licensee shall: 
 10.1.1 Decommission, render safe or remove for disposal/recovery, any soil, subsoils, buildings, plant or equipment, or any waste, materials or 

substances or other matter contained therein or thereon, that may result in environmental pollution. 
 10.1.2 Implement the agreed cutaway bog rehabilitation plan (refer Condition 10.2). 

 
10.2 Cutaway Bog Rehabilitation Plan: 

 10.2.1 The licensee shall prepare, to the satisfaction of the Agency, a fully detailed and costed plan for permanent rehabilitation of the 
cutaway boglands within the licensed area. This plan shall be submitted to the Agency for agreement within eighteen months of the date of 
grant of this licence.  

 10.2.2 The plan shall be reviewed every two years and proposed amendments thereto notified to the Agency for agreement as part of the AER. 
No amendments may be implemented without the written agreement of the Agency. 
 

10.3 The Rehabilitation Plan shall include as a minimum, the following: 
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 10.3.1 A scope statement for the plan; to include outcome of consultations with relevant Agencies, Authorities and affected parties (to be 
identified by the licensee). 

 10.3.2 The criteria which define the successful rehabilitation of the activity or part thereof, which ensures minimum impact to the 
environment. 

 10.3.3 A programme to achieve the stated criteria. 
 10.3.4 Where relevant, a test programme to demonstrate the successful implementation of the rehabilitation plan. 
 10.3.5 A programme for aftercare and maintenance. 

 
10.4 A final validation report to include a certificate of completion for the Rehabilitation Plan, for all or part of the site as necessary, shall be submitted to 
the Agency within six months of execution of the plan. The licensee shall carry out such tests, investigations or submit certification, as requested by the 
Agency, to confirm that there is no continuing risk to the environment. This plan including maps and ecological classifications are available on file at the 
Clonsast IPPC Licence Coordinators office. 
The location in relation to the silt pond excavations and cleanings are adjacent to the silt ponds, which are considered under the Shannon River Basin 
Management Plan in accordance with the requirements of Directive 2000/60/EC. 
Screenings and bog timbers are all naturally occurring elements of peatland and there placement back to the bog in smaller concentrated designated 
waste facilities does not constitute a risk to the prevention of water compliance.  
The lands under where these materials are deposited are peatlands and are un-effected by the placing of this material. 
 
Review. 
This plan will be reviewed every five years, the first review to take place in September 2017. This review will entail an inspection of these waste facilities 
to ensure their placing, management, maintenance and stability comply with the requirements of the Extractive Waste Management requirements and 
condition 7.5, 7.6 and 7.7 of  the Clonsast IPPC Licence P0503-01. 
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APPENDIX X. MITIGATION MEASURES FOR THE APPLICATION OF FERTILISER 

 

 Any fertiliser used will be Rock Phosphate and will not be applied in the following conditions: 

1. The land is waterlogged; 

2. The land is flooded, or it is likely to flood; 

3. The land is frozen, or covered with snow; 

4. Heavy rain is forecast within 48 hours (forecasts will be checked from Met Éireann). 

5. The ground slopes steeply and there is a risk of water pollution, when factors such as surface run-off 
pathways, the presence of land drains, the absence of hedgerows to mitigate surface flow, soil condition 
and ground cover are taken into account. 

 No fertiliser will be spread on land within 2 metres of a surface watercourse. 

 Buffer zones in respect of waterbodies, as specified on https://www.epa.ie/about/faq/name,57156,en.html, will 
be adhered with at all times with regard to fertiliser application. Reproduced as follows: 
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APPENDIX XI. CONSULTATION SUMMARIES 

Table APX -1 Consultees contacted  

Bog Name 
 

Contact Organisation 
 

Contact Name 
 

Date of Issue 
 

Communication 
Format 

 

Date Response 
Received 

Response 
format 
 

Garryduff Galway County Council - 
Director of Services (Planning, 
Environment and Emergency 

Services) 

Eileen Ruane 06/01/2021 E-mail 
  

Garryduff Galway County Council - Diretor 
of service Housing/ community 

Liam hanrahan 06/01/2021 E-mail 
  

Garryduff Galway County Council - 
Heritage Officer 

Marie Mannion  06/01/2021 E-mail 
  

Garryduff Northern and Western Regional 
Assembly 

info@nwra.ie 06/01/2021 E-mail 
  

Garryduff Galway County Councillors - 
Ballinasloe District 

Cllr. Tim Broderick 06/01/2021 E-mail 
  

Garryduff Galway County Councillors - 
Ballinasloe District 

Cllr. Dermot Connolly 06/01/2021 E-mail 
  

Garryduff Galway County Councillors - 
Ballinasloe District 

Cllr. Michael Connolly 06/01/2021 E-mail 
  

Garryduff Galway County Councillors - 
Ballinasloe District 

Cllr. Declan Geraghty 06/01/2021 E-mail 
  

Garryduff Galway County Councillors - 
Ballinasloe District 

Cllr. Peter Keaveney 06/01/2021 E-mail 
  

Garryduff Galway County Councillors - 
Ballinasloe District 

Cllr. Dr. Evelyn Francis Parsons 06/01/2021 E-mail 07/01/2021 E-mail 

Garryduff TD Roscommon - Galway Michael Fitzmaurice 06/01/2021 E-mail 05/12/2020 
(Response to earlier 

contact re. PCAS) 

E-mail 

Garryduff TD Roscommon - Galway Claire Kerrane 06/01/2021 E-mail 
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Garryduff TD Roscommon - Galway Denis Naughten 06/01/2021 E-mail 09/12/2020 
(Response to earlier 

contact re. PCAS) 

E-mail 

Garryduff Senator Roscommon Mayo Aisling Dolan 06/01/2021 E-mail 18/01/2021 E-mail 
Garryduff National Parks and Wildlife 

Service 
General E-mail Contact  06/01/2021 E-mail 

  

Garryduff NPWS Regional Network District Conservation Officer 
(Galway East)  

06/01/2021 E-mail December 
/2020 

E-mail 

Garryduff Dept. of the Housing Local 
Government and Heritage 

Malcom Noonan (Minister of State 
at the Department of Housing, Local 

Government and Heritage) 

06/01/2021 E-mail 
  

Garryduff National Monuments Service General E-mail Contact  06/01/2021 E-mail 
  

Garryduff National Museum of Ireland 
(Irish Antiquities Division) 

General E-mail Contact  06/01/2021 E-mail 28/12/2020 E-mail 

Garryduff Minister for Environment, 
Climate and Communications 

Minister - Eamon Ryan 06/01/2021 E-mail 
  

Garryduff EPA General E-mail Contact  07/01/2021 E-mail 
  

Garryduff Office of Public Works  General E-mail Contact  06/01/2021 E-mail 
  

Garryduff Minister of state for Agriculture 
with responsibility for Land use 

and Biodiversity 

Pippa Hackett Minister of State for 
Land Use and Biodiversity) 

06/01/2021 E-mail 
  

Garryduff Inland Fisheries Ireland General E-mail Contact  06/01/2021 E-mail 
  

Garryduff Waterways Ireland General E-mail Contact  06/01/2021 E-mail 
  

Garryduff The Heritage Council General E-mail Contact  06/01/2021 E-mail 04/01/2021 E-mail 
Garryduff Western Development 

Commission 
General E-mail Contact  06/01/2021 E-mail 

  

Garryduff An Forum Uisce (The Water 
Forum) 

General E-mail Contact  06/01/2021 E-mail 
  

Garryduff Local Authority Waters 
Programme  

Catchment Scientist Western Region 06/01/2021 E-mail 
  

Garryduff An Taisce General E-mail Contact  06/01/2021 E-mail 
  

Garryduff Friends of the Earth General E-mail Contact  06/01/2021 E-mail 
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Garryduff Friends of the Irish Environment  General E-mail Contact  06/01/2021 E-mail 
  

Garryduff Birdwatch Ireland  General E-mail Contact  06/01/2021 E-mail 
  

Garryduff Irish Peatlands Conservation 
Council 

General E-mail Contact  06/01/2021 E-mail 
21/01/2021 E-mail 

Garryduff Irish Wildlife Trust General E-mail Contact  06/01/2021 E-mail 01/02/2021 E-mail 
Garryduff Bat Conservation Ireland General E-mail Contact  06/01/2021 E-mail 

  

Garryduff Woodlands of Ireland  General E-mail Contact  06/01/2021 E-mail 
  

Garryduff Butterfly Conservation Ireland  General E-mail Contact  06/01/2021 E-mail 
  

Garryduff Community Wetlands Forum 
(part of Irish Rurallink)  

General E-mail Contact  06/01/2021 E-mail 
  

Garryduff Turf Cutters and Contractors 
Association 

Postal Address  15/01/2021 Post 
  

Garryduff Galway Public Participation 
Network (PPN) 

General E-mail Contact  06/01/2021 E-mail 
  

Garryduff Sustainable Water Action 
Network (SWAN) 

http://www.swanireland.ie/ 06/01/2021 E-mail 
  

Garryduff Irish Farmers Association (Head 
Office) 

General E-mail Contact  06/01/2021 E-mail Dialogue is on-
going 

E-mail 

Garryduff National Association of Regional 
Game Councils 

General E-mail Contact  06/01/2021 E-mail 
  

Garryduff ICMSA (Irish Creamery Milk 
Suppliers Association) 

General E-mail Contact  06/01/2021 E-mail Dialogue is on-
going  

 

Garryduff ICSA (Irish Cattle and Sheep 
Farmers Association 

General E-mail Contact  06/01/2021 E-mail 
  

Garryduff Midlands & East Regional WFD 
Operational Committee 

Co-ordinator Local Authority Water 
Programme  

06/01/2021 E-mail 
  

Garryduff Shannon Flood Risk State 
Agency Co-ordination Working 

Group 

 Flood Risk Management Policy 
Officer  

06/01/2021 E-mail 
  

Garryduff Ballinasloe Tidy Towns 
Committee 

General E-mail Contact  06/01/2021 E-mail 
  

Garryduff Ballinasloe Walks and Trails General E-mail Contact  06/01/2021 E-mail 
  

Garryduff Ballydangan Red Grouse Project General E-mail Contact  06/01/2021 E-mail 
  

Garryduff BACD Ltd General E-mail Contact  06/01/2021 E-mail 
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Garryduff Williamstown Tidy towns General E-mail Contact  
    

Garryduff Galway Athlone Cycleway 
Project team 

info@galwaytoathlonecycleway.com 06/01/2021 E-mail 
  

Garryduff University College Dublin  General E-mail Contact  15/01/2021 E-mail 18/01/2021 E-mail 
 Trinity College Dublin General E-mail Contact 24/01/2021 E-mail 24/01/2021 E-mail 

Garryduff Aughrim Community 
Development Company 

General E-mail Contact  
  

10/02/2021 E-mail 
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Table APX -2 Response summary from Consultees contacted  

 
Organisation Summary of Response by Stakeholder BnM Response 

Senator Aisling Dolan Senator Dolan replied via e-mail 18/01/2021 and suggested a number 
of amenity developments that could be incorporated into the PCAS 

scheme and request clarification on a number of issues such as 
hydrological risk assessments and protection for existing rights of way. 

BnM acknowledged and responded via e-mail to assure that all points 
raised within the submission will be considered.  

Cllr. Dr. Evelyn Francis 
Parsons 

E-mail submission to acknowledge receipt of PCAS plans for Garryduff 
Bog 

BnM acknowledged and responded via e-mail to assure that all points 
raised within the submission will be considered in final draft of 

Garryduff Bog rehabilitation plan. 

TD Roscommon - 
Galway. Denis 
Naughten 

E-mail response on 09/12/2020 to request a full hydrological 
assessment for PCAS bogs.  

BnM acknowledged and responded via e-mail to assure that all points 
raised within the submission will be considered.  

TD Roscommon - 
Galway. Michael 
Fitzmaurice 

Responded via e-mail on 05/12/2020. Outlined concerns for turf-
cutters at Kilasolan and the potential flooding of adjacent farmer’s 
landholdings. 

BnM acknowledged and responded via e-mail to assure that all points 
raised within the submission will be considered.  

Irish Peatlands 
Conservation Council 

Responded to consultation regarding Garryduff Bog and the PCAS 
project at large to express support for the project and list a number of 

comments on how the project might be improved;  
 1) Potential for inclusion of local environmental groups in species 

specific conservation plans 
2) Requested that a map of potentially suitable areas for such projects 

should be included in rehab plans 
3) Promoted the idea of creating a biodiversity action plan that 

considers the use of site by all relevant stakeholders 
4) Recommended following the NPWS community engagement 

strategy as it was largely successful in bring local communities along 
with restoration projects 

BnM responded 25/01/2021, all issues raised will be taken into 
account in future drafts of plan. Also, BnM advised that;  

1) BnM have included DOC as an additional parameter on our suite of 
water monitoring analysis.  

2) BnM are working with LAWCO and WFD to align the BNM 
monitoring programme with the EPA’s 2021 Monitoring programme 
3) BnM have an extensive community consultation process ongoing 

with a dedicated Community Liaison Officer communicating to 
affected and interested parties 

NPWS Regional 
Network 

NPWS responded through e-mail thread on the 02, 03,07,09/12/2020 
in relation to all PCAS bogs. The main points discussed were to advise 

of the requirement to investigate if assessment under the SEA and 
Birds directives for each site.  

BnM acknowledged via e-mail to address queries on 09/12/2021. 
Also, a phone conversation with local NPWS Conservation Ranger on 

discussed biodiversity and rehabilitation measures on PCAS bogs 
including Garryduff. 
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National Museum of 
Ireland (Irish 

Antiquities Division) 

Responded through e-mail 28/12/2020 in relation to all PCAS bogs. 
Issues raised were; 

1) The request that due diligence be taken during works to protect any 
archaeologically significant findings or areas 

2) The NMI reiterated the importance of peatlands for the 
preservation of archaeology and requested they be consulted as part 

of any EIA undertaken 

BnM acknowledged and responded via e-mail on 28/12/2020 to 
assure BnM will give due cognisance to all points within all 

rehabilitation plans for Garryduff Bog. 
A virtual meeting on PCAS between BnM and NMI was held on 

18/01/2021 

Irish Farmers 
Association 

Responded to consultation regarding Garryduff and the PCAS project 
at large on multiple dates throughout ongoing discourse. Specific 

submission on Garryduff Bog received from IFA. Concerns raised were: 
1) Potential for flooding on adjacent lands. 

2) Health and Safety 
3) Perceived potentially detrimental impact of PCAS on property value 
4) Reiterated the desire of the IFA that people who have been cutting 

turf on bogs should retain this right. 

A working group has been established at a high level between BnM 
and IFA on various issues including PCAS. A meeting was held 

between BnM and IFA representatives on 18/02/2021 to present 
details on PCAS. Dialogue is ongoing. 

The Heritage Council Responded to consultation via e-mail on 04/01/2021 asking for more 
information on PCAS in general and looking to be involved in any 

seminar or information events. 

BnM responded via phone conversation on 11/01/2021. Dialogue is 
ongoing. 

The Irish Wildlife Trust Responded to consultation via e-mail on 01/02/2021 to acknowledge 
receipt of PCAS plans and indicate desire to make a submission. 

Submission received on 23/03/2021 supporting the PCAS scheme and 
specifically requesting: 

1. Consideration of statutory protection for rehabilitated bogs; 
2. Consideration for re-wilding in determining future habitats and 

species presence, including reintroductions; 
3. Appropriate monitoring is established. 

BnM responded via email and phone throughout February and 
March. A virtual meeting/PCAS presentation was held for IWT on 

17/02/2021. Dialogue is ongoing. 

Trinity College A researcher at Trinity College, Dublin, made a submission by e-mail 
24/01/2021. The following points were raised;  
1) Advised that the consultation phase of the project should be given 
more time 
2) Advised that there is little evidence of pre-project and post-project 
measurement 
3) Advised that further community engagement with local 
stakeholders and research based stakeholders would benefit the 
project 

BnM acknowledged and will give due cognisance to all points raised 
in the submission by Trinity College Researcher in the rehabilitation 

plan for Garryduff Bog. BnM raised responded via e-mail. 
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Dept. of Agriculture, 
Food & the Marine 
(DAFM) 

Submission by e-mail to express support for PCAS in general. 
Submission recommended; 
1) That local landowners and stakeholders be considered as part of 
the consultation process. 
2) EIA assessment be carried out prior to PCAS works. 
3) Hydrological assessments are carried out with a view to protecting 
adjoining lands from adverse impacts. 

BnM acknowledged and responded via e-mail on 02/03/2021 to 
assure that all points raised within the submission will be considered. 

A virtual meeting/PCAS presentation was held for DAFM on 
11/12/2020. 

Butterfly Conservation 
Ireland 

Responded to consultation via e-mail with submission on Garryduff. 
Concerns raised were: 
1) Alterations to the text of the rehab plan. 
2) Request for all turf cutting on BnM land to end. 
4) Suggest monitoring for Large Heath Butterfly or food plant Hare’s-
tail Cottongrass. 
5) Suggested alterations to habitat design in rehab plan to further 
connect regional high bog habitats and create further raised bog 
habitat on site. Also, BCI reiterated need to protect valuable habitat 
such as riparian habitat containing purging buckthorn.  
6) Advised BnM to ensure that quality habitats already found on site 
are not damaged by PCAs activities.  

BnM acknowledged via e-mail; Phone conversation with BCI on 
19/01/2021. 

ICMSA (Irish Creamery 
Milk Suppliers 
Association) 

Virtual meeting/PCAS presentation organised for 03/03/2021. A meeting was held by BnM on 03/03/2021 to present details on 
PCAS to the ICMSA and members.  
Dialogue is ongoing. 

University College 
Dublin  

A researcher from UCD contacted BnM with a submission on PCAS. 
The researcher suggested that the rehabilitations contain a good level 

of detail regarding rehab but could be improved by including more 
detail on water table level monitoring and measuring.  

BnM acknowledged and responded via e-mail to assure that all points 
raised within the submission will be considered in final draft of 

Garryduff Bog rehabilitation plan. 

Aughrim Community 
Development 

Company 

Submission made to voice support for PCAS project in general but to 
request information on the extent of PCAS plans at Garryduff. The 
Aughrim Community Development Company intends to create a 

climate action park in the Margins of the Bog 

BnM acknowledged and responded via e-mail to assure that all points 
raised within the submission will be considered in final draft of 
Garryduff Bog rehabilitation plan. Also, advised that the area 
intended for the climate action park will not be affected by 

rehabilitation plans 
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APPENDIX XII. ARCHAEOLOGY   
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Procedure: ENV017 Rev: 1 

 

Title: Archaeological Findings Approved: EM Date: 13/10/2020 

 
1) Purpose 
The purpose of this procedure is to describe the arrangements in Bord na Móna for findings of Archaeological material (Stray Finds). 

All objects, sites or monuments, no matter how fragmentary, are important elements of our heritage. 

 

2) Procedure 
1. Check whether there are any known archaeological monuments in your area. 
2. Be vigilant at all times - objects or traces of structures can be found on the field surfaces, in the drain faces, on the bog margins 

or caught within the mechanics of machinery. 
3. If an object is found leave it in place, if it is safe to do so, note its position and immediately contact your Archaeological Liaison 

Officer who will assess the situation and contact the Duty Officer of the National Museum of Ireland. 
4. Resist the temptation to investigate the find spot as this may disturb fragile archaeological deposits. 
5. If the object is already dislodged or is in imminent danger, remove it carefully, mark its find spot and report it immediately to 

your Archaeological Liaison Officer. 
6. Objects made of wood, leather or textile, which are removed from peat should be kept in conditions similar to those in which 

they are found. This can be done by packing them in peat or, if waterlogged, placing them in a clean basin of water and sealing 
the container. Resist the temptation to clean or remove peat from the object. 

7. If timbers or other materials, such as gravel or stones, which could be part of a man-made structure are noted on the bog, mark 
the location and report it immediately to your Archaeological Liaison Officer. If you suspect the find is of archaeological 
importance, resist the temptation to expose it any further as this could result in damage to the structure. 

8. Report anything that looks unnatural in the bog – your Archaeological Liaison Officer will decide whether it should be referred 
to the appropriate authorities. 

 

NOTE: Our archaeological heritage is a finite, non-renewable resource. Once a site is destroyed its information is lost forever and we have 
lost the chance to understand a little more about our past, where we have come from and perhaps the opportunity to learn for the future. 

 

Your Archaeological Liaison Officer is ……………………………… 

 

3) Records 
 

Revision Index 

Revision Date Description of change Approved 

1 13/09/2020 First release EMcD 

2    
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Archaeological Impact Assessment of Proposed Bog Rehabilitation at Garryduff Bog, Co. Galway.  Dr. Charles 
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Introduction 
The EPA (2002) Guidance on the process of preparing and implementing a bog rehabilitation plan notes 
that the licensee should characterise the bog prior to embarking on detailed planning and implementation. 
This characterisation should detail how the land is classified in terms of statutory protections, e.g. as 
European sites, world heritage sites, RAMSAR sites, National Heritage Areas, national monuments, 
archaeological heritage, etc. This archaeological impact assessment report was prepared by Dr. Charles 
Mount for Bord na Móna Energy Ltd to fulfil this characterisation in relation to archaeological heritage. It 
represents the results of a desk-based assessment of the impact of proposed bog rehabilitation on c.971 
hectares at Garryduff Bog, Co. Galway on the known archaeological heritage of the bog. The proposed 
rehabilitation actions will be a combination of measures to create wetlands and re-wet deep peat as 
outlined in the draft Methodology Paper for the proposed Bord na Móna Decommissioning, Rehabilitation 
and Restoration Scheme. These enhanced measures for Garryduff Bog will include:  
• Blocking field drains in the former industrial production area using a dozer to create regular peat 
barriers (three barriers per 100 m) along each field drain; 
• Re-alignment of piped drainage to manage water levels across the site.   
• Realignment of gravity outfalls. 
• Pump management – reducing or ceasing pumping.  
• Fertiliser treatment of high fields and headlands (typically slow to naturally re-colonise) to 
encourage natural colonisation, if needed.  (It is noted that the application of fertiliser may need additional 
assessment and approval as per the IPC Licence).   
• No measures are planned for the surrounding marginal peatland habitats.   
• Silt ponds will continue to be maintained during rehabilitation and decommissioning. 
• Evaluate success of short-term rehabilitation measures and enhance where necessary. 
• Decommissioning of silt-ponds will be assessed and carried out, where required. 
 
Garryduff Bog is located close to the west bank of the River Shannon, c.600m north of Clonfert, c.1km 
south of Shannonbridge and north of the L4305 road. The Grand Canal runs through the length of the bog 
in a north-west to south-east direction. The bog occupies the townlands of Annaghcorrib, Clonfert 
(Butson), Clonfertdemesne Bog, Clonfert North, Coolcarta East and West, Garryduff, Kylemore and 
Srahaun, on OS 6 inch sheets Galway 100 and 101. 
 

Methodology 
This is a desk-based archaeological assessment that includes a collation of existing written and graphic 
information to identify the likely archaeological potential of Garryduff Bog. The extent of the rehabilitation 
is indicated in Fig. 1. This area was examined using information from: 
 

 The IAWU Peatland Survey 
 The Bord na Móna Re-assessment Peatland Survey 
 The Bord na Móna excavation programme 
 The Sites and Monuments Record that is maintained by the Dept of Housing, Local Government 

and Heritage 
 The Excavations database 
 Previous assessments 

 
An impact assessment has been prepared and recommendations have been made. 
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Fig. 1. Garryduff Bog, Co. Galway, detail of the Record of Monuments and Places map sheets Nos. 100 and 
101. The proposed rehabilitation area is outlined with the red line. There is one Recorded Monument in 
the area. 
 

Desktop assessment 
 
Recorded Monuments 
The Record of Monuments and Places (RMP) for Co. Galway which was established under Section 12 of 
the National Monuments (Amendment) Act, 1994 was examined as part of the assessment (DAHGI 1997). 
This record was published by the Minister in 1997 and includes sites and monuments that were known in 
Garryduff Bog before that date. This review established that there is one RMP situated in the proposed 
rehabilitation area the line of the Grand Canal included as RMP GA100-114--- and   GA101-007--- (see 
Table 1 and Fig. 1).  
 

RMP No. Townland Classification N.G.R. E N.G.R. N 
GA100-114--- Lismany, Annaghcorribe, 

Coolcarta East, Coolcarta 
West, Garryduff, 
Kylemore 

Canal 19189 22415 

GA101-007--- Clonfert, Clonfert North, 
Garryduff, Reask 

Canal 19787 22110 

Table 1. List of RMPs in Garryduff Bog. 
 
Peatland survey 
Garryduff Bog was surveyed by the Irish Archaeological Wetland Unit (IAWU) in 1992 (unlicensed) as part 
of the Archaeological Survey of Ireland Peatland Survey. A total of 9 sightings were identified and recorded 
and subsequently lodged in the records of the Archaeological Survey of Ireland (see Table 2). A Road-Class 
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1 togher (GA100-172) was excavated in a single cutting in Annaghcorrib townland by Raftery in 1988 and 
then by the IAWU in 1992. These excavations were unlicensed. 
 

SMR No.  SMR Class IAWU Code IAWU 
Class 

Townland Easting Northing DBS 

GA100-114---
- 

Canal 

- - 

Lismany, Annaghcorribe, Coolcarta 
East, Coolcarta West, Garryduff, 
Kylemore Various Various - 

GA100-168 Road - class 1 
togher GA-ACB 0001 TOGH 

Annaghcorrib & Coolcarta East 
593910 723715 0.0 

GA100-172 Road - class 1 
togher GA-ACB 0001 TOGH 

Annaghcorrib 
194292 224464 0.00 

GA100-173 Road - 
gravel/stone GA-ACB 0002 GRAR 

Annaghcorrib & Coolcarta West 
193010 222762 0.00 

GA100-174 Road - 
gravel/stone GA-ACB 0003 GRAR 

Annaghcorrib & Coolcarta West 
192980 222828 0.00 

GA100-175 Road - class 3 
togher GA-ACB 0004 TOGH 

Annaghcorrib 
192921 222761 0.40 

GA100-176 Structure - 
peatland GA-ACB 0005 WWIS 

Annaghcorrib 
193480 223458 0.00 

GA100-181 Structure - 
peatland GA-ACB 0006 WWIS 

Garryduff 
193240 223939 0.20 

GA101-066 Pitfall trap GA-CCE 0001 FIND Coolcarta east 194960 222835 0.00 
GA101-067 Redundant 

record GA-CCE 0002 FIND 
Coolcarta east 

194755 223140 0.00 
- - GA-CCE 0003 FIND Coolcarta east - - - 

Table 2. List of sightings recorded by the IAWU in with SMR concordance Garryduff Bog. 
 
Sites and Monuments Record 
The Sites and Monuments Record (SMR) which is maintained by the Department of Housing, Local 
Government and Heritage was examined as part of the assessment on the 12th of April 2021. The SMR 
consists of records included in the RMP and sites and monuments notified to the Dept. since the 
publication of the RMP. This review established that there are ten sites and monument entered in the SMR 
in the proposed rehabilitation area. The sightings are indicated in Table 2 and Fig. 2 below. 
 
These are all sightings identified by the IAWU survey in 1992 that were notified to the Archaeological 
Survey of Ireland.  
 
National Inventory of Architectural Heritage 
The National Inventory of Architectural Heritage which is maintained by the Department of Housing, Local 
Government and Heritage was examined as part of the assessment on the 12th of April 2021. This review 
established that there are two structures listed I the Inventory located in the rehabilitation area (see Table 
3 and Fig. 2). The canal is also a Recorded Monument include as GA100-114--- and GA101-007---. 
 

NIAH No.  NIAH Class Townland Easting Northing 
30410003 Bridge Kylemore 592295 724010 
30410027 Canal Kylemore, etc. 592377 7223984 

Table 3. Structures listed in the National Inventory of Architectural Heritage in the study area. 
 



  Dr. Charles Mount M.A., Ph.D., M.B.A., Dip. EIA & SEA Mgmt, M.I.A.I.            Archaeological Assessment, Garryduff, Co. Galway 
  Project Archaeologist                                                                                                                                                                     May 2021 

 

5 
 

 
Fig. 2. Garryduff Bog, Co. Galway, detail of the Sites and Monuments Record. The proposed rehabilitation 
area is outlined with the red line. There are 10 SMRs in the area.  
 
Re-assessment Peatland Survey 2009 
Garryduff bog was also the subject of the Re-assessment Peatland Survey 2009 (excavation license 
09E0406) which was commissioned by Bord na Móna and was carried out by Archaeological Development 
Services (Rohan 2009). At the time of the survey parts of the northeast side and parts of the southeast 
side of the bog remained in production. In the out of production areas the fields were grass-covered and 
numerous drains were silt-filled. A handheld GPS was used to locate find spots for the previously recorded 
sites; however, nothing remained of these sites. Additional fieldwalking took place in areas where field 
surface and drain faces were still visible but no new archaeological sites were identified within the bog 
during this round of fieldwalking survey. 
 
Archaeological investigations 
One of the monuments identified in the IAWU survey (GA100-172) was archaeologically excavated in 1988 
and 1992 (unlicensed). Reports of archaeological excavations and licensed monitoring in the study area 
listed in the excavations database at excvations.ie were examined as part of the assessment. There are no 
additional reports of any archaeological investigations carried out in the rehabilitation area.  
 
Reported finds 
The topographical files of the National Museum of Ireland were searched for records of finds from the bog 
in April 2021 (thanks to Isabella Mulhall). Several reports of archaeological finds from Garryduff Bog are 
recorded in the topographical files of the National Museum of Ireland (see Table 4).  
 

Townland Museum No. Description 
Annaghcorrib 1995:86 Iron penannular brooch (possible). Found in a bog. 
Annaghcorrib 2001:70 Bog  butter. OS Sheet 100. 

Carta 
2015C1:16. Found during turf cutting/ Etienne Rynne Collection. OS Sheet 

101. (NGR 212,003) 



  Dr. Charles Mount M.A., Ph.D., M.B.A., Dip. EIA & SEA Mgmt, M.I.A.I.            Archaeological Assessment, Garryduff, Co. Galway 
  Project Archaeologist                                                                                                                                                                     May 2021 

 

6 
 

Clonfert (Butson) 1972:155 Leather shoe. OS Sheet 101 

Clonfert (Butson) 

2004:114 Ground stone axehead. Found on the shore of Lake Kimmeen 
during fieldwalking- Clonfert (Butson) or Clonfert (Seymour). 
Sheet 101. 

Garryduff 
1929:1101 Flint axehead. OS Sheet 101. Find place: “Shannon, mouth of 

Suck” 

Garryduff 
1929:1102 Polished stone axehead. OS Sheet 101. Find place: “Shannon, 

mouth of Suck” 

Garryduff 
1929:1103 Polished stone axehead. OS Sheet 101. Find place: “Shannon, 

mouth of Suck” 

Garryduff 
1929:1104 Stone hammerhead. OS Sheet 101. Find place: “Shannon, 

mouth of Suck” 

Kylemore 

1940:57 Socketed bronze knife. Kylemore Townland. No further details. 
Need to check paper file to check parish – may not be Clonfert 
parish 

Table 4. List of archaeological finds from Garryduff Bog reported to the National Museum of Ireland. 
 
Previous assessments 
Garryduff Bog has been the subject of an Environmental Impact Assessment Report caried out by Irish 
Archaeological Consultancy LTD in 2018 for Bord na Móna Energy Limited in relation to IPC Licence P0500-
01. The assessment noted the monuments identified by IAWU in 1992 and noted that there was a 
moderate potential for archaeological features to be uncovered during the course of any future 
development works in Garryduff Bog. 
 

Impact assessment 
A total of 11 sightings of archaeological material and one additional architectural structure have been 
identified and recorded in the rehabilitation area. 10 of these sightings were made by the IAWU Peatland 
Survey and these were subsequently entered into the Sites and Monuments Record. The Re-assessment 
Peatland Survey 2009 found that none of the sightings made by the IAWU survived. The line of the Grand 
Canal (GA100-114--- and GA101-007---) does survive and a bridge (NIAH 30410003) survives in the 
rehabilitation area survive (see Table 5). 
 

NIAH No. RMP No. Townland Classification N.G.R. E N.G.R. N 
30410027 GA100-114--- Lismany, 

Annaghcorribe, 
Coolcarta East, 
Coolcarta West, 
Garryduff, Kylemore 

Canal 19189 22415 

30410027 GA101-007--- Clonfert, Clonfert 
North, Garryduff, 
Reask 

Canal 19787 22110 

30410003 - Kylemore Bridge 592295 724010 
Table 5. All surviving monuments and structures in the rehabilitation area. 
 

Recommendations 
The line of the Grand Canal (GA100-114--- and GA101-007---) and a bridge (NIAH 30410003) should be 
avoided by the rehabilitation works with a 20m buffer zone (see Table 5). Note the Grand Canal (GA100-
114--- and GA101-007---) extends through the whole length of Garryduff Bog and its location is marked in 
Fig 1 with a thick black outline numbered 114 and 7. There are serval archaeological finds known from the 
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bog. Should any previously unknown archaeological material be uncovered during the rehabilitation 
works, it should also be avoided and reported to the Bord na Móna Archaeological Liaison Officer and the 
National Museum of Ireland. 
 

Conclusion 
This is a desk-based archaeological assessment and includes a collation of existing written and graphic 
information to identify the likely archaeological potential of the proposed rehabilitation area. The line of 
the Grand Canal (GA100-114--- and GA101-007---) and a bridge (NIAH 30410003) should be avoided by 
the rehabilitation works with a 20m buffer zone (see Table 5). There are serval archaeological finds known 
from the bog. Should any previously unknown archaeological material be uncovered during the 
rehabilitation works, it should be avoided and reported to the Bord na Móna Archaeological Liaison Officer 
and the National Museum of Ireland. 
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