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CITY OF SAN DIEGO, CALIFORNIA 

NOTICE INVITING BIDS 

1. RECEIPT AND OPENING OF BIDS: Bids will be received at the Public Works Contracts 
at the location, time, and date shown on the cover of these specifications for performing work 
on AC Water Group 1006 and Storm Drain Group 1006 (Project). 

2. SUMMARY OF WORK:  The Work involves furnishing all labor, materials, equipment, 
services, and other incidental works and appurtenances for the construction of the Project as 
described in ATTACHMENT A. 

3. BIDS ARE PUBLIC RECORDS:  Upon receipt by the City, Bids shall become public 
records subject to public disclosure.  It is the responsibility of the respondent to clearly 
identify any confidential, proprietary, trade secret or otherwise legally privileged information 
contained within the Bid.  General references to sections of the California Public Records Act 
(PRA) will not suffice. If the Contractor does not provide applicable case law that clearly 
establishes that the requested information is exempt from the disclosure requirements of the 
PRA, the City shall be free to release the information when required in accordance with the 
PRA, pursuant to any other applicable law, or by order of any court or government agency, 
and the Contractor will hold the City harmless for release of this information. 

4. SUBCONTRACTING PARTICIPATION PERCENTAGES: 

4.1. The City has incorporated mandatory SLBE-ELBE subcontractor participation 
percentages to enhance competition and maximize subcontracting opportunities.  For 
the purpose of achieving the mandatory subcontractor participation percentages, a 
recommended breakdown of the SLBE and ELBE subcontractor participation 
percentages based upon certified SLBE and ELBE firms has also been provided to 
achieve the mandatory subcontractor participation percentages: 

1. SLBE participation   6.4% 

2. ELBE participation 15.9% 

3. Total mandatory participation 22.3% 

4.2. The Bidders are strongly encouraged to attend the Pre-Bid Meeting to better 
understand the Good Faith Effort requirements of this contract.  See the City’s 
document titled “SLBE Program, Instructions For Bidders Completing The Good 
Faith Effort Submittal” available at: http://www.sandiego.gov/eoc/ 

4.3. The Bid will be declared non-responsive if the Bidder fails the following mandatory 
conditions: 

4.3.1. Bidder’s inclusion of SLBE-ELBE certified subcontractors at the overall 
mandatory participation percentage identified in this document; OR. 

4.3.2. Bidder’s submission of Good Faith Effort documentation demonstrating the 
Bidder made a good faith effort to outreach to and include SLBE-ELBE 
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Subcontractors required in this document within 3 Working Days of the Bid 
opening if the overall mandatory participation percentage is not met. 

4.4. For additional Equal Opportunity Contracting Program requirements, see  
Attachment C. 

5. PRE-BID MEETING:  

5.1. There will be a Pre-Bid Meeting to discuss the scope of the Project, bidding 
requirements, pre-qualification process, and Equal Opportunity Contracting Program 
requirements and reporting procedures in the Public Works Contracts, Conference 
Room at 1010 Second Avenue, 14th Floor, San Diego, CA 92101 at 10:00 AM, on 
DECEMBER 10, 2014. 

5.2. All potential bidders are encouraged to attend. 

5.3. To request a copy of the agenda on an alternative format, or to request a sign 
language or oral interpreter for this meeting, call the Public Works Contracts at (619) 
533-3450 at least 5 Working Days prior to the Pre-Bid Meeting to ensure availability. 

6. CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM: 

6.1. Prior to the Award of the Contract or each Task Order, you and your Subcontractors 
and Suppliers must register with the City’s web-based contract compliance website, 
Prism®, located here: 

https://pro.prismcompliance.com/default.aspx.  

6.2. The City may not award the contract until registration of all subcontractors and 
suppliers is complete.  In the event this requirement is not met within the time frame 
specified in the Notice of Intent to Award letter, the City reserves the right to rescind 
the Notice of Award / Intent to Award and to make the award to the next responsive 
and responsible bidder / proposer. 

7. JOINT VENTURE CONTRACTORS:  Provide a copy of the Joint Venture agreement and 
the Joint Venture license to the City within 10 Working Days after receiving the Contract 
forms.  See 2-1.1.2, “Joint Venture Contractors” in The WHITEBOOK for details. 

8. PREVAILING WAGE RATES:  Pursuant to San Diego Municipal Code section 22.3019, 
construction, alteration, demolition, repair and maintenance work performed under this 
Contract is subject to State prevailing wage laws.  For construction work performed under 
this Contract cumulatively exceeding $25,000 and for alteration, demolition, repair and 
maintenance work performed under this Contract cumulatively exceeding $15,000, the 
Contractor and its subcontractors shall comply with State prevailing wage laws including, but 
not limited to, the requirements listed below. 

8.1. Compliance with Prevailing Wage Requirements.  Pursuant to sections 1720 
through 1861 of the California Labor Code, the Contractor and its subcontractors 
shall ensure that all workers who perform work under this Contract are paid not less 
than the prevailing rate of per diem wages as determined by the Director of the 
California Department of Industrial Relations (DIR). This includes work performed 
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during the design and preconstruction phases of construction including, but not limited 
to, inspection and land surveying work. 

8.2. Copies of such prevailing rate of per diem wages are on file at the City and are 
available for inspection to any interested party on request. Copies of the prevailing 
rate of per diem wages also may be found at 
http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Contractor and its 
subcontractors shall post a copy of the prevailing rate of per diem wages 
determination at each job site and shall make them available to any interested party 
upon request. 

8.3. The wage rates determined by the DIR refer to expiration dates.  If the published 
wage rate does not refer to a predetermined wage rate to be paid after the expiration 
date, then the published rate of wage shall be in effect for the life of this Contract. If 
the published wage rate refers to a predetermined wage rate to become effective upon 
expiration of the published wage rate and the predetermined wage rate is on file with 
the DIR, such predetermined wage rate shall become effective on the date following 
the expiration date and shall apply to this Contract in the same manner as if it had 
been published in said publication.  If the predetermined wage rate refers to one or 
more additional expiration dates with additional predetermined wage rates, which 
expiration dates occur during the life of this Contract, each successive predetermined 
wage rate shall apply to this Contract on the date following the expiration date of the 
previous wage rate. If the last of such predetermined wage rates expires during the 
life of this Contract, such wage rate shall apply to the balance of the Contract. 

8.4. Penalties for Violations.  Contractor and its subcontractors shall comply with 
California Labor Code section 1775 in the event a worker is paid less than the prevailing 
wage rate for the work or craft in which the worker is employed. 

8.5. Payroll Records.  Contractor and its subcontractors shall comply with California 
Labor Code section 1776, which generally requires keeping accurate payroll records, 
verifying and certifying payroll records, and making them available for inspection. 
Contractor shall require its subcontractors to also comply with section 1776. 
Contractor and its subcontractors shall submit weekly certified payroll records online 
via the City’s web-based Labor Compliance Program. Contractor is responsible for 
ensuring its subcontractors submit certified payroll records to the City. 

8.6. Apprentices.  Contractor and its subcontractors shall comply with California Labor Code 
sections 1777.5, 1777.6 and 1777.7 concerning the employment and wages of 
apprentices. Contractor shall be held responsible for the compliance of their 
subcontractors with sections 1777.5, 1777.6 and 1777.7. 

8.7. Working Hours.  Contractor and subcontractors shall comply with California Labor 
Code sections 1810 through 1815, including but not limited to: (i) restrict working 
hours on public works contracts to eight hours a day and forty hours a week, unless 
all hours worked in excess of 8 hours per day are compensated at not less than 1½ 
times the basic rate of pay; and (ii) specify penalties to be imposed on design 
professionals and subcontractors of $25 per worker per day for each day the worker 
works more than 8 hours per day and 40 hours per week in violation of California 
Labor Code sections1810 through 1815. 
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8.8. Required Provisions for Subcontracts.  Contractor shall include at a minimum a 
copy of the following provisions in any contract they enter into with a subcontractor: 
California Labor Code sections 1771, 1775, 1776, 1777.5, 1810, 1813, 1815, 1860 
and 1861. 

8.9. Labor Code Section 1861 Certification.  Contractor in accordance with California 
Labor Code section 3700 is required to secure the payment of compensation of its 
employees and by signing this Contract, Contractor certifies that “I am aware of the 
provisions of Section 3700 of the California Labor Code which require every employer 
to be insured against liability for workers’ compensation or to undertake self-insurance 
in accordance with the provisions of that code, and I will comply with such provisions 
before commencing the performance of the work of this Contract.” 

8.10. Labor Compliance Program.  The City has its own Labor Compliance Program as 
authorized by the DIR. The City will withhold contract payments when payroll 
records are delinquent or deemed inadequate by the City or other governmental 
entity, or it has been established after an investigation by the City or other 
governmental entity that underpayment(s) have occurred. 

9. INSURANCE REQUIREMENTS:  

9.1. All certificates of insurance and endorsements required by the contract are to be 
provided upon issuance of the City’s Notice of Intent to Award letter. 

9.2. Refer to sections 7-3, “LIABILITY INSURANCE”, and 7-4, “WORKERS’ 
COMPENSATION INSURANCE” of the Supplementary Special Provisions (SSP) 
for the insurance requirements which must be met. 

10. PREQUALIFICATION OF CONTRACTORS:   

10.1. Contractors submitting Bid must be pre-qualified for the total amount proposed, 
inclusive of all alternate items prior to the date of submittal.  Bids from contractors 
who have not been pre-qualified as applicable and Bids that exceed the maximum 
dollar amount at which contractors are pre-qualified will be deemed non-responsive 
and ineligible for award.  Complete information and prequalification questionnaires 
are available at: 

http://www.sandiego.gov/cip/bidopps/prequalification.shtml 

10.2. The completed questionnaire, financial statement, and bond letter or a copy of the 
contractor’s SLBE-ELBE certification and bond letter, must be submitted no later 
than 2 weeks prior to the bid opening to the Public Works Contracts, Prequalification 
Program, 1010 Second Avenue, 14th Floor, San Diego, CA 92101.  For additional 
information or the answer to questions about the prequalification program, contact 
David Stucky at 619-533-3474 or dstucky@sandiego.gov.  

11. REFERENCE STANDARDS:  Except as otherwise noted or specified, the Work shall be 
completed in accordance with the following standards: 
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Title Edition 
Document 
Number 

Standard Specifications for Public Works Construction 
(“The GREENBOOK”) 

2012 PITS070112-01 

City of San Diego Standard Specifications for Public 
Works Construction (“The WHITEBOOK”)* 

2012 PITS070112-02 

City of San Diego Standard Drawings* 2012 PITS070112-03 

Caltrans Standard Specifications 2010 PITS070112-04 

Caltrans Standard Plans 2010 PITS070112-05 

California MUTCD 2012 PITS070112-06 

City Standard Drawings - Updates Approved For Use 
(when specified)* 

Varies Varies 

Standard Federal Equal Employment Opportunity 
Construction Contract Specifications and the Equal 
Opportunity Clause Dated 09-11-84 

1984 769023   

NOTE:  *Available online under Engineering Documents and References at: 
http://www.sandiego.gov/publicworks/edocref/index.shtml 

12. CITY'S RESPONSES AND ADDENDA:  The City at its option, may respond to any or all 
questions submitted in writing, via letter, or FAX in the form of an addendum.  No oral 
comment shall be of any force or effect with respect to this solicitation. The changes to the 
Contract Documents through addendum are made effective as though originally issued with 
the Bid. The Bidders shall acknowledge the receipt of Addenda on the form provided for this 
purpose in the Bid. 

13. CITY'S RIGHTS RESERVED:  The City reserves the right to cancel the Notice Inviting 
Bids at any time, and further reserves the right to reject submitted Bids, without giving any 
reason for such action, at its sole discretion and without liability.  Costs incurred by the 
Bidder(s) as a result of preparing Bids under the Notice Inviting Bids shall be the sole 
responsibility of each bidder.  The Notice Inviting Bids creates or imposes no obligation upon 
the City to enter a contract. 

14. CONTRACT PRICING FORMAT:  This solicitation is for a Lump Sum contract with Unit 
Price provisions as set forth in the Bid Proposal Form(s), Volume 2. 

15. SUBMITTAL OF “OR EQUAL” ITEMS:  See Section 4-1.6, “Trade Names or Equals” in 
The WHITEBOOK and as amended in the SSP. 

16. AWARD PROCESS: 

16.1. The Award of this contract is contingent upon the Contractor’s compliance with all 
conditions precedent to Award. 

16.2. Upon acceptance of a Bid, the City will prepare contract documents for execution 
within approximately 21 days of the date of the Bid opening and award the Contract 
approximately within 7 days of receipt of properly executed Contract, bonds, and 
insurance documents. 
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16.3. This contract will be deemed executed, and effective, only upon the signing of the 
Contract by the Mayor or designee of the City. 

17. SUBCONTRACT LIMITATIONS: The Bidder’s attention is directed to Standard 
Specifications for Public Works Construction, Section 2-3, “SUBCONTRACTS” in The 
GREENBOOK and as amended in the SSP which requires the Contractor to self-perform not 
less than the specified amount. Failure to comply with this requirement shall render the bid 
non-responsive and ineligible for award. 

18. AVAILABILITY OF PLANS AND SPECIFICATIONS: Contract Documents may be 
obtained by visiting the City’s website:  http://www.sandiego.gov/cip/.  Plans and 
Specifications for this contract are also available for review in the office of the City Clerk or 
Public Works Contracts. 

19. SUBMISSION OF QUESTIONS: 

19.1. The Director (or designee), of the Public Works Department is the officer responsible 
for opening, examining, and evaluating the competitive Bids submitted to the City for 
the acquisition, construction and completion of any public improvement except when 
otherwise set forth in these documents.  All questions related to this solicitation shall 
be submitted to: 

Public Works Contracts 
1010 Second Avenue, 14th Floor 
San Diego, California, 92101 
Attention:  [Contract Specialist listed on the front cover hereof] 

OR: 

Email address of the Contract Specialist listed on the front cover hereof. 

19.2. Questions received less than 14 days prior to the date for opening of Bids may not be 
considered. 

19.3. Clarifications deemed by the City to be material shall be issued by Addenda and 
uploaded to the City’s online bidding service. 

19.4. Only questions answered by formal written addenda will be binding.  Oral and other 
interpretations or clarifications will be without legal effect.  It is the Bidder's 
responsibility to become informed of any Addenda that have been issued and to 
include all such information in its Bid. 

20. ELIGIBLE BIDDERS:  No person, firm, or corporation shall be allowed to make, file, or be 
interested in more than one (1) Bid for the same work unless alternate Bids are called for.  A 
person, firm or corporation who has submitted a sub-proposal to a Bidder, or who has quoted 
prices on materials to a Bidder, is not hereby disqualified from submitting a sub-proposal or 
quoting prices to other Bidders or from submitting a Bid in its own behalf. Any Bidder who 
submits more than one bid will result in the rejection of all bids submitted. 
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21. SAN DIEGO BUSINESS TAX CERTIFICATE:  The Contractor and Subcontractors, not 
already having a City of San Diego Business Tax Certificate for the work contemplated shall 
secure the appropriate certificate from the City Treasurer, Civic Center Plaza, first floor and 
submit to the Contract Specialist upon request or as specified in the Contract Documents. Tax 
Identification numbers for both the Bidder and the listed Subcontractors must be submitted on 
the City provided forms with the Notice Inviting Bids and Contract forms. 

22. PROPOSAL FORMS:  Bid shall be made only upon the Bidding Documents i.e., Proposal 
form attached to and forming a part of the specifications.  The signature of each person 
signing shall be in longhand. 

22.1. Bidder shall complete and submit all pages in the "Bidding Document" Section (see 
Volume 2) as their Bid per the schedule given under “Required Documents Schedule,” 
(see Volume 1).  Bidder is requested to retain for their reference other portions of the 
Contract Documents that are not required to be submitted with the Bid. The entire 
specifications for the bid package do not need to be submitted with the bid. 

22.2. The City may require any Bidder to furnish a statement of experience, financial 
responsibility, technical ability, equipment, and references. 

22.3. Bids and certain other forms and documents as specified in the Volume 2 of 2 of the 
Contract Documents shall be enclosed in a sealed envelope and shall bear the title of 
the work and name of the Bidder and the appropriate State Contractors License 
designation which the Bidder holds. 

22.4. Bids may be withdrawn by the Bidder prior to, but not after, the time fixed for 
opening of Bids. 

23. BIDDER’S GUARANTEE OF GOOD FAITH (BID SECURITY): 

23.1. With the exception of the contracts valued $5,000 or less, JOC and Design-Build 
contracts, and contracts subject to the Small and Local Business Program of 
$250,000 or less e.g., ELBE contracts, each Bidder shall accompany its Bid with 
either a cashier's check upon some responsible bank, or a check upon such bank 
properly certified or an approved corporate surety bond payable to the City of San 
Diego, for an amount of not less than 10% of the aggregate sum of the Bid, which 
check or bond, and the monies represented thereby shall be held by the City as a 
guarantee that the Bidder, if awarded the contract, will in good faith enter into such 
contract and furnish the required final bonds. 

23.2. The Bidder agrees that in case of Bidder’s refusal or failure to execute this contract and 
give required final bonds, the money represented by a cashier's or certified check shall 
remain the property of the City, and if the Bidder shall fail to execute this contract, 
the Surety agrees that it will pay to the City damages which the City may suffer by 
reason of such failure, not exceeding the sum of 10% of the amount of the Bid. 

23.3. A Bid received without the specified bid security will be rejected as being 
non-responsive. 
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24. AWARD OF CONTRACT OR REJECTION OF BIDS: 

24.1. This contract may be awarded to the lowest responsible and reliable Bidder. 

24.2. Bidders shall complete the entire Bid schedule (also referred to as “schedule of 
prices” or Proposal form).  Incomplete price schedules will be rejected as being non-
responsive. 

24.3. The City reserves the right to reject any or all Bids, and to waive any informality or 
technicality in Bids received and any requirements of these specifications as to 
bidding procedure. 

24.4. Bidders will not be released on account of their errors of judgment.  Bidders may be 
released only upon receipt by the City from the Bidder within 3 Working Days, 
excluding Saturdays, Sundays, and state holidays, after the opening of Bids, of 
written notice which includes proof of honest, credible, clerical error of material 
nature, free from fraud or fraudulent intent, and of evidence that reasonable care was 
observed in the preparation of the Bid. 

24.5. A non-selected Bidder may protest award of the Contract to the selected Bidder by 
submitting a written “Notice of Intent to Protest” including supporting documentation 
which shall be received by Public Works Contracts no later than 10 days after the 
City’s announcement of the selected Bidder or no later than 10 days from the date 
that the City issues notice of designation of a Bidder as non-responsible in 
accordance with San Diego Municipal Code Chapter 2, § 22.3029, “Protests of 
Contract Award.” 

24.6. The City of San Diego will not discriminate with regard to race, religious creed, 
color, national origin, ancestry, physical handicap, marital status, sex or age, in the 
award of contracts. 

24.7. Each Bid package properly executed as required by these specifications shall 
constitute a firm offer, which may be accepted by the City within the time specified 
in the Proposal. 

24.8. The City reserves the right to evaluate all Bids and determine the lowest Bidder on 
the basis of any proposed alternates, additive items or options, at its discretion that 
will be disclosed in the Volume 2 of 2. 

25. BID RESULTS: 

25.1. The Bid opening by the City shall constitute the public announcement of the 
Apparent Low Bidder.  In the event that the Apparent Low Bidder is subsequently 
deemed non-responsive or non-responsible, a public announcement will be posted in 
the City’s web page http://www.sandiego.gov/cip/index.shtml, with the name of the 
newly designated Apparent Low Bidder. 

25.2. To obtain Bid results, either attend Bid opening, review the results on the City’s web 
site, or provide a self-addressed, stamped envelope, referencing Bid number, and Bid 
tabulation will be mailed to you upon verification of extensions.  Bid results cannot 
be given over the telephone. 
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26. THE CONTRACT: 

26.1. The Bidder to whom award is made shall execute a written contract with the City of 
San Diego and furnish good and approved bonds and insurance certificates specified 
by the City within 14 days after receipt by Bidder of a form of contract for execution 
unless an extension of time is granted to the Bidder in writing. 

26.2. If the Bidder takes longer than 14 days to fulfill these requirements, then the additional 
time taken shall be added to the Bid guarantee.  The Contract shall be made in the 
form adopted by the City, which includes the provision that no claim or suit 
whatsoever shall be made or brought by Contractor against any officer, agent, or 
employee of the City for or on account of anything done or omitted to be done in 
connection with this contract, nor shall any such officer, agent, or employee be liable 
hereunder. 

26.3. If the Bidder to whom the award is made fails to enter into the contract as herein 
provided, the award may be annulled and the Bidder's Guarantee of Good Faith will 
be subject to forfeiture.  An award may be made to the next lowest responsible and 
reliable Bidder who shall fulfill every stipulation embraced herein as if it were the 
party to whom the first award was made. 

26.4. Pursuant to the San Diego City Charter section 94, the City may only award a public 
works contract to the lowest responsible and reliable Bidder. The City will require 
the Apparent Low Bidder to (i) submit information to determine the Bidder’s 
responsibility and reliability, (ii) execute the Contract in form provided by the City, 
and (iii) furnish good and approved bonds and insurance certificates specified by the 
City within 14 Days, unless otherwise approved by the City, in writing after the 
Bidder receives notification from the City, designating the Bidder as the Apparent 
Low Bidder and formally requesting the above mentioned items. 

26.5. The award of the Contract is contingent upon the satisfactory completion of the 
above mentioned items and becomes effective upon the signing of the Contract by the 
Mayor or designee.  If the Apparent Low Bidder does not execute the Contract or 
submit required documents and information, the City may award the Contract to the 
next lowest responsible and reliable Bidder who shall fulfill every condition 
precedent to award.  A corporation designated as the Apparent Low Bidder shall 
furnish evidence of its corporate existence and evidence that the officer signing the 
Contract and bond for the corporation is duly authorized to do so. 

27. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK:  The Bidder 
shall examine carefully the Project Site, the Plans and Specifications, other materials as 
described in the Special Provisions, Section 2-7, and the proposal forms (e.g., Bidding 
Documents).  The submission of a Bid shall be conclusive evidence that the Bidder has 
investigated and is satisfied as to the conditions to be encountered, as to the character, 
quality, and scope of Work, the quantities of materials to be furnished, and as to the 
requirements of the Bidding Documents Proposal, Plans, and Specifications. 

28. CITY STANDARD PROVISIONS:  This contract is subject to the following standard 
provisions. See The WHITEBOOK for details. 
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28.1. The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a 
Drug-Free Workplace. 

28.2. The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to 
the Americans with Disabilities Act. 

28.3. The City of San Diego Municipal Code §22.3004 for Pledge of Compliance.   

28.4. The City of San Diego’s Labor Compliance Program and the State of California 
Labor Code §§1771.5(b) and 1776. 

28.5. Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code 
concerning the employment of apprentices by contractors and subcontractors 
performing public works contracts. 

28.6. The City’s Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The 
San Diego Municipal Code (SDMC). 

28.7. The City’s Information Security Policy (ISP) as defined in the City’s Administrative 
Regulation 90.63. 

29. PRE-AWARD ACTIVITIES: 

29.1. The selected contractor by the City to execute a contract for this Work shall provide 
the information required within the time specified in “Required Documents,” of this 
bid package.  Failure to provide the information within the time specified may result 
in the Bid being rejected as non-responsive. 

29.2. If the Bid is rejected as non-responsive, the selected contractor by the City to execute 
a contract for this Work shall forfeit the required Bid.  The decision that the selected 
contractor by the City to execute a contract for this Work is non-responsive for 
failure to provide the information required within the time specified shall be at the 
sole discretion of the City. 

30. PHASED FUNDING: 

For additional Phased Funding Provisions, see Attachment B. 

31. ADDITIVE/DEDUCTIVE ALTERNATES:  

31.1. The additive/deductive alternates have been established to allow the City to compare 
the cost of specific portions of the Work with the Project’s budget and enable the 
City to make decision prior to award.  The award will be established as described in 
the Bid.  The City reserves the right to award the Contract for the Base Bid only or 
the Base Bid plus any combination of Additive and Deductive Alternate(s). 

31.2. For water pipeline projects, the Plans typically show all cut and plug and connection 
work to be performed by City Forces. However, Bidders shall refer to Bidding 
Documents to see if all or part of this work will be performed by the Contractor. 
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32. REQUIRED DOCUMENT SCHEDULE: 

32.1. The Bidder’s attention is directed to the City’s Municipal Code §22.0807(e), (3)-(5) 
for important information regarding grounds for debarment for failure to submit 
required documentation. 

32.2. The specified Equal Opportunity Contracting Program (EOCP) forms are available 
for download from the City’s web site at: 

http://www.sandiego.gov/eoc/forms/index.shtml 

ITEM WHEN DUE FROM DOCUMENT TO BE SUBMITTED 

1.  BID SUBMITTAL DATE/TIME ALL BIDDERS Bid 

2.  BID SUBMITTAL DATE/TIME ALL BIDDERS Bid Bond 

3.  BID SUBMITTAL DATE/TIME ALL BIDDERS Non-collusion Affidavit to be Executed 
By Bidder and Submitted with Bid under 
23 USC 112 and PCC 7106 

4.  BID SUBMITTAL DATE/TIME ALL BIDDERS Contractors Certification of Pending 
Actions 

5.  BID SUBMITTAL DATE/TIME ALL BIDDERS Equal Benefits Ordinance Certification of 
Compliance 

6.  BID SUBMITTAL DATE/TIME ALL BIDDERS Form AA35 - List of Subcontractors 

7.  BID SUBMITTAL DATE/TIME ALL BIDDERS Form AA40 - Named Equipment/Material 
Supplier List 

8.  BID SUBMITTAL DATE/TIME ALL BIDDERS Form AA45 - Subcontractors 
Additive/Deductive Alternate 

9.  WITHIN 3 WORKING DAYS OF 
BID OPENING 

ALL BIDDERS SLBE Good Faith Efforts Documentation  

10.  WITHIN 3 WORKING DAYS OF 
BID OPENING WITH GOOD 
FAITH EFFORT 
DOCUMENTATION 

ALL BIDDERS Form AA60 – List of Work Made 
Available 

11.  WITHIN 3 WORKING DAYS OF 
BID OPENING WITH GOOD 
FAITH EFFORT 
DOCUMENTATION 

ALL BIDDERS Proof of Valid DBE-MBE-WBE-DVBE 
Certification Status e.g., Certs.  

12.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Phased Funding Schedule Agreement 
(when required)  

13.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Pre-Award Schedule (Phased Funded 
Contracts Only) 
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ITEM WHEN DUE FROM DOCUMENT TO BE SUBMITTED 

14.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Names of the principal individual owners 
of the Apparent Low Bidder  

15.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

If the Contractor is a Joint Venture:  

1. Joint Venture Agreement 

2. Joint Venture License 

16.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Form BB05 - Work Force Report  

17.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Contract Forms - Agreement 

18.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Contract Forms - Payment and 
Performance Bond 

19.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Certificates of Insurance and 
Endorsements 

20.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Contractor Certification - Drug-Free 
Workplace  

21.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Contractor Certification - American with 
Disabilities Act  

22.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Contractors Standards - Pledge of 
Compliance  
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CONTRACT FORMS 

AGREEMENT 

 



CONTRACT FORMS 

CONSTRUCTION CONTRACT 

Tllis contract is made and entered into between THE CITY OF SAN DIEGO, a municipal 
corporation, herein called "City", and KTA Construction, Inc. , herein called "Contractor" for 
construction of AC Water Group 1006 and Storm Drain Group 1006; 
Bid No. K-15-6267-DBB-3; in the amount of Two Million Seven Hundred Twenty-Two Thousand 
Seventeen Dollars and .60/100 ($2,722,017.60), whlch is comprised of the Base Bid plus/nlinus 
Additive Alternates A & B. 

IN CONSIDERATION of the payments to be made hereunder and the mutual undertaldngs of the 
parties hereto, City and Contractor agree as follows: 

1. The following are incorporated into this contract as though fully set forth herein: 

(a) The attached Faithful Performance and Payment Bonds. 

(b) The attached Proposal included in the Bid documents by the Contractor. 

(c) Reference Standards listed in the Notice Inviting Bids and the Supplementary Special 
Provisions (SSP). 

(d) Phased Funding Schedule Agreement 

(e) That certain documents entitled AC Water Group 1006 and Storm Drain Group 
1006, on file in the office of the Public Works Department as Document No. 
B-14116 I B-15064 as well as all matters referenced therein. 

2. The Contractor shall perform and be bound by all the terms and conditions of this contract 
and in strict conformity therewith shall perform and complete in a good and workmanlike 
manner AC Water Group 1006 and Storm Drain Group 1006, Bid Number K-15-6267-
DBB-3, San Diego, California. 

3. For such performances, the City shall pay to Contractor the amounts set forth at the times and 
in the manner and with such additions or deductions as are provided for in thls contract, and 
the Contractor shall accept such payment in full satisfaction of all claims incident to such 
performances. 

4. No claim or suit whatsoever shall be made or brought by Contractor against any officer, 
agent, or employee of the City for or on account of anythlng done or onlitted to be done in 
connection with thls contract, nor shall any such officer, agent, or employee be liable 
hereunder. 

5. Thls contract is effective as of the date that the Mayor or designee signs the agreement. 
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CONTRACT FORMS ( continue.d) 

IN WITNESS WHEREOF, this Agreement is signed by the City of San Diego, acting by and 
through its Mayor or designee, pursuant to Municipal Code 22.3107 authorizing such execution. 

THE CITY OF SAN DIEGO 

Print Name: Albert P. Recha 
Public Works Contracts Deputy Director 

Date: __ :a~J \"-"-C.._,_J"CO_I-=-; ___ _ 

CONTRACTOR 

(&;J(e--
Print Name: ?6-t,... L H ka/Yt...to..N 

Title:_-+2-'--'/VQ~'--"-'-"-'a:L&v=,L-;-______ _ 
I 

Date: __ -=Z..=---~ ....... L-=--'-~_..z....-=-o_,_t_,_'\ _____ _ 

APPROVED AS TO FORM AND LEGALITY 

Jan I. Goldsmith, City Attorney 

Byut~a-" ,. 
Print Name: &Jro Oe.- Lav-e? O"r ... 

'Deputy City Attorney 

Date:--------.?"Y-/~13'--~--'/t......_S: ___ _ 

City of San Diego License No.: /3 J 9 9 ,S'(!)o 7 b 0, 1 

State Contractor's License No.: 3 '?c::? Z.::!31 
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Executed in Triplicate 

CONTRACT FORMS ATTACHMENTS 
PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND 

FAITHFUL PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND: 

The Guarantee Company 
KTA Construction, Inc. , a corporation, as principal, and ofNmih America USA , a 
corporation authorized to do business in the State of Califomia, as Surety, hereby obligate 
themselves, their successors and assigns, jointly and severally, to The City of San Diego a municipal 
corporation in the sum of Two Million Seven Hundred Twenty-Two Thousand Seventeen Dollars 
and .60/100 ($2,722,017.60), which is comprised of the Base Bid plus Additive Alternates A & B for 
the faithful performance of the annexed contract, and in the sum of Two Million Seven Hundred 
Twenty-Two Thousand Seventeen Dollars and .60/100 ($2,722,017.60), which is comprised of the 
Base Bid plus/minus Additive Altemates A & B for the benefit of laborers and materialmen 
designated below. 

Conditions: 

If the Principal shall faithfully perform the annexed contract AC Water Group 1006 
and Storm Drain Group 1006, Bid Number K-15-6267-DBB-3, San Diego, Califonria then the 
obligation herein with respect to a faithful performance shall be void; otherwise it shall remain in full 
force. 

If the Principal shall promptly pay all persons, firms and corporations furnishing materials for 
or performing labor in the execution of this contract, and shall pay all amounts due under the 
California Unemployment Insurance Act then the obligation herein with respect to laborers and 
materialmen shall be void; otherwise it shall remain in full force. 

The obligation herein with respect to laborers and materialmen shall inure to the benefit of all 
persons, firms and corporations entitled to file claims under the provisions of Chapter 3 of Division 5 
of Title I of the Government Code of the State of California or under the provisions of Section 3082 
et seq. of the Civil Code of the State ofCalifomia. 

Changes in the tenns of the annexed contract or specifications accompanying same or 
referred to therein shall not affect the Surety's obligation on this bond, and the Surety hereby waives 
notice of same. 
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CONTRACT FORMS ATTACHMENTS (continued) 
PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND 

The Surety shall pay reasonable attorney's fees should suit be brought to enforce the provisions of this 

bond. 

Dated January 23, 2015 

Approved as to Form and Legality 

Jan I. Goldsmith, City Attorney 

By L~ t~.a. 
l Deputy City Attorneyr/ 

Approved: 

Albert P. Rechany, Public orks Contracting 
Deputy Director 

AC Water Group 1006 and Storm Drain Group 1006 
Contract Forms Attachments 
Volume 1 of2 (Rev. Oct. 2014) 

KT A Construction, Inc. !" Principal/ 

By ~1/(L:c 
fo, I J..-.1 JJI,Jif"-~at·J . 

Printed Name ofPerlOn Signing for Principal 

The Guarantee Company ofNorth America USA 

Su y 

1800 Sutter Street, Suite 880 

Local Address of Surety 

Concord, CA 94520 
Local Address (City, State) of Surety 

(925) 566-6040 

Local Telephone No. of Surety 

Premium $. _ _;,.,23,L,_5,c,5!.:!4~.o~o _______ _ 
Premium is for Contract Term and Subject to Adjustment Based on Final Contract Price 

Bond No. 12090081 
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CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT Civil code§ 1189 
A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document 
to which this certificate is attached, and not the truthfulness, accuracy or validity of that document. 

STATE OF CALIFORNIA 

} 
County of San Diego 

On IAN 'l 11) 'l(]1t- before me, John Richard Flores JR. 
------''"'----'"' '-"--'§~a_..t!.,____,_l...,_._,:J"'----- Insert Name of Notary exactly as it appears on the official seal 

, Notary Public, 

personally appeared Lawrence F. McMahon 

Place Notary Seal Above 

Name(s) of Signer(s) 

who proved to me on the basis of satisfactory evidence to 
be the personWb whose namefJ.M is/(4(# subscribed to the 
within instrument and acknowledged to me that helt/Yifi!Y.Vtfl!J 
executed the same in his/Yiflf!ll#:#)f authorized capacityW;#Jb. 
and that by his/'f1#/1~t/ signatureWb on the instrument the 
person(/$/), or the entity upon behalf of which the person(/#) 
acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of 
the State of California that the foregoing paragraph is true 
and correct. 

Witness my hand and official seal. 

Signa tu -...,,_...,...,_=-:-::-:-c---"'>'r.-::--7"'=---:--='.,...,__-:-=:----:=-
ard Flores JR. 

Though the information below is not required by la\11,'1 it may prove valuable to persons relying on the document 
and could prevent fraudulent removal ana reattachment of the form to another document. 

Description of Attached Document 

Title or Type of Document: ________________________________ _ 

DocumentDate: -------------------------------- Number of Pages: __________ _ 

Signer(s) Other Than Named Above: -------------------------------

Capacity(ies) Claimed by Signer(s) 

Signer's Name: -------------------------
0 Individual 

0 Corporate Officer --Title( s ): ----------------
0 Partner 0 Limited 0 General 
~ Attorney in Fact 
D Trustee 
D Guardian or Conservator 

D Other: ______ _ 

Signer is Representing: 
Surety Company 

RIGHT THUMBPRINT 
OF SIGNER 

Top of thumb here 

Signer's Name: _______________________ _ 

0 Individual 
0 Corporate Officer -Title(s): ____________ _ 

0 Partner 0 Limited 0 General 
0 Attorney in Fact 
0 Trustee 
0 Guardian or Conservator 

0 Other: ______ _ 

Signer is Representing: 

RIGHT THUMBPRINT 
OF SIGNER 

Top of thumb here 



THE 
GUARANTEETI' 

The Guarantee Company of North America USA 
Southfield, Michigan 

POWER OF ATTORNEY 
KNOW ALL BY THESE PRESENTS: That THE GUARANTEE COMPANY OF NORTH AMERICA USA, a corporation organized and existing under the 
laws of the State of Michigan, having its principal office in Southfield, Michigan, does hereby constitute and appoint 

Lawrence F. McMahon, Marla Vhanneza Guise, Sarah Myers, Charlotte Aquino, James D. Castle, Jennifer L. Clampert, Janice Martin 
Alii ant Insurance Services, Inc. 

its true and lawful attorney(s)-in-fact to execute, seal and deliver for and on its behalf as surety, any and all bonds and undertakings, contracts of 
indemnity and other writings obligatory in the nature thereof, which are or may be allowed, required or permitted by law, statute, rule, regulation, contract 
or otherwise. 

The execution of such instrument(s) in pursuance of these presents, shall be as binding upon THE GUARANTEE COMPANY OF NORTH AMERICA 
USA as fully and amply, to all intents and purposes, as if the same had been duly executed and acknowledged by its regularly elected officers at the 
principal office. 

The Power of Attorney is executed and may be certified so, and may be revoked, pursuant to and by authority of Article IX, Section 9.03 of the By-Laws 
adopted by the Board of Directors of THE GUARANTEE COMPANY OF NORTH AMERICA USA at a meeting held on the 31 81 day of December, 2003. 
The President, or any Vice President, acting with any Secretary or Assistant Secretary, shall have power and authority: 

1. To appoint Attorney(s)-in-fact, and to authorize them to execute on behalf of the Company, and attach the Seal of the Company thereto, bonds 
and undertal<ings, contracts of indemnity and other writings obligatory in the nature thereof; and 

2. To revoke, at any time, any such Attorney-in-fact and revoke the authority given, except as provided below 
3. In connection with obligations In favor of the Florida Department of Transportation only, it Is agreed that the power and authority hereby given 

to the Attorney-in-Fact Includes any and all consents for the release of retained percentages and/or final estimates on engineering and 
construction contracts required by the State of Florida Department of Transportation. It is fully understood that consenting to the State of 
Florida Department of Transportation making payment of the final estimate to the Contractor and/or its assignee, shall not relieve this surety 
company of any of its obligations under its bond. 

4. In connection with obligations in favor of the Kentucky Department of Highways only, it is agreed that the power and authority hereby given to 
the Attorney-in-Fact cannot be modified or revoked unless prior written personal notice of such intent has been given to the Commissioner -
Department of Highways of the Commonwealth of Kentucky at least thirty (30) days prior to the modification or revocation. 

Further, this Power of Attorney is signed and sealed by facsimile pursuant to resolution of the Board of Directors of the Company adopted at a meeting 
duly called and held on the 6th day of December 2011, of which the following is a true excerpt: 

RESOLVED that the signature of any authorized officer and the seal of the Company may be affixed by facsimile to any Power of Attorney or certification 
thereof authorizing the execution and delivery of any bond, undertaking, contracts of indemnity and other writings obligatory in the nature thereof, and 
such signature and seal when so used shall have the same force and effect as though manually affixed. 

IN WITNESS WHEREOF, THE GUARANTEE COMPANY OF NORTH AMERICA USA has caused this instrument to be signed and 
its corporate seal to be affixed by its authorized officer, this 23rd day of February, 2012. 

THE GUARANTEE COMPANY OF NORTH AMERICA USA 

STATE OF MICHIGAN 
County of Oakland 

Stephen C. Ruschak, Vice President Randall Musselman, Secretary 

On this 23rd day of February, 2012 before rne came the individuals who executed the preceding instrument, to me personally known, and being by me 
duly sworn, said that each is the herein described and authorized officer of The Guarantee Company of North America USA; that the seal affixed to said 
instrument is the Corporate Seal of said Company; that the Corporate Seal and each signature were duly affixed by order of the Board of Directors of 

Cynthia A. Takai 
Notary Public, State of Michigan 

County of Oakland 
My Commission Expires February 27, 2018 

Acting in Oakland County 

IN WITNESS WHEREOF, I have hereunto set my hand at The Guarantee 
Company of North America USA offices the day and year above written. 

I, Randall Musselman, Secretary of THE GUARANTEE COMPANY OF NORTH AMERICA USA, do hereby certify that the above and foregoing is a true 
and correct copy of a Power of Attorney executed by THE GUARANTEE COMPANY OF NORTH AMERICA USA, which is still in full force and effect. 

IN WITNESS WHEREOF, I have thereunto set rny hand and attached the seal of said Company this day of 

JAN 23 2015 

Randall Musselman, Secretary 



CALIFORNIA ALL PURPOSE ACI<NOWLEDGMENT 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed 
the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that 
document. 

STATE OF CALIFORNIA 

1couNTYOF :Son illqv ) 
lon\eb. 01®\S before me, £no~ 
1
Pubhc, 

Notary 

Date (here insert name and title ofthe officer) 

I personally appeared -----\:\),.........t"-'"'lu""'-'\._._\ _K).p-· 4-. ·_· ~-\-~.,..,..,~CCI--"""-t·re""'-'---1,,..__,.· D].._,_' _______ _ 
i 

1-----------------------------------------------------------------------
l 
i 

iwho proved to me on the basis of satisfactory evidence to be the person~ whose name~) is/a·Fe 
I subscribed to the within instrument and acknowledged to me that he/~fl:eft:fley executed the same 
1m his/her/their authorized capacityti-es), and that by his/hs.FtFReir signature~ on the instrument 
I the person~ or the entity upon behalf of which the person'fA) acted, executed the instrument. 

(I certify under PENALTY OF PERJURY under the laws of the State of California that the 
i foregoing paragraph is true and correct. 

:WITNESS my hand and official seal. 

1signature:~ 
I 

(Seal) 

__________ OPTIONAL _________ _ 

ii 

!Description of Attached Document 

I 
!Title or Type of Document: ________________ _ Number of Pages: __ _ 

!Document Date: ________ Other:--------------------



CONTRACTOR CERTIFICATION 

DRUG-FREE WORKPLACE 

PROJECT TITLE: __ ----"-A=C=---..:.W'-'a=te=r-'G=r=o=up~1 -=-00""""6'-'a=n=d'-'S"-"t=oi=·m"'-=D~ra=ii=1-"G;..:..ro"'"'u""'p'-1"-'0'"""0'"""6 ______ _ 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-17 
regarding Drug-Free Workplace as outlined in the WHITEBOOK, Section 7-13.3, "Drug-Free 
Workplace", of the project specifications, and that; 

. (Name under which business is conducted) 

has in place a drug-free workplace program that complies with said policy. I further certifY that each 
subcontract agreement for· this project contains language which indicates the subcontractor's 
agreement to abide by the provisions of subdivis · a) through c) of the policy as outlined. 

Signed._....._1oz:"7,_'-/l-~(/---/-.!..~~'=======:::::,..-------
Printed Name }\.v L tj J/rvu.a«:d-1, N 

Title ~uvu,r 

AC Water Group I 006 and Storm Drain Group I 006 
Drug-Free Workplace 
Volume 1 of2 (Rev. Oct. 2014) 
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CONTRACTOR CERTIFICATION 

AMERICAN WITH DISABILITIES ACT (ADA) COMPLIANCE 
CERTIFICATION 

PROJECT TITLE: ___ ~A=-=C"--W-'-'--=a=te=r---=G=r=o.=.up~I ""-00"""'6"-a=n=d"-'S=t=o=rn=1-=D"-"r=m=· n'--G=r'-"o'-"u""p-'1'"""0=0=6 _____ _ 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-4 
regarding the American With Disabilities Act (ADA) outlined in the WHITEBOOK, Section 7-13.2, 
"American With Disabilities Act", of the project specifications, and that; 

(Name under which business is conducted) 

has in place a workplace program that complies with said policy. I further certify that each 
subcontract agreement for this project contains language which indicates the subcontractor's 
agreement to abide by the provisions of the policy as outlined. 

Signed-----,~.{e--.-£L.!./I!'-+-· -7/L-~~L ======~-
( 

Printed Name fA-ul. H. ~!U..JC/N 

Title ~ t" WI 

AC Water Group 1006 and Storm Drain Group 1006 
ADA Compliance Certification 
Volume I of2 (Rev. Oct. 2014) 

231 Page 



CONTRACTOR CERTIFICATION 

CONTRACTOR STANDARDS- PLEDGE OF COMPLIANCE 

PROJECT TITLE: ___ _,A~C=-'W'"'-=at=er'-G==ro'"""u""p"""""l""""0""""06"-=at,_,_,1d=--S=t=o=rm=D=r=ai=n-"G=r=ou.::oJp"--"-1 0""'0'"""6'-------

I declare under penalty of pe1jury that I am authorized to make this certification on behalf of 
JI(TA CONSTFHJCTION INC, , as Contractor, that I am familiar with the 

requirements of City of San Diego Municipal Code § 22.3224 regarding Contractor Standards as 
outlined in the WHITEBOOK, Section 7-13.4, ("Contractor Standards"), of the project 
specifications, and that Contractor has complied with those requirements. 

I further ce1iify that each of the Contractor's subcontractors whose subcontracts are greater than 
$50,000 in value has completed a Pledge of Compliance attesting under penalty of perjury of having 
complied with City of San Diego Municipal Code § 22.3224. 

Dated this _ __,L==..LC;U:...:ll::......... _Day of M_b 12\;VAA-4 Lc.;:> I L . t r 
1 

Signed_~{_. i.::.__?f/l_)t..._.c_/,__._~_ ~---
Printed N ame. __ 4=f->LM...I""""'-\...::::..__,_y--f'"---'-/-f'>j.L./1....,).J=-..()'#f.!VLCI£..!:::.~1""'u.A:l=-----

Title ~fllf{&i 

AC Water Group 1006 and Storm Drain Group 1006 
Contractor Standards- Pledge of Compliance 
Volume 1 of2 (Rev. Oct. 2014) 

241 Page 
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AFFIDAVIT OF DISPOSAL 

WHEREAS, on the   DAY OF  , 2   the undersigned 
entered into and executed a contract with the City of San Diego, a municipal corporation, for: 

 AC Water Group 1006 and Storm Drain Group 1006  
(Name of Project) 

as particularly described in said contract and identified as Bid No. K-15-6267-DBB-3; 
SAP No. (WBS/IO/CC) B-14116 / B-15064; and WHEREAS, the specification of said contract 
requires the Contractor to affirm that "all brush, trash, debris, and surplus materials resulting from this 
project have been disposed of in a legal manner"; and WHEREAS, said contract has been completed 
and all surplus materials disposed of: 

  

  

  

NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said 
Contractor under the terms of said contract, the undersigned Contractor, does hereby affirm that all 
surplus materials as described in said contract have been disposed of at the following location(s)  

  

  

  

and that they have been disposed of according to all applicable laws and regulations. 

Dated this   DAY OF  ,  . 

  Contractor 
by 

ATTEST: 

State of      
County of      

On this  DAY OF   , 2  , before the undersigned, a Notary 
Public in and for said County and State, duly commissioned and sworn, personally appeared  
   known to me to be the      
Contractor named in the foregoing Release, and whose name is subscribed thereto, and acknowledged 
to me that said Contractor executed the said Release. 

Notary Public in and for said County and State 
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ATTACHMENTS 
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ATTACHMENT A 

SCOPE OF WORK 
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SCOPE OF WORK 

1. SCOPE OF WORK:  The work involves furnishing all labor, materials, equipment, services 
and construction for the replacement of approximately 12,862 linear feet of existing AC 
water main, 40 linear feet of existing storm drain and all other work and appurtenances, 
including but limited to: water services, blow-off assemblies, air-vac assemblies and storm 
inlets.  All the water main replacement will be replace-in-place in the same trench.  No 
project specific construction plans have been prepared for the Work.  The Work will include 
as-built research of existing utilities and verification of existing conditions.  The Work will 
also include surveying services, the installation of curb ramps and street resurfacing and all 
other incidental work and appurtenances in accordance with these specifications. 

1.1. The Work shall be performed in accordance with: 

1.1.1. The Notice Inviting Bids inclusive. 

2. CONSTRUCTION COST:  The City’s estimated construction cost for this contract is 
$3,370,000. 

3. LOCATION OF WORK:  The location of the Work is as follows:  

See location map attached in Appendix E. 

4. CONTRACT TIME: The Contract Time for completion of the Work shall be 
250 Working Days. 

5. CONTRACTOR'S LICENSE CLASSIFICATION: In accordance with the provisions of 
California Law, the Contractor shall possess valid appropriate license(s) at the time that the 
Bid is submitted. Failure to possess the specified license(s) shall render the Bid as 
non-responsive and shall act as a bar to award of the Contract to any Bidder not possessing 
required license(s) at the time of Bid. 

5.1. The City has determined the following licensing classifications for this contract: 

Options Classifications
1 CLASS A
2 CLASS C34

5.2. The Bidder shall satisfy the licensing requirement by meeting at least one of the 
listed options. 



 

AC Water Group 1006 and Storm Drain Group 1006 29 | Page 
Attachment B – Phased Funding Provisions 
Volume 1 of 2 (Rev. Nov. 2013) 

ATTACHMENT B 

PHASED FUNDING PROVISIONS 



 

AC Water Group 1006 and Storm Drain Group 1006 30 | Page 
Attachment B – Phased Funding Provisions 
Volume 1 of 2 (Rev. Nov. 2013) 

PHASED FUNDING PROVISIONS 

33. PHASED FUNDING: 

33.1. For phased funded contracts, the City typically secures enough funds for the first 90 
days of the contract prior to award. Within 10 Working Days after Bid opening date 
the Apparent Low Bidder must contact the Project Manager to discuss fund 
availability and the duration of the first phase and submit the Pre-Award Schedule to 
the City for approval and preparation of the first Phased Funding Schedule 
Agreement. 

33.2. The Apparent Low Bidder will be required to provide a Pre-award Schedule in 
accordance with 6-1, “CONSTRUCTION SCHEDULE AND COMMENCEMENT 
OF THE WORK” and 9-3, “PAYMENT” prior to award of Contract. 

33.3. If the Bid submitted by the Apparent Low Bidder is rejected by the City for any 
reason, then within 5 Working Days after receiving notice, the next Apparent Low 
Bidder must provide the Pre-Award Schedule.  This process will continue until the 
City has selected the Apparent Low Bidder or have decided to reject all Bids. 

33.4. The first Phased Funding Schedule Agreement must show the fund availability for 
the first phase.  Within 22 Working Days from the date of the Bid Opening or notice 
to the next Apparent Low Bidder (whichever occurs last) and once a Pre-Award 
Schedule is accepted by the City, the City will present the first Phased Funding 
Schedule Agreement to you when you are selected as the Apparent Low Bidder as 
defined in the City’s Municipal Code, §22.3003. 

33.5. At the City’s request, you must meet with the City’s project manager before 
execution of the first Phased Funding Schedule Agreement to discuss his or her 
comments and requests for revision to the Pre-Award Schedule.   

33.6. Your failure to perform the following may result in the Bid being rejected as 
non-responsive: 

1. meet with the City’s project manager, if requested to do so, to discuss and 
respond to the City’s comments regarding the Pre-Award Schedule, 

2. revise the Pre-Award Schedule as requested by the City within the specified 22 
Working Days timeframe, or 

3. execute the first Phased Funding Schedule Agreement within a day after 
receipt. 
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PHASED FUNDING SCHEDULE AGREEMENT 

Check one: 

 First Phased Funding Schedule Agreement 

 Final Phased Funding Schedule Agreement 

NOTE:  THIS IS A SAMPLE PHASED FUNDING SCHEDULE AGREEMENT FORM.  
Particulars left blank in this sample, the total number of phases, and the amounts assigned to each 
phase will be filled with funding specific information as the result of the Pre-Award Schedule, and 
subsequent Schedules, required by these Bid Documents and approved by the City.  

BID NUMBER:  

CONTRACT OR TASK TITLE:  

CONTRACTOR:  

Funding 

Phase 

Phase Description Phase 

Start 

Phase 

Finish 

Not-to-
Exceed 
Amount 

1    $ 

 Additional phases to be added     

 to this form as necessary.    

     

     

Total $ 

Notes:  
(1) City Supplement 9-3.6, “PHASED FUNDING COMPENSATION” applies. 
(2) The total of all funding phases shall be equal to the TOTAL BID PRICE as shown on 

BID SCHEDULE 1 - PRICES. 
(3) This PHASED FUNDING SCHEDULE AGREEMENT will be incorporated into the 

CONTRACT and shall only be revised by a written modification to the CONTRACT. 

CITY OF SAN DIEGO CONTRACTOR 

By:  By:  

Name:  Name:  
 Project Manager 

Department Name:  Title:  

Date:  Date:  

-END OF PHASED FUNDING SCHEDULE AGREEMENT-
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EQUAL OPPORTUNITY CONTRACTING PROGRAM 

1. To The WHITEBOOK, Chapter 10, Sections D and E, DELETE each in its entirety, and 
SUBSTITUTE with the following: 

D. CITY’S EQUAL OPPORTUNITY COMMITMENT. 

1. Nondiscrimination in Contracting Ordinance. 

1. The Contractor, Subcontractors and Suppliers shall comply with 
requirements of the City’s Nondiscrimination in Contracting 
Ordinance, San Diego Municipal Code §§22.3501 through 22.3517. 

The Contractor shall not discriminate on the basis of race, gender, 
religion, national origin, ethnicity, sexual orientation, age, or disability 
in the solicitation, selection, hiring, or treatment of subcontractors, 
vendors, or suppliers. The Contractor shall provide equal opportunity for 
subcontractors to participate in subcontracting opportunities. The 
Contractor understands and agrees that violation of this clause shall be 
considered a material breach of the contract and may result in contract 
termination, debarment, or other sanctions. 

The Contractor shall include the foregoing clause in all contracts 
between the Contractor and Subcontractors and Suppliers. 

2. Disclosure of Discrimination Complaints.  As part of its Bid or 
Proposal, the Bidder shall provide to the City a list of all instances 
within the past 10 years where a complaint was filed or pending 
against Bidder in a legal or administrative proceeding alleging that 
Bidder discriminated against its employees, subcontractors, vendors, 
or suppliers, and a description of the status or resolution of that 
complaint, including any remedial action taken. 

3. Upon the City's request, the Contractor agrees to provide to the City, 
within 60 days, a truthful and complete list of the names of all 
Subcontractors and Suppliers that the Contractor has used in the past 
5 years on any of its contracts that were undertaken within San 
Diego County, including the total dollar amount paid by the 
Contractor for each subcontract or supply contract.  

4. The Contractor further agrees to fully cooperate in any investigation 
conducted by the City pursuant to the City's Nondiscrimination in 
Contracting Ordinance, Municipal Code §§22.3501 through 22.3517. 
The Contractor understands and agrees that violation of this clause 
shall be considered a material breach of the Contract and may result 
in remedies being ordered against the Contractor up to and including 
contract termination, debarment and other sanctions for violation of 
the provisions of the Nondiscrimination in Contracting Ordinance. 
The Contractor further understands and agrees that the procedures, 
remedies and sanctions provided for in the Nondiscrimination in 
Contracting Ordinance apply only to violations of the Ordinance. 
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E. EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM. 

1. The Contractor, Subcontractors and Suppliers shall comply with the City’s 
Equal Employment Opportunity Outreach Program, San Diego Municipal 
Code §§22.2701 through 22.2707. 

The Contractor shall not discriminate against any employee or applicant for 
employment on any basis prohibited by law.  Contractor shall provide 
equal opportunity in all employment practices.  Prime Contractor shall 
ensure their subcontractors comply with this program.  Nothing in this 
section shall be interpreted to hold a prime contractor liable for any 
discriminatory practice of its subcontractors. 

The Contractor shall include the foregoing clause in all contracts between 
the Contractor and Subcontractors and Suppliers. 

2. If the Contract is competitively solicited, the selected Bidder shall submit a 
Work Force Report (Form BB05), within 10 Working Days after receipt by 
the Bidder of Contract forms to the City for approval as specified in the 
Notice of Intent to Award letter from the City. 

3. If a Work Force Report is submitted, and the City determines there are 
under-representations when compared to County Labor Force Availability 
data, the selected Bidder shall submit an Equal Employment Opportunity 
Plan. 

4. If the selected Bidder submits an Equal Employment Opportunity Plan, it 
shall include the following assurances: 

1. The Contractor shall maintain a working environment free of 
discrimination, harassment, intimidation and coercion at all sites and 
in all facilities at which the Contractor’s employees are assigned to 
work. 

2. The Contractor reviews its EEO Policy, at least annually, with all on-
site supervisors involved in employment decisions.   

3. The Contractor disseminates and reviews its EEO Policy with all 
employees at least once a year, posts the policy statement and EEO 
posters on all company bulletin boards and job sites, and documents 
every dissemination, review and posting with a written record to 
identify the time, place, employees present, subject matter, and 
disposition of meetings. 

4. The Contractor reviews, at least annually, all supervisors’ adherence 
to and performance under the EEO Policy and maintains written 
documentation of these reviews. 

5. The Contractor discusses its EEO Policy Statement with 
subcontractors with whom it anticipates doing business, includes the 
EEO Policy Statement in its subcontracts, and provides such 
documentation to the City upon request. 
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6. The Contractor documents and maintains a record of all bid 
solicitations and outreach efforts to and from subcontractors, 
contractor associations and other business associations. 

7. The Contractor disseminates its EEO Policy externally through 
various media, including the media of people of color and women, in 
advertisements to recruit,  maintains files documenting these efforts, 
and provides copies of these advertisements to the City upon request. 

8. The Contractor disseminates its EEO Policy to union and community 
organizations. 

9. The Contractor provides immediate written notification to the City 
when any union referral process has impeded the Contractor’s efforts 
to maintain its EEO Policy. 

10. The Contractor maintains a current list of recruitment sources, 
including those outreaching to people of color and women, and 
provides written notification of employment opportunities to these 
recruitment sources with a record of the organizations’ responses. 

11. The Contractor maintains a current file of names, addresses and 
phone numbers of each walk-in applicant, including people of color 
and women, and referrals from unions, recruitment sources, or 
community organizations with a description of the employment 
action taken.  

12. The Contractor encourages all present employees, including people 
of color and women employees, to recruit others. 

13. The Contractor maintains all employment selection process 
information with records of all tests and other selection criteria. 

14. The Contractor develops and maintains documentation for on-the-job 
training opportunities, participates in training programs, or both for 
all of its employees, including people of color and women, and 
establishes apprenticeship, trainee, and upgrade programs relevant to 
the Contractor’s employment needs. 

15. The Contractor conducts, at least annually, an inventory and 
evaluation of all employees for promotional opportunities and 
encourages all employees to seek and prepare appropriately for such 
opportunities. 

16. The Contractor ensures the company’s working environment and 
activities are non-segregated except for providing separate or single-
user toilets and necessary changing facilities to assure privacy 
between the sexes. 
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SUPPLEMENTARY SPECIAL PROVISIONS  

The following Supplementary Special Provisions (SSP) modifies the following documents: 

1) Standard Specifications for Public Works Construction (The GREENBOOK) currently in 
effect. 

2) The City of San Diego Standard Specifications for Public Works Construction (The 
WHITEBOOK). 

-------------------------------------------------------------------------------------------------------------------------- 

SECTION 1 – TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, 
AND SYMBOLS 

1-2 TERMS AND DEFINITIONS. 

Normal Working Hours.  To the City Supplement, ADD the following: 

The Normal Working Hours are 8:30 AM to 3:30 PM. 

SECTION 2 - SCOPE AND CONTROL OF WORK 

2-3.2 Self Performance.  DELETE in its entirety and SUBSTITUTE with the following: 

1. You must perform, with your own organization, Contract work amounting to 
at least 50% of the base bid alone or base bid and any additive or deductive 
alternate(s) that together when added or deducted form the basis of award. 

2. The self performance percentage requirement will be waived for contracts 
when a “B” License is required or allowed. 

2-5 PLANS AND SPECIFICATIONS.  To the City Supplement, DELETE in its entirety 
and SUBSTITUTE with the following: 

Plans have not been prepared by the City for this water main and storm drain 
replacement contract for the purposes of bidding or construction.  Specific work 
instruction for the replacement of the existing water mains and storm drains are 
provided in Appendix “H”.  Appendix “H” will have the same rank as “Plans” 
when used in conjunction with Section 2-5.2, “Precedence of Contract 
Documents.” 

2-5.3.1 General.  To the City Supplement, ADD the following 

7. For products for which an AML is available, products listed in the AML 
shall be used.  A submittal review will be conducted for products not 
identified on an AML on a case-by-case basis when: 

a) The product type or category is not in the AML. 
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b) The AML does not list at least two available manufacturers of the 
product. 

c) The material or manufacturer listed in the AML is no longer 
available.  Documentation to substantiate the product is no longer 
available or in production is required as part of the submittal. 

In the case of conducting a submittal review when required by the Plans or 
Special Provisions, or when requested by the Engineer, all submittals shall be 
accompanied by the City’s submittal form. 

The Product Submittal Form is available for download at: 

http://www.sandiego.gov/publicworks/edocref/index.shtml 

2-5.3.2 Working Drawings.  TABLE 2-5.3.2(A), ADD the following: 

Item Section No. Title Subject 

17 306-1.6 Water Valve Bypass for Mainlines 16” and 
Larger  

SDW-154* 

*Note:  The distance dimensions shown between the bypass pipes and between 
bypass pipes and the mainlines are subject to change to field conditions. 

2-5.4 Red-lines and Record Documents.  To the City Supplement, DELETE in its entirety 
and SUBSTITUTE with the following: 

The Contractor shall keep accurate records, on a set of Site Maps and Schedule of 
Work (see Appendix “H” of the Contract Documents), of additions and deletions to 
the Work, and of changes in location, elevation, and character of the Work not 
otherwise shown or noted on Contract documents.  Red-lines shall include survey 
information on the top of pipe elevation and location of the new water main at each 
intersection, mid-blocks, and for any change of elevations or main alignments, as 
well as the size and locations of water services shall be identified on the Red Lines.  
Elevations must be performed based on approved benchmarks as defined in the City 
of San Diego vertical control monument book.  Red-lines drawings shall be 
coordinated with field measurements, Shop Drawings, Working Drawings, Samples, 
Product Data, and available records.  The Contractor shall immediately give written 
notice of any conflicts between these documents to the City.  This data shall be 
legibly recorded to the satisfaction of the Engineer. Records shall be kept current 
with entries checked by the Engineer before the Work is buried or covered.  The Red-
lines shall be delivered to the Engineer upon completion of the job.  The Contractor’s 
failure to update and deliver Red-lines information including construction survey 
monthly to the Engineer for review and approval may result in withholding of 
monthly progress payments.  Payments for the preparation of Red-lines drawings as 
described above shall be included in the various bid items. 
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2-5.4.1 General.  To the City Supplement, DELETE in its entirety and SUBSTITUTE with 
the following: 

The Contractor shall keep, to the satisfaction of the Engineer, accurate, legible, and 
current records on a set of Site Maps and Schedule of Work (Appendix “H” of the 
contract documents) of additions and deletions to the Work, and of changes in 
location, elevation, and character of the Work not otherwise shown or noted on 
Contract documents. 

Red-lines shall be coordinated with field measurements, Shop Drawings, Working 
Drawings, Samples, Product Data, and available records.  The Contractor shall 
immediately give written notice of any conflicts between these documents to the City. 

Red-lines shall include survey information on the pipe invert elevations and 
coordinates of the new storm drain at the entrance and exit of new inlets. Elevations 
must be performed based on approved benchmarks as defined in the City of San 
Diego Vertical Control Record Book. 

Red-lines shall be kept current with entries checked by the Engineer before the Work 
is buried or covered.  The Contractor’s failure to update and deliver Red-line 
information, including construction survey, monthly to the Engineer for review and 
approval may result in withholding of monthly progress payments. 

2-6 WORK TO BE DONE.  To the City Supplement, ADD the following: 

The contractor is responsible to verify the location and the elevation of existing water 
mains and storm drain to be replaced as part of this contract.  No survey information 
will be provided.  New water pipe shall be replaced in place with minimum depth of 
cover of 3’ from finished surface to top of pipe and a minimum horizontal separation 
from sewer mains of 10’.  New storm drain shall be replaced with depths of cover 
indicated in the maps included in Appendix “H”.  The contractor shall notify the 
Engineer immediately if the required elevation and separation cannot be maintained 
for direction on the relocation of the portion in conflict. 

2-9.2 Survey Service.  DELETE in its entirety and SUBSTITUTE with the following: 

The Contractor through a licensed surveyor shall perform and be responsible for the 
accuracy of surveying the new water and storm drain and all appurtenances. The 
following items shall be included in the survey file: 

 All projects based on NAD83 coordinates & MSL elevations (NGVD29). 

 Street center line and (record width) right-of-way will be shown. 

 Project geometry (.alg) files will be generated for use in InRoads. 

 3D surface model (.DTM, break line and spot elevation) file. 

 Spot Elevations of the new main at each intersection, midblock and for any 
change in grade 
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 Monuments 

 Right of Way lines 

 Curb Lines (top curb and gutter) 

 Water Valves 

 Water Meters 

 Water Vaults/Manholes 

 Fire Hydrants 

 Storm Drain Inlets 

The Contractor shall use the above survey information to produce the Red-lines 
drawings as described in section 2-5.4 “Red-lines and Record Documents.”  The 
Survey information shall be provided to the Engineer on a CD along with the Red-
lines drawings. 

Full compensation for performing survey service on the new water main shall be 
included in the contract Bid item for “Survey Service”. 

2-9.4   Line and Grade.  DELETE in its entirety and SUBSTITUTE with the following: 

The Contractor is responsible for line and grade measurements based on potholing 
information.  Survey information will not be provided by the City of San Diego.  The 
mains in this project shall be replaced in place using the same line and grade as 
existing, unless indicated otherwise in the information provided in Appendix “H”; if 
conflicts occur or minimum depth of cover and separation cannot be maintained as 
defined in 5-1.  Any conflicts or variations from existing line and grade must be 
reported and approved by the engineer.  In the absence of such report, the contractor 
shall be responsible for any error in the grade of the Work. 

SECTION 4 - CONTROL OF MATERIALS 

4-1.3.6  Preapproved Materials.  To the City Supplement, ADD the following: 

3. You shall submit in writing a list of all products to be incorporated in the 
Work that are on the AML. 

4-1.6 Trade Names or Equals.  ADD the following: 

You must submit your list of proposed substitutions for “an equal” (“or equal”) item(s) 
no less than 15 Working Days prior to Bid due date and on the City’s Product 
Submittal Form available at: 

http://www.sandiego.gov/publicworks/edocref/index.shtml 
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SECTION 5 - UTILITIES 

5-1 LOCATION.  To the City Supplement, DELETE in its entirety and SUBSTITUTE 
with the following: 

The Contractor shall determine locations and elevations of all active and abandoned 
underground utilities in the Project area that may affect Project construction 
activities. The Contractor shall provide all required information for the construction 
or relocation of all public or private utilities that shall be constructed or relocated as a 
result of this Project.  The Contractor shall coordinate utility facility and equipment 
shutdown requirements with the Engineer. 

The City does not warrant the accuracy or completeness of the location and type of 
existing utilities and substructures shown on the provided as-built drawings. The 
Contractor is responsible to accurately locate, by potholing or other suitable methods, all 
existing utilities such as service connections and substructures including the existing 
water and sewer main that called out to be replaced as part of this contract and as shown 
on the as-built drawings and marked out by Underground Service Alert (USA), to 
prevent damage to such facilities and to identify any conflicts with the proposed work. 

The Contractor shall fill all potholes on the same day of excavation, and, if no 
trenching is performed within 10 Working Days, fully restore all potholes and any 
damaged surrounding areas to their original condition unless otherwise allowed by 
the Engineer. 

The Contractor shall notify the Engineer, in writing, of any conflicts between existing 
utilities and the proposed work a minimum of 7 Working Days, and 500’ in advance of 
the work to provide adequate time, and space for any changes to the work needed to 
avoid unforeseen conflicts. The Contractor shall perform utility location far enough in 
advance of the Work to provide the written notification specified in this section. 

The written notification shall include; date of utility location, method of utility location, 
type, size, and material of utility, horizontal location (to the nearest Station), depth for 
existing pavement or ground surface to top and bottom of utility, suspected ownership of 
utility, and the date on which any conflict with the utility will impact the critical path(s). 

For existing utilities shown on the As-Built drawings or marked out by USA, the 
Contractor shall not be entitled to an extension of Contract Time or compensation for 
delay if direction is provided by the Engineer within 7 Working Days from receipt of 
the Contractor’s written notification of the utility conflict. If the Engineer does not 
provide direction to the Contractor within the 7 Working Days, an extension of 
Contract Time may be granted in accordance with Section 6, beginning on the eighth 
Working Day after receipt of the Contractor’s written notification. 

If an underground utility is uncovered or revealed at or contiguous to the Site which 
was not indicated in the Contract Documents and which the Contractor could not 
reasonably have been expected to be aware of, the Contractor shall identify the utility 
owner of such underground utility and give written notice thereof to that utility owner 
and the City. 
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When the Construction Documents provide for the Contractor to alter, relocate, or 
reconstruct a utility, temporary or permanent relocation or alteration of indicated 
utilities requested by the Contractor for its convenience shall be its responsibility, and 
the Contractor shall make all arrangements. 

Nothing herein shall be deemed to require the City to indicate the presence of 
existing service laterals or appurtenances when the presence of such utilities on the 
Project Site can be inferred from the presence of other visible facilities, such as 
buildings, meter and junction boxes, on or adjacent to the site of construction. 

ADD: 

5-1.1  As-built Research by the Contractor.  The Contractor shall perform the necessary 
research on existing as-built drawings, including contacting utility companies and 
requesting mark-outs and verifying existing conditions, crossing utilities, and 
potential conflicts. 

For the convenience of the Contractor and to assist in performing the research 
necessary for the replacement of the existing water main, the City has performed 
preliminary research on the as-built drawings for dry and wet utilities including the 
existing water and storm drain to be replaced as part of this contract.  Information is 
available in Appendix (H).  These drawings are for reference only and may not be 
considered Plans and do not necessarily represent actual conditions that will be 
encountered in performing the Work. 

5-4 RELOCATION.  DELETE the second paragraph and SUBSTITUTE the following: 

The Contractor shall alter, relocate, and reconstruct all city utilities, including 
water and sewer connections, as necessary to construct the Project. For non-city 
utilities, The Contractor shall contact and coordinate alteration, relocation, or 
reconstruction of gas, electric, cable, and telephone service connections with the 
owner of those utilities. 

5-5 DELAYS.  ADD the following: 

The contractor shall not be entitled to an extension of the Contract Time or to 
compensation for Extra Work or delay attributable to utility or substructure 
relocations or alterations when the existing utilities or substructures were: 

a) identified in the Contract Documents, utility records, as-built and record 
drawings, or other relevant records and archives pertaining to utility locations 
that the Contractor could  reasonably have been expected to be aware of; or 

b) marked out by USA. 

5-7 PAYMENT.  To the City Supplement, ADD the following: 

Payment for performing as-built drawings research and coordination with the utility 
agencies shall be included in the various Bid items. 
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SECTION 6 - PROSECUTION, PROGRESS AND ACCEPTANCE OF WORK 

6-7.1 General.  To the City Supplement, ADD the following: 

5. For Water projects where shutdowns of 16 inch and larger pipes are required, 
there is a shutdown moratorium from May until October.  Contractor shall 
plan and schedule work accordingly. No additional payment or working days 
will be granted for delays due to this moratorium. 

6. 30 Working days for full depth asphalt final mill and resurfacing work 
required per SDG-107. 

SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR 

7-3 LIABILITY INSURANCE.  DELETE in its entirety and SUBSTITUTE with the 
following: 

The insurance provisions herein must not be construed to limit your indemnity 
obligations contained in the Contract. 

7-3.1 Policies and Procedures. 

1. You must procure the insurance described below, at its sole cost and 
expense, to provide coverage against claims for loss including injuries to 
persons or damage to property, which may arise out of or in connection with 
the performance of the Work by you, your agents, representatives, officers, 
employees or Subcontractors. 

2. Insurance coverage for property damage resulting from your operations is on 
a replacement cost valuation.  The market value will not be accepted. 

3. You must maintain this insurance for the duration of this contract and at all 
times thereafter when you are correcting, removing, or replacing Work in 
accordance with this contract. Your liabilities under the Contract, e.g., your 
indemnity obligations, is not deemed limited to the insurance coverage 
required by this contract. 

4. Payment for insurance is included in the various items of Work as bid by 
you, and except as specifically agreed to by the City in writing, you are not 
entitled to any additional payment. Do not begin any work under this contract 
until you have provided and the City has approved all required insurance. 

5. Policies of insurance must provide that the City is entitled to 30 days (10 days 
for cancellation due to non-payment of premium) prior written notice of 
cancellation or non-renewal of the policy. Maintenance of specified insurance 
coverage is a material element of the Contract. Your failure to maintain or 
renew coverage or to provide evidence of renewal during the term of the 
Contract may be treated by the City as a material breach of the Contract. 
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7-3.2 Types of Insurance. 

7-3.2.1 Commercial General Liability Insurance. 

1. Commercial General Liability Insurance must be written on the current 
version of the ISO Occurrence form CG 00 01 07 98 or an equivalent form 
providing coverage at least as broad. 

2. The policy must cover liability arising from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
products/completed operations, personal injury and advertising injury, bodily 
injury, property damage, and liability assumed under an insured’s contract 
(including the tort liability of another assumed in a business contract). 

3. There must be no endorsement or modification limiting the scope of 
coverage for either “insured vs. insured” claims or contractual liability. You 
must maintain the same or equivalent insurance for at least 10 years 
following completion of the Work. 

4. All costs of defense must be outside the policy limits. Policy coverage must 
be in liability limits of not less than the following: 

General Annual Aggregate Limit Limits of Liability 

Other than Products/Completed Operations $2,000,000 
Products/Completed Operations Aggregate Limit $2,000,000 
Personal Injury Limit $1,000,000 
Each Occurrence $1,000,000  

7-3.2.2 Commercial Automobile Liability Insurance. 

1. You must provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 01 12 90 or 
later version or equivalent form providing coverage at least as broad in the 
amount of $1,000,000 combined single limit per accident, covering bodily 
injury and property damage for owned, non-owned, and hired automobiles 
(“Any Auto”).  

2. All costs of defense must be outside the limits of the policy. 

7-3.3 Rating Requirements.  Except for the State Compensation Insurance Fund, all 
insurance required by this contract as described herein must be carried only by 
responsible insurance companies with a rating of, or equivalent to, at least “A-, VI” 
by A.M. Best Company, that are authorized by the California Insurance 
Commissioner to do business in the State, and that have been approved by the City. 

7-3.3.1 Non-Admitted Carriers.  The City will accept insurance provided by non-admitted, 
“surplus lines” carriers only if the carrier is authorized to do business in the State 
and is included on the List of Approved Surplus Lines Insurers (LASLI list). 
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All policies of insurance carried by non-admitted carriers must be subject to all 
of the requirements for policies of insurance provided by admitted carriers 
described herein. 

7-3.4 Evidence of Insurance.  Furnish to the City documents e.g., certificates of insurance 
and endorsements evidencing the insurance required herein, and furnish renewal 
documentation prior to expiration of this insurance. Each required document must be 
signed by the insurer or a person authorized by the insurer to bind coverage on its 
behalf. We reserve the right to require complete, certified copies of all insurance 
policies required herein. 

7-3.5 Policy Endorsements. 

7-3.5.1 Commercial General Liability Insurance. 

7-3.5.1.1 Additional Insured. 

a) You must provide at your expense policy endorsement written on the current 
version of the ISO Occurrence form CG 20 10 11 85 or an equivalent form 
providing coverage at least as broad. 

b) To the fullest extent allowed by law e.g., California Insurance Code §11580.04, 
the policy must be endorsed to include the City and its respective elected 
officials, officers, employees, agents, and representatives as additional insured. 

c) The additional insured coverage for projects for which the Engineer’s 
Estimate is $1,000,000 or more must include liability arising out of: (a) 
Ongoing operations performed by you or on your behalf, (b) your products, 
(c) your work, e.g., your completed operations performed by you or on your 
behalf, or (d) premises owned, leased, controlled, or used by you. 

d) The additional insured coverage for projects for which the Engineer’s 
Estimate is less than $1,000,000 must include liability arising out of: (a) 
Ongoing operations performed by you or on your behalf, (b) your products, 
or (c) premises owned, leased, controlled, or used by you. 

7-3.5.1.2 Primary and Non-Contributory Coverage.  The policy must be endorsed to 
provide that the coverage with respect to operations, including the completed 
operations, if appropriate, of the Named Insured is primary to any insurance or self-
insurance of the City and its elected officials, officers, employees, agents and 
representatives. Further, it must provide that any insurance maintained by the City 
and its elected officials, officers, employees, agents and representatives must be in 
excess of your insurance and must not contribute to it.  

7-3.5.1.3 Project General Aggregate Limit.  The policy or policies must be endorsed to 
provide a Designated Construction Project General Aggregate Limit that will apply 
only to the Work. Only claims payments which arise from the Work must reduce the 
Designated Construction Project General Aggregate Limit. The Designated 
Construction Project General Aggregate Limit must be in addition to the aggregate 
limit provided for the products-completed operations hazard. 
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7-3.5.2 Commercial Automobile Liability Insurance. 

7-3.5.2.1 Additional Insured.  Unless the policy or policies of Commercial Auto Liability 
Insurance are written on an ISO form CA 00 01 12 90 or a later version of this form or 
equivalent form providing coverage at least as broad, the policy must be endorsed to 
include the City and its respective elected officials, officers, employees, agents, and 
representatives as additional insured, with respect to liability arising out of automobiles 
owned, leased, hired or borrowed by you or on your behalf. This endorsement is 
limited to the obligations permitted by California Insurance Code §11580.04. 

7-3.6 Deductibles and Self-Insured Retentions.  You must pay for all deductibles and 
self-insured retentions. You must disclose deductibles and self-insured retentions to 
the City at the time the evidence of insurance is provided. 

7-3.7 Reservation of Rights.  The City reserves the right, from time to time, to review 
your insurance coverage, limits, deductibles and self-insured retentions to determine 
if they are acceptable to the City. The City will reimburse you, without overhead, 
profit, or any other markup, for the cost of additional premium for any coverage 
requested by the Engineer but not required by this contract. 

7-3.8 Notice of Changes to Insurance.  You must notify the City 30 days prior to any 
material change to the policies of insurance provided under this contract. 

7-3.9 Excess Insurance.  Policies providing excess coverage must follow the form of the 
primary policy or policies e.g., all endorsements. 

7-4 WORKERS’ COMPENSATION INSURANCE.  DELETE in its entirety and 
SUBSTITUTE with the following: 

7-4.1 Workers’ Compensation Insurance and Employers Liability Insurance. 

1. In accordance with the provisions of §3700 of the California Labor Code, 
you must provide at your expense Workers’ Compensation Insurance and 
Employers Liability Insurance to protect you against all claims under 
applicable state workers compensation laws. The City, its elected officials, 
and employees will not be responsible for any claims in law or equity 
occasioned by your failure to comply with the requirements of this section. 

2. Limits for this insurance must be not less than the following: 

Workers’ Compensation Statutory Employers Liability 

Bodily Injury by Accident $1,000,000 each accident 
Bodily Injury by Disease $1,000,000 each employee 
Bodily Injury by Disease $1,000,000 policy limit 

3. By signing and returning the Contract you certify that you are aware of the 
provisions of §3700 of the Labor Code which require every employer to be 
insured against liability for worker’s compensation or to undertake self-
insurance in accordance with the provisions of that code and you must 
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comply with such provisions before commencing the Work as required by 
§1861 of the California Labor Code. 

7-4.1.1 Waiver of Subrogation.  The policy or policies must be endorsed to provide that the 
insurer will waive all rights of subrogation against the City, and its respective elected 
officials, officers, employees, agents, and representatives for losses paid under the 
terms of the policy or policies and which arise from work performed by the Named 
Insured for the City. 

7-8.6 Water Pollution Control.  ADD the following: 

1. Based on a preliminary assessment by the City, the Contract is subject to 
WPCP. 

7-10.5.3 Steel Plate Covers.  Table 7-10.5.3(A), REVISE the plate thickness for 5’-3” trench 
width to read 1 ¾”. 

7-15 INDEMNIFICATION AND HOLD HARMLESS AGREEMENT.  To the City 
Supplement, fourth paragraph, last sentence, DELETE in its entirety and 
SUBSTITUTE with the following: 

Your duty to indemnify and hold harmless does not include any claims or liability 
arising from the established active or sole negligence, or willful misconduct of the 
City, its officers, or employees. 

7-16 COMMUNITY LIASON.  To the City Supplement, DELETE in its entirety and 
SUSBTITUTE with the following: 

ADD: 

7-16 COMMUNITY OUTREACH. 

7-16.1 General. 

1. To ensure consistency with the City’s community outreach plan for the project, 
the City will work with the Contractor to inform the public (which includes, but 
is not limited to, property owners, renters, homeowners, business owners, 
recreational users, and other community members and stakeholders) of 
construction impacts.  Efforts by the Contractor to mitigate construction 
impacts by communicating with the public require close coordination and 
cooperation with the City. 

2. The Contractor will perform the community outreach activities required 
throughout the Contract Time. 

3. The Contractor shall closely coordinate the Work with the businesses, 
institutions, residents and property owners impacted by the Project. Example 
duties of the Contractor include notification to the businesses, institutions 
and residents of the commencement of construction activities not less than 5 
days in advance, coordination of access for vehicular and pedestrian traffic to 
businesses, institutions and residences impacted by the Project, reporting of 



 

AC Water Group 1006 and Storm Drain Group 1006 49 | Page 
Attachment E - Supplementary Special Provisions 
Volume 1 of 2 (Rev. Oct. 2014) 

Contractor activities at all Project progress meetings scheduled by the 
Engineer, attendance to the Project Pre-construction Meeting, attendance at 2 
community meetings, response to community questions and complaints 
related to Contractor activities, and written documentation including logging 
in all inquiries and complaints received into the City’s Public Contact Log 
located on the City’s SDShare site: 

http://sdshare/forums/ecp/PITS/picr/Lists/Public%20Contact%20Log/AllItems.aspx 

4. The Contractor shall execute the Information Security Policy Acknowledgement 
Form - For Non-City Employees within 15 days of the award of the Contract if: 

a) The contact information for the Contractor is made available on any 
outreach materials or; 

b) The Contractor will be the primary point of contact to resolve project 
related inquiries and complaints. 

5. Electronic Communication. 

All inquiries and complaints will be logged in to the City’s SDShare site 
within 24 hours of receipt of inquiries and complaints. 

Any updates or a resolution of inquiries, and complaints shall be documented 
in the City’s SDShare site within 24 hours. 

Copies of email communications shall be saved on to the City’s SDShare site 
as individually as an Outlook Message Format (*.msg). 

All graphics, photos, and other electronic files associated with the inquiries 
and or complaints shall be saved into the individual record. 

6. When specified, present your Exclusive Community Liaison to the Engineer, 
in writing, within 15 days of the award of the Contract. 

7-16.2 Submittals. 

1. The Contractor shall submit to the Resident Engineer, for review and 
approval, all drafts of letters, notices, postcards, door hangers, signs, mailing 
lists, proposed addresses for hand-delivery, and any other notices and letters 
that are to be mailed and or distributed to the public. 

a. Prior to distributing or mailing, the Contractor shall submit final drafts 
of letters, notices, postcards, door hangers, signs, and any other notices 
and letters to the Resident Engineer for final review and approval. 

b. After distributing or mailing, the Contractor shall submit verification of 
delivery and any copies of returned notices to the Resident Engineer. 

2. The Contractor will use the City’s SDShare site to identify and summarize 
communications (via phone, in person, and email) with the public the 
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within 24 hours of receipt, even if the Contractor’s response to the 
individual is still incomplete. The Contractor will upload to the City’s 
SDShare site copies of all written, electronic, and verbal communications 
and conversations with the public. 

7-16.3 Public Notice by Contractor. 

1. Furnish and distribute public notices in the form of door hangers using the 
City’s format to all occupants and/or property owners along streets where 
Work is to be performed at least 5 days before starting the Work as directed 
by the Resident Engineer. 

2. For all Work on private property, contact each owner and occupant 
individually a minimum of 15 days prior to the Work.  If the Work has been 
delayed, re-notify owners and occupants of the new Work schedule, as 
directed by the Resident Engineer. 

7-16.4 Quality Assurance. 

1. During the course of community outreach, the Contractor shall ensure the 
character of all persons that conduct community outreach (distributing door 
hangers, attending community meetings, interacting with the public, etc.), on 
behalf of the Contractor: 

a. Have the ability to speak and comprehend English and/or Spanish, as 
appropriate for the community or public they are informing, 

b. Possess and display easily verifiable and readable personal 
identification that identifies the person as an employee of the 
Contractor, 

c. Have the interpersonal skills to effectively, professionally, and 
tactfully represent the project, Contractor, and City to the public. 

7-16.5 Communications with the Public. 

1. The Contractor shall provide updates on construction impacts to the Resident 
Engineer.  The Contractor shall notify the Resident Engineer in advance 
about time-sensitive construction impacts and may be required to distribute 
construction impact notices to the public on short notice. 

2. The Contractor shall incorporate community outreach activities related to 
construction impacts in the baseline schedule and update the Resident Engineer 
with each week's submittal of the Three-Week Look Ahead Schedule. 

3. At the request of the Resident Engineer, the Contractor shall attend and 
participate in project briefings at community meetings. 

4. The Contractor shall coordinate with the Resident Engineer on all responses 
and actions taken to address public inquiries and complaints within 24-hours 
that they are received. 
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7-16.6 Communications with Media. 

1. The City may allow members of the media access to its construction site(s) 
on a case-by-case basis only. 

2. Occasionally, members of the media may show up at construction sites, 
uninvited. Members of the media (including, but not limited to newspaper, 
magazine, radio, television, bloggers, and videographers) do not have the 
legal right to be in the construction site without the City’s permission. 

3. In the event media representatives arrive near or on the construction site(s), 
the Contractor shall keep them off the site(s), in a courteous and professional 
manner, until a Public Information Officer is available to meet them at an 
approved location. 

4. The Contractor shall report all members of the media visits to the Resident 
Engineer as quickly as possible, so that the City’s Public Information Officer 
can meet with the members of the media at the construction site(s). 

5. If the City allows members of the media to access a construction site, the 
Contractor shall allow the City to escort the media representatives while they 
are on the construction site and shall ensure their safety. 

6. The Contractor shall require media representatives to sign in and out of the 
Site Visitor Log and to use Personal Protective Equipment. 

7. The Contractor has a right to speak to members of the media about its 
company and its role on the project.  All other questions shall be referred to 
the City. 

7-16.7 Exclusive Community Liaison Services.  If directed to conduct Exclusive 
Community Liaison Services, the Contractor shall retain an Exclusive Community 
Liaison for the Project whose sole responsibilities will be as follows: 

1. Develop a contact list of community, tenants, property owners, and agencies 
with a stake in the project. 

2. Notify businesses, institutions, property owners, and residents of the 
commencement of construction activities and utility service interruptions not 
less than 5 days in advance. 

3. Coordinate access for vehicular and pedestrian traffic to businesses, 
institutions and residences impacted by the Project. 

4. Prepare and present of materials in coordination with the Resident Engineer 
(the City’s standards and guidelines for the communication materials are 
available for review by Bidders by sending a request to the Contract Specialist). 

5. Respond to community questions and complaints related to Contractor 
activities. 
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6. Write, edit, update, or produce brochures, pamphlets and news releases. 

7. Provide standard telephone inquiries and e-mail responses: 

a) Respond to telephone calls and e-mails from the public. 

b) Record calls and e-mails on the City’s SDShare site. 

8. Report Exclusive Community Liaison activities at all progress meetings 
scheduled by the Resident Engineer. 

9. Attendance at pre-construction, community and stakeholders meetings. 

7-16.7.1 Exclusive Community Liaison Work Plan.  The Work plan for the Exclusive 
Community Liaison shall address the items of Work specified in these specifications. 
Present your Exclusive Community Liaison and submit your exclusive community 
outreach plan (in writing) as specified within 15 days of the Award of the Contract. 

7-16.8 Payment.  The Payment for the community outreach and public notices is included in 
the various Bid items.  The payment for exclusive community liaison is in the bid item 
for “Exclusive Community Liaison Services” when provided as a separate Bid item.” 

7-20 ELECTRONIC COMMUNICATION.  ADD the following:  

Virtual Project Manager will be used on this contract. 

SECTION 8 - FACILITIES FOR AGENCY PERSONNEL 

8-2 FIELD OFFICE FACILITIES.  To the City Supplement, DELETE in its entirety. 

SECTION 9 - MEASUREMENT AND PAYMENT 

9-3.2.5 Withholding of Payment. To the City Supplement, item i), DELETE in its entirety 
and SUBSTITUTE with the following: 

i) Your failure to comply with 7-2.3, “PAYROLL RECORDS” and 2-16, 
“CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING 
SYSTEM.” 

ADD: 

9-3.7 Compensation Adjustments for Price Index Fluctuations.  This Contract is not 
subject to the provisions of The WHITEBOOK for Compensation Adjustments for 
Price Index Fluctuations for the paving asphalt. 
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SECTION 203 – BITUMINOUS MATERIALS 

203-15 RUBBER POLYMER MODIFIED SLURRY (RPMS).  To the City Supplement, 
CORRECT section numbering as follows: 

OLD SECTION 
NUMBER TITLE NEW SECTION 

NUMBER 

203-15 RUBBER POLYMER 
MODIFIED SLURRY (RPMS) 

203-16 

203-15.1 General 203-16.1 

203-15.2 Materials 203-16.2 

203-15.3 Composition and Grading 203-16.3 

203-15.4 Mix Design 203-16.4 

ADD the following: 

RPMS shall be used on this contract. 

SECTION 207 – PIPE 

207-9.2.3 Fittings.  To the City Supplement, ADD the following: 

8. Flange gaskets shall be 3.2mm (1/8") thick acrylic or aramid fibers bound 
with nitrile for all sizes of pipe. Gaskets shall be full-face type with pre-
punched holes free of asbestos material.  All insulating flange kits require 
full face gaskets. 

207-17.2.3  Pipe Manufacturer.  To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

PVC products as manufactured or distributed by J-M Manufacturing Company shall 
not be used on the Contract for pressurized pipe unless specified otherwise. 

207-26.4 Butterfly Valves.  To the City Supplement, Paragraph (2), DELETE the last sentence. 

To the City Supplement, Paragraph (3), DELETE in its entirety and SUBSTITUTE 
with the following: 

3. The operator shall be manual with a 2” (50 mm) square operating nut, and 
shall open the valve when turned counterclockwise. 

207-27 FUSIBLE NON-PRESSURE POLYVINYLCHLORIDE PIPE.  DELETE in its 
entirety. 
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SECTION 212 - LANDSCAPE AND IRRIGATION MATERIALS 

ADD: 

212-3.2.2.3 Trench Marker Tape.  To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

a) Trench marker tape shall be 6” wide and consist of a minimum 5.0 mil, five-
ply 100% virgin polyethylene which is acid, alkaline and corrosion resistant.  
Elongation properties and tensile strength of not less than 7,800 psi shall be 
in accordance with ASTM D882-80A.  The trench marker tape for water 
lines shall have a minimum 20 gauge solid aluminum foil core, adhered to a 
2.55 mil polyethylene backing.   

b) Tape color and legend shall be placed beneath the top protective layer subject 
to the following: 

1. Blue with “Caution Potable Water Line Buried Below” for Water 
mainlines and over pipe sleeves. 

2. Purple with “Caution Recycled/Reclaimed Water Line Buried Below” 
for recycled water irrigation mainlines. 

3. Red with “Caution Electric Line Buried Below” for electrical lines 
servicing the irrigation system, including, but not limited to, 110/220v 
power to irrigation controllers and pumps, communication cables and 
irrigation direct burial control wires to remote control valves. 

4. Green with “Caution Sewer Line Buried Below” for Sewer mainlines 
and over pipe sleeves. 

SECTION 300 – EARTHWORK 

300-1.4 Payment.  To the City Supplement, paragraph (2), DELETE in its entirety and 
SUBSTITUTE with the following:  

2.  Payment for existing pavement removal and disposal of up to 12” thick, 
within the excavation e.g., trench limits, shall be included in the Bid item for 
installation of the mains or the Work item that requires pavement removal. 

SECTION 302 – ROADWAY SURFACING 

302-3 PREPARATORY REPAIR WORK.  To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

302-3 PREPARATORY REPAIR WORK. 

1. Prior to roadway resurfacing or the application of slurry, the Contractor shall 
complete all necessary preparation and repair work to the road segment e.g., 
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tree trimming, weed spray, weed abatement, crack sealing, asphalt repair, 
hump removal, miscellaneous asphalt patching, removal of raised pavement 
markers, removal of pavement markings, etc. and as specified in the Special 
Provisions. 

2. Preparatory work shall include, but not be limited to, tree trimming, weed 
spray, weed abatement, crack sealing, asphalt repair i.e., mill and pave, hump 
removal, miscellaneous asphalt patching, removal of raised pavement 
markers, removal of pavement markings, etc. 

3. The Contractor shall repair areas of distressed asphalt concrete pavement by 
milling or removing damaged areas of pavement to a minimum depth of 2” 
for Residential streets, and a minimum depth of 3” for all others to expose 
firm and unyielding pavement.  The Contractor shall prepare subgrade as 
needed and install a minimum of 2” for residential streets, and a minimum of 
3” for all others, of compacted asphalt concrete pavement over compacted 
native material as directed by the Engineer. 

4. If, in order to achieve the minimum specified depth, the base material is 
exposed, the material shall be compacted to 95% relative compaction to a 
depth 10” below the finished grade (dig out). Compaction tests shall be made 
to ensure compliance with the specifications. The Engineer will determine 
when and where the test will occur. The City will pay for the soils testing 
required by the Engineer, which meets the required compaction. The 
Contractor shall reimburse the City for the cost of retesting failing 
compaction tests.  If additional base material is required, the Contractor shall 
use Class 2 Aggregate Base in accordance with 200-2.2, “Crushed Aggregate 
Base.” 

5. Recycled base material shall conform to Crushed Miscellaneous Base 
Material in accordance with 200-2.4, “Crushed Miscellaneous Aggregate 
Base.” 

6. Prior to replacing asphalt, the area shall be cleaned by removing all loose and 
damaged material, moisture, dirt, and other foreign matter and shall be tack 
coated in accordance with 302-5.4 “Tack Coat.” 

7. The Contractor shall install new asphalt within the repair area or for patches 
in accordance with 302-5, “ASPHALT CONCRETE PAVEMENT.”  
Asphalt concrete shall be C2-PG 64-10 in compliance with 400-4, 
“ASPHALT CONCRETE.” 

8. No preparatory asphalt work shall be done when the atmospheric temperature 
is below 50 °F or during unsuitable weather. 

9. Following the asphalt placement, the Contractor shall roll the entire area of 
new asphalt in both directions at least twice.  The finished patch shall be 
level and smooth in compliance with 302-5.6.2 “Density and Smoothness.”  
After placement and compaction of the asphalt patch, the Contractor shall 
seal all finished edges with a 4” wide continuous band of SS-1H. 
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10. The minimum dimension for each individual repair shall be 4’ x 4’ and shall 
be subject to the following conditions: 

a) If the base material is exposed to achieve the required minimum 
removal thickness, the base material shall be prepared conforming to 
301-1, “SUBGRADE PREPARATION.” 

b) When additional base material is required, then the contractor shall 
use Class 2 Aggregate Base in accordance with 200-2.2, “Crushed 
Aggregate Base.” Recycled base material shall conform to Crushed 
Miscellaneous Base Material in accordance with 200-2.4, “Crushed 
Miscellaneous Aggregate Base.” 

c) The Contractor may use grinding as a method for removal of 
deteriorated pavement when the areas indicated for removal are large 
enough (a minimum of the machine drum width) and when approved 
by the Engineer. 

d) For both scheduled and unscheduled base repairs, failed areas may 
be removed by milling or by excavation provided that the edges are 
cut cleanly with a saw.  The areas shall be cleaned and tack coated in 
accordance with 302-5.4, “Tack Coat” before replacing the asphalt.  
The areas for scheduled repairs have been marked on the street. 

302-3.1 Asphalt Patching. 

1. Asphalt patching shall consist of patching potholes, gutter-line erosion, and 
other low spots in the pavement that are deeper than ½” per 302-5.6.2, 
“Density and Smoothness.”  These areas are generally smaller and more 
isolated than those areas in need of mill and pave. 

2. The areas requiring patching have been identified in the Contract Documents, 
marked on the streets, or as directed by the Engineer.  The Contractor shall 
identify any new areas that may require patching prior to slurry work to 
ensure the smoothness and quality of the finished product. 

3. The Contractor shall identify and repair any areas that may require patching, 
prior to the placement of slurry seal for smooth finished product. 

4. Asphalt overlay shall not be applied over deteriorated pavement.  Preparatory 
asphalt work shall be completed and approved by the Engineer before 
proceeding with asphalt overlay. 

5. The Contractor shall remove distressed asphalt pavement either by saw 
cutting or milling, to expose firm and unyielding pavement; prepare subgrade 
(as needed); and install compacted asphalt concrete pavement over 
compacted native material as directed by the Engineer. 

6. Prior to replacing asphalt, the area shall be cleaned and tack coated per 302-
5.4, “Tack Coat”. 
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7. Following the asphalt placement, the Contractor shall roll the entire patch in 
both directions covering the patch at least twice. 

8. After placement and compaction of the asphalt patch, the Contractor shall 
seal all finished edges with a 4” wide continuous band of SS-1H. 

9. Base repairs shall not exceed 20% RAP in content. 

302-3.2 Payment. 

1. Payment for replacement of existing pavement when required shall be 
included in the unit bid price for Asphalt Pavement repair for the total area 
replaced and no additional payment shall be made regardless of the number 
of replacements completed. No payment shall be made for areas of over 
excavation or outside trench areas in utility works unless previously 
approved by the Engineer. No payment for pavement replacement will be 
made when the damage is due to the Contractor’s failure to protect existing 
improvements. The Contractor shall reimburse the City for the cost of 
retesting all failing compaction tests. 

2. The areas and quantities shown on the road segments and in appendices are 
given only for the Contractor’s aid in planning the Work and preparing 
Bids. The Engineer will designate the limits to be removed and these 
designated areas shall be considered to take precedent over the area shown 
in an Appendix to the Contract Documents. The quantities shown in the 
appendices are based on a street assessment survey and may vary. 

3. At the end of each day, the Contractor shall submit to the Engineer an 
itemized list of the asphalt pavement repair work completed. The list shall 
include the location of the work and the exact square footage of the repair. 

4. Preparatory repair work and tack coating will be paid at the Contract unit 
price per ton for Asphalt Pavement Repair. No payment shall be made for 
areas of over excavation unless previously approved by the Engineer. 

5. Milling shall be included in the Bid item for Asphalt Pavement Repair 
unless separate Bid item has been provided. 

6. Payment for miscellaneous asphalt patching shall be included in the 
Contract unit price for slurry and no additional payment shall be made 
therefore. 

302-5.1.1  Damaged AC Pavement Replacement.  To the City Supplement, DELETE in its 
entirety. 

302-5.1.2 Measurement and Payment.  To the City Supplement, DELETE in its entirety. 

302-5.2.1 Measurement and Payment.  To the City Supplement, item c), ADD the following: 

Imported Subgrade material shall be paid per bid item “Imported Backfill”. 



 

AC Water Group 1006 and Storm Drain Group 1006 58 | Page 
Attachment E - Supplementary Special Provisions 
Volume 1 of 2 (Rev. Oct. 2014) 

SECTION 306 – UNDERGROUND CONDUIT CONSTRUCTION 

306-1 OPEN TRENCH OPERATIONS.  To the City Supplement, CORRECT certain 
section numbering as follows: 

OLD SECTION 
NUMBER 

TITLE NEW SECTION 
NUMBER 

306-1.8 House Connection Sewer 
(Laterals) and Cleanouts 

306-1.9 

306-1.7.1 Payment 306-1.9.1 

306-1.7.2 Sewer Lateral with Private 
Replumbing 

306-1.9.2 

306-1.7.2.1 Location 306-1.9.2.1 

306-1.7.2.2 Permits 306-1.9.2.2 

306-1.7.2.3 Submittals 306-1.9.2.3 

306-1.7.2.4 Trenchless Construction 306-1.9.2.4 

306-1.7.2.5 Payment 306-1.9.2.5 

306-1.7.3.6   Private Pump Installation 306-1.9.2.6 

306-1.7.3.7 Payment 306-1.9.2.7 

306-1.1.1 General.  ADD the following: 

Build the Project in accordance with the water high lining phasing shown in 
Appendix “H”. 

306-1.4.5 Water Pressure Test.  To the City Supplement, Paragraph (2), DELETE and 
SUBSTITUE with: 

2. Pressure testing of pipe and fittings at the lowest elevation shall be 
performed at 150% of the specified test pressure and no less than 100% of 
the specified test pressure at the highest elevation.   

Specified test pressure for Class 235 pipe will be 150 psi 

Specified test pressure for Class 305 pipe will be 200 psi 

306-1.6 Basis of Payment for Open Trench Installations.  ADD the following: 

Payment for imported backfill when the Contractor elects to import material from a 
source outside the project limits and when authorized by the Engineer shall be 
included in the Bid unit price for Imported Backfill.  The price shall include the 
removal and disposal of unsuitable materials. 

306-1.8.3 Polyurethane Lining.  To the City Supplement, item 5, DELETE in its entirety 

306-22 PIPE FUSION.  DELETE in its entirety. 
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SECTION 705 – WATER DISCHARGES 

705-2.6.1 General. Paragraph (3), CORRECT reference to Section 803 to read “Section 703.” 

705-2.6.3 Community Health and Safety Plan.  To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

705-2.6.3 Community Health and Safety Plan.  See 703-2, “Community Health and Safety 
Plan.” 

SECTION 707 – RESOURCE DISCOVERIES 

ADD: 

707-1.1 Environmental Document.  The City of San Diego Environmental Analysis Section 
(EAS) of the Development Services Department has prepared a Notice of Exemption 
for Water and Sewer Group 1006, as referenced in the Contract Appendix.  You 
must comply with all requirements of the Notice of Exemption as set forth in the 
Contract Appendix A. 

Compliance with the City’s environmental document is included in the various Bid 
items, unless a bid item has been provided. 

SECTION 708 – ASBESTOS MATERIALS 

708-6 PAYMENT.  To the City Supplement, DELETE in its entirety and SUBSITUTE 
with the following: 

 Payment for the handling and disposal of asbestos-containing pipe materials shall be 
included in the cost for installation of 8-inch Water Mains. 

END OF SUPPLEMENTARY SPECIAL PROVISIONS (SSP) 
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SUPPLEMENTARY SPECIAL PROVISIONS 

APPENDICES 
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APPENDIX A 
 

NOTICE OF EXEMPTION 
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NOTICE OF EXEMPTION 

(Check one or both) 
TO: X RECORDER/COUNTY CLERK 

P.O. Box 1750, MS A-33 
1600 PACIFIC HWY, ROOM 260 
SAN DIEGO, CA 92101-2422 

___ OFFICE OF PLANNING AND RESEARCH 
1400 TENTH STREET, ROOM 121 
SACRAMENTO, CA 95814 

FROM: CITY OF SAN DIEGO 
DEVELOPMENT SERVICES DEPARTMENT 
1222 FIRST AVENUE, MS 501 
SAN DIEGO, CA 92101 

WBS No.: B-14116.02.06 PROJECT TITLE: Water and Sewer Group 1006 

PROJECT LOCATION-SPECmc: The project is located within the public right-of-way along portions of the following streets 
within the Mid-City: Eastern Area Community Plan area (Council District 4): Vista Grande Drive, Lorna Alta Drive, 
Marlowe Drive, Veronica Avenue, Nassau Drive, Aragon Drive, 69th Street, Suffolk Drive, Waite Drive, Rockland Street, 
Duchess Street, and Racine Road. 

PROJECT LOCATION-CITY/COUNTY: San Diego/San Diego 

DESCRIPTION OF NATURE, PURPOSE, AND BENEFICIARIES OF PROJECT: The project would replace a total of 13,210 linear feet 
(2.5 miles) of water and sewer mains consisting of the replacement of approximately 12,784linear feet (LF) of6-inch and 8-
inch asbestos cement pipe water mains with 8-inch polyvinyl chloride (PVC) piping, and replacement of approximately 426 
LF of 6- and 8-inch vitrified clay pipe sewer mains with 8-inch PVC piping. Associated improvements would include 
replacement of existing manholes within the sewer main alignment to be replaced, application of slurry seal, and 
construction of 56 curb ramps in accordance with Americans with Disability Act (ADA) regulations. Additionally, a 40 foot 
segment of existing 18" CMP stonn drain will be replaced in place. Replacement of stonn drain, water and sewer mains and 
manholes would occur within the existing trench alignments and same location at the same depths as the existing 
infrastructure. 

NAME OF PUBLIC AGENCY APPROVING PROJECT: City of San Diego 

NAME OF PERSON OR AGENCY CARRYING OUT PROJECT: 

EXEMPT STATUS: (CHECK ONE) 
( ) MINISTERIAL (SEC. 21080(b)(l); 15268); 

Jeff Soriano, Associate Civil Engineer 
City of San Diego Public Works- Engineering &Capital 
Projects 
525 B Street, Suite 750, San Diego, CA 92101 
Tel: (619) 533-4131 

( ) DECLARED EMERGENCY (SEC. 21080(b)(3); 15269(a)); 
( ) EMERGENCY PROJECT (SEC. 21080(b)( 4); 15269 (b)(c)) 
(X) CATEGORICAL EXEMPTION: 15302( c) [Replacement or Reconstruction], 15303 [New Construction] and 15304(£) 

[Minor Alterations to Land] 
( ) STATUTORYEXEMPTIONS: 

REASONS WHY PROJECT IS EXEMPT: The City of San Diego conducted an environmental review and has detennined the 
project meets the categorical exemption criteria set forth in CEQA State Guidelines, Sections 15302(c), which allows for 
replacement or reconstruction of existing utility systems and/ or facilities where the new structure will be located on the same 
site as the structure replaced and will have substantially the same purpose and capacity as the structure replaced, including 
replacement or reconstruction of existing utility systems and/or facilities involving negligible or no expansion of capacity 
(i.e. replacement/reconstruction of existing sewer and water mains and manholes); 15303, which allows for construction and 
location of limited numbers of new, small facilities or structures (i.e. new curb ramps); 15304(£), which allows minor public 
alterations in the condition of land which do not involve removal of healthy, mature, scenic trees, including minor trenching 
and backfilling where the surface is restored (i.e. trenching for water and sewer main replacement and slurry seal 
application); and where the exceptions listed in Section 15300.2 would not apply. All work would occur within previously 
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disturbed soils within the public right-of-way and existing utility easements. No sensitive vegetation would be removed. 
The project meets all the categorical exemption criteria listed above. 

LEAD AGENCY CONTACT PERSON: ANNAL. McPHERSON, AICP TELEPHONE: 619-446-5276 

IF FILED BY APPLICANT: 

1. ATTACH CERTIFIED DOCUMENT OF EXEMPTION FINDING. 

2. HAS A NOTICE OF EXEMPTION BEEN FILED BY THE PUBLIC AGENCY APPROVING THE PROJECT? 

([; L ( M-"-----'---

0 

PwJf-.-=---=-. ~-~SEN~IOR PLA~NNER 
SIGNATURE/TITLE 

CHECK ONE: 

(X) SIGNED BY LEAD AGENCY 

( ) SIGNED BY APPLICANT 

DATE RECEIVED FOR FILING AT OPR: 
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APPENDIX B 
 

FIRE HYDRANT METER PROGRAM 
 



CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 1OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

1. PURPOSE 
 

1.1 To establish a Departmental policy and procedure for issuance, proper usage and 
charges for fire hydrant meters. 

 
2. AUTHORITY 
 

2.1 All authorities and references shall be current versions and revisions. 
 

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15 
 

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986 
 

2.4 California Code of Regulations, Titles 17 and 22 
 

2.5 California State Penal Code, Section 498B.0 
 

2.6 State of California Water Code, Section 110, 500-6, and 520-23 
 

2.7 Water Department Director 
 

Reference 
 

2.8 State of California Guidance Manual for Cross Connection Programs 
 

2.9 American Water Works Association Manual M-14, Recommended Practice for 
Backflow Prevention 

 
2.10 American Water Works Association Standards for Water Meters 

 
2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual 

 
3.  DEFINITIONS 
 

3.1 Fire Hydrant Meter:  A portable water meter which is connected to a fire 
hydrant for the purpose of temporary use.  (These meters are sometimes referred 
to as Construction Meters.) 
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3.2 Temporary Water Use:  Water provided to the customer for no longer than 
twelve (12) months. 

 
3.3 Backflow Preventor:  A Reduced Pressure Principal Assembly connected to the 

outlet side of a Fire Hydrant Meter. 
 
4. POLICY 
 

4.1 The Water Department shall collect a deposit from every customer 
requiring a fire hydrant meter and appurtenances prior to providing the 
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit 
Schedule).  The deposit is refundable upon the termination of use and 
return of equipment and appurtenances in good working condition. 

 
4.2 Fire hydrant meters will have a 2 ½" swivel connection between the meter 

and fire hydrant.  The meter shall not be connected to the 4" port on the 
hydrant.  All Fire Hydrant Meters issued shall have a Reduced Pressure 
Principle Assembly (RP) as part of the installation.  Spanner wrenches are 
the only tool allowed to turn on water at the fire hydrant. 

 
4.3 The use of private hydrant meters on City hydrants is prohibited, with 

exceptions as noted below.  All private fire hydrant meters are to be 
phased out of the City of San Diego.  All customers who wish to continue 
to use their own fire hydrant meters must adhere to the following 
conditions: 

 
a. Meters shall meet all City specifications and American Water 

Works Association (AWWA) standards.   
 
b. Customers currently using private fire hydrant meters in the City of 

San Diego water system will be allowed to continue using the 
meter under the following conditions: 
 
1. The customer must submit a current certificate of accuracy 

and calibration results for private meters and private 
backflows annually to the City of San Diego, Water 
Department, Meter Shop. 
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2. The meter must be properly identifiable with a clearly 
labeled serial number on the body of the fire hydrant meter.  
The serial number shall be plainly stamped on the register 
lid and the main casing.  Serial numbers shall be visible 
from the top of the meter casing and the numbers shall be 
stamped on the top of the inlet casing flange. 

 
3. All meters shall be locked to the fire hydrant by the Water 

Department, Meter Section (see Section 4.7). 
 

4. All meters shall be read by the Water Department, Meter 
Section (see Section 4.7). 

 
5. All meters shall be relocated by the Water Department, 

Meter Section (see Section 4.7). 
 

6. These meters shall be tested on the anniversary of the 
original test date and proof of testing will be submitted to 
the Water Department, Meter Shop, on a yearly basis.  If 
not tested, the meter will not be allowed for use in the City 
of San Diego. 

 
7. All private fire hydrant meters shall have backflow devices 

attached when installed. 
 

8. The customer must maintain and repair their own private 
meters and private backflows. 

 
9. The customer must provide current test and calibration 

results to the Water Department, Meter Shop after any 
repairs. 

 
10. When private meters are damaged beyond repair, these 

private meters will be replaced by City owned fire hydrant 
meters. 
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11. When a private meter malfunctions, the customer will be 
notified and the meter will be removed by the City and 
returned to the customer for repairs.  Testing and 
calibration results shall be given to the City prior to any re-
installation. 

 
12. The register shall be hermetically sealed straight reading 

and shall be readable from the inlet side.  Registration shall 
be in hundred cubic feet. 

 
13. The outlet shall have a 2 ½ “National Standards Tested 

(NST) fire hydrant male coupling. 
 

14. Private fire hydrant meters shall not be transferable from 
one contracting company to another (i.e. if a company goes 
out of business or is bought out by another company). 

 
4.4 All fire hydrant meters and appurtenances shall be installed, relocated and 

removed by the City of San Diego, Water Department.  All City owned 
fire hydrant meters and appurtenances shall be maintained by the City of 
San Diego, Water Department, Meter Services. 

 
4.5 If any fire hydrant meter is used in violation of this Department 

Instruction, the violation will be reported to the Code Compliance Section 
for investigation and appropriate action.  Any customer using a fire 
hydrant meter in violation of the requirements set forth above is subject to 
fines or penalties pursuant to the Municipal Code, Section 67.15 and 
Section 67.37. 

 
4.6 Conditions and Processes for Issuance of a Fire Hydrant Meter 

 
Process for Issuance 

 
a. Fire hydrant meters shall only be used for the following purposes: 

 
1. Temporary irrigation purposes not to exceed one year. 
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2. Construction and maintenance related activities (see Tab 2). 
 

b. No customer inside or outside the boundaries of the City of San 
Diego Water Department shall resell any portion of the water 
delivered through a fire hydrant by the City of San Diego Water 
Department. 

 
c. The City of San Diego allows for the issuance of a temporary fire 

hydrant meter for a period not to exceed 12 months (365 days).  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days.  A written 
request for an extension by the consumer must be submitted at 
least 30 days prior to the 12 month period ending.  No extension 
shall be granted to any customer with a delinquent account with 
the Water Department.  No further extensions shall be granted. 

 
d. Any customer requesting the issuance of a fire hydrant meter shall 

file an application with the Meter Section.  The customer must 
complete a “Fire Hydrant Meter Application” (Tab 1) which 
includes the name of the company, the party responsible for 
payment, Social Security number and/or California ID, requested 
location of the meter (a detailed map signifying an exact location), 
local contact person, local phone number, a contractor’s license (or 
a business license), description of specific water use, duration of 
use at the site and full name and address of the person responsible 
for payment. 

 
e. At the time of the application the customer will pay their fees 

according to the schedule set forth in the Rate Book of Fees and 
Charges, located in the City Clerk’s Office.  All fees must be paid 
by check, money order or cashiers check, made payable to the City 
Treasurer.  Cash will not be accepted.  

 
f. No fire hydrant meters shall be furnished or relocated for any 

customer with a delinquent account with the Water Department. 
 

g. After the fees have been paid and an account has been created, the 
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meter shall be installed within 48 hours (by the second business 
day).  For an additional fee, at overtime rates, meters can be 
installed within 24 hours (within one business day). 

 
4.7 Relocation of Existing Fire Hydrant Meters 

 
a. The customer shall call the Fire Hydrant Meter Hotline (herein 

referred to as “Hotline”), a minimum of 24 hours in advance, to 
request the relocation of a meter.  A fee will be charged to the 
existing account, which must be current before a work order is 
generated for the meter’s relocation. 

 
b. The customer will supply in writing the address where the meter is 

to be relocated (map page, cross street, etc).  The customer must 
update the original Fire Hydrant Meter Application with any 
changes as it applies to the new location. 

 
c. Fire hydrant meters shall be read on a monthly basis.  While fire 

hydrant meters and backflow devices are in service, commodity, 
base fee and damage charges, if applicable, will be billed to the 
customer on a monthly basis.  If the account becomes delinquent, 
the meter will be removed. 

 
4.8 Disconnection of Fire Hydrant Meter 

 
a. After ten (10) months a “Notice of Discontinuation of Service” 

(Tab 3) will be issued to the site and the address of record to notify 
the customer of the date of discontinuance of service.  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days (as stated in 
Section 4.6C) and a copy of the extension shall be forwarded to the 
Meter Shop Supervisor.  If an extension has not been approved, the 
meter will be removed after twelve (12) months of use. 

 
b. Upon completion of the project the customer will notify the Meter 

Services office via the Hotline to request the removal of the fire 
hydrant meter and appurtenances.  A work order will be generated 
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for removal of the meter. 
 
c. Meter Section staff will remove the meter and backflow prevention 

assembly and return it to the Meter Shop.  Once returned to the 
Meter Shop the meter and backflow will be tested for accuracy and 
functionality. 

 
d. Meter Section Staff will contact and notify Customer Services of 

the final read and any charges resulting from damages to the meter 
and backflow or its appurtenance.  These charges will be added on 
the customer’s final bill and will be sent to the address of record.  
Any customer who has an outstanding balance will not receive 
additional meters. 

 
e. Outstanding balances due may be deducted from deposits and any 

balances refunded to the customer.  Any outstanding balances will 
be turned over to the City Treasurer for collection.  Outstanding 
balances may also be transferred to any other existing accounts. 

 
5. EXCEPTIONS  

 
5.1 Any request for exceptions to this policy shall be presented, in writing, to 

the Customer Support Deputy Director, or his/her designee for 
consideration. 

 
6. MOBILE METER 

 
6.1 Mobile meters will be allowed on a case by case basis.  All mobile meters 

will be protected by an approved backflow assembly and the minimum 
requirement will be a Reduced Pressure Principal Assembly. The two 
types of Mobile Meters are vehicle mounted and floating meters.  Each 
style of meters has separate guidelines that shall be followed for the 
customer to retain service and are described below:      
 
a) Vehicle Mounted Meters:  Customer applies for and receives a City 

owned Fire Hydrant Meter from the Meter Shop.  The customer  
mounts the meter on the vehicle and brings it to the Meter Shop for 
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inspection.  After installation is approved by the Meter Shop the 
vehicle and meter shall be brought to the Meter Shop on a monthly 
basis for meter reading and on a quarterly basis for testing of the 
backflow assembly.  Meters mounted at the owner’s expense shall 
have the one year contract expiration waived and shall have meter or 
backflow changed if either fails.      
      

b) Floating Meters:  Floating Meters are meters that are not mounted to 
a vehicle.  (Note: All floating meters shall have an approved 
backflow assembly attached.) The customer shall submit an 
application and a letter explaining the need for a floating meter to the 
Meter Shop.  The Fire Hydrant Meter Administrator, after a thorough 
review of the needs of the customer, (i.e. number of jobsites per day, 
City contract work, lack of mounting area on work vehicle, etc.), may 
issue a floating meter.  At the time of issue, it will be necessary for the 
customer to complete and sign the “Floating Fire Hydrant Meter 
Agreement” which states the following:     
       

1) The meter will be brought to the Meter Shop at 2797 Caminito 
Chollas, San Diego on the third week of each month for the 
monthly read by Meter Shop personnel. 
 

2) Every other month the meter will be read and the backflow will 
be tested.  This date will be determined by the start date of the 
agreement.         
   

If any of the conditions stated above are not met the Meter Shop has the 
right to cancel the contract for floating meter use and close the account 
associated with the meter.  The Meter Shop will also exercise the right to 
refuse the issuance of another floating meter to the company in question.   
 
Any Fire Hydrant Meter using reclaimed water shall not be allowed use 
again with any potable water supply. The customer shall incur the cost of 
replacing the meter and backflow device in this instance. 
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7. FEE AND DEPOSIT SCHEDULES 
 
7.1 Fees and Deposit Schedules:  The fees and deposits, as listed in the Rate 

Book of Fees and Charges, on file with the Office of the City Clerk, are 
based on actual reimbursement of costs of services performed, equipment 
and materials.  Theses deposits and fees will be amended, as needed, 
based on actual costs.  Deposits, will be refunded at the end of the use of 
the fire hydrant meter, upon return of equipment in good working 
condition and all outstanding balances on account are paid.  Deposits can 
also be used to cover outstanding balances. 

 
All fees for equipment, installation, testing, relocation and other costs 
related to this program are subject to change without prior notification.  
The Mayor and Council will be notified of any future changes. 
 

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT 
 
8.1 Use of water from any fire hydrant without a properly issued and installed 

fire hydrant meter is theft of City property.  Customers who use water for 
unauthorized purposes or without a City of San Diego issued meter will be 
prosecuted. 

 
8.2 If any unauthorized connection, disconnection or relocation of a fire 

hydrant meter, or other connection device is made by anyone other than 
authorized Water Department personnel, the person making the 
connection will be prosecuted for a violation of San Diego Municipal 
Code, Section 67.15.  In the case of a second offense, the customer’s fire 
hydrant meter shall be confiscated and/or the deposit will be forfeited. 

 
8.3 Unauthorized water use shall be billed to the responsible party.  Water use 

charges shall be based on meter readings, or estimates when meter 
readings are not available. 

 
8.4 In case of unauthorized water use, the customer shall be billed for all 

applicable charges as if proper authorization for the water use had been 
obtained, including but not limited to bi-monthly service charges, 
installation charges and removal charges. 
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October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

8.5 If damage occurs to Water Department property (i.e. fire hydrant meter, 
backflow, various appurtenances), the cost of repairs or replacements will 
be charged to the customer of record (applicant). 

 
 

 
 
        
         Larry Gardner 
         Water Department Director 
 
Tabs: 1. Fire Hydrant Meter Application 

2. Construction & Maintenance Related Activities With No Return  
To Sewer   

3. Notice of Discontinuation of Service 
 
 

APPENDIX 
 

Administering Division: Customer Support Division 
 
Subject Index:  Construction Meters 

Fire Hydrant 
    Fire Hydrant Meter Program 
    Meters, Floating or Vehicle Mounted 
    Mobile Meter 
    Program, Fire Hydrant Meter 
      
Distribution:   DI Manual Holders 
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Application for Fire 

Hydrant Meter 
(EXHIBIT A) . 

NS REQ 

DATE 

METER SHOP {619} 527-7449 

Meter Information 
Application Date 

Fire Hydrant Location: (Attach Detailed Map/ /Thomas Bros. Map Location or Construction drawing.) 
.QQ; 

Specific Use of Water: 

Any Return to Sewer or Storm Drain, If so, explain: 

Estimated Duration of Meter Use: 

Company Information 

Company Name: 

Mailing Address: 

City: I State: I Zip: 

*Business license# I *Contractor license# 

(For Office Use Only) 

Requested Install Date: 

G.B. (CITY USE) 

Check Box if Reclaimed Water 

Phone: ( ) 

A Copy of the Contractor's license OR Business License is required at the time of meter issuance. 

Name and Title of Billing Agent: Phone: ( ) 
(PERSON IN ACCOUNTS PAYABLE) 

Site Contact Name and Title: Phone: ( ) 

Responsible Party Name: Title: 

CaiiD# Phone: ( ) 
Signature: Date: 

Guarantees Payment of all Charges Resulting from the use of this Meter. Insures that emgloyees of this Organization understand the gro12er use of Fire Hydrant Meter 

:• 

Fire Hydrant Meter 
n 

Removal Request 
Requested Removal Date: 

Provide Current Meter Location if Different from Above: 

Signature: I Title: I Date: 

Phone: ( ) I Pager: ( ) 

I City Meter I I Private Meter 

' Deposit Amount: $ 936.00 Fees Amount: $ 62.00 Contract Acct #: 

Meter Serial# Meter Size: OS Meter Make and Style: 6-7 
Backflow 

Backflow # Backflow Size: Make and Style: 
Name: Signature: Date: 



Tab 2 to DI 55.27 

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER 
 
Auto Detailing 
Backfilling 
Combination Cleaners (Vactors) 
Compaction 
Concrete Cutters 
Construction Trailers 
Cross Connection Testing 
Dust Control 
Flushing Water Mains 
Hydro Blasting 
Hydro Seeing 
Irrigation (for establishing irrigation only; not continuing irrigation) 
Mixing Concrete 
Mobile Car Washing 
Special Events 
Street Sweeping 
Water Tanks 
Water Trucks 
Window Washing 
 
Note: 

1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges. 
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Tab 3 to DI 55.27 

 
Date 
 
 
Name of Responsible Party 
Company Name and Address 
Account Number:_______________________ 
 
 
Subject: Discontinuation of Fire Hydrant Meter Service 
 
 
Dear Water Department Customer: 
 
The authorization for use of Fire Hydrant Meter #____________, located at (Meter Location Address) 
ends in 60 days and will be removed on or after (Date Authorization Expires).  Extension requests for an 
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation 
date.  If you require an extension, please contact the Water Department, or mail your request for an 
extension to: 
 

City of San Diego 
Water Department 
Attention:  Meter Services 
2797 Caminito Chollas 
San Diego, CA  92105-5097 

 
Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619)______-
______. 
 
 
 
Sincerely, 
 
 
 
Water Department  
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APPENDIX C 
 

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 
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Materials Typically Accepted by Certificate of Compliance 
 

1. Soil amendment 

2. Fiber mulch 

3. PVC or PE pipe up to 16 inch diameter 

4. Stabilizing emulsion 

5. Lime 

6. Preformed elastomeric joint seal 

7. Plain and fabric reinforced elastomeric bearing pads 

8. Steel reinforced elastomeric bearing pads 

9. Waterstops (Special Condition) 

10. Epoxy coated bar reinforcement 

11. Plain and reinforcing steel 

12. Structural steel 

13. Structural timber and lumber 

14. Treated timber and lumber 

15. Lumber and timber 

16. Aluminum pipe and aluminum pipe arch 

17. Corrugated steel pipe and corrugated steel pipe arch 

18. Structural metal plate pipe arches and pipe arches 

19. Perforated steel pipe 

20. Aluminum underdrain pipe 

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints 

22. Metal target plates 

23. Paint (traffic striping) 

24. Conductors 

25. Painting of electrical equipment 

26. Electrical components 

27. Engineering fabric 

28. Portland Cement 

29. PCC admixtures 

30. Minor concrete, asphalt 

31. Asphalt (oil) 

32. Liquid asphalt emulsion 

33. Epoxy 
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APPENDIX D 
 

SAMPLE CITY INVOICE 
 



Unit Qty Price Extension %/QTY Amount % / QTY Amount % / QTY Amount
1 2 Parallel 4" PVC C900 LF 1,380 $34.00 $46,920.00
2 48" Primary Steel Casing LF 500 $1,000.00 $500,000.00
3 2 Parallel 12" Secondary Steel LF 1,120 $53.00 $59,360.00

4 Construction and Rehab of PS 49 LS 1 $150,000.00 $150,000.00
5 Demo LS 1 $14,000.00 $14,000.00
6 Install 6' High Chain Link Fence LS 1 $5,600.00 $5,600.00
7 General Site Restoration LS 1 $3,700.00 $3,700.00
8 10" Gravity Sewer LF 10 $292.00 $2,920.00
9 4" Blow Off Valves EA 2 $9,800.00 $19,600.00
10 Bonds LS 1 $16,000.00 $16,000.00
11 Field Orders AL 1 80,000 $80,000.00

11.1 Field Order 1 LS 5,500 $1.00 $5,500.00
11.2 Field Order 2 LS 7,500 $1.00 $7,500.00
11.3 Field Order 3 LS 10,000 $1.00 $10,000.00
11.4 Field Order 4 LS 6,500 $1.00 $6,500.00
12 Certified Payroll LS 1 $1,400.00 $1,400.00

CHANGE ORDERS

Contractor's Fax #:  

This Estimate Totals to Date

Resident Engineer (RE):  Invoice Date: 

Billing Period:  

City of San Diego, Field Engineering Div., 9485 Aero Drive, SD CA 92123 Contractor's Name:   
Contractor's Address: 

Contractor's Phone #: Invoice No. 

Project Name:  
SAP No. (WBS/IO/CC): 
City Purchase Order No. :   

Item # Item Description
Contract Authorization Previous Estimate

RE Phone#:           RE Fax#: Contact Name: 

4,890
$11,250.00

LF 120 -$53.00 ($6,360.00)
160,480

$95,000.00
LF 380 -$340.00 ($12,920.00)
LF 8 $9,800.00 $78,400.00 

-121,500
53 -500.00 ($26,500.00)

LS -1 45,000.00 ($45,000.00)
1 -50,500.00 ($50,500.00)

Total 
This -$      Total Billed $0.00

Item 5-Deduct Bid Item 3
Items 1-4
Change Order 1

CHANGE ORDERS

C.  Total Authorized Amount (A+B)

B.  Approved Change Order 1 Thru 3

Item 5-Encrease bid Item 9
Item 4 Deduct Bid Item 1
Items 1-3
Change Order 2

H.  Remaining Authorized Amount
G. Payment Due Less Retention
F.  Less Total Previous Payments 
E.  Less Total Retention (5% of D) 

D.  Total Billed to Date

Contractor Signature and Date:                                                                    

Amt to Release to Contractor from PO/Escrow:

Add'l Amt to Withhold in PO/Transfer in Escrow:
Previous Retention Withheld in PO or in Escrow

Total Retention Required as of this billing 
           Retention and/or Escrow Payment ScheduleA.  Original Contract Amount

            SUMMARY

Items 3-9
Item 2 Deduct Bid Item 4
Item 1 Deduct Bid Item 3
Change Order 3 (Close Out)
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APPENDIX G 
 

HYDROSTATIC DISCHARGE FORM 
 



Event # Discharge Date Item Tested Duration Amount (gpd)
Description of the Proposed 

Discharge
Method and Test Result YES NO

* By signing, I hereby certify and affirm under penalty of perjury that all of the statements and conditions for hydrostatic discharge events are correct.

Hydrostatic Discharge Requirements Certification (Discharge Events ≥ 325,850 gpd)

Comment/Action Taken

Is Discharge 
Within Limits?

Have any thresholds been exceeded? Per Order No. R9-2010-0003, would this be a reportable discharge and must be reported within 24 hours of the event? [Reportable discharge would include violation of maximum gallons per day, any upset which exceeds any 
effluent limit]

*Signed:

SAP No.(s):

Project Name:

Chlorine

Qualified Personnel Conducting Tests (Print Name):

pH

pH

Chlorine

pH

Chlorine

pH

Chlorine

All discharge activities related to this project comply with the Regional Water Quality Control Board (RWQCB) Order No. R9-2010-0003, General Permit for Discharges of 
Hydrostatic Test Water and Potable Water to Surface Water and Storm Drains as referenced by  
(http://www.waterboards.ca.gov/sandiego/board_decisions/adopted_orders/2010/R9-2010-0003.pdf), and as follows:

Discharged water has been dechlorinated to below 0.1 (mg/l)  level; and effluent has been maintained between 6 and 9 
(pH)  based on:
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APPENDIX H 
 

SITE MAPS AND SCHEDULE OF WORK 
 



APPENDIX “H” 

TABLE OF CONTENTS 

 

ATTACHMENT 
NO. 

DESCRIPTION  CONTENT PAGES 

1  Contractor’s  Responsibilities  1 of 2 through 2 of 2 

2  Vicinity Map  1 of 1 

3  Key Map  1 of 1 

4  Legend  1 of 1 

5  Construction Standards  1 of 1 

6  Schedule of Work (SOW) ‐ Water  1 of 5 through 5 of 5 

7  Water Maps  1 of 3 through 3 of 3 

8  Work by City Forces ‐ Water  1 of 3 through 3 of 3 

9  Curb Ramp Locations  1 of 1 

10  Street Resurfacing  1 of 1 

11  Water Pollution Control Site Plan  1 of 1 

12  Reference As‐Built  Water, Storm Drain, AT&T, SDG&E 

13  Storm Drain Map  1 of 1 
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CONTRACTOR’S RESPONSIBILITIES 

 

1. PURSUANT TO SECTION 4216 OF THE CALIFORNIA GOVERNMENT CODE, AT LEAST 2 WORKING DAYS 

PRIOR TO EXCAVATION. YOU MUST CONTACT THE REGIONAL NOTIFICATION CENTER (e.g. UNDER 

GROUND SERVICE ALERT OF SOUTHERN CALIFORNIA) AND OBTAIN AN INQUIRY IDENTIFICATION 

NUMBER, 

 

2. NOTIFY SDG&E AT LEAST 10 WORKING DAYS PRIOR TO EXCAVATING WITHIN 10' OF SDG&E 

UNDERGROUND HIGH VOLTAGE TRANSMISSION POWER LINES. (i.e., 69 KV & HIGHER). 

 

3. EXCAVATE AROUND WATER METER BOX (i.e., CITY PROPERTY SIDE) TO DETERMINE IN ADVANCE, THE SIZE 

OF EACH SERVICES BEFORE TAPPING THE MAIN. 

 

4. CITY FORCES, WHEN SPECIFIED OR SHOWN ON THE PLANS, WILL MAKE PERMANENT CUTS AND PLUGS 

AND CONNECTIONS. 

 

5. KEEP EXISTING MAINS IN SERVICE IN LIEU OF HIGH‐LINING, UNLESS OTHERWISE SPECIFIED OR SHOWN ON 

THE PLANS. 

 

6. THE LOCATIONS OF EXISTING BUILDINGS AS SHOWN ON THE PLAN ARE APPROXIMATE. 

 

7. KEEP STORM DRAIN INLETS FUNCTIONAL AT ALL TIMES DURING CONSTRUCTION. 

 

8. UNLESS OTHERWISE NOTED AS PREVIOUSLY POTHOLED (PH), ELEVATIONS SHOWN ON THE PROFILE FOR 

EXISTING UTILITIES ARE BASED ON A SEARCH OF THE AVAILABLE RECORD INFORMATION ONLY FOR YOUR 

CONVENIENCE.  THE CITY DOES NOT GUARANTEE THAT IT HAS REVIEWED ALL AVAILABLE DATA.  PRIOR 

TO EXCAVATION YOU MUST VERIFY ALL EXISTING UTILITIES EITHER SHOWN ON THE PLANS OR MARKED IN 

THE FIELD IN ACCORDANCE WITH THE SPECIFICATIONS SECTION 5‐1. 

 

9.  EXISTING UTILITY CROSSING AS SHOWN ON THE PLANS ARE APPROXIMATE AND ARE NOT 

REPRESENTATIVE OF ACTUAL LENGTH AND LOCATION OF CONFLICT AREAS. SEE PLAN VIEW. 

 

10. FOR COORDINATION AND SHUTDOWN OF TRANSMISSION MAINS (16 INCHES AND LARGER), CONTACT 

THE CITY’S SENIOR WATER DISTRIBUTION OPERATIONS SUPERVISOR AT (619) 527‐7438. FOR 

COORDINATION OF THE SHUTDOWN OF DISTRIBUTION MAINS (LESS THAN 16 INCHES), CONTACT THE 

CITY’S WATER OPERATIONS DISTRICT MANAGER AT (619) 527‐3945. 

 

11. CONTRACTOR SHALL NOTIFY THE RESIDENT ENGINEER IMMEDIATELY IF A 1 FT. VERTICAL SEPARATION 

(FROM OUTSIDE PIPE WALL TO OUTSIDE PIPE WALL) BETWEEN SEWER AND WATER MAINS CANNOT BE 

MAINTAINED. 

 

12. CONTRACTOR SHALL NOTIFY THE RESIDENT ENGINEER IMMEDIATELY IF A 6‐IN. VERTICAL SEPARATION 

(FROM OUTSIDE PIPE WALL TO OUTSIDE PIPE WALL) BETWEEN UTILITIES OTHER THAN SEWER AND 

WATER MAINS CANNOT BE MAINTAINED. 
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13. CONTRACTOR SHALL NOTIFY THE RESIDENT ENGINEER IMMEDIATELY IF A 10 FT. HORIZONTAL 

SEPARATION (FROM OUTSIDE PIPE WALL TO OUTSIDE PIPE WALL) BETWEEN SEWER AND WATER MAINS 

CANNOT BE MAINTAINED. 

 

14. CONTRACTOR SHALL NOTIFY THE RESIDENT ENGINEER IMMEDIATELY IF A 5 FT. HORIZONTAL SEPARATION 

(FROM OUTSIDE PIPE WALL TO OUTSIDE PIPE WALL) BETWEEN UTILITIES OTHER THAN SEWER AND 

WATER MAINS CANNOT BE MAINTAINED. 

 

15. CONTRCTOR TO MAINTAIN A MINIMUM 3 FT. OF COVER OF TOP OF WATER MAIN. 

 

16. CONTRACTOR SHALL PROVIDE A 1 FT. SAND CUSHION OR A MINIMUM 6 IN. SAND CUSHION WITH 1 IN. 

NEOPRENE PAD FOR ALL CROSSINGS WHERE VERTICAL CLEARANCE BETWEEN UTILITY CROSSINGS IS 1 FT. 

OR LESS. 

 

17. POTHOLE ALL UTILITIES THAT CROSS PROPOSED WATER MAINS BEFORE TRENCHING. 

 

 

STORM WATER PROTECTION 

1. THIS PROJECT IS SUBJECT TO MUNICIPAL STORM WATER PERMIT ORDER NO. R9‐2007‐0001 AND WPCP.
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CONSTRUCTION STANDARDS 

STANDARD DRAWINGS  IMPROVEMENTS 
   

SDG‐107, SDG‐108  TRENCH RESURFACING 

   

M‐10  SURVEY MONUMENT 

   

SDW‐110, SDW‐148, SDW‐151, SDW‐161  WATER MAIN & APPURTENANCES 

   

SDW‐105, SDW‐109, SDW‐152,  VALVES WITH CAPS AND WELLS 

SDW‐153,  WV‐05   

   

SDW 104, SDW‐109, SDW‐118, SDW‐148,  FIRE SERVICE CONNECTION & ASSEMBLY 

SDW‐152, SDW‐153   

   

SDW‐109, SDW‐118, SDW‐148,  6" FIRE HYDRANT ASSEMBLY  & MARKER 

SDW‐152, SDW‐153, SDW‐104  2‐PORT UNLESS SPECIFIED AS 3‐PORT 

   

SDW‐106, SDW‐143, SDW‐144,  BLOW‐OFF ASSEMBLY 

 SDW‐146, SDW‐148, WB‐05   

   

SDW‐117, SDW‐148, SDW‐158,   AIR & VACUUM VALVES 

SDW‐159,   

   

SDD‐116  CURB INLET‐TYPE B2 

   

WP‐03  CUTTING AND PLUGGING ABANDONED WATER MAIN 
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PHASING NO. FSN INSTALLED DATE RETIREMENT APPURTENANCES STREET NAME LENGTH   (LF) DEPTH PIPE SIZE (IN) MATL
NO. OF WATER 

SERVICE
WATER SERVICE 

SIZE (IN)
NOTE NO. NOTE

BY CONTRACTOR FURNISH & INSTALL: 

1 ‐ 2" BLOW OFF ASSEMBLY

BY CONTRACTOR FURNISH & INSTALL:                                         

 REPLACE IN PLACE WITH PVC PIPE

BY CONTRACTOR FURNISH & INSTALL:  

 1 ‐ 8" X 6" TEE (MJ, MJ, F) 

1 ‐ 6" (2‐PORT) FH ASSEMBLY & MARKER

BY CONTRACTOR FURNISH & INSTALL:       
1 ‐ 8" X 8" TEE (F) 

 3 ‐ 8" GATE VALVES (F, MJ), BK, AHD, RT.

BY CONTRACTOR FURNISH & INSTALL:                                         

 1 ‐ 8"  45° BEND

BY CITY FORCES AHD OF CONTRUCTOR: 
CUT & PLUG EXISTING 8" AC WTR 10' LT.

RECONNECT AFTER THE NEW MAIN HAS BEEN ACCEPTED.

BY CONTRACTOR FURNISH & INSTALL:  
1 ‐ 8" X 8" CROSS (F) 

4 ‐ 8" GATE VALVES (F, MJ), BK, AHD, LT, RT.

BY CONTRACTOR FURNISH & INSTALL:
1 ‐ 2"  BLOW OFF ASSEMBLY

BY CONTRACTOR FURNISH & INSTALL:                                         
 1 ‐ 8" X 6" TEE (MJ, MJ, F) 

1 ‐ 6" (2‐PORT) FH ASSEMBLY & MARKER

BY CONTRACTOR FURNISH & INSTALL:                                         
 REPLACE IN PLACE WITH PVC PIPE

BY CONTRACTOR FURNISH & INSTALL:  

1 ‐ 8" X 8" CROSS (F) 

4 ‐ 8" GATE VALVES (F, MJ), BK, AHD, LT, RT.

1 541279 7/11/2006 N/A VISTA GRANDE DR N/A 5' 8.00 WTR 0 N/A 11
*NEW FIRE HYDRANT TO REMAIN. DATE INSTALLED 7/11/2006.   

RECONNECT 6" TO NEW MAIN.1‐ 8"X6" TEE (MJ, MJ, F)

 REPLACE IN PLACE WITH PVC PIPE

BY CITY FORCES AHD OF CONTRUCTOR: 
CUT & PLUG EX 8" PVC WTR 20' BK.

RECONNECT AFTER THE NEW MAIN HAS BEEN ACCEPTED.     

BY CONTRUCTOR: 

REMOVE THE EXISTING 8"X6" REDUCER

BY CONTRACTOR FURNISH & INSTALL: 

1 ‐ 8" 22 ½° BEND

BY CONTRACTOR FURNISH & INSTALL: 

1 ‐ 8" 22 ½° BEND

BY CONTRACTOR FURNISH & INSTALL:                                         

 1 ‐ 8" X 6" TEE (MJ, MJ, F) 

1 ‐ 6" (2‐PORT) FH ASSEMBLY & MARKER

BY CONTRACTOR FURNISH & INSTALL:                                         

 REPLACE IN PLACE WITH PVC PIPE

BY CITY FORCES AHD OF CONTRUCTOR: 

CUT & PLUG EX 8" AC WTR 10' RT.

RECONNECT AFTER PHASE 3 HAS BEEN ACCEPTED .

BY CONTRACTOR FURNISH & INSTALL:  
1 ‐ 8" X 8" CROSS (F) 

4 ‐ 8" GATE VALVES (F, MJ), BK, AHD, LT, RT.

1

1 541306 12/8/1951

1

188.00

20 1"

N/A

17

5'
        1 ‐ 8"X8" CROSS     

4 ‐ 8" GATE VALVES

2

15

WTR 0 16

WTR 0

N/A RACINE RD 585' 5' 8.00

N/A 726'

N/A

LOMA ALTA DR

1"1 454445 1/1/1946
   585' ‐ 6" AC     

7‐ 1" SERVICES

1 ‐ 6" FH1 541307 1/1/1946

1

1

WTR 7

N/A

1

454458 

454459 

454377

         1/1/1946      

5/1/1951

    875' ‐ 6" AC  20 

‐ 1" SERVICES
N/A LOMA ALTA DR 875' 5'

1 ‐ 6" FH

8

N/A0

WTR 0 N/A1 ‐ 6" FH 1 ‐ 6" FH VISTA GRANDE DR N/A 5' 8.00

RACINE RD 5' 8.00 WTR 0 N/A 7

N/A 68.005'

13

5' 8.00

8.00 WTR 0 N/A 14

8.00 WTR 21 1" 9

WTR 28 1" 12

N/A

10

8.00 WTR

5'

0

N/AWTR8.005'

WTR

454453 

454452 
5/1/1954

   726' ‐ 6" A      

21 ‐ 1" SERVICES

454375 

454372 

454376 

454373

5/1/1954        

5/1/1951

   960' ‐ 6" AC   28 

‐ 1" SERVICES
N/A RACINE RD 960' 5' 8.00

VISTA GRANDE DR N/A

LOMA ALTA DR1 ‐ 6" FH

 1 ‐ 8"  22 ½° BEND

1

N/AVISTA GRANDE DR

454455 1/1/1946

RACINE RD (Between 

Vista Grande Dr & Loma 

Alta Dr)

454457 

454456
1/1/1946

1

1

N/A 1 ‐ 8"  22 ½° BEND LOMA ALTA DR

1

1

LOMA ALTA DR

  1 ‐ 8"X8" CROSS        

4‐8" GATE VALVES
1

BLOW OFF ASSY

   1 ‐ 8" CROSS          

4 ‐ 8" GATE VALVES

RACINE RD

1 541278 12/8/1951

1 WTR8.00

3

RACINE RD N/A

1 ‐ 6" FH

  1 ‐ 8"X8" TEE          

3 ‐ 8" GATE VALVES

RACINE RD 5' 8.00 WTR N/A

45' 8.00 WTR 0 1"

WATER GJ1006 ‐ SCHEDULE OF WORK

WTR 1RACINE RD N/A6" END CAP BLOW OFF ASSY1/1/1946 5' 8.001 509285

0 N/A

5'

5'

5'

N/A

N/A

8.00 WTR

5N/A  1 ‐ 8"  45° BEND ARAGON DR N/A 5' 8.00 WTR 0
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PHASING NO. FSN INSTALLED DATE RETIREMENT APPURTENANCES STREET NAME LENGTH   (LF) DEPTH PIPE SIZE (IN) MATL
NO. OF WATER 

SERVICE
WATER SERVICE 

SIZE (IN)
NOTE NO. NOTE

BY CONTRACTOR FURNISH & INSTALL:                                         

 1 ‐ 8" X 6" TEE (MJ, MJ, F) 

1 ‐ 6" (2‐PORT) FH ASSEMBLY & MARKER

BY CONTRACTOR FURNISH & INSTALL:                                         

 REPLACE IN PLACE WITH PVC PIPE

BY CITY FORCES AHD OF CONTRUCTOR:

CUT & PLUG EX 6" AC WTR 50' AHD AND EX 8" CI WTR 10' RT.

RECONNECT AFTER THE NEW MAIN HAS BEEN ACCEPTED.

BY CONTRACTOR FURNISH & INSTALL:  
1 ‐ 8" X 8" CROSS (F) 

4 ‐ 8" GATE VALVES (F, MJ), BK, AHD, LT, RT.

1 ‐ 50.0' STUB OUT AHD                                                                                          

1 ‐ 6" X 8" REDUCER (MJ), 50' AHD

1
509218 

454434 

 151' ‐ 4" AC      

END CAP
MARLOWE DR 5' 4" WTR 22 TO BE ABANDONED EX 4" AC ‐ 151'

BY CONTRACTOR FURNISH & INSTALL: 

1 ‐ 2" BLOW OFF ASSEMBLY

BY CONTRACTOR FURNISH & INSTALL:  

INSTALL NEW 137' PVC PIPE, REPLACE INPLACE 302' AC PIPE WITH PVC 

PIPE.

BY CITY FORCES AHD OF CONTRUCTOR: 

CUT & PLUG EX 8" PVC WTR 10' BK.

N/A RECONNECT AFTER THE NEW MAIN HAS BEEN ACCEPTED.

BY CONTRACTOR:  

REMOVE EXISTING REDUCER.

BY CONTRACTOR FURNISH & INSTALL:                                         

1 ‐ 8" X 6" TEE (MJ, MJ, F) 

1 ‐ 6" (2‐PORT) FH ASSEMBLY & MARKER

2  1 ‐ 8"  22 ½° BEND NASSAU DR N/A 5' 8.00 WTR 0 N/A 27
BY CONTRACTOR FURNISH & INSTALL:                                                               
1 ‐ 8"  22 ½° BEND

BY CONTRACTOR FURNISH & INSTALL:  

1 ‐ 8"  22 ½° BEND

BY CONTRACTOR FURNISH & INSTALL:                                         
 1 ‐ 8" X 6" TEE (MJ, MJ, F) 

1 ‐ 6" (2‐PORT) FH ASSEMBLY & MARKER

2
454514 

454481

1/1/1954           

1/1/1952

1538' ‐ 6" AC     

40 ‐ 1" SERVICES
NASSAU DR WAITE DR 1538' 5' 8.00 WTR 40 1" 30

BY CONTRACTOR FURNISH & INSTALL:                                                               
IREPLACE IN PLACE WITH PVC PIPE

BY CONTRACTOR FURNISH & INSTALL:                                         

 1 ‐ 8" X 6" TEE (MJ, MJ, F) 

1 ‐ 6" (2‐PORT) FH ASSEMBLY & MARKER

2  1 ‐ 8"  90° BEND NASSAU DR 5' 8.00 WTR 0 32
BY CONTRACTOR FURNISH & INSTALL:                                                               
1 ‐ 8"  90° BEND

BY CONTRACTOR FURNISH & INSTALL: 

REMOVE EXISTING REDUCER.

BY CITY FORCES AHD OF CONTRUCTOR: 
CUT & PLUG EX 8" PVC WTR 10' BK.

N/A N/A RECONNECT AFTER THE NEW MAIN HAS BEEN ACCEPTED.

BY CONTRACTOR:  
REMOVE EXISTING REDUCER.

2  1 ‐ 8"  22 ½° BEND ARAGON DR N/A 5' 8.00 WTR 0 N/A 35
BY CONTRACTOR FURNISH & INSTALL:                                                               
1 ‐ 8"  22 ½° BEND

2  1 ‐ 8"  22 ½° BEND ARAGON DR N/A 5' 8.00 WTR 0 N/A 36
BY CONTRACTOR FURNISH & INSTALL:                                                               
1 ‐ 8"  22 ½° BEND

BY CONTRACTOR FURNISH & INSTALL:                                         

 1 ‐ 8" X 6" TEE (MJ, MJ, F) 

1 ‐ 6" (2‐PORT) FH ASSEMBLY & MARKER

2  1 ‐ 8"  22 ½° BEND ARAGON DR N/A 5' 8.00 WTR 0 N/A 38
BY CONTRACTOR FURNISH & INSTALL:                                                               
1 ‐ 8"  22 ½° BEND

34

0 N/A

02 5599847

8.00

5' 8.00

1 ‐ 6" FH

5'

541333

2 541332

37

1 ‐ 6" FH1 ‐ 6" FH

31

1 ‐ 8" X 6" 

REDUCER
ARAGON DR 5' 8.00 WTR

4/17/1953 1 ‐ 6" FH

N/ANASSAU DR 1 ‐ 8"  22 ½° BEND

4/17/1953

NASSAU DR

1

1

1

541306 12/8/1951

2 5599878 10/10/2009

1

2

1
454353 

454433

2 541322

2

1 ‐ 6" FH 19WTR N/A1 ‐ 6" FH 0LOMA ALTA DR N/A 5'

MARLOWE DR N/A 5'

23BLOW OFF ASSY

8.00 WTR 28N/A RACINE RD 963' 5'

5599834

541335 1/1/1954

   1 ‐ 8"X8" CROSS         4  

‐ 8" GATE VALVES

454378 

454379 

454380 

38

2 5'

    5/1/1954   

5/1/1951

  963' ‐  6" AC     

28 ‐ 1" SERVICES

1 ‐ 6" FH N/A

10/10/2009

1 ‐ 6" FH

1 ‐ 6" FH

28N/A

1 ‐ 6" FH

8.00

29N/A8.00

8.00

8.00

N/A

4/17/1953

WTR

1 ‐ 8" X 6" 

REDUCER

26

21

24

25

1" 20

N/A

WTR

N/A

N/A

WTR

WTR 0

WTR 0 N/A

8.00

WTR

5'

2

9/22/1954 30' ‐ 8" AC MARLOWE DR 439' 8.00 WTR

8.00

8.00

8.00MARLOWE DR 5'

0

0WTR

WTR 0

WTR 0

10/10/2009
  1 ‐ 8" X 6"       

REDUCER
NASSAU DR

5'

5'

NASSAU DR 5'

N/A

NASSAU DR N/A

WAITE DR N/A 5'

NASSAU DR N/A

N/A 33
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PHASING NO. FSN INSTALLED DATE RETIREMENT APPURTENANCES STREET NAME LENGTH   (LF) DEPTH PIPE SIZE (IN) MATL
NO. OF WATER 

SERVICE
WATER SERVICE 

SIZE (IN)
NOTE NO. NOTE

2  1 ‐ 8"  22 ½° BEND ARAGON DR N/A 5' 8.00 WTR 0 N/A 39
BY CONTRACTOR FURNISH & INSTALL:                                                               
1 ‐ 8"  22 ½° BEND

BY CONTRACTOR FURNISH & INSTALL:                                         

 1 ‐ 8" X 6" TEE (MJ, MJ, F) 

1 ‐ 6" (2‐PORT) FH ASSEMBLY & MARKER

2 454510  1/1/1954           
  1226' ‐ 6" AC    

28 ‐ 1" SERVICES
NASSAU DR 1226' 5' 8.00 WTR 28 1" 41

BY CONTRACTOR FURNISH & INSTALL:                                                               
REPLACE IN PLACE WITH PVC PIPE

BY CONTRACTOR FURNISH & INSTALL:                                         

1 ‐ 8"  22 ½° BEND

BY CONTRACTOR FURNISH & INSTALL:                                         

1 ‐ 8"  22 ½° BEND

BY CONTRACTOR FURNISH & INSTALL:                                       

REMOVE EXISTING REDUCER.

BY CONTRACTOR FURNISH & INSTALL:                                         

1 ‐ 8"  45° BEND

BY CONTRACTOR FURNISH & INSTALL:                                         

 REPLACE IN PLACE WITH PVC PIPE

BY CONTRACTOR FURNISH & INSTALL:                                         
 1 ‐ 8" X 6" TEE (MJ, MJ, F) 

1 ‐ 6" (2‐PORT) FH ASSEMBLY & MARKER

BY CONTRACTOR FURNISH & INSTALL:       

 1 ‐ 8" X 8" TEE (F) 

 3 ‐ 8" GATE VALVES (F, MJ), BK, AHD, RT.

BY CONTRACTOR FURNISH & INSTALL:                                         

1 ‐ 8"  45° BEND

BY CONTRACTOR FURNISH & INSTALL:                                         

 REPLACE IN PLACE WITH PVC PIPE

BY CONTRACTOR FURNISH & INSTALL:  
 1 ‐ 8" X 8" TEE (F) 

 3 ‐ 8" GATE VALVE (F, MJ), BK, AHD, RT.

1 ‐ 8" X 6" REDUCER (MJ),AHD.           

BY CITY FORCES AHD OF CONTRUCTOR: 

CUT & PLUG EX 8" PVC WTR 10' BK.

N/A N/A RECONNECT AFTER THE NEW MAIN HAS BEEN ACCEPTED.

BY CONTRACTOR:  

REMOVE EXISTING REDUCER.

BY CONTRACTOR FURNISH & INSTALL:                                         

 REPLACE IN PLACE WITH PVC PIPE

BY CONTRACTOR FURNISH & INSTALL:       
 1 ‐ 8" X 8" TEE (F) 

 3 ‐ 8" GATE VALVES (F, MJ), BK, AHD, LT.

BY CONTRACTOR FURNISH & INSTALL:                                         

 1 ‐ 8" X 6" TEE (MJ, MJ, F) 

1 ‐ 6" (2‐PORT) FH ASSEMBLY & MARKER

BY CONTRACTOR FURNISH & INSTALL:                                         

 REPLACE IN PLACE WITH PVC PIPE

BY CONTRACTOR FURNISH & INSTALL:       

 1 ‐ 8" X 8" TEE (F) 

3 ‐ 8" GATE VALVES (F, MJ), BK, AHD, LT.

BY CONTRACTOR FURNISH & INSTALL:                                         

 REPLACE IN PLACE WITH PVC PIPE

BY CONTRACTOR FURNISH & INSTALL:       
 1 ‐ 8" X 6" TEE (MJ, MJ, F) 

 3 ‐ 8" GATE VALVES (F, MJ), BK, AHD, LT.

5'

WTR 0

55

8.00

N/A

8.00 WTR

N/A

58

N/A 56

WTR 0 N/A 53

2 5599854 10/10/2009
1 ‐ 8" X 6" 

REDUCER
69TH ST 5' 8.00 WTR 0

5' 8.00

2 454509 9/1/1954 141' ‐ 8" AC N/A

52

N/A

2 454498

N/A

N/A 42

44

43N/A

N/A

2

2

5'

490

8.00 1"

N/A
1 ‐ 8"X8" TEE           

3 ‐ 8" GATE VALVES

SUFFOLK DR N/A 5'

69TH ST

2

WTR

0

50

5' 8.00

0

2

0

69TH ST N/A

69TH ST N/A

57

5' 8.00

WTR

N/A

54

WTR 7

N/A

N/A

8.00N/A  1 ‐ 8"  22 ½° BEND

5' 8.001 ‐ 6" FH NASSAU DR N/A 40

8.00

N/A

WTR

WTR

8.00

1/1/1954
  297' ‐ 6" AC      

7 ‐ 1" SERVICE
N/A SUFFOLK DR 297' 5'

69TH ST 254'

N/A8.00 59WTR

WTR 0

0

7

WTR

WTR 0

WTR 0

0WTR

WTR 0

WTR

1 ‐ 6" FH

ARAGON DR N/A 5'

5599874 10/10/2009

2

2 541334 1/1/1954

2

5' 8.00

5' 8.00

N/A  1 ‐ 8"  45° BEND

8.005'N/AARAGON DR 1 ‐ 8"  22 ½° BEND

ARAGON DR N/A 5' 8.00

SUFFOLK DR N/A 5' 8.00

1 ‐ 8" X 6" 

REDUCER

N/A

2 541327 1/1/1954

1/1/1954

  432' ‐ 6" AC      

11 ‐ 1" SERVICES
432'

SUFFOLK DR N/A

1 ‐ 6" FH 1 ‐ 6" FH NASSAU DR N/A

N/A  1 ‐ 8"  45° BEND

454506 SUFFOLK DR 432

454446

45

8.00 WTR 0 NA 48

0 N/A 47

46WTR 11 1"

N/A

2

2

2

2 544947 9/1/1954 1 ‐ 6" FH 1 ‐ 6" FH

254' ‐ 8" AC N/A

2

9/1/1954

N/A2

2
454502 

454501

        1 ‐ 8"X8" TEE       

3 ‐ 8" GATE VALVES

141'

5'

69TH ST 5'
      1 ‐ 8"X8" TEE        

3 ‐ 8" GATE VALVES

69TH ST N/A

N/A 69TH ST 270'10/1/1954 270' ‐ 8" AC

N/A 51

0

5'

       1 ‐ 8"X8" TEE        

3 ‐ 8" GATE VALVES

2 N/A

     1 ‐ 8"X8" TEE         

3‐8" GATE VALVES      

1 ‐ 8" X 6" REDUCER

SUFFOLK DR N/A 5' 8.00
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PHASING NO. FSN INSTALLED DATE RETIREMENT APPURTENANCES STREET NAME LENGTH   (LF) DEPTH PIPE SIZE (IN) MATL
NO. OF WATER 

SERVICE
WATER SERVICE 

SIZE (IN)
NOTE NO. NOTE

BY CONTRACTOR FURNISH & INSTALL:                                         
 1 ‐ 8" X 8" TEE (MJ, MJ, F) 

1 ‐ 6" (2‐PORT) FH ASSEMBLY & MARKER

BY CONTRACTOR FURNISH & INSTALL:                                         
 REPLACE IN PLACE WITH PVC PIPE

BY CONTRACTOR FURNISH & INSTALL:                                         

1 ‐ 8"  90° BEND

BY CONTRACTOR FURNISH & INSTALL:                                         

1 ‐ 8"  11 1/4° BEND.  

REMOVE EXISTING REDUCER.

2 N/A  1 ‐ 8"  45° BEND DUCHESS ST N/A 5' 8.00 WTR 0 N/A 64
BY CONTRACTOR FURNISH & INSTALL:                                                               
1 ‐ 8"  45° BEND

2

454500 

454499 

454503

1/1/1954
346' ‐  6" AC      

8‐1" SERVICES
N/A . 346' 5' 8.00 WTR 8 1" 65

BY CONTRACTOR FURNISH & INSTALL:                                                               
REPLACE IN PLACE WITH PVC PIPE

2 5422876 N/A N/A AIR VALVE DUCHESS ST N/A 5' 8.00 WTR N/A N/A 66
BY CONTRACTOR FURNISH & INSTALL:                                                               
2" AIR VALVE

BY CONTRACTOR FURNISH & INSTALL:                                         

 1 ‐ 8" X 6" TEE (MJ, MJ, F) 

1 ‐ 6" (2‐PORT) FH ASSEMBLY & MARKER

2

454492 

454493 

454497

1/1/1954
392' ‐  6" AC      

8‐1" SERVICES
N/A DUCHESS ST 392' 5' 8.00 8 1" 68

BY CONTRACTOR FURNISH & INSTALL:                                                               
REPLACE IN PLACE WITH PVC PIPE

2 5422874 N/A N/A AIR VALVE DUCHESS ST N/A 5' 8.00 WTR N/A N/A 69
BY CONTRACTOR FURNISH & INSTALL:                                                               
2"  AIR VALVE

2 454488 10/1/1954
92' ‐  6" AC       

1‐1" SERVICE
N/A DUCHESS ST 92' 5' 8.00 WTR 1 1" 70

BY CONTRACTOR FURNISH & INSTALL:                                                               
REPLACE IN PLACE WITH PVC PIPE                                     

BY CITY FORCES AHD OF CONTRUCTOR: 

 CUT & PLUG EX 8" PVC WTR 10' AHD.

RECONNECT AFTER PHASE 3 HAS BEEN ACCEPTED.

3 454440 5/1/1954
244' ‐  8" AC      

5‐1" SERVICES
N/A DUCHESS ST 244' 5' 8.00 WTR 5 1" 72

BY CONTRACTOR FURNISH & INSTALL:                                                               
REPLACE IN PLACE WITH PVC PIPE

BY CONTRACTOR FURNISH & INSTALL:       
 1 ‐ 8" X 8" TEE (F) 

 3 ‐ 8" GATE VALVES (F, MJ), BK, AHD, RT.

3 N/A  1 ‐ 8"  11¼° BEND ARAGON DR N/A 5' 8.00 WTR 0 N/A 74
BY CONTRACTOR FURNISH & INSTALL:                                                               
1 ‐ 8"  11¼° BEND

3 N/A  1 ‐ 8" 11¼° BEND ARAGON DR N/A 5' 8.00 WTR 0 N/A 75
BY CONTRACTOR FURNISH & INSTALL:                                                               
1 ‐ 8"  11¼° BEND

3
454383 

454384

5/1/1954 

9/22/1954

388' ‐  6" AC      

6 ‐ 1" SERVICES
N/A ARAGON DR 388' 5' 8.00 WTR 6 1" 76

BY CONTRACTOR FURNISH & INSTALL:                                                               
REPLACE IN PLACE WITH PVC PIPE

BY CITY FORCES AHD OF CONTRUCTOR:

CUT & PLUG EX 6" AC  WTR 50' AHD.

RECONNECT AFTER THE NEW MAIN HAS BEEN ACCEPTED.

BY CONTRACTOR FURNISH & INSTALL:  

1 ‐ 8" X 8" CROSS (F) 

4 ‐ 8" GATE VALVES (F, MJ), BK, AHD, LT, RT.

1 ‐8"X 50.0' STUB OUT PIPE AHD.

1 ‐ 8"X6" REDUCER (MJ), 50' AHD

BY CITY FORCES AHD OF CONTRUCTOR: 

CUT & PLUG EX 8" PVC WTR 10' AHD.

RECONNECT AFTER PHASE 3 HAS BEEN ACCEPTED.

632 N/A  1 ‐ 8"  11 1/4° BEND SUFFOLK DR N/A 5' 8.00

BY CONTRACTOR FURNISH & INSTALL:                                                               
REPLACE IN PLACE WITH PVC PIPE

3 454346 10/1/1954
252'‐8" AC        

7‐1"SERVICES
69TH ST 252' 5' 1"

WTR 0 N/A 61

77

73

2 541325 10/4/1954 1 ‐ 6" FH 1 ‐ 6" FH 5' 8.00 WTR

8.00 WTR 0 N/A

3

1 ‐ 8"X8" TEE              3 ‐ 

8" GATE VALVES
3

1 ‐ 8"X8" CROSS         

4 ‐ 8" GATE VALVES      

1 ‐ 8"X6" REDUCER

5'

N/A

5599896 10/10/2009 N/A   N/A

8.00 WTR

5'

7

NA

ARAGON DR 5' 8.00 WTR

8.00 WTR N/A N/A 62

8.00 WTR

0

79

N/A 60

8.00

WTR 0 N/A

N/A

2
454502 

454501
10/1/1954 265' ‐ 8" AC N/A

2 69TH ST N/A

ARAGON DR

 1 ‐ 8"  90° BEND 69TH ST

69TH ST N/A

5'

69TH ST 265' 5'

78

2 5599869 10/10/2009 N/A   N/A ARAGON DR N/A 5' 8.00 WTR 0 N/A 71

2

2 541324 1/1/1954 1 ‐ 6" FH 1 ‐ 6" FH DUCHESS ST N/A 5' 8.00 WTR N/A N/A 67
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PHASING NO. FSN INSTALLED DATE RETIREMENT APPURTENANCES STREET NAME LENGTH   (LF) DEPTH PIPE SIZE (IN) MATL
NO. OF WATER 

SERVICE
WATER SERVICE 

SIZE (IN)
NOTE NO. NOTE

BY CONTRACTOR FURNISH & INSTALL:       

 1 ‐ 8" X 8" TEE (F) 

 3 ‐ 8" GATE VALVES (F, MJ), BK, AHD,LT.

BY CITY FORCES AHD OF CONTRUCTOR:

CUT & PLUG EX 8" AC WTR 10' AHD.

RECONNECT AFTER THE NEW MAIN HAS BEEN ACCEPTED.

BY CONTRACTOR FURNISH & INSTALL:       

 1 ‐ 8" X 8" TEE (F) 

3 ‐ 8" GATE VALVES (F, MJ), BK, AHD, LT.

1 ‐ 8"  10.0' STUB OUT AHD.

BY CONTRACTOR FURNISH & INSTALL:                                         

 1 ‐ 8" X 8" TEE (MJ, MJ, F) 

1 ‐ 6" (2‐PORT) FH ASSEMBLY & MARKER

BY CONTRACTOR FURNISH & INSTALL:                                         

 1 ‐ 8"  11 ¼° BEND

BY CONTRACTOR FURNISH & INSTALL:                                         

1 ‐ 8"  11 ¼° BEND

3

454386 

454405 

454404

5/1/1954
  736' ‐ 6" AC     

15‐ 1" SERVICES
N/A VERONICA AV 736' 5' 8.00 WTR 15 1" 86

BY CONTRACTOR FURNISH & INSTALL:                                                               
REPLACE IN PLACE WITH PVC PIPE

BY CONTRACTOR FURNISH & INSTALL:                                         

 1 ‐ 8" X 6" TEE (MJ, MJ, F) 

1 ‐ 6" (2‐PORT) FH ASSEMBLY & MARKER

BY CONTRACTOR FURNISH & INSTALL:                                         

 1 ‐ 8" X 6" TEE (MJ, MJ, F) 

1 ‐ 6" (2‐PORT) FH ASSEMBLY & MARKER

3 454340 5/1/1954        275' ‐ 8" AC N/A MARLOWE DR 275' 5' 8.00 WTR N/A NA 89
BY CONTRACTOR FURNISH & INSTALL:                                                               
REPLACE INPLACE WITH PVC PIPE

3  1 ‐ 8"  22 ½° BEND MARLOWE DR N/A 5' 8.00 WTR 0 N/A 90
BY CONTRACTOR FURNISH & INSTALL:                                                               
1 ‐ 8"  22 ½° BEND

BY CITY FORCES AHD OF CONTRUCTOR:

CUT & PLUG EX 8" AC WTR 50' LT.

RECONNECT AFTER THE NEW MAIN HAS BEEN ACCEPTED.

BY CONTRACTOR FURNISH & INSTALL:       

1 ‐ 8" X 8" TEE (F) 

3 ‐ 8" GATE VALVES (F, MJ), BK, AHD,LT.

1 ‐8" 50.0' STUB OUT LT.

BY CONTRACTOR FURNISH & INSTALL:                                         

 1 ‐ 8" X 6" TEE (MJ, MJ, F) 

1 ‐ 6" (2‐PORT) FH ASSEMBLY & MARKER

BY CONTRACTOR FURNISH & INSTALL:                                                               

REPLACE IN PLACE WITH PVC PIPE

BY CITY FORCES AHD OF CONTRUCTOR:
  CUT & PLUG EX 6" AC WTR 50' LT.

RECONNECT AFTER THE NEW MAIN  HAS BEEN ACCEPTED.

BY CONTRACTOR FURNISH & INSTALL:  
1 ‐ 8" X 8" TEE (F) 

3 ‐ 8" GATE VALVES (F, MJ), BK, AHD, LT.

1 ‐8"  50.0' STUB OUT LT.  1 ‐ 8"X6" REDUCER (MJ), 50' LT.

BY CONTRACTOR FURNISH & INSTALL:                                         

 REPLACE INPLACE WITH PVC PIPE.

BY CONTRACTOR FURNISH & INSTALL:                                         

 1 ‐ 8" X 6" TEE (MJ, MJ, F) 

1 ‐ 6" (2‐PORT) FH ASSEMBLY & MARKER

  1 ‐ 8"X8" TEE          

3 ‐ 8" GATE VALVES

   384' ‐ 8" AC     

7 ‐ 1" SERVICES
10/1/1954

454407 

454406 

454410

3
BY CONTRACTOR FURNISH & INSTALL:                                                               
REPLACE IN PLACE WITH PVC PIPE

811"7WTR8.005'384'69TH ST

WTR 3 1" 963

454411 

454412 

454408

 1/1/1946          

12/8/1951

184' ‐ 4" AC       

70' ‐ 8" AC        

3 ‐ 1" SERVICES

MARLOWE DR 254' 5' 8.00

BY CONTRACTOR FURNISH & INSTALL:                                                               
REPLACE IN PLACE WITH PVC PIPE

3

454395 

454396 

454397

5/1/1954       

1/1/1946

29'  8" AC        

233'‐ 4" AC       

5 ‐ 1" SERVICES

MARLOWE DR 262' 5' 8.00 WTR 5 1" 94

3
454399 

454400

10/1/1954          

9/22/1954

    266'‐8" AC      

4‐1" SERVICES
MARLOWE DR 266' 5'

NAN/A 5'

WTR 0

8.00 WTR 0 N/A 80

95

8.00

WTR 0 N/A 93

WTR 0 N/A 85

8.00 WTR 4 1" 91

0

0

5'

N/A

N/A

69TH ST

5'

1 ‐ 8"X8" TEE           

3 ‐ 8" GATE VALVES
MARLOWE DR

8.00N/A 5'

5'

8.00 WTR

92

NA 82

WTR

8.00

WTR

3

3

3 N/A
1 ‐ 8"X8" TEE           

3 ‐ 8" GATE VALVES

3 N/A
  1 ‐ 8"X8" TEE          

3 ‐ 8" GATE VALVES
69TH ST

MARLOWE DR

 1 ‐ 8"X8" TEE           

3  ‐ 8" GATE VALVES     

1 ‐8"X 6" REDUCER

MARLOWE DR

N/A  1 ‐ 8"  11 ¼° BEND VERONICA AV

1 ‐ 6" FH VERONICA AV

WTR N/A N/A 97

3 541290 9/22/1954 1 ‐ 6" FH 1 ‐ 6" FH

8.00 NA

3 541295 12/8/1951 1 ‐ 6" FH 1 ‐ 6" FH MARLOWE DR N/A 5' 8.00

3 N/A

3 N/A  1 ‐ 8"  11 ¼° BEND VERONICA AV N/A 5' 8.00 WTR 0 N/A 84

WTR N/A N/A 88

3 541294 9/22/1954 1 ‐ 6" FH

N/A N/A 833 541287 9/22/1954 1 ‐ 6" FH 1 ‐ 6" FH VERONICA AV N/A 5' 8.00

3 541281 9/22/1954 1 ‐ 6" FH 1 ‐ 6" FH VERONICA AV N/A 5' 8.00

N/A 5'

N/A 5' 8.00

WTR N/A N/A 87
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11452-L, 11424-L, Ll95, 11924-L, TM1563 
STORM DRAIN: 
GAS: 9/558,9/558A-C, 9/578-582, 
9/580A, 24/419, 24/436A-B, 24/438, 
ELECTRIC: 208-1749, 210-17436, 
210-1743D, 210-1744.5, 210-1749A, 
210-17496, 210-1749D, 210-1752 
CABLE TV: 208-749, 210-743, 210-749 
TELEPHONE: 0310, 0311, 0312 
IMPROVEMENTS: 11421-L 
100' SCALE: L19S 

RETIREMENTS: 
6" - vc - 911' - 1954 
MH - 4X3 - 4 - 1954 
4' LATERAL - 23 - VC - 1954 

5 

SEWER & WATER GROUP 796 

SUFFOLK DR /DUCHESS ST 
STA 1+00 TO STA 7+00 ~ 

STA 1+00 TO STA 4+39.00 ill 
CITY OF SAN DIEGO, CALIFORNIA w~~J:R --'-'18'-'-7-=-89=1-

ENGINEERING AND CAPITAL PROJECTS DEPARTMENT SEWER 178 7 41 
SHEET 7 OF 28 SHEETS -w:~ 

1/10/08 
SUBMiflBJ ~ 

NABIL BATTA 
DATE ASSOCIATE ENGINEER 

DESCRIPTION BY APPROVED DATE FILMED RIYADH MAKANI 
ORIGINAL RM PROJECT ENGINEER 

CONTROL CERTIFICATION 

/1\ 1 .L l/19/11 206-1743 
LAMBERT COORDINATES 

INSPECTOR RAMIN HATAM DATE CO~PLETED 10·10·2009 33074 07 D CONTRACTOR I DATE STARTED I 

AS-BUILT 

1-
(f) 

(f) 
(f) 
w 
I 
0 
~ 
0 

a: 
0 

~ 
_j 

0 
LL 
LL 
~ 
(f) 

NScott
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I CAUTION I 

lAo, I 

T" '"· 

Inc 

I cin 1 

b 
P. 
~ 

I 1\ 
\ :IE 1 3 10.[98 

IP _PWP:dms05474\gj796t_v8c.dgn 

26-JAN-2011 14:13 NScott 

in( 

: ~: "~ 
,~ r.;iil 

2 

I ::; 

: 'I< ., 

,, 
:IE' 3~6 b0 ~--

3 

::,I A. I+U_U 
=STA.4+31.66 SHT 2 

m 

MH NO.9 
::,I A. L+b f .L f 

CID 

~ I 

TA.2+55 
' SWR REPLUMB 

.RAGON' CR' 1~1 : : : 

• • • I r- 1--Jif i I i 

f-'17 !' ! . 

:\ 
L,_ iEX 6 ' V : 

i 7Ci0. DO' 

4 

MH NO II 
STA. 3+90.89 

Ohl 

5 

CONRAD TERRACE 
MAP N0.2985 

CAUTION 

I '" 

I 

6 

MH NO II 
STA. ~4.54 

.....Jl.J 
BEGIN. OF CURVE 

SEE SHT 26 FOR INFO 

7 

I 

I 

~~------~--------~-~ 
I 
------+-~-----~------~J~~------JJ_ 

II 
I 

OVERHEAD POWER LINES I 

:-,: 

I 

I 

8 

I~' 
1~. 

I~, 
~~~ 

I~• 
101 

I~; 
I:;! I 

I ., I 

I.,,~ 

:,n: 

t-'""l-' 

1!6E;.4 b' rrc ~~H 1 N 

J 

\ ~ 
SCALE 
1"=40' 

CONTRACTOR'S NOTES: 

I. CONTRACTOR SHALL PROVIDE A I' OF NEOPRENE PAD ON 
A 6" SAND CUSHION FOR THE AREAS WHERE STORM DRAINS 
CROSS THE SWR MAIN. 

REFERENCE: 

WATER: 6622, 11452-L 
SEWER: 6559-D, 6567-D,9390A-D, 
11452-L, Ll95, TM1563 
STORM DRAIN: 
GAS: 9/558,9/558A-C,9/578-582, 
9/580A,24/419,24/436A-B,24/438, 
ELECTRIC: 208-1749, 210-1743B, 
210-17 43D, 210-17 44.5, 210-17 49A, 
210-1749B, 210-1749D, 210-1752 
CABLE TV: 208-749, 210-743, 210-749 
TELEPHONE: 0310, 0311, 0312 
IMPROVEMENTS: 11452-L 
100' SCALE: LI9S 

RETIREMENTS: 
6" - vc - 807' - 1953 

ffiMH - 4X3 - 3 - 1953 
4" LATERAL - 19 - VC - 1953 

SEWER & WATER GROUP 796 

ARAGON DR 

ST A 1+00 TO ST A 8+00 

CITY OF SAN DIEGO, CALIFORNIA 
ENGINEERING AND CAPITAL PROJECTS DEPARTMENT 

SHEET 5 OF 28 SHEETS 

1/10/08 
DATE 

DESCRIPTION BY APPROVED DATE FILMED 

ORIGINAL RM 

&I AU/ ... 1&", ...: 1119/1 

CONTRACTOR I DATE STARTED I 
INSPECTOR RAMIN HATAM DATE CO~PLETED 10·10·2009 

AS-BUILT 

SUBMiflBJ ~ 

NABIL BATTA 
ASSOCIATE ENGINEER 

RIYADH MAKANI 
PROJECT ENGINEER 

CONTROL CERTIFICATION 

206-1743 
LAMBERT COORDINATES 

33074 05---D 

a: 
0 

z 
0 
CJ 
<( 
a: 
<( 
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~: ·": 

1+00 

8' PIPE INCLUDED -
IN THIS CONTRACT 

SEE SHT 2 

I CAUTION 

. E 'A' !E~' --t\' 

2 

~3 
~ ~-~· 1+00 

=ST A. 2+ 76.95 
SEE DETAIL 'A" 
THIS SHEET 

m 
IA§,TA.I+66 !ill' SWR LAT 

LCAUTIONJ 

SHT2 

A. 2+18 
SWR LAT 

8" PIPE INCLUDED 
IN THIS CONTRACT 
SEE SHT 2 

3 

STA t-~'::l.50 
II 

STA. 2+97 
4"SWR LAT 

IP _PWP .dms05474\gj796t_ v8c.dgn 

26-JAN-2011 14:13 NScott 

I 

4 

M H. _NO_._ 5 

'----A ST A. 4+21 
ffi4" SWR LAT 

5 

lA ~.TA. 4+86 Jill' SWR LAT 

TA. 4+78 
SWR LAT 

CAUTION 

6 

CONRAD TERRACE 
MAP N0.2985 
IA§JA. 5+45 Jill SWR LA T 

IA§,T A. 6+05 lill SWR LAT 

~STA. 5+50 
1 4' SWR LAT 

7 

M H. _NO_._ 6 

l_j_ 
; 

® 

STA. 7+46/i\---. 
4" SWR LAT 1' 1 

7 

6' AC WTR __ 

STA. 7+34!.\-
4'SWR LAT~ ~ 

I 
I 
I 
w 

DF 

A.6+07 , . ~ YA ST A. 9+07 
4"SWR LATffi 

SWR LAT ~~ _ 
7 

LINES I OVERHEAD POWER 

SCALE 
1'-40' 

8 

-
~) 

9 

/ 
/ 

10 

_MH NO 7 
::,I A (IQ+)!jj.'.:l ( I 

14 

:\ 

f 

: ·~ 

DETAIL "A" 
MH.NO. 3 
NOT TO SCALE 

II 

REFERENCE: 

WATER: 6622, 11452-L, 11453-L 
SEWER: 6559-D,6567-D, 9390A-D, 
11452-L, 11453-L, L195, TM1563 
STORM DRAIN: 
GAS:9/558, 9/558A-C, 9/578-582, 
9/580A, 24/419, 24/436A-B, 24/438, 
ELECTRIC: 208-1749, 210-1743B, 
210-1743D, 210-1744.5, 210-1749A, 
210-1749B, 210-1749D, 210-1752 
CABLE TV: 208-749,210-743,210-749 
TELEPHONE: 0310, 0311, 0312 
IMPROVEMENTS: 11449-L 
100' SCALE: LI9S 

RETIREMENTS: 

8" - vc - 934' - 1953 
MH - 4X3 - 4 - 1953 
4" LATERAL - 30 - VC - 1953 

SEWER & WATER GROUP 796 

NASSAU DR 

ST A 1+00 TO ST A 10+83.97 

CITY OF SAN DIEGO, CALIFORNIA 
ENGINEERING AND CAPITAL PROJECTS DEPARTMENT 

SHEET 4 OF 28 SHEETS 

1--~ 1/10/08 
~ DATE 

DESCRIPTION BY APPROVED DATE FILMED 

ORIGINAL RM 

&I ••u.nl,e;o', .L L/19/11 

I DATE STARTED I CONTRACTOR 

INSPECTOR RAMIN HATAM DATE CO~PLETEO 10·10·2009 

AS-BUILT 

SUBMiflBJ ~ 

NABIL BATTA 
ASSOClATE ENGINEER 

RIYADH MAKANI 
PROJECT ENGINEER 

CONTROL CERTIFICATION 

206-1743 
LAMBERT COORDINATES 

33074 04-D 

a: 
0 

:::J 
<( 
(f) 
(f) 
<( 
z 
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: •!J' 

MH NO I 
ST A. 1+00 
SEE DETAIL 'A' 
THIS SHEET 

CD 

\ 

\ 
\ 
\ 

in 

I 
I; 
I; 

1; 
/; 

I I 
I I 

I I 
I I 

I I 
I I 

;// 
// 

// / 

•• 

I~ 

' &~X .. !~ l~'!~ 
-i--'- -' 

\ 
\ ·lEi "'RR nr 

1+00 

MH. NO.? 
ST A. l+'::l'::l.81 

m 

IP _PWP:dms05474\gj796t_v8c.dgn 

26-JAN-2011 14:13 NScott 

~81' 

:<t~: 
' ' 

I\, 
\-I[: 'RR 90: 

'!7 .I~' • 

2 
CAUTION 

MH NO 3 
S I A, 2'+ (o.'::l~ 

=STA. I+OOSHT 4 
CD 

~·J 

·II ~Rq')~ " -,--!- ' 

3 r- MH. NO. 4 INCLUDED 4 
IN THIS CONTRACT 
SEE SHT.4 

MH. NO. E 
:::,I A. 4+31.b6 

=ST A.I+OO SHT 5 
m 

\: 
\: 

'- liE l3~ 0.~18 ' 

!Rf!O : 0' 

5 

CAUTION 
OVERHEAD POWER LINES I 

, f11 I 

, , , :'~ , , V( l : :,/ , 

I IC' 0~1 ' 
•I;.J~.o: , 

B' PIPE INCLUDED 
IN THIS CONTRACT 
SEE SHT. 5 

I CAUTION I 

SCALE 

1"=40' HORIZ. 

1"=4' VERT. 

6 7 

CONRAD TERRACE 
MAP N0.4163 

3 
6860 

- 02 
I CB?C 

I • 

ci7 , • 

8 9 

CAUTION I 

I I "7 I 

' " t: 

' 172.Ei9' !W M~ 

SCALE 
1'=40' 

IE 388.00 

' I I 
I ' I 
I I I 
I ' I 

uJ l I I 
Q.. I ' \ 

u: I I I 

"'\ ~ \ ><I I 
uJ I I 

I ' I 
I I 

' 

I 'L~ 
\w.-::: 
I ' I 6;· 
I I I 

I ' I 
I I I 
J I /' 

\ ~ ./ 
I 
I ' 

I 

IE 388.11 

___.-IE 388.02 

EX 6'VC TO 
.,.._., JlJ~~BA_NDL __ -

r:\~:~; --------
. 
0, 

I I ~ \_CONC PLUG 

\ 'U/ 
I ' I 

I I .J 

\D.. 
I I 

J 1\\ Q.. I I 

- I I 
0.. I 
• I 
ex> 1 I 

I ' I 

~I I \ 
1
1 i I 

IE 387.90 

DETAIL "A" 
MANHOLE NO. I 

NOT TO SCALE 

CONTRACTOR'S NOTES: 

I. PROPOSED WATER MAIN ON LIVINGSTON ST PART OF THIS 
CONTRACT.SEE SHT 20. 

2. CONTRACTOR SHALL PROVIDE A I' OF NEOPRENE PAD 
ON A 6'SAND CUSHION FOR THE AREAS WHERE STORM 
DRAINS CROSS THE SWR MAIN • 

REFERENCE: 

WATER: 6622, 11452-L 
SEWER: 6559-D, 6567-D, 9390A-D, 11230-29-D 
11452-L, L\95, TMI563 
STORM DRAIN: 
GAS:9/558, 9/558A-C, 9/578-582, 
9/580A, 24/419, 24/436A-B, 24/438, 
ELECTRIC: 208-1749, 210-17438, 
210-1743D, 210-1744.5, 210-1749A, 
210-17498, 210-1749D, 210-1752 
CABLE TV: 208-749,210-743,210-749 
TELEPHONE: 0310, 0311, 0312 
IMPROVEMENTS: 11230-61-D 
100' SCALE: L19S 

RETIREMENTS: 
6" - vc - 927' - 1953 

&MH - 4X3 - 5 - 1953 
4" LATERAL - 3 - VC - 1953 

SEWER & WATER GROUP 796 

LIVINGSTON ST 

STA 1+00 TO STA 9+00 

CITY OF SAN DIEGO, CALIFORNIA 
ENGINEERING AND CAPITAL PROJECTS DEPARTMENT 

SHEET 2 OF 28 SHEETS 

1/10/08 
SUBMiflBJ ~ 

NABIL BATTA 
DATE ASSOCIATE ENGINEER 

DESCRIPTION BY APPROVED DATE FILMED RIYADH MAKANI 
ORIGINAL RM PROJECT ENGINEER 

CONTROL CERTIFICATION 

&I ...: 1119/1 206-1743 
LAMBERT COORDINATES 

33074 02 D CONTRACTOR I DATE STARTED I 

INSPECTOR RAMIN HATAM DATE CO~PLETED 10·10·2009 

AS-BUILT 

1-
Cf) 

z 
0 
1-
Cf) 
C) 
z 
> 
_j 

NScott
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NOTICE: 
AT&T ASSUMES NO RESPONSIBILITY FOR THE ACCURACY OF 

SUBSTRUCI1JRE INFORM A nm~ WHEREIN PROVIDED lliE USER 
ASSUMES RESPONSffifiJTY lOR VCRlFYING SUBSTRUCfURE 

LOCATIONS BEFORE EXCA\',\Ti>.(i ~~~·D ASSUMIS ALL l.fAt;lUTY 
FOR DAlllAGE TO ll.Lt-}~tC.: .~: ;··r :LJ !li:.S AS A RESULT OF SUCH 

EXCAVATION CALL u;-..DER~ .. kOt -.. : ... : ';\'ICE ALERT 0~ ~00-422-4 133 
TWO DAYS BEFORE DlGGI:\G L\i P:-,G.\ •. \11'1 Y TO TELEPHO;\E PLA.~T 
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o~g n 

NOTI ,E: THE ACCURACY OF 
AT&T ASSUMES NO RESP~:;:~~ ;~:E~~ PROVIDED TR~ USE~ 

SUBSTRUCfURE INFOR\\"·~· ·J ~. . :,::. ''i '"~G St !i3STRUC fUR~ 
(),•c::t~'\lll• .,; ,,... . . "''"·'rY 

ASSUMES RES0 .:'\ .. .1) • • • • • . .... , \ :;.;~ ~ .... ! L: I:'' ... ~ 
• • ' I " •· ~ \l l 

LOCA1lO~S BEH .' 1 .. · · • • . . . . , \~ t~ r,1 ·.\ L: '' ;:_ . ~ 
GET. 'I •• . . . ' ' . • ,) 

OR D \ \( ~ ' - v . . ' . . . 1 ' • • • • .. ·- - • • F I·'~ . ·' ,_, . . 1 
EXCAVATION Ci\LU . . . . . . i -.J 1 ~lt-~·.: .I. I_:-..\ 

-o•" o·· ,) l"' " 'f\VO DA\'S 13B· •\L ' " ' '' . . . 

AT&T Pr-opnetar~ (Internal Use Onl~) . Not for use 
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City of San Diego 
CONTRACtQ~'S NAME:~~~:hl_(:t\\1\ \IJ( • 
ADDRESS:~d\ ~Q~ ~~=-Ci\='iJ:-1\>\ . 
TELEPHONE No.:1§_\{r ~ = FAX NO.: \..0\fl -9£a-· \l{j~ 

\lr?>\~~~ 
;J~Ltcl 

CITY CONTACT: Clementina Giordano, Contract Specialist. Email: Cgiordano@sandiegQ,go""'v ___ _ 
Phone No. (619) 533-3481, Fax No. (619) 5}3-3633 ···-----
M.Navizi/R.Taleghani/egz 

CONTRACT 
DOCUMENTS 

FOR 

AC Water Group 1006 and Storm Drain Group 1006 

VOLUME20F2 

BID NO. : __________ ---"-K,_-=15::..--=62=6'-'-7--!o-D=B=B::.._-=3 ________ _ 

SAP NO. (WBS/IO/CC): _____ ___.::B:::..-...!..14_,_,1~1=6-'-/ B=--"1..:::...50=6"--'4 ________ _ 
CLIENTDEPARTMENT: _____ -=2=0..o..:l3~/-=2=0-"-1.!_1 __________ _ 
COUNCIL DISTRICT: ______ __;_4 _____________ _ 

PROJECT TYPE: ________ ....:.KA=-:_,_,/J'"""A"------------~-----

THIS CONTRACT IS SUBJECT TO THE FOLLOWING: 

~ PHASED-FUNDING 

~ THE CITY'S SUBCONTRACTING PARTICIPATION REQUIREMENTS FOR SLBE PROGRAM. 

~ PREY AILING WAGE RATES: STATE [gj FEDERAL 0 
~ APPRENTICESHIP. 

THIS BIDDING DOCUMENT TO BE SUBMITTED IN ITS ENTIRETY 
REFER TO VOLUME I COVER PAGE FOR TIME, DATE, AND LOCATION 
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BIDDING DOCUMENTS 

THE FOLLOWING SECTIONS MUST BE FILLED IN BY ALL PROPOSERS: 

In accordance with the "NOTICE INVITING BIDS", the bidder holds a California State 
Contractor's license for the following classification(s) to perform the work described in these 
specifications: 

LICENSE CLASSIFICATION-----'~-'--------------------

LICENSE No(:5f&~4 EXPIRES )ln ''0\ 
This license classification must also be shown on the front of the bid envelope. 
license classification on the bid envelope may cause return of the bid unopened. 

Failure to show 

TAX IDENTIFICATION NUMBER (  ______ _ 

Em~lAddre~s:_~~lH\~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 

THIS PROPOSAL MUST BE NOTARIZED BELOW: 

I certify, under penalty of perjury, that the representations made herein regarding 
Contractor's license number, classification and expiration date are true and correct. 

Signature______J.L=-/__:' j'_:_!_,~_!_!_,/_L)~[=======:::::__- Title V1 Q_~G\eQ:t· 

my State 

SUBSCRIBED AN SWORN TO BEFORE ME, THIS ____ DAY OF ____ , __ . 

----------~·'State of ______ _ 

(NOTARIAL SEAL) 

AC Water Group 1006 and Storm Drain Group 1006 
Bid I Proposal 
Volume 2 of2 (Rev. Oct. 2014) 
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CALIFORNIA JURAT 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed 
the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that 
document. 

STATE OF CALIFORNIA 

COUNTY OF 0m Th.Oqo 
Subscribed and sworn to (crraffm1'1:ecl·) before me on this-111" day of -''>..J\:"""-..._(\-I.'l....,l-""Cl.'l-1/\~ 1 __ , 2015 

JL\" ~1 
by 1k \ \{\. \i:oc\er&o 
proved to me on the basis of satisfactory evidence to be the person?() who appeared before me. 

Signatu~ .., 

__________ OPTIONAL _________ _ 

,Description of Attached Document 

ITitleo,TypeofDoeument: be\~ f{tj· '5 
!Number of Pages: __ _ 

!Document Date: _______ _ 

i 
!other: ___________________________________ _ 



BID BOND 

KNOW ALL MEN BY THESE PRESENTS, 

That ..... , _ ··------------·~"·-~-".J<TA_c;:on_§ti.\:!~1lQD, Inc. """"'""~---~--- ... as Principal, and 

----·-·~·,·-~-·~·· ~-Ib~ Quarant~.~-~oi]Qany of I;Jg,rth An:J~lc:.~V.?~---·---·~~- • _as Surety, are 
lK~ld and JJ.rmly bound unto The City of San l.)iego hereinafter ealled "OWNER," in the sum of~ 
OF nn: TO'{AL BID AMOUNT for the payment of which sum, well and truly to be made, we 
bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally, 
firmly by these presents. 

WHEREAS, said Principal has submitted a Bid to said OWNER to perform the WORK required 
undet' the bidding schedule(s) of the OWNER's Contract Documents entitled 

NOW THEREFORE, if said Principal is awarded a contract by said OWNER and, within the time 
and in the manner required in the "Notice Inviting Bids" enters into a written Agreement on the form 
of agreement bound with said Contract Documents, furnishes the required cettificates of insurance, 
and furnishes the required Performance Bond and Payment Bond, then this obligation shall be null 
and void, otherwise it shall remain in full force and effect. In the event suit is brought upon thls bond 
by said OWNER and OWNER prevails, said Surety shall pay all costs incurred by sald OWNER in 
such suit, including a reasonable attorney's fee to be fixed by the court. 

.~~-c_on_s~tr~~i?~.~"'~~-c_. -~"'···~~·~--···{SEAL) 
/rlncipal) 

By: -L II ( ;t_ 
(Signature) 

ua antee Company of 

~+-=e"'-'ri.£Ct!L~~--~·····w···-- (SEAL) 
(Surety) 

(Signature) 
Lawrence F. McMahon, Attorney-in-Fact 

(SEAL AND NOT A RIAL ACKNOWLEDGEMENT OF SURETY) 

AC Water Group I 006 and Storm Drain Group I 006 
Bid Bond 
Volume .2 of 2 (Rev. Oct. 2014) 
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CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT Civil Code § 1189 

A notary public or other officer completing this certificate verifies only the identity of the 
individual who signed the document to which this certificate is attached, and not the 
truthfulness, accuracy of validity of that document. 

State of California 

County of San Diego 

) ss 

) 

On __ D_E_C_1_6_20_1_4 __ , before me, John Richard Flores JR., Notary Public , personally appeared 

Lawrence F. McMahon , who proved to me on the basis of satisfactory evidence to be the 

personfs} whose namefs} is/are subscribed to the within instrument and acknowledged to me 

that he/she/they executed the same in his/her/their authorized capacity{fest, and that by 

his/her/their signaturefs} on the instrument the personfs}, or the entity upon behalf of which 

the personfs} acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing 

paragraph is true and correct. 

WITNESS my hand and official seal. 

JOHN RICfllfRlff.r6~ 
COMM. #2036097 ::a: 

Notary Public • California el 
San Diego County .... 

-~ g~~~~§.J.QlU 

(Seal) 



THE 

GUARANTEE"' 
The Guarantee Company of North America USA 

Southfield, Michigan 
POWER OF ATTORNEY 

KNOW ALL BY THESE PRESENTS: That THE GUARANTEE COMPANY OF NORTH AMERICA USA, a corporation organized and existing under the 
laws of the State of Michigan, having its principal office in Southfield, Michigan, does hereby constitute and appoint 

Lawrence F. McMahon, Maria Vhanneza Guise, Sarah Myers, Charlotte Aquino, James D. Castle, Jennifer L. Clampert, Janice Martin 
Alliant Insurance Services, Inc. 

its true and lawful attorney(s)-in-fact to execute, seal and deliver for and on its behalf as surety, any and all bonds and undertakings, contracts of 
Indemnity and other writings obligatory in the nature thereof, which are or may be allowed, required or permitted by law, statute, rule, regulation, contract 
or otherwise. 

The execution of such instrument(s) in pursuance of these presents, shall be as binding upon THE GUARANTEE COMPANY OF NORTH AMERICA 
USA as fully and amply, to all intents and purposes, as if the same had been duly executed and acknowledged by its regularly elected officers at the 
principal office. 

The Power of Attorney is executed and may be certified so, and may be revoked, pursuant to and by authority of Article IX, Section 9.03 of the By-Laws 
adopted by the Board of Directors of THE GUARANTEE COMPANY OF NORTH AMERICA USA at a meeting held on the 31 81 day of December, 2003. 
The President, or any Vice President, acting with any Secretary or Assistant Secretary, shall have power and authority: 

1. To appoint Attorney(s)-in-fact, and to authorize them to execute on behalf of the Company, and attach the Seal of the Company thereto, bonds 
and undertakings, contracts of indemnity and other writings obligatory in the nature thereof; and 

2. To revoke, at any time, any such Attorney-in-fact and revoke the authority given, except as provided below 
3. In connection with obligations in favor of the Florida Department of Transportation only, it is agreed that the power and authority hereby given 

to the Attorney-in-Fact includes any and all consents for the release of retained percentages and/or final estimates on engineering and 
construction contracts required by the State of Florida Department of Transportation. It is fully understood that consenting to the State of 
Florida Department of Transportation making payment of the final estimate to the Contractor and/or its assignee, shall not relieve this surety 
company of any of its obligations under its bond. 

4. In connection with obligations in favor of the Kentucky Department of Highways only, it is agreed that the power and authority hereby given to 
the Attorney-in-Fact cannot be modified or revoked unless prior written personal notice of such intent has been given to the Commissioner -
Department of Highways of the Commonwealth of Kentucky at least thirty (30) days prior to the modification or revocation. 

Further, this Power of Attorney is signed and sealed by facsimile pursuant to resolution of the Board of Directors of the Company adopted at a meeting 
duly called and held on the 6th day of December 2011, of which the following is a true excerpt: 

RESOLVED that the signature of any authorized officer and the seal of the Company may be affixed by facsimile to any Power of Attorney or certification 
thereof authorizing the execution and delivery of any bond, undertaking, contracts of indemnity and other writings obligatory in the nature thereof, and 
such signature and seal when so used shall have the same force and effect as though manually affixed. 

IN WITNESS WHEREOF, THE GUARANTEE COMPANY OF NORTH AMERICA USA has caused this instrument to be signed and 
its corporate seal to be affixed by its authorized officer, this 23rd day of February, 2012. 

THE GUARANTEE COMPANY OF NORTH AMERICA USA 

STATE OF MICHIGAN 
County of Oakland 

Stephen C. Ruschak, Vice President Randall Musselman, Secretary 

On this 23rd day of February, 2012 before me came the Individuals who executed the preceding instrument, to me personally known, and being by me 
duly sworn, said that each is the herein described and authorized officer of The Guarantee Company of North America USA; that the seal affixed to said 
instrument is the Corporate Seal of said Company; that the Corporate Seal and each signature were duly affixed by order of the Board of Directors of 

Cynthia A. Takai 
Notary Public, State of Michigan 

County of Oakland 
My Commission Expires February 27, 2018 

Acting in Oakland County 

IN WITNESS WHEREOF, I have hereunto set my hand at The Guarantee 
Company of North America USA offices the day and year above written. 

!?, 1 • ..e-/1 - 0 • 7~o.-r~ 

I, Randall Musselman, Secretary of THE GUARANTEE COMPANY OF NORTH AMERICA USA, do hereby certify that the above and foregoing is a true 
and correct copy of a Power of Attorney executed by THE GUARANTEE. COMPANY OF NORTH AMERICA USA, which is still in full force and effect. 

IN WITNESS WHEREOF, I have thereunto set my hand and attached the seal of said Company this 16th day of December 2014 

Randall Musselman, Secretary 



CALIFORNIA ALL PURPOSE ACKNOWLEDGMENT 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed 
the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that 
document. 

STATE OF CALIFORNIA 

COUNTYOF ~V()'Q\QaD 
\ 

onJill·J) ms before me I ........... &""-'1----1-t-\n--'-----+-Rc.--'--'·:\;"-"-'q"_t'!f.~.it'+-"'( lR::...>.,;......,..,..,..__ ____ Notary 
Public, 

Date (here insert name and title of the officer) 

personally appeared _'fQ..>.......::.-.\U=->.~\_._______.,('{\-++-. _t\-1\En-"""'__.~--"('-'+~~· ~d'->D"\--(1...__ ______ _ 

who proved to me on the basis of satisfactory evidence to be the person(){) whose name~) is/-a.Fe 
subscribed to the within instrument and acknowledged to me that he/shef&l:ey executed the same 
in his/herftheir authorized capacityties), and that by his/heritheir signature~) on the instrument 
the person(~ or the entity upon behalf of which the person(~ acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct. 

WITNESS my hand and official seal. 

Signature~~ (Seal) 

__________ OPTIONAL _________ _ 

Description of Attached Document 

Title or Type of Document: b..d ~ Number of Pages: __ _ 

Document Date: ________ Other:-------------------



BIDDING DOCUMENTS 

NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND 
SUBMITTED WITH BID UNDER 23 UNITED STATES CODE 112 AND 

PUBLIC CONTRACT CODE 7106 
State of California ) 

ss. 

---\--'...t.l.'>""'-'-~-4---'~'k:¥~-4-'"""""!i----\-.---------' being first duly sworn, deposes and 

---\-1-~.»LI."""'lr-W-------- of the party making the foregoing 

bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 

company, association, organization, or corporation; that the bid is genuine and not collusive or sham; 

that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or 

sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder 

or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not 

in any manner, directly or indirectly, sought by agreement, communication, or conference with 

anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost 

element of the bid price, or of that of any other bidder, or to secure any advantage against the public 

body awarding the contract of anyone interested in the proposed contract; that all statements 

contained in the bid are true; and further, that the bidder has not, directly or indirectly, submitted his 

or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data 

relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company 

association, organization, bid depository, or to any member or agent thereof to effectuate a collusive 

or sham bid. 

AC Water Group 1006 and Storm Drain Group 1006 
Non-collusion Affidavit 
Volume 2 of2 (Rev. Oct. 2014) 

-----'-· day of. _____ , 20 __ 
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CALIFORNIA JURAT 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed 
the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that 
document. 

.STATE OF CALIFORNIA 
I 
1 

COUNTY OF ~\Q b\eOD 
t 

! 

Subs~ribed and sworn to (or affirmed) befOre me on this]\Y' day of :Jun\Jart} 
by Pau\ rn. t\?ade~ 

'2015 

proved to me on the basis of satisfactory evidence to be the person~ who appeared before me. 

BRIN RAGSDAi~ 
Commission # 19S1216 t 
Notary Public - California 2 

S z 
an Diego County ~ 

My Comm. Expires Apr 29, 2015 

"\ 

__________ OPTIONAL _________ _ 

Description of Attached Document 

Title or Type of Document: h'D(}{d\us\. 00 \\ffido\kt· 
Number of Pages: __ _ 

Document Date: _______ _ 

Other:--------------------

I?.:0..1..5..API13tHk.S.QLY..k~;., ... 1.Q1:9..9.2.:5.~.5.L:w.sY..~:Y ..... C .. a.LU~l..l:n.i~J\:P-~??tJ.ll:?·~l~. : :::: .... C.alifc;mt!a .... MiJ..llU~ .. :NntltrY..NQ.t..w.m:k~-''~L\Y~:\'.L:A"MNJ:::L.£mn J 



BIDDING DOCUMENTS 

CONTRACTORS CERTIFICATION OF PENDING ACTIONS 

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder 
shall provide to the City a list of all instances within the past I 0 years where a complaint was filed or 
pending against the Bidder in a legal or administrative proceeding alleging that Bidder discriminated 
against its employees, subcontractors, vendors or suppliers, and a description of the status or 
resolution of that complaint, including any remedial action taken. 

CHECK ONE BOX ONLY. 

0 

The undersigned certifies that within the past 10 years the Bidder has NOT been the 
subject of a complaint or pending action in a legal administrative proceeding alleging 
that Bidder discriminated against its employees, subcontractors, vendors or suppliers. 

The undersigned certifies that within the past 10 years the Bidder has been the 
subject of a complaint or pending action in a legal administrative proceeding alleging 
that Bidder discriminated against its employees, subcontractors, vendors or suppliers. 
A description of the status or resolution of that complaint, including any remedial 
action taken and the applicable dates is as follows: 

ContractorName: ¥1\\ UX\~AC:h~ \_Q(. 
certified By Po\t\ \\\ · t\eoc\EXS\0 Title B ~tkJ\1 

Date \ ;J··\4 c Na~y . Ill,/(/ 
Signature 

USE ADDITIONAL FORMS AS NECESSARY 

AC Water Group 1006 and Storm Drain Group 1006 
Contractors Certification of Pending Actions 
Volume 2 of2 (Rev. Oct. 2014) 
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BIDDING DOCUMENTS 

PROPOSAL 

Bidder's General Information 

To the City of San Diego: 

Pursuant to "Notice Inviting Bids", specifications, and requirements on file with the City Clerk, and 
subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable laws 
and regulations of the United States and the State of California, the undersigned hereby proposes to 
furnish to the City of San Diego, complete at the prices stated herein, the items or services hereinafter 
mentioned. The undersigned further warrants that this bid is not made in the interest of, or on behalf 
of, any undisclosed person, partnership, company, association, organization, or corporation; that the 
bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or 
solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, 
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone 
shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by 
agreement, communication, or conference with anyone to fix the bid price ofthe bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, 
or to secure any advantage against the public body awarding the contract of anyone interested in the 
proposed contract; that all statements contained in the bid are true; and, further, that the bidder has 
not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents 
thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any 
corporation, partnership, company, association, organization, bid depository, or to any member or 
agent thereof to effectuate a collusive or sham bid. 

The undersigned bidder(s) further warrants that bidder(s) has thoroughly examined and understands 
the entire Contract Documents (plans and specifications) and the Bidding Documents therefore, and 
that by submitting said Bidding Documents as its bid proposal, bidder(s) acknowledges and is bound 
by the entire Contract Documents, including any addenda issued thereto, as such Contract Documents 
incorporated by reference in the Bid~ng Documents. 

IF A SOLE OWNER OR SOLE co) RACTOR SIGN HERE: 

(1) Name under which business is condu 

(2) Signature (Given and surname) of proprietv·....,,--------------------

(3) Place of Business (Street & Number)----~--------------

(4) City and State--------------~----- Zip Code __ _ 

(5) Telephone No. __________ _ Facsim!l~o._ 

(6) Email Address---------------~------''<:--------------
'( 

IF A PARTNERSHIP, SIGN HERE: 

(I) Name under which business is conducted-~-----"'-.;,..----------------

""' AC Water Group 1006 and Storm Drain Group 1006 
Bid I Proposal 
Volume 2 of2 (Rev. Oct. 2014) 
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BIDDING DOCUMENTS 

(2) Name , f each member of partnership, indicate character of each partner, general or special 
(limited): 

(3) Signature (Note: Signature nust be made by a general partner) 

Full Name and Character of partner 

(4) Place of Business (Street & Number)-------->,.-----------------

(5) City and State ______________ ____, ____ Zip Code _____ _ 

(6) Telephone No.----------

(7) Email Address--------------------->.-----------

IF A CORPORATION, SIGN HERE: 

(1) Name under which business is conducted \t.rB Cm~b\ACt[X'\ \OC. 
(2) Signatu ('with offici I title of /fficer authorized to sign for the corporation: 

• /; 4 /; 

(Signature) 

'¥au\~\\·~ 
(Printed Name) 

1\~c\e(t\: 
(Title of Officer) 

(Impress Corporate Seal Here) 

(3) Incorporated under the laws of the State of_-.:lCJ~&t~·------------
(4) Place of Business (Street & Number) _}0..._· ....... '--!.\--"\C""~"""\j..::::~:::.!-.J0-'----\2<J~l'-'.--------
(5) City and State \\Q\x\~ 1 ((\ Zip Code<j-+\;-B....,t""""')\.____ __ 

(6) Telephone No.\9..\q .. C:ioO "3:\le4 Facsimile No.\.9\q .. c-Jlf9~ llot5 
(7) Email Address bc\OCl'f1ac'ro3\1\ lC 1\0o \com 

AC Water Group 1006 and Storm Drain Group 1006 
Bid I Proposal 
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BIDDING DOCUMENTS 

EQUAL BENEFITS ORDINANCE 
CERTIFICATION OF COMPLIANCE 

For additional information, contact: 

CITY OF SAN DIEGO 

EQUAL BENEFITS PROGRAM 
202 C Street, MS 9A, San Diego, CA 9210 I 
Phone (619) 533-3948 Fax (619) 533-3220 

The Equal Benefits Ordinance [EBO] requires the City to enter into contracts only with contractors who certify they will provide and 
maintain equal benefits as defined in SDMC §22.4302 for the duration of the contract. To comply: 

• Contractor shall offer equal benefits to employees with spouses and employees with domestic partners. 
• Benefits include health, dental, vision insurance; pension/401(k) plans; bereavement, family, parental leave; discounts, child care; 

travel/relocation expenses; employee assistance programs; credit union membership; or any other benefit. 
• Any benefit not offer an employee with a spouse, is not required to be offered to an employee with a domestic partner. 

• Contractor shall post notice of firm's equal benefits policy in the workplace and notify employees at time of hire and during open 
enrollment periods. 

• Contractor shall allow City access to records, when requested, to confirm compliance with EBO requirements. 

• Contractor shall submit EBO Certification of Compliance, signed under penalty of perjury, prior to award of contract. 

NOTE: This summary is provided for convenience. Full text of the EBO and Rules Implementing the EBO are available at 
www.sandiego.gov/administration. 

CONTRACTOR EQUAL BENEFITS ORDINANCE CERTIFICATION 
Please indicate your firm's compliance status with the EBO. The City may request supporting documentation. 

I affirm compliance with the EBO because my firm (contractor must select one reason): * Provides equal benefits to spouses and domestic partners. 
D Provides no benefits to spouses or domestic partners. 
D Has no employees. 

D Has collective bargaining agreement(s) in place prior to January 1, 2011, that has not been renewed or 
expired. 

D I request the City's approval to pay affected employees a cash equivalent in lieu of equal benefits and verify my firm 
made a reasonable effort but is not able to provide equal benefits upon contract award. I agree to notify employees of 
the availability of a cash equivalent for benefits available to spouses but not domestic partners and to continue to make 
every reasonable effort to extend all available benefits to domestic partners. 

It is unlawful for any contractor to knowingly submit any false information to the City regarding equal benefits or cash equivalent 
associated with the execution, award, amendment, or administration of any contract. [San Diego Municipal Code §22.4307(a)] 

Under penalty of perjury under laws of the State of California, I certify the above information is true and correct. I further certify that my 
firm understands the requ!rement.s of th.e ~qual Benefi~s Ordinance an ~ill provide a!Jnintain equal benefits for the duration of the 
contract or pay a cash equ.tvale t tf authpnzed by the Ctty. l / J · " 

. \ ' - . f /1 • · \ l 0 lC:::J 
Name/Title of S1 nator 

AC Water Group 1006 and Storm Drain Group 1006 
Equal Benefits Ordinance Certification of Compliance 
Volume 2 of2 (Rev. Oct. 20 14) 
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BIDDING DOCUMENTS 

PROPOSAL (BID) 

The Bidder agrees to the construction of AC Water Group 1006 and Storm Drain Group 1006 for the City of San Diego, in accordance with these 
contract documents for the prices listed below. The Bidder guarantees the Contract Price for a period of 120 days (90 days for federally funded contracts 
and contracts valued at $500,000 or less) from the date of Bid opening to Award ofthe Contract. The duration ofthe Contract Price guarantee shall be 
extended by the number of days required for the City to obtain all items necessary to fulfill all conditions precedent e.g., bond and insurance. 

Item Quantity Unit 
Payment 

NAICS Description 
Reference 

AC WATER GROUP 1006 AND STORM DRAIN GROUP 1006 

COMMON ITEMS 

1. 1 LS 2-4.1 524126 

2. 1 LS 2-9.2 541370 

3. 1 LS 7-9.1.1 238990 

4. 1 LS 7-10.2.6 237310 

5. 1 LS 9-3.4.1 237110 

6. I AL 9-3.5 

7. 3 TON 302-3.2 237310 

8. 474,452 SF 302-4.12.4 237310 

9. 1,500 SF 302-5.2.1 237310 

10. 1,000 LB 302-14.5 237310 

11. 2 EA 303-1.11 237110 

12. 100 LF 303-5.9 237310 

13. 1,080 SF 303-5.9 237310 

14. 10 EA 303-5.9 237310 

15. 2 EA 303-5.10.2 237310 
--- ------'--

AC Water Group 1006 and Storm Drain Group 1006 
Proposal (BID) 
Volume 2 of2 (Rev. Oct. 2014) 

BASE BID 

Bonds (Payment and Performance) 

Survey Services 

Video Recording of Pre-existing Conditions 

Traffic Control 

Mobilization 

Field Orders - Type II 

Asphalt Pavement Repair 

Rubber Polymer Modified Slurry Type II and Striping 

Pavement Restoration Adjacent to Trench 

Crack Seal 

Type-B Inlet 

Additional Curb & Gutter 

Additional Sidewalk Removal & Replacement 

Contractor Date Stamp and Impressions 

Curb Ramp Type C1 w/Composite Detectable Warning Tile 

Unit Price Extension 

>< $ 23 ()~-

>< $ Lr 2.., oc:>-J -

>< $ z. c:x:v 

>< $ !0, cP) -

>< $ :,t? r C?w-

>< $226,000.00 

$ - $ I ('ct) -<'c:X::J 
$ 

(t:P 

o 'So $ ).t,L. '1...'1,< --

$ - $ J.{:(!)a) -lo 

$ c.,- $ -
~~ 

$ ~seD - $ 7~ 

$ .L)~ - $ -A-:)cv 

$ g- $ q7-zu -
$ z...Oe.) . $ z...~ -
$ - $ 5'(o~ -2.~ 
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Item Quantity Unit 
Payment 

NAICS 
Reference 

16. 5 EA 303-5.10.2 237310 

17. 1 LS 306-1.1.6 237110 

18. 159 CY 306-1.2.1.1 237110 

19. 600 TON 306-1.5.1 237310 

20. 40 LF 306-1.6 237110 

21. 712 TON 306-1.6 237110 

22. 1 EA 309-4 541370 

23. 1 LS 701-13.9.5 541330 

24. 1 LS 701-13.9.5 237990 

WATER ITEMS 

25. 55 EA 306-1.6 237110 

26. 11,582 LF 306-1.6 237110 

27. 1,280 LF 306-1.6 237110 

28. 18 EA 306-1.6 237110 

29. 259 EA 306-14.1 237110 

30. 1 EA 306-14.1 237110 

31. 3 EA 306-18 237110 

32. 2 EA 306-19 237110 

33. 26,734 LF 600-1.2.1.3 237110 

34. 1,400 SF 600-1.3.1.5 237110 

AC Water Group 1006 and Storm Drain Group 1006 
Proposal (BID) 
Volume 2 of2 (Rev. Oct. 2014) 

BIDDING DOCUMENTS 

Description Unit Price 

Curb Ramp Type C2 w/Composite Detectable Warning Tile $ -z.C]ro -
Trench Shoring >< 
Additional Bedding $ 30 -
Temporary Resurfacing $ \ID -
18-RCP Storm Drain $ 

, 

--..2>5° 
Imported Backfill $ -

~0 

Survey Monument $ -5""o..J 
Water Pollution Control Program Development >< 
Water Pollution Control Program Implementation >< 
8-Inch Gate Valve $ J-40:?-

8-Inch Water Main (3ft to 5ft Depth of Cover) $ 1r...,-
8-inch Water Main (>5ft to lOft Depth of Cover) $ 9o-
6-Inch Fire Hydrant Assembly & Marker $ (, . r,., ez;:o 

l-Inch Water Service $ -z.z_c::v 

2-Inch Water Service $ ~o:.v 

2-inch BlowoffValve Assembly $ -A co.:> 

2-Inch Air & Vacuum Valve $ t::;"oo.::J -
High-lining Removed by Contractor $ /~ 

Pavement Restoration for City Forces Final Connection $ II -

ESTIMATED TOTAL BASE BID: 

Extension 

$ -
J .Lf ~0:) 

$ -12-,oev 

$ .LJ -no-
$ ( ,&, c:oa ,-

$ 1-4 ~· 
. 

$ 7_1 7.,(-,o • 

$ -_5C:b 

$ (,o:;> -

$ _:;)"'~ -

$ II o:::D. 

$ ~,z_1,~ 
$ /!:; 2..c:;D 

$ J c:c:$ oc:U -

$ ?lo9 ~ 
$ 1.cJ=:..:> -
$ l 2..ocu-
$ -ro. ecu 

$ -40,/0i-

$ 1~1cu -
$ L 4Cf[p/ 11 '8 

0 
:.--~ 

111 Page 



BIDDING DOCUMENTS 

Item Quantity Uuit 
Payment 

NAICS Description Unit Price Extension I Reference 

ALTERNATE A 
i 

1. 1 LS 600-1.4.9 237110 High-lining by Contractor >< $ 17.;- ocu -
2. -26,734 LF 600-13.2.10 237110 High-lining Removed by Contractor (Base Bid Item 33) $ I '?::.._ -$/4o,jo( -) 

ESTIMATED TOTAL ALTERN ATE A: $ 13 .-1 :=:,OfJ (_ 
ALTERNATEB 

1. 14 EA 600-1.4.9 237110 Cut, Plug ofExisting Water System $ 2-5'GJ - $ ~ ). D:::t> -

2. 14 EA 600-13.2.10 237110 8-Inch Connection to the Existing System by Contractor $ -4 CJo..:l - $ ~l;,,o:u-

ESTIMATED TOTAL ALTERNATE B: $ '1' 00cJ , 

ESTIMATED TOTAL BASE BID PLUS ALTERNATE A AND ALTERNATE B: 
~ 

$t.,f 1l..l;..,_~Jr1 
.p -

TOTAL BID PRICE FOR BID (Base Bid, Items 1 through 34, PLUS Alternate A, Items I through 2, PLUS Alternate B, Items 1 through 2, 
inclusive) amount written in words: 

I wo 1-/, wrn.J ~;t:urvv !~A(Vf/J ~~0-r ~ fl~A-W? 9.£v..c-v/;t:.Vu .D~ l-W-J y: ~ r-

The Bid shall contain an acknowledgment of receipt of all addenda, the numbers of which shall be filled in on the Bid form. If an addendum or addenda 
has been issued by the City and not noted as being received by the Bidder, this proposal shall be rejected as being non-responsive. The following 
addenda have been received and are acknowledged in this bid:--------------------------------

The names of all persons interested in the foregoing proposal as principals are as follows: 

? A-v L H. Jk.<1 ff/4=--U - ]~,A /'U..J;-

JL.1A..A... G-. kJ L. ;k ~ J'U\.J...,..) - u. () I \{R" C_~A..~---

IMPORTANT NOTICE: If Bidder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a co-partnership, state true name of 
firm, also names of all individual co-partners composing firm; if Bidder or other interested person is an individual, state first and last names in full. 

AC Water Group 1006 and Storm Drain Group 1006 
Proposal (BID) 
Volume 2 of2 (Rev. Oct. 2014) 
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BIDDING DOCUMENTS 

Bidder~Ll\.l\ \t_. ~}c\er\Jt) 
Title: ~QS\c\Z{\t 
Busines~ ~ddress: ~\lC\\JQJ{) l2d runt fu U\ 0t na l 

• 'i -.) • \.t \I I . 

t\ \' ,, 
Place of Business: \' ,, t' 

Place ofResidence: '·'/ \' }' " '' " 

Signature: // ~ Z 
NOTES: 

A. The City shall determine the low Bid based on the Base Bid plus the following Additive Alternate(s): A & B. 

B. After the low Bid has been determined, the City may award the Contract for the Base Bid alone or if applicable, for the Base Bid plus any 
combination of alternates selected in the City's sole discretion. 

C. Prices and notations shall be in ink or typewritten. All corrections (which have been initiated by the Bidder using erasures, strike out, line out, or 
"white-out") shall be typed or written in with ink adjacent thereto, and shall be initialed in ink by the person signing the bid proposal. 

D. Failure to initial all corrections made in the bidding documents may cause the Bid to be rejected as non-responsive and ineligible for further 
consideration. 

E. Blank spaces must be filled in, using figures. Bidder's failure to submit a price for any Bid item that requires the Bidder to submit a price shall 
render the Bid non-responsive and shall be cause for its rejection. 

F. Unit prices shall be entered for all unit price items. Unit prices shall not exceed two (2) decimal places. If the Unit prices entered exceed two (2) 
decimal places, the City will only use the first two digits after the decimal points without rounding up or down. 

G. All extensions of the unit prices bid will be subject to verification by the City. In the case of inconsistency or conflict between the product of the 
Quantity x Unit Price and the Extension, the product shall govern. 

H. In the case of inconsistency or conflict, between the sums of the Extensions with the estimated total Bid, the sum ofthe Extensions shall govern. 

I. Bids shall not contain any recapitulation of the Work. Conditional Bids will be rejected as being non-responsive. Alternative proposals will not 
be considered unless called for. 

J. Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

AC Water Group 1006 and Storm Drain Group 1006 
Proposal (BID) 
Volume 2 of2 (Rev. Oct. 2014) 
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BIDDING DOCUMENTS 

LIST OF SUBCONTRACTORS 

In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act", Division 2, Part I, Chapter 4 of the Public Contract Code, the Bidder shall list below the 
name and address of each Subcontractor who will perform work, labor, render services or specially fabricates and installs a portion [type] of the work or improvement, in an amount in excess of 
0.5% of the Contractor's total Bid. The Bidder shall also list below the portion of the work which will be done by each subcontractor under this Contract. The Contractor shall list only one 
Subcontractor for each portion of the Work. The DOLLAR VALUE of the total Bid to be performed shall be stated for all subcontractors listed. Failure to comply with this requirement shall 
result in the Bid being rejected as non-responsive and ineligible for award. The Bidder's attention is directed to the Special Provisions - General; Paragraph 2-3 Subcontracts, which stipulates 
the percent of the Work to be performed with the Bidders' own forces. The Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB 
Subcontractors that Bidders are seeking recognition towards achieving any mandatory, voluntary, or both· subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

CHECK IF 
JOINT 

VENTURE 

WHERE 
CEl.tTtFIW 

0 . 
P AliTNERSHIP 

Email: 

r ~\{\j 
e 

QO.c..k-
2ro.\ 

rktnQS. 
w~b, 

OU\\dr 

\\Lo~.s\ 

?.JLlftop0' ~a 
C.,t~ 

c£ 
~D 

CD As appropriate, Bidder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

(2) 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

As appropriate, Bidder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 

AC Water Group 1006 and Storm Drain Group I 006 
Form AA35 -List of Subcontractors 
Volume 2 of2 (Rev. Oct. 2014) 
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BIDDING DOCUMENTS 

LIST OF SUBCONTRACTORS 

In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act", Division 2, Part I, Chapter 4 of the Public Contract Code, the Bidder shall list below the 
name and address of each Subcontractor who will perform work, labor, render services or specially fabricates and installs a portion [type] of the work or improvement, in an amount in excess of 
0.5% of the Contractor's total Bid. The Bidder shall also list below the portion of the work which will be done by each subcontractor under this Contract. The Contractor shall list only one 
Subcontractor for each portion of the Work. The DOLLAR VALUE of the total Bid to be performed shall be stated for all subcontractors listed. Failure to comply with this requirement shall 
result in the Bid being rejected as non-responsive and ineligible for award. The Bidder's attention is directed to the Special Provisions - General; Paragraph 2-3 Subcontracts, which stipulates 
the percent of the Work to be performed with the Bidders' own forces. The Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB 
Subcontractors that Bidders are seeking recognition towards achieving any mandatory, voluntary, or both subcontracting participation percentages . 

. Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

(c("f;-t\u~ 
O'l8{J~I 

f, c-~d-
'i 

<i\ll,'9,\ 

~"" t~\ {\c' ll ;A-S. Q~ 

~~~~ 
g<~fri 1 <i~:-t4t :t e 

WHERE 
CJ)')KfliFIJSD 

@ 

Cl~ 
~ 
~D 

CHECK IF 
JOINT 

VENTURE 
PARTNERSHIP 

CD As appropriate, Bidder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

@ As appropriate, Bidder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
Stale of California's Department of General Services 
State of California 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 

AC Water Group 1006 and Storm Drain Group 1006 
Form AA35- List of Subcontractors 
Volume 2 of2 (Rev. Oct. 2014) 
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BIDDING DOCUMENTS 

LIST OF SUBCONTRACTORS 

In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act", Division 2, Part 1, Chapter 4 of the Public Contract Code, the Bidder shall list below the 
name and address of each Subcontractor who will perform work, labor, render services or specially fabricates and installs a portion [type] of the work or improvement, in an amount in excess of 
0.5% of the Contractor's total Bid. The Bidder shall also list below the portion of the work which will be done by each subcontractor under this Contract. The Contractor shall list only one 
Subcontractor for each portion of the Work. The DOLLAR VALUE of the total Bid to be performed shall be stated for all subcontractors listed. Failure to comply with this requirement shall 
result in the Bid being rejected as non-responsive and ineligible for award. The Bidder's attention is directed to the Special Provisions- General; Paragraph 2-3 Subcontracts, which stipulates 
the percent of the Work to be performed with the Bidders' own forces. The Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB 
Subcontractors that Bidders are seeking recognition towards achieving any mandatory, voluntary, or both subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

Cd.\)\fudJr 1\?:,l~ crs 

\ 
~\qm 

t::Jl\l 

4\D,\Sv~' EL.bE. 

""\ 
~CQS I%, 4SO. ~~E 

WHERE 
CERTIFIED 

® 

Ci~ 
of 
~ 

C,\~ 
d 
~D 

CHECK IF 
JOINT 

VENfUR;E 
PARTNERSHIP 

CD As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

@ As appropriate, Bidder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department ofTransportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 

AC Water Group I 006 and Storm Drain Group 1006 
Form AA35 -List of Subcontractors 
Volume 2 of2 (Rev. Oct. 2014) 
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BIDDING DOCUMENTS 

NAMED EQUIPMENT/MATERIAL SUPPLIER LIST 

The Bidder seeking the recognition of equipment, materials, or supplies obtained from Suppliers towards achieving any mandatory, voluntary, or both subcontracting participation percentages shall list the 
Supplier(s) on the Named Equipment/Material Supplier List The Named Equipment/Material Supplier List, at a minimum, shall have the name, locations (City) and the DOLLAR VALUE of the 
Suppliers. The Bidder will be credited up to 60% of the amount to be paid to the Suppliers for such materials and supplies unless vendor manufactures or substantially alters materials and supplies in which 
case 100% will be· credited. The Bidder is to indicate (Yes/No) whether listed finn is a supplier or manufacturer. In calculating the subcontractor participation percentages, vendors/suppliers will receive 
60% credit of the listed DOLLAR VALUE, whereas manufacturers will receive 100% credit If no indication provided, listed finn will be credited at 60% of the listed dollar value for purposes of 
calculating the Subcontractor Participation Percentage, Suppliers will receive 60% credit of the listed DOLLAR VALUE, whereas manufacturers will receive 100% credit If no indication provided, listed 
finn will be credited at 60% of the listed DOLLAR VALUE for purposes of calculating the subcontractor participation percentages. 

Name: ____________ _ 

Address: ____________ _ 

City: _____ _ State:. ___ _ 

Zip:. ____ _ Phone:. _________ _ 

Email: ____________ _ 

Name:. _____________________ __ 

Address: ________________ __ 

City:. ______ _ State: ___ _ 

Zip: Phone:. ______ _ 

Email:. ________________ _ 

CD As appropriate, Bidder shall identify Vendor/Supplier as one of the full owing and shall include a valid proof of certification (except for OBE,SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

@ As appropriate, Bidder shall indicate if Vendor/Supplier is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WRERE 
CERTIFIED@ 

WBE 
DVBE 
ELBE 

SOB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification . 

.. 
AC Water Group 1006 and Storm Drain Group 1006 
Form AA40- Named Equipment/Material Supplier List 
Volume 2 of2 (Rev. Oct. 2014) 
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BIDDING DOCUMENTS 

SUBCONTRACTORS ADDITIVE/DEDUCTIVE ALTERN ATE (USE ONLY WHEN ADDITIVE ALTERNATES ARE REQUIRED) 

Bidder shall list all Subcontractors described in the Bidder's Base Bid whose percentage of work will increase or decrease if alternates are selected for award. Bidder shall also list additional 
Subcontractors not described in the Bidder's Base Bid who, as a result of the alternates, will perform work or labor, or render services, or specially fabricate and install a portion [type] of work or 
improvements in an amount in excess of0.5% .. The Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that Bidders are 
seeking recognition towards achieving any mandatory, voluntary, or both subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive . 

,. , .. , 

. ADDITJV:El ' 
DEDUCTIVE 
ALTERNATE 

. •>:1~.\;~~1·'.:· :.'ci"fi?:./.;<.'rii'' ''"~.•.'f·:r····.·•:-.~,r.i;··.··.·.r·:.; .. ' ... :.:.; •.•. ·.· ... • .. ·.:.··.i·.t·'.:.·;; . . F.···.··:·······::t·;·.~t:.;)~'1~'.f.\· ;: .. · .. ·.·.:.· .. ·.;·\. t··.·.·.·.·.·.· .•..• J .. ··.· .. ·.· .. ··'.· ... ·.··.~~.
0

.·.f .. t·{.·.···.·.·.·.···.··.·.·.·.·;,,r·: .. !.· .. ·.f.·.·.~. ·.·.·.· .. ·.·.·.·.··.:.· .. ··.· .. ~ .... ··:····.·.·.·.·'.·.·. ·, 5:·.1:: l>.'o. '.~.·.·.·.··•.· .. ,\ 0·R:··.·F····· "'.·.··.·.· · ... l.\ .. ···.··.i. il.&· .. ~~ME;ADDREsSAND:rn~E~JiONE~U~~~RO:F ..•• :: toNs'fRuq:~~' sUBCONTRACT 
. . SUBCd!"!RAC'f;()R ' , ·. ()~D~~lGN~~ ·' oVroST ~E .. ·.·. 

: ' I : . ,. i' .·. ·••·••· ,,,·· · .. · ·. : '•· .· .. '. ' ~IPLE:DOD'!ff 
Name: ____________ _ 

Address:. ____________ _ 

City:. ______ _ State: ___ _ 

Zip: Phone:. ______ _ 

Email: 

Name: _____________ _ 

Address: ____________ _ 

City: State:. ___ _ 

Zip: Phone:. ______ _ 

Email: 

.···, " ,,.., ,,·,; 

1\fBE,WBE;DBE, 
DYBE,ORE, 

ELBE, SLBE, SDB, 
wtiss,Hu:sz.Jn.,, 

ORSD\((ISB<D 

G) As appropriate, Bidder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

@ As appropriate, Bidder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WHERE 
CERTIFlED(l) 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

CALTRANS 
SRMSDC 

LA 
SBA 

The Bidder will not receive any subcontracting participations percentages if the Bidder fails to submit the required proof of certification. 

AC Water Group 1006 and Storm Drain Group 1006 
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