
RESOLUTION NO. _29_0F 2017 

(Salt Lake City Council capital and debt management policies.) 

R 17-1 
R 17-13 

WHEREAS, the Salt Lake City Council ("City Council" or "Council") demonstrated its 
commitment to improving the City's Capital Improvement Program in order to better address the 
deferred and long-term infrastructure needs of Salt Lake City; and 

WHEREAS, the analysis of Salt Lake City's General Fund Capital Improvement 
Program presented by Citygate Associates in February 1999, recommended that the Council 
review and update the capital policies of Salt Lake Corporation ("City") in order to provide 
direction to the capital programming and budgeting process and adopt and implement a formal 
comprehensive debt policy and management plan; and 

WHEREAS, the City's Capital Improvement Program and budgeting practices have 
evolved since 1999 and the City Council wishes to update the capital and debt management 
policies by updating and restating such policies in their entirety to better reflect current 
practices; and 

WHEREAS, the City Council desires to improve transparency of funding opportunities 
across funding sources including General Fund dollars, impact fees, Class C (gas tax) funds, 
Redevelopment Agency funds, Public Utilities funds, repurposing old Capital Improvement 
Program funds and other similar funding sources. 

NOW THEREFORE, BE IT RESOLVED by the City Council of Salt Lake City, 
Utah: 

That the City Council has determined that the following capital and debt management 
policies shall guide the Council as they continue to address the deferred and long-term 
infrastructure needs within Salt Lake City: 

Capital Policies 

1. Capital Project Definition- The Council intends to define a capital project as follows: 

"Capital improvements involve the construction, purchase or renovation of 
buildings, parks, streets or other physical structures. A capital improvement must 
have a useful life of five or more years. A capital improvement is not a recurring 
capital outlay item (such as a motor vehicle or a fire engine) or a maintenance 
expense (such as fixing a leaking roof or painting park benches). In order to be 
considered a capital project, a capital improvement must also have a cost of 
$50,000 or more unless such capital improvement's significant functionality can 
be demonstrated to warrant its inclusion as a capital project (such as software). 
Acquisition of equipment is not considered part of a capital project unless such 
acquisition of equipment is an integral part of the cost of the capital project." 

2. Annual Capital Budget Based on 10-Year Capital Facilities Plan- The Council requests that 



the Mayor's Recommended Annual Capital Budget be developed based upon the 10-Year 
Capital Facilities Plan and be submitted each fiscal year to the City Council for consideration 
as part of the Mayor' s Recommended Budget no later than the first Tuesday of May. 

3. Multiyear Financial Forecasts- The Council requests that the Administration: 
a. Prepare multi-year revenue and expenditure forecasts that correspond to the capital 

program period; 
b. Prepare an analysis of the City's financial condition, debt service levels within the capital 

improvement budget, and capacity to finance future capital projects; and 
c. Present this information to the Council in conjunction with the presentation of each one

year capital budget. 

4. Annual General Fund Transfer to CIP Funding Goal- Allocation of General Fund revenues 
for capital improvements on an annual basis will be determined as a percentage of General 
Fund revenue. The Council has a goal that no less than nine percent (9%) of ongoing General 
Fund revenues be invested annually in the Capital Improvement Fund. 

5. Maintenance Standard- The Council intends that the City will maintain its physical assets at 
a level adequate to protect the City's capital investment and to minimize future maintenance 
and replacement costs. 

6. Capital Project Prioritization- The Council intends to give priority consideration to projects 
that: 
a. Preserve and protect the health and safety of the community; 
b. Are mandated by the state and/or federal government; and 
c. Provide for the renovation of existing facilities resulting in a preservation of the 

community's prior investment, in decreased operating costs or other significant cost 
savings, or in improvements to the environmental quality of the City and its 
neighborhoods. 

7. External Partnerships - All other considerations being equal, the Council intends to give fair 
consideration to projects where there is an opportunity to coordinate with other agencies, 
establish a public/ private partnership, or secure grant funding . 

8. Aligning Project Cost Estimates and Funding- The Council intends to follow a guideline of 
approving construction funding for a capital project in the fiscal year immediately following 
the project's design wherever possible. Project costs become less accurate as more time 
passes. The City can avoid expenses for re-estimating project costs by funding capital 
projects in a timely manner. 

9. Advisory Board Funding Recommendations- The Council intends that all capital projects be 
evaluated and prioritized by the Community Development and Capital Improvement 
Program Advisory Board. The resulting recommendations shall be provided to the Mayor, 
and shall be included along with the Mayor' s funding recommendations in conjunction with 
the Annual Capital budget transmittal, as noted in Paragraph two above. 



10. Prioritize Funding Projects in the 10-Year Plan- The Council does not intend to fund any 
project that has not been included in the 10-Year Capital Facilities Plan for at least one (1) 
year prior to proposed funding, unless extenuating circumstances are adequately identified. 

11. Cost Overrun Process - The Council requests that any change order to any capital 
improvement project follow the criteria established in Resolution No. 65 of2004 which 
reads as follows: 

a. "The project is under construction and all other funding options and/ or methods 
have been considered and it has been determined that additional funding is still 
required. 

b. Cost overrun funding will be approved based on the following formula: 
1. 20% or below of the budget adopted by the City Council for project 

budgets of $100,000 or less; 
ii. 15% or below of the budget adopted by the City Council for project 

budgets between $100,001 and $250,000; 
iii. 10% or below of the budget adopted by the City Council for project 

budgets over $250,000 with a maximum overrun cost of $1oo,ooo. 
c. The funds are not used to pay additional City Engineering fees. 
d. The Administration will submit a written notice to the City Council detailing the 

additional funding awarded to projects at the time of administrative approval. 
e. If a project does not meet the above mentioned criteria the request for additional 

funding will be submitted as part of the next scheduled budget opening. 
However, if due to timing constraints the cost overrun cannot be reasonably 
considered as part of a regularly scheduled budget opening, the Administration 
will prepare the necessary paperwork for review by the City Council at its next 
regularly scheduled meeting." 

12. Recapture Funds from Completed Capital Projects- The Council requests that the 
Administration include in the first budget amendment each year those Capital Improvement 
Program Fund accounts where the project has been completed and a project balance remains. 
It is the Council's intent that all account balances from closed projects be recaptured and 
placed in the CIP Cost Overrun Contingency Account for the remainder of the fiscal year, at 
which point any remaining amounts will be transferred to augment the following fiscal year's 
General Fund ongoing allocation. 

13. Recapture Funds from Unfinished Capital Projects- Except for situations in which 
significant progress is reported to the Council, it is the Council's intent that all account 
balances from unfinished projects older than three years be moved out of the specific project 
account to the CIP Fund Balance. Notwithstanding the foregoing, account balances for bond 
financed projects and outside restricted funds (which could include grants, SAA or other 
restricted funds) shall not be moved out of the specific project account. 

14. Surplus Land Fund within CIP Fund Balance - Revenues received from the sale of real 
property will go to the unappropriated balance of the Capital Projects Fund and the revenue 
will be reserved to purchase real property unless extenuating circumstances warrant a 
different use. It is important to note that collateralized land cannot be sold. 



15. Transparency of Ongoing Costs Created by Capital Projects- Any long-term fiscal impact to 
the General Fund from a capital project creating ongoing expenses such as maintenance, 
changes in electricity /utility usage, or additional personnel will be included in the CIP 
funding log and project funding request. Similarly, capital projects that decrease ongoing 
expenses will detail potential savings in the CIP funding log. 

16. Balance Budget without Defunding or Delaying Capital Projects - Whenever possible, 
capital improvement projects should neither be delayed nor eliminated to balance the 
General Fund budget. 

17. Identify Sources when Repurposing Old Capital Project Funds- Whenever the 
Administration proposes repurposing funds from completed capital projects the source(s) 
should be identified including the project name, balance of remaining funds, whether the 
project scope was reduced, and whether funding needs related to the original project exist. 

18. Identify Capital Project Details - For each capital project, the capital improvement projects 
funding log should identify: 

a. The Community Development and Capital Improvement Program Advisory Board's 
funding recommendations, 

b. The Administration's funding recommendations, 
c. The project name and a brief summary of the project, 
d. Percentage of impact fee eligibility and type, 
e. The project life expectancy, 
f. Whether the project is located in an RDA project area, 
g. Total project cost and an indication as to whether a project is one phase of a larger 

project, 
h. Subtotals where the project contains multiple scope elements that could be funded 

separately, 
1. Any savings derived from funding multiple projects together, 
j. Timing for when a project will come on-line, 
k. Whether the project implements a master plan, 
1. Whether the project significantly advances the City's renewable energy or 

sustainability goals, 
m. Ongoing annual operating impact to the General Fund, 
n. Any community support for the project - such as community councils or petitions, 
o. Communities served, 
p. Legal requirements/mandates, 
q. Whether public health and safety is affected, 
r. Whether the project is included in the 10-Year Capital Facilities Plan, 
s. Whether the project leverages external funding sources, and 
t. Any partner organizations. 

Debt Management Policies 

1. Prioritize Debt Service for Projects in the 10-Year Capital Facilities Plan - The Council 
intends to utilize long-term borrowing only for capital improvement projects that are 
included in the City's 10-Year Capital Facilities Plan or in order to take advantage of 



opportunities to restructure or refund current debt. Short-term borrowing might be utilized in 
anticipation of future tax collections to finance working capital needs. 

2. Evaluate Existing Debt before Issuing a New Debt- The Council requests that the 
Administration provide an analysis of the City's debt capacity, and how each proposal meets 
the Council's debt policies, prior to proposing any projects for debt financing. This analysis 
should include the effect of the bond issue on the City's debt ratios, the City' s ability to 
finance future projects of equal or higher priority, and the City's bond ratings. 

3. Identify Repayment Source when Proposing New Debt- The Council requests that the 
Administration identify the source of funds to cover the anticipated debt service requirement 
whenever the Administration recommends borrowing additional funds. 

4. Monitoring Debt Impact to the General Fund- The Council requests that the Administration 
analyze the impact of debt-financed capital projects on the City's operating budget and 
coordinate this analysis with the budget development process. 

5. Disclosure of Bond Feasibility and Challenges - The Council requests that the 
Administration provide a statement from the City's financial advisor that each proposed bond 
issue appears feasible for bond financing as proposed. Such statement from the City's 
financial advisor should also include an indication of requirements or circumstances that the 
Council should be aware of when considering the proposed bond issue (such as any net 
negative fiscal impacts on the City' s operating budget, debt capacity limits, or rating 
implications). 

6. A void Use of Financial Derivative Instruments - The Council intends to avoid using interest 
rate derivatives or other financial derivatives when considering debt issuance. 

7. Maintain Reasonable Debt Ratios- The Council does not intend to issue debt that would 
cause the City's debt ratio benchmarks to exceed moderate ranges as indicated by the 
municipal bond rating industry. 

8. Maintain High Level Bond Ratings- The Council intends to maintain the highest credit 
rating feasible and to adhere to fiscally responsible practices when issuing debt. 

9. Consistent Annual Debt Payments Preferred - The Council requests that the Administration 
structure debt service payments in level amounts over the useful life of the financed 
project(s) unless anticipated revenues dictate otherwise or the useful life of the financed 
project(s) suggests a different maturity schedule. 

10. Sustainable Debt Burden- The Council intends to combine pay-as-you-go strategy with 
long-term financing to keep the debt burden sufficiently low to merit continued AAA general 
obligation bond ratings and to provide sufficient available debt capacity in case of 
emergency. 

11. Lowest Cost Options- The City will seek the least costly financing available when evaluating 
debt financing options. 



12. Avoid Creating Structural Deficits- The City will minimize the use of one-time revenue to 
fund programs/projects that require ongoing costs including debt repayments. 

13. Aligning Debt and Project Timelines- Capital improvement projects financed through the 
issuance of bonded debt will have a debt service that is not longer than the useful life of the 
project. 

Passed by the City Council of Salt Lake City, Utah, this -~3L.Lr_...d ___ day of 
October , 2017. 
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