
BOSNIA AND HERZEGOVINA
SOLID WASTE MANAGEMENT PROJECT
INITIAL CREDIT : IDA CREDIT 3672 BOS;

PROCUREMENT PLAN 
January 2008.

" DEP-OT" BANJA LUKA

# Description
No. of 

Conctr.
Select. 
Method

Advertise- 
ment

Expression 
of Interest

Invitation for 
Bids/RFP

Bid/Proposal 
Submission

Evaluation
Bank no 
objectin

Contract 
Award

Contractor/ 
Supplier/ 

Consultant
Completion

WORKS

ICB

1
Works on exavation and deposition of 
the old waste

1 ICB 24 Aug 07 n/a 24 Aug 07 8 Oct 07 Oct 07 8 Nov 07 12 Nov 07
MG MIND Mrkonjic 

Grad
29 Jul 08

TOTAL ICB

NCB
2*** Closure of existing wild dump 3*** NCB 15 July 06 n/a 15 July 06 15 Aug 06 18 Aug 06 n/a 29 Aug 06 30-Nov-06

LOT 1 (Banja Luka, Srbac, Prnjavor) NCB
"Euro Eko Tim" Banja 
Luka

28-Dec-06

LOT 2 (Gradiska, Laktasi) NCB
"Euro Eko Tim" Banja 
Luka

28-Dec-06

LOT 3 (Celinac, Kotor Varos, Knezevo) NCB
"Euro Eko Tim" Banja 
Luka

28-Dec-06

3** Construction of fence 1** NCB 5 Okt-05 n/a 5-Oct-05 2 Nov 05 2-Nov-05 n/a 15-Nov-05
JV Bemind- 

Gra evinarstvo Banja 
Luka

30 June -06

4
Reconstruction of buildings and traffic 
lines, construction of scale foundations

1 NCB 13-Nov-04 n/a 13-Nov-04 13 Dec 04 13-Dec-04 17-Dec-04 27-Dec-04 Niskogradnja, Laktasi 29-Apr-05

TOTAL NCB
MW

5* Adaption of PIT’s offices 1* MW n/a n/a 4-Apr-05 11 Apr 05 11-Apr-05 n/a 19-Apr-05 Bital, Banja Luka 13-May-05
TOTAL MW
TOTAL WORKS

2-Nov-04 n/a 4-Nov-04 15 Dec 04 23-Dec-04 8-Feb-05 28-Feb-05
Graditelj BL, Banja 

Luka 
09-Sep-05

2-Nov-04 n/a 4-Nov-04 15 Dec 04 23-Dec-04 8-Feb-05 17-Feb-05 TEI Belgrade, S&CG 4-Apr-05
2-Nov-04 n/a 4-Nov-04 15 Dec 04 23-Dec-04 8-Feb-05 10-Feb-05 Lager Posusje 18-Apr-05

2-Nov-04 n/a 4-Nov-04 15 Dec 04 23-Dec-04 8-Feb-05 21-Feb-05
Graditelj BL, Banja 

Luka 
17-Apr-05

2-Nov-04 n/a 4-Nov-04 15 Dec 04 23-Dec-04 8-Feb-05 15-Feb-05 Unis Kovina Visoko 20-May-05

7
Supply of equipment for improved 
collection (3 lots)

3 ICB 3 Sept 06 n/a 3 Sept 06 17 Oct 06 7-Nov-06 22-Dec-06 Jan-07

Lot 1- Roll- off tipper 1 3 Sept 06 n/a 3 Sept 06 17 Oct 06 7-Nov-06 22-Dec-06 4-Jan-07 "Euromodus" Laktasi 05-Jul-07

Lot 2- Plastic containers-200 pcs 1 3 Sept 06 n/a 3 Sept 06 17 Oct 06 7-Nov-06 22-Dec-06 27-Dec-06
"Mladost Trade" 

Laktasi
13-Feb-07

Lot 3-Public containers-50 pcs 1 3 Sept 06 n/a 3 Sept 06 17 Oct 06 7-Nov-06 22-Dec-06 27-Dec-06 "Bemind" Banja Luka 17-Aug-07

8 Supply of bulldozer 1 ICB 11 Apr 07 n/a 11 Apr 07 30 May 07 30 May 07 8 Jun 07 11 Jun 07
" Teikom" Belgrade, 

Serbia
20 Jul 07

TOTAL ICB

14 May 03 Printerex Sa. 
Panta Rei Bj.

10 Office furniture 1 NS n/a n/a 24-Apr-03 14 May 03 23-May-03 20-Jun-03 23-Jun-03 Konjuh �iv. 05-Jul-03

NS n/a n/a

GOODS

ICB

22-Jul-03

ICB6 Supply of equipment (5 lots) 1

NS

24-May-03 20-Jun-03 24-Jun-039 IT and office equipment 1 24-Apr-03
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BOSNIA AND HERZEGOVINA
SOLID WASTE MANAGEMENT PROJECT
INITIAL CREDIT : IDA CREDIT 3672 BOS;

PROCUREMENT PLAN 
January 2008.

11*
PC computers whith compatible 
accessories

1 * NS n/a n/a 3-Dec-04 5 Jan 05 10-Jan-05 n/a 25-Jan-05
CoSIM systems, 

Banja Luka
04-Feb-05

12* Supply of office‘s furniture 1* NS n/a n/a 6-May-05 20 May 05  20-May-05 n/a  24-May-05
Vizor inzenjering, 

Banja Luka
01-Jun-05

TOTAL NS

13 Scale 1 IS n/a n/a 10-Aug-04 7 Sept 04 24-Sep-04 27-Sep-04 1-Oct-04 Vage  Zagreb 28-Jan-04
14 Vehicle for PIT 1 IS n/a n/a 24-Apr-03 14 May 03 6-Jun-03 11-Jun-03 20-Jun-03 ASA AUTO Sa 26-Jun-03

15*** Tractor with equipement 1*** IS n/a n/a 8 May 06 25 May 06 25-May-06 n/a 31-May-06
" Graditelj" Banja 

Luka
25 Aug 06

TOTAL IS
TOTAL GOODS

# Description
No. of 

Conctr.
Select. 
Method

Advertise- 
ment

Expression 
of Interest

Invitation for 
Bids/RFP

Bid/Proposal 
Submission

Evaluation
Bank no 
objectin

Contract 
Award

Contractor/ 
Supplier/ 

Consultant
Completion

16
Engeneering Services for redesign and 
construction of Ramici Landfill

1 QCBS 15-Jul-04 30-Jul-04 2-Nov-04 23 Dec 04 29-Dec-04 4-Mar-05 6-Jul-05
JV GWCC-

Hidrotehnika i Dvokut
29 Oct 07

TOTAL QCBS

17*** Environmental Assesment Study 1*** CQ 5-July-06 20-July-06 31-July-06 20 july 06 22-Aug-06 n/a 24-Aug-06
JV " IG BL & Dvokut 

Ecro ZG"
30 Sept 07

18*
Engineering Services for Wild Dump 
Remediation in Knezevo

1* CQ 26-Jan-05 9-Feb-05 15-Feb-05 15 Mar 06 15-Mar-05 n/a 29-Mar-05
IZEI-B.Luka;IPP-

B.Luka; LGA-
Germany

13-Sep-05

19*** Public Awareness Campaign 1*** CQ 2-Aug-06 17-Aug-06 28-Sep-06 12-Oct-06 6-Nov-06 n/a 6 Dec 06
JV IG & Prime 

communication 
Banja Luka

28 Feb 08

TOTAL CQ

20**
Consultant for technical support in 
Solid Waste Management Project

1** IC n/a n/a 26-Aug-05 5 Sep 05 05-Sep-05 n/a 15-Sep-05
Petar Begovic, BSc. 

Hydrogeology
15-Mar-06

TOTAL IC
TOTAL SERVICES

CONTINGENCY

GRAND TOTAL USD 0

IC

QCBS

IS

SERVICES

CQ
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BOSNIA AND HERZEGOVINA
SOLID WASTE MANAGEMENT PROJECT
INITIAL CREDIT : IDA CREDIT 3672 BOS;

PROCUREMENT PLAN 
January 2008.

" REGIONALNA EKO DEPONIJA" TUZLA

# Description
No. of 

contract
s

Selection 
Method

Advertiseme
nt

Expression of 
Interests

Invitation for 
Bids/RFP

Bid/Proposal 
Submission

Evaluation
Bank no 
objection

Contract 
Award

Contractor/ 
Supplier/ Consultant

Completion

WORKS

ICB

1 Construction of waste disposall cell 1 ICB Mar-09 n/a Mar 09 May 09 Jun 09 Jun 09 Jun 09 Nov 09

2 Access road I phase 1 ICB 19 Sep-05 n/a 19 Sep-05 7 Nov 05 28-dec-05 20-Jan 06 24-Jan-06 " Roading" Gracanica 30-Oct-07

TOTAL ICB
NCB

3 Earth works and internal roads 1 NCB Jan 09 n/a Jan 09 Mar 09 Apr 09 Apr 09 May09 Aug 09

4**** Construction of fence 1**** NCB Oct 08 n/a Oct 08 Nov 08 Nov 08 n/a Dec-08 Apr-09

5**** Water supply system 1**** NCB Sep 08 n/a Sep 08 Nov 08 Dec 08 n/a Dec 08 Feb 09

6**** Electricity network 1**** NCB Sep 08 n/a Sep 08 Nov 08 Dec 08 n/a Dec 08 Feb 09

TOTAL NCB
MW

7*
Reconstruction and adaptation of PIT 
office in Lukavac

1* MW n/a n/a 13-May-05 30 May 05 30-May-05 n/a 02-Jun-05 JP Rad Lukavac 1-Aug-05

TOTAL MW
TOTAL WORKS

GOODS

IS
8 Vehicle for PIT 1 IS n/a n/a 24.Apr-03 14 May 03 6.Jun-03 11.Jun-03 20.Jun-03 ASA AUTO 19Aug-03

9*** Vehicle for PIT 1*** SH n/a n/a 18 Sep-06 29 Sept 06 Oct-06 n/a 19-Oct-06
Cosmos Commerce 
TZ

26-Oct-06

TOTAL IS
NS

10 IT and office equipment 2 NS n/a n/a 24.Apr-03 14 May 03 24.May-03 20.Jun-03 24.Jun-03 Panta rei, Bj 22-Jul-03
NS n/a n/a 24.Apr-03 14 May 03 24.May-03 20.Jun-03 24.Jun-03 Printex, SA 22-Jul-03

11 Office furniture 1 NS n/a n/a 24.Apr-03 14 May 03 23.May-03 20.Jun-03 24.Jun-03 Konjuh Ziv. 5-Jul-03
TOTAL NS
TOTAL GOODS

# Description
No. of 

contract
s

Selection 
Method

Advertiseme
nt

Expression of 
Interests

Invitation for 
Bids/RFP

Bid/Proposal 
Submission

Evaluation
Bank no 
objection

Contract 
Award

Contractor/ 
Supplier/ Consultant

Completion

2/28/2008 Page 3 of 15



BOSNIA AND HERZEGOVINA
SOLID WASTE MANAGEMENT PROJECT
INITIAL CREDIT : IDA CREDIT 3672 BOS;

PROCUREMENT PLAN 
January 2008.

SERVICES

QCBS

12
Inital and Final Design for sanitary 
landfill Lukavicka Rijeka

1 QCBS 11-Sep-03 30-Sep-03 15-May-04 11 Jun 04 14-Jun-04 15-Jul-04 23-Aug-04 GWCC/ Dvokut 23-Mar-06

13
Inital and Final Design for sanitary 
landfill- New location

1 QCBS Apr 08 May 08 May 08 Jul 08 Aug 08 Aug 08 Aug 08 Apr 09

TOTAL QCBS
CQ

14**** Revision of Final design - New location 1**** CQ Jun 08 Jun 08 Jun 08 Jul 08 Aug 08 n/a Aug 08 Feb 09

15****
Environmental impact assessment 
study - New location

1**** CQ Sep-08 Sep-08 n/a n/a Oct-08 n/a Nov-08 Dec-08

16****
Design and supervision of works for 
fence, water supply system and 
electricity- New location

1**** CQ Jun-08 Jul-08 n/a n/a Jul-08 n/a Jul-08 Mar-09

17****
Supervision of all construction Works- 
new location

1**** CQ Mar-09 Apr-09 n/a n/a Apr-09 n/a Apr-09 Nov-09

18****
The Final Design for Central Zone for 
Sanitary Landfill - Old location

1(****) CQ 19-Jun-07 10-Jul-07 27-Jul-07 20-Aug-07 10-Sep-07 n/a 12-Sep-07 Inzio/Leta/IPZ 12-Dec-07

19****
Additional Geotechnical Investigations 
on North side

1(****) CQ 2-Apr-07 16-Apr-07 Maj-07 29-May-07 1-Aug-07 n/a 1-Aug-07
Rudarski institut dd 

Tuzla
15-Sep-07

20 Public awareness campaign - NGO 1 CQ 03-Mar-03 18-Mar-03 24-Mar-03 31-Mar-03 18-Mar-03 25-Jul-03 13-Aug-03 Eko Zeleni Lukavac 31-Dec-04

21*
Public awareness campaign - Annual 
media campaigns

2 * CQ 14-Jan-05 28-Jan-05 2 Feb 05 9 Feb 05 9 Feb 05 n/a 28-Feb-05 Eko Zeleni Lukavac 10-Sep-06

22 Topographic survey 1 CQ 21-Mar-03 28-Mar-03 n/a 01-Apr-03 01-Apr-03 23-Apr-03 24-Apr-03 Metrix In�injering 06-May-03

23 Initial and Final design for access road 1 CQ 03-Nov-03 17-Nov-03 n/a 24-Nov-03 24-Nov-03 21-Jan-04 28-Jan-04 GMD - Oil 04-Feb-05

24***
Revision of Final design for Sanitary 
landfill

1*** CQ 23-Mar-06 3-Apr-06 24 Jul 06 7 Aug 06 7 Aug 06 n/a 14-Aug-06
"Centar za 
energetsku 

efikasnost" Sarajevo
1-Apr-07

25*
Revision of Final design for Access 
road

1* CQ 24-Jan-05 03-Feb-05 11-Feb-05 11-Feb-05 n/a 16-Feb-05 INZIO, Tuzla 03-Mar-05

26* Study of land expropriation 1* CQ 28-Feb-05 14-Mar-05 21-Mar-05 28-Mar-05 28-Mar-05 n/a 29-Mar-05 Metrix In�injering 23-Apr-05

27*
Environmental impact assessment 
study

1* CQ 25-Mar-05 11-Apr-05 17-May-05 27-May05 30-May-05 n/a 30-May-05
Institut za 

hidrotehniku
20-Dec-06

28 Financial software for PIT 1 CQ 26-Dec-03 12-Jan-04 17-Feb-04 2-Mar-04 20-Apr-04 22-Apr-04 23-Apr-04 Imel, Lukavac 23-May-04
29* Auditing services for 2004 1* CQ 30-Mar-05 12-Apr-05 6 May-05 13 May-05 13 May-05 n/a 18-May-05 Revik Sarajevo 15-Jun-05

30** Supervision of works on access road 1** CQ 7-Feb-06 20-Feb-06 3-Mar-06 15-Mar-06 23-Mar-06 n/a 23-Mar-06 "Izgradnja" Teo�ak 30 Oct 07

TOTAL CQ
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BOSNIA AND HERZEGOVINA
SOLID WASTE MANAGEMENT PROJECT
INITIAL CREDIT : IDA CREDIT 3672 BOS;

PROCUREMENT PLAN 
January 2008.

# Description
No. of 

contract
s

Selection 
Method

Advertiseme
nt

Expression of 
Interests

Invitation for 
Bids/RFP

Bid/Proposal 
Submission

Evaluation
Bank no 
objection

Contract 
Award

Contractor/ 
Supplier/ Consultant

Completion

IC

31
TOR for Initial and Final design for 
landfill

1 IC n/a n/a 21-Mar-03 4-Apr-03 14-Apr-03 20-Mar-03 25-Apr-03 �osi� D�emal 15-May-03

32 Technical support for PIT 2 IC n/a n/a 03-Feb-03 18-Feb-03 18-Feb-03 25-Jul-03 11-Aug-03 Esad Oru� 31-Jul-04
* (*) IC 20-Oct-04 29-Oct-04 5-Nov-04 n/a 15-Nov-05 Esad Oru� 15-Oct-05

33 Legislative support for PIT 2 IC n/a n/a 06-Jan-03 21-Jan-03 21-Jan-03 25-Jul-03 08-Aug-03 Muhamed Aganovi� 31-Jul-04
** (**) IC n/a n/a 17-Jun-05 27-Jun-05 06-Jul-05 n/a 20-Jul-05 Sead Sarihod�i� 20-Jan-06

34**** Legislative support for PIT (****) IC 8-Feb-07 19-Feb-07 n/a 1-Mar-07 Amir Omer�ehaji� 1-Sep-07
TOTAL IC
SSS

35 Education of wider public using media 1 SSS n/a n/a 20-Sep-03 25_Sep-03 n/a 01-Oct-03 15-Oct-03 RTV TK 15-Feb-04

TOTAL SSS

TOTAL SERVICES

GRAND TOTAL USD
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BOSNIA AND HERZEGOVINA
SOLID WASTE MANAGEMENT PROJECT
INITIAL CREDIT : IDA CREDIT 3672 BOS;

PROCUREMENT PLAN 
January 2008.

KJKP " RAD" SARAJEVO

# Description
No. of 

contract
s

Selection 
Method

Advertiseme
nt

Expression of 
Interests

Invitation for 
Bids/RFP

Bid/Proposal 
Submission

Evaluation
Bank no 
objection

Contract 
Award

Contractor/ 
Supplier/ Consultant

Completion

WORKS

ICB

1
Construction of new disposal cell on 
sanitary landfill 1 ICB 11-Oct-05 n/a 11-Oct-05 15-Dec-05 22-Dec 05 2-Jan-06 6-Jan-06 "IN" doo Sarajevo 30 Sep 07

TOTAL ICB

NCB

2*
Construction of hall for recycling 
equipment and mechanisation and 
reconstruction of administrative 

1* NCB 19-Oct-05 n/a 19-Oct- 05 9-Dec-05 6-Jan-06 9.-jan-06 18-Jan-06 "IN" doo Sarajevo 31-July-06

TOTAL NCB

TOTAL WORKS

GOODS

ICB

Supply of water transport vehicle LOT-
1;

1 ICB 6-Jan-04 n/a 6.Jan-04 26-Feb-04 25 Mar 04 12.May 04 18. may 04
Unis kovina Visoko-

BIH
22.Oct.04

solid waste colection vehicle-LOT 2; 
pcs 2

1 ICB 6-Jan-04 n/a 6.Jan-04 26-Feb-04 25 Mar 04 11.May-04 14. june-04
Industr.  Marketing 

E&T Italy
1.Nov.04

compactor LOT 3 1 ICB 6-Jan-04 n/a 6.Jan-04 26-Feb-04 25 Mar 04 11.May-04 17. may 04
Tekhnoxgroup 

Switzerland
10.Aug.04

TOTAL ICB

IS

4 Supply of vehicle for PIT 1 IS n/a n/a 24.Apr-03 14-May-03 6.Jun-03 11.Jun-03 20.Jun-03 ASA AUTO 4.Jul.04

5 Supply of vehicles cleaning plant 1 IS n/a n/a 12. aug-04 6-Sep-04 4.Nov-04 8. Nov-04 19.Nov-04 "Albatros" Austrija 21.Mar.05

TOTAL IS

NS

6* IT and office equipment 1* NS n/a n/a 9.dec-04 17-Dec-04 20.dec-04 n/a 31.dec-04 DNC Sarajevo 27.Dec.04

TOTAL NS

TOTAL GOODS

SERVICES

CQ

7* Final design of hall for recycling 1* CQ 18.aug-04 2-Sep-04 11-Oct-04 25-Oct-04 25-Oct-04 n/a 10.Nov-04
Union izgradnja, 

Sarajevo
31.Dec.04

8*
Design of administrartive building on 
landfill

1* CQ 18.aug-04 2-Sep-04 11-Oct-04 25-Oct-04 25-Oct-04 n/a 10.nov-04
Union izgradnja, 

Sarajevo
31.Dec.04

9** Waste structure analysis at city landfill 1** CQ 28-July-05 19-Aug-05 7-Sep-05 21-Sep-05 21-Sep-05 n/a 29 Sep 05
IPZ Uniproject MCF 

Zagreb
5 Dec 05

TOTAL CQ

TOTAL CONSULTANTS

GRAND TOTAL USD

3
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BOSNIA AND HERZEGOVINA
SOLID WASTE MANAGEMENT PROJECT
INITIAL CREDIT : IDA CREDIT 3672 BOS;

PROCUREMENT PLAN 
January 2008.

"REGIONALNA DEPONIJA ZENICA" ZENICA

# Description
No. of 

contract
s

Selection 
Method

Advertiseme
nt

Expression of 
Interests

Invitation for 
Bids/RFP

Bid/Proposal 
Submission

Evaluation
Bank no 
objection

Contract 
Award

Contractor/ 
Supplier/ Consultant

Completion

WORKS

ICB

1. Preparation of landfill call 1 ICB 30.July 05 n/a 30. July 05 21-Sep-05 Nov-05 30-Nov-05 19-Dec-05
JV " GT Trade - 

Kapitel" Hrvatska
12 Dec 06

TOTAL ICB
NCB

2.
Construction and mounting of 
fence,ramp 

1 NCB 18-Jun-04 n/a 18-Jun-04 2-Aug-04 05-Aug-04 3-Sep-04 4. Oct-04
GTP"PROGRAD"  

Zepce
19-Jan-06

3. Preliminary Land works 1 NCB 24-Sept-04 n/a 24-Sept-04 9-Nov-04 24. Nov-04 15. Dec-04 1.Feb-05 Trgošped 29-Dec-05

4. Construction of roads at the landfill 1 NCB 12. Sept 05 n/a 12. Sept 05 17-Oct-05 6-Jan-06 9-Jan-06 25-Jan-06
"Asfaltgradnja" 

Visoko B&H
31 Oct 06

5***
Construction of transformer station and 
instalation of hight voltage network

1*** NCB 3-Sep-06 n/a 3-Sep-06 4-Oct-06 17-Oct-06 n/a 7-Nov-06 " Deling" Tuzla 28 Feb 07

6
Construction facilities of the entrence-
exit zone 

1 NCB 7-Apr-07 n/a 7-Apr-07 7-May-07 20-Jun-07 30-Jun-07 16-Jul-07
"Almy transport" doo 

Zenica
30-Oct-07

7 Construction of entrance – exit area 
infrastructure and contruction of 
recycling plateau

1 NCB 9-Dec-06 n/a 9-Dec-06 8-Jan-07 21-Feb-07 26-Feb-07 7-Mar-07
"Almy transport" doo 

Zenica
30-Aug-07

8*** Construction of access road to landfill 1*** NCB 3-Jun-06 n/a 3-Jun-06 4-Jul-06 18-Aug-06 n/a 5-Sep-06 “TRGOSPED” d.o.o. 
Kakanj

1-May-07

9****

Construction of pipeline of potable, 
technological and fire water to the 
entrance-exit zone of a sanitary landfill 
site Moscanica

1**** NCB 6-Jun-07 n/a 6-Jun-07 6-Jul-07 13-Jul-07 n/a 30-Jul-07
JV " TKM"ZE & " 

Horizont" VI
30-Sep 07

10**** Preliminary land works for cells 3 1**** NCB 9-Feb-07 n/a 9-Feb-07 2-Mar-07 12-Mar-07 n/a 29-Mar-07
"Almy transport" doo 

Zenica
31-May 07

TOTAL NCB
MW

12* Adaptation office for PIT 1* MW n/a n/a 3. Jan-05 15-Jan-05 15. Jan-05 n/a 17. Jan-05
GTP"PROGRAD"�EP

�E 1. Jan 05.

SH

13****
Works on conection of the landfill site 
to tele-communication network

1**** SH n/a n/a 13 Nov 06 21 Nov 06 10-Jan-07 n/a 17-Jan-07
" Teleprim" doo 

Zenica
17-Feb-07

TOTAL MW +SH
TOTAL WORKS

GOODS

ICB

14
Supply of equipement ( compactor, 
buldozer, crawler excavator, three-way 
tipper)

ICB 1-Apr-06 n/a 1-Apr-06 15-May-06 Jun-06 Oct-06

2/28/2008 Page 7 of 15



BOSNIA AND HERZEGOVINA
SOLID WASTE MANAGEMENT PROJECT
INITIAL CREDIT : IDA CREDIT 3672 BOS;

PROCUREMENT PLAN 
January 2008.

Lot 1. Compactor 1-Apr-06 n/a 1-Apr-06 15-May-06 14-Jul-06 24 July 06 7 Aug 06 Teknoxgroup S.A., 
Lugano, Switzerland

15-Dec-07

Lot 2. Bulldozer 1-Apr-06 n/a 1-Apr-06 15-May-06 14-Jul-06 21 July 06 7 Aug 06 Teknoxgroup S.A., 
Lugano, Switzerland

5-Mar-07

Lot 3. Crowler Excavator 1-Apr-06 n/a 1-Apr-06 15-May-06 27 Jul 06 30 Oct 06 1 Nov 06 Teknoxgroup S.A., 
Lugano, Switzerland

23-May-07

Lot 4. Three Way Tiper 1-Apr-06 n/a 1-Apr-06 15-May-06 26-Jul-06 3 Aug 06 14 Aug 06
" Unis kovina Visoko 

B&H
21-May-07

TOTAL ICB
IS

15 Vehicle for PIT 1 IS n/a n/a 24.Apr-03 14-May-03 6.Jun-03 11.Jun-03 20.Jun-03 ASA AUTO 19-Aug-07
TOTAL IS
NS

16 IT and office equipment 2 NS n/a n/a 24.Apr-03 14-May-03 17. Jun-03 11. Jun-03 24.Jun-03 Printex; 22-Jul-03
NS n/a n/a 24.Apr-03 14-May-03 17. Jun-03 11. Jun-03 24.Jun-03 Panta Rei 22-Jul-03

17 Office furniture 1 NS n/a n/a 24.Apr-03 14-May-03 17. Jun-03 11. Jun-03 24.Jun-03 Konjuh 5-Jul-03

18** Vehicle for PIT 1(**) NS n/a n/a 14.Dec-05 20-Dec-06 23-dec-05 n/a 26-Dec-06
" Autocentar BIH" doo 

Zenica
29-Dec-05

TOTAL NS
TOTAL GOODS
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BOSNIA AND HERZEGOVINA
SOLID WASTE MANAGEMENT PROJECT
INITIAL CREDIT : IDA CREDIT 3672 BOS;

PROCUREMENT PLAN 
January 2008.

# Description
No. of 

contract
s

Selection 
Method

Advertiseme
nt

Expression of 
Interests

Invitation for 
Bids/RFP

Bid/Proposal 
Submission

Evaluation
Bank no 
objection

Contract 
Award

Contractor/ 
Supplier/ Consultant

Completion

SERVICES
CQ

19 Communication strategy 1 CQ n/a 20-Mar-03 n/a 22-Apr-03 10-May-03 25.Jul-03 15.Aug-03 Form gra ana 1. jun 04
20 Desing of wild dumps survey 1 CQ n/a 31-Mar-04 n/a 15-Apr-04 28-April-04 26-May-04 01-Jun-04 EKO BIH 01-Jull 04

21 Access road design 1 CQ n/a 15-Sep-03 n/a 24-Dec-03 08-Jan-04 26-Apr-04 29-Apr-04
javno preduze�e za 
prostorno ure enje 29.Jun 04

22

Recording of environmental baseline 
conditions on location and completion 
of Environmental Monitoring 
programme

1 CQ n/a 05-Aug-03 n/a 26-Aug-03 08-Sep-03 18.Nov-03 12.Dec-03 Mašinski fakultet 22.march04

23

Offical confirmation of conformity of the 
Final Design with regulations and 
norms adapted according to Laws and 
regulations in profession in force the 
Federation B& H

1 CQ n/a 07-Aug-03 n/a 22-Aug-03 05-Sep-03 29-Sep-03 06-Oct-03
Zavod za 

vodoprivredu 
Sarajevo 

22-Oct-04

24
Composing the geodetic basis survey 
of the "Moscanica" regional landfill 
location

1 CQ n/a 06-Aug-03 n/a 20-Aug-03 02.Sep.-03 29.Sep-03 15.Oct-03 Zedis Zenica 15. Nov 03

25*
Supervision for Civil Engineering 
Works - I phase

1* CQ 28.May-04 28.May-04 n/a 14-Jun-04 25.Jun-04 n/a 10. nov-04 Ipsa Institut 30-Nov-07

26** II phase 1** n/a n/a 6 feb-06 20-Feb-06 9. mar-06 n/a 9.Mar-06 Ipsa Institut 31-Oct-06

27**
Preparation education and document 
materials

1** CQ n/a 09-Jun-05 n/a 27-Jun-05 5.Jul-05 n/a 5-Dec-05 NTV-IC Kakanj 31-Dec-06

28** Geomechanical survey of north slope 1 ** CQ n/a 25. Jun-05 n/a 24-Jun-05 2. Aug 05 n/a 28-Oct-05 "Geoprojekt" Tuzla 26-Dec-05

29***
Detail Design of facilities at the 
entrance-exit zone

1*** CQ 15. Apr 06 2-May-06 1-Jun-06 12-Jun-06 12-Jun-06 n/a 13-Jun 06
“ AKSA” Zenica

15 Oct 06

30*** Final design of water supply 1*** CQ 8. Feb 06 17-Feb-06 20 Mar 06 31-Mar-06 19 Apr 06 n/a 20 Apr 06 "IBIS" Zavidovici 30-Aug-06

31***
Consultant for freight forwading 
services

1 *** CQ 31 May 06 16 Jun 06 28 Aug 06 10 Sep 06 7 Jul 06 n/a 20 Sep 06 "Zešped" Zenica 1-Apr-07

32****
Supervision for Civil Engineering 
Works 

1**** CQ 9-Feb-07 9-Feb-07 19-Feb-07 5-Mar-07 Mar-07 n/a 2-Apr-07
"IPSA institut" & 

"Zavod za 
vodoprivredu" SA 

1 Mar 08

33****
Amandman to final Design for disposal 
cells No 3., 4. and 5

1**** CQ 9-Mar-07 9-Mar-07 9-Mar-07 20-Mar-07 Apr-07 n/a 1-Jun-07 IPZ Zagreb - Croatia 1-Oct-07

34**** Activity plan for landfill 1**** CQ 6-Jun-07 6-Jun-07 Jun-07 6-Jul-07 Aug-07 n/a 18 Sep-07
JV Bosna-S oil  & 

IHGF Sarajevo
18 nov 07

TOTAL CQ
SSS

35 Design of elektricity 1 SSS n/a n/a 28.Jun 05 30-Jun-05 12-Jan-06 22. Jul 05 JP Elektroprivreda 11-Aug-05

36
Pulic presentation design of wild 
dumps survey

1 SSS n/a n/a 31. Mar-04 15-Apr-04 28. Apr 04 12-Jan-06 1. June 04 EKO BIH 1. july 04

TOTAL SSS
IC

37*
Technical support to PIT Zenica- 
Desposal cell

1* IC n/a 04.Mar-05 n/a 21-Mar-05 22.Mar-05 n/a 30-Mar-05 Babic Fuad 30-Sep-05

38***
Technical support to PIT Zenica- 
Project manager

2*** IC n/a 2 Oct 06 n/a 5 Oct 06 Oct 06 n/a 9 Nov 06 Semir Mutapcic 8-Jun-07
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39** Technical support to PIT Zenica 1** IC n/a 14-Dec-05 n/a 21-Dec-05 23-Dec-05 n/a 26-Dec-05 Semir Selimovic 16-Jan-06
TOTAL IC
TOTAL SERVICES

GRAND TOTAL USD
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"UNSKO-SANSKA REGIONALNA DEPONIJA " BIHAC

# Description
No. of 

contract
s

Cost (US $ 
equivalent) 

Actual

Selection 
Method

Advertiseme
nt

Expression of 
Interests

Invitation for 
Bids/RFP

Bid/Proposal 
Submission

Evaluation
Bank no 
objection

Contract 
Award

Contractor/ 
Supplier/ Consultant

Completion

WORKS

NCB
1**** Closure of existing wild dump 1**** NCB Mar 08 n/a Nov-07 Jan-08 Feb-08 n/a Feb-08 Sep-08
2**** Construction of fence 1**** NCB Aug 08 n/a Aug 08 Sep 08 Sep 08 n/a Nov 08 Apr 09

TOTAL NCB
TOTAL WORKS

3* IT and office equipment 1(*) NS n/a n/a 8 April-05 5-May-05 10 May-05 n/a
17May-05  30 

June-05

Lot 1: Cyber Comp 
Cazin Lot 2: IT 

Copmuters Bihac

17 June 05 
08 Aug 05

4* Vehicle for PIT 1(*) NS n/a n/a 4 April-05 22 April-05 n/a 25 April-05 Berlina Bihac 29 Sept 05
TOTAL NS
TOTAL GOODS

5
Inital and Final Design for sanitary 
landfill

1 QCBS Feb 07 Mar 07 Apr 07 Jun 07 Jul 07 Aug 07 Aug 07 Mar-08

TOTAL QCBS

6**** Environmental impact assesment study 1**** CQ June 08 June 08 June 08 July 08 July 08 n/a July 08 Oct 08

7***

Feasibility Study  of location for 
sanitary landfill with Request for 
preliminary environmental impact 
assesment

1*** CQ 23 Jan-06 7 Feb-06 10 Apr 06 19 Apr 06 15 jun 06 n/a 15 Jun-06

Bosna-S Oil Service 
Company Sarajevo; 
partner: H-project 

Zagreb

18 May 07- 
Apr 08

8****
Public Awareness Campaign (NGOs, 
TV, experts)

1**** CQ 30 Oct 06 13 Nov 06 Nov-06 Dec-06 20 Nov 06 n/a 3-Jan-07
"Regionalni Centar za 

okolis - REC
Dec 07

9****

Selection of the most appropriate 
methodologies for remediation of 
Mezdre-Vlaski do landfill and managing 
new quantities of solid waste

1**** CQ 10 Nov-07 22 Nov-07 11 Dec-07 24 Dec-07 22 Nov-07 n/a 28 Dec-07
Bosna-S Oil Services 
Company Sarajevo

March 08

TOTAL CQ

10*** Technical support for PIT team 1*** IC n/a n/a 6 March-06 23 March-06 n/a 27 March-06 Amir Kurbegovi� March 07
11**** Legal support for PIT 1**** IC n/a n/a 27-Apr-07 11-May-07 17-May-07 n/a 30-May-07 Amir Kurbegovi� 30-May-08

12***
Project assignment for Final design for 
sanitary landfill

1*** IC n/a n/a Oct 07 Oct 07 Oct 07 n/a Nov-07 Dec-08

TOTAL IC
TOTAL SERVICES

GRAND TOTAL USD

GOODS

NS

CQ

IC

QCBS

SERVICES
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PMU SARAJEVO

# Description
No. of 

contract
s

Selection 
Method

Advertiseme
nt

Expression of 
Interests

Invitation for 
Bids/RFP

Bid/Proposal 
Submission

Evaluation
Bank no 
objection

Contract 
Award

Contractor/ 
Supplier/ Consultant

Completion

GOODS

IS

1. Vehicles for PIT’s 1 NS n/a n/a 24.Apr-03 14-May-03 6.Jun-03 11.Jun-03 20.Jun-03 ASA AUTO Jul-03

TOTAL IS

NS

2. IT and office equipment for PIT’s 2 NS n/a n/a 24.Apr-03 14-May-03 24.May-03 20.Jun-03 24.Jun-03 Panta rei, Bj 22-Jul-03
NS n/a n/a 24.Apr-03 14-May-03 24.May-03 20.Jun-03 24.Jun-03 Printex, SA 22-Jul-03

3. Office furniture for PIT’s 1 NS n/a n/a 24.Apr-03 14-May-03 23.May-03 20.Jun-03 24.Jun-03 Konjuh Ziv. 5-Jul-03
4* Supply of vehicle for PMU 1(*) NS n/a n/a 10.dec04 29-Dec-04 29.dec04 n/a 29.dec04 ASA PVA 30.dec04.

TOTAL NS

SH

5*** Supply of aircondition for PMU 1*** SH n/a n/a 3 July -06 17-Jul-06 24 July-06 n/a 27 July-06 Clima-trade Sa 30-Aug -06

TOTAL SH

TOTAL GOODS

SERVICES

CQ

TOTAL CQ

IC

6 Procurement expert IC 22. May 03 11. Aug 04 1.june 2004 Faruk Dizdarevic 1.June 2005

TOTAL IC

SSS

7 Training programme 1 SSS 28-Apr-03 1. May 03 12. may 03 14. May 03 " Ho trin partners" oct 04.

TOTAL SSS

TOTAL CONSULTANTS

GRAND TOTAL USD

BIJELJINA

# Description
No. of 

Conctr.
Select. 
Method

Advertise- 
ment

Expression 
of Interest

Invitation for 
Bids/RFP

Bid/Proposal 
Submission

Evaluation
Bank no 
objectin

Contract 
Award

Contractor/ 
Supplier/ 

Consultant
Completion

WORKS
ICB

TOTAL ICB
NCB

1*** Construction of fence 1*** NCB 13-Sep-06 n/a 13-Sep-06 11-Oct-06 24 Oct-o6 n/a  9 Nov-06
" Zvornikputevi" 

Zvornik
27-Jun-07

2**** Water supply for landfill 1**** NCB 15-Mar-07 n/a 15-Mar-07 12-Apr-07 16-Apr-07 n/a 17-Apr-07
"Trigon" doo Banja 

Luka
27-Jun-07

3**** Electicity supply for landfill 1**** NCB 13-Feb-07 n/a 13-Feb-07 15-Mar-07 2-Apr-07 n/a 17-Apr-07 "Elmont" Bijeljina 27-Jun-07

4****
Remediation of one part of wild dump 
sites in Bijeljina Region

1**** NCB Apr-08 n/a Apr-08 May-08 May-08 n/a Jun-08 Sep-08

TOTAL NCB
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TOTAL WORKS

GOODS

ICB

5
Supply of equipment for lanndfill 

operation
3 ICB 30-Aug-07 n/a 30-Aug-07 3-Oct-07 Jul-07 Dec 07

LOT 1 : Compactor 1 5-Nov-07 6-Nov-07 26-Nov-07         
"Tekoxgroup", 
Switzerland                   

30-May-08      

LOT 2 Bulldozer 1 29-Nov-07 6-Nov-07 27-Nov-07 "Teikom", Serbia 18-Apr-08

LOT 3 Three Way tiper 1 29-Nov-07 2-Nov-07 30-Nov-07 "Euromodus" BiH 18-Apr-08

TOTAL ICB

SH

6*** Supply of office furniture 1*** SH n/a n/a 10-Jul-06 18-Jul-06 26-Jul-06 n/a 27-Jul-06 “Euro Marše” Bijeljina 25-Aug-06

7*** Supply of IT equipment 1*** SH n/a n/a 14-Jul-06 20-Jul-06 4-Aug-06 n/a 4-Aug-06 “Panta – Rei” Bijeljina 18-Aug-06

8*** Supply of vehicle 1*** SH n/a n/a 10-Jul-06 14-Jul-06 24-Jul-06 n/a 26-Jul-06 “Univerzal” Bijeljina 1-Aug-06

9**** Supply of trailer office for landfill 1**** SH n/a n/a 29-Aug-07 7-Sep-07 7-Sep-07 n/a 10-Sep-07
"Gradjanje" AD 
Ugljevuk 25-Sep-07

10****
Supply of furniture for the trailer office - 
LOT 1  

2**** SH n/a n/a 10-Sep-07 18-Sep-07 20-Sep-07 n/a 20-Sep-07
LOT1: "Evromarse" 
Bijeljina;

20-Sep-07

and IT equipment LOT 2 SH n/a n/a 10-Sep-07 18-Sep-07 3-Oct-07 n/a 4-Oct-07
LOT 2:Panta rei" 

Bijeljina
!9-Oct-07

11****

Supply of workers smocks, 
gatekeepers uniformes and equipment 
(gloves, shoes, helmets, tools, fire 
protection equipment etc.)

1**** SH n/a n/a 15-Jun-07 22-Jun-07 29-Jun-07 n/a 29-Jun-07

LOT1: " Leka" ; LOT2: 

" Agromehanika"; 

LOT3: "Evromarse"; 

LOT4:" Panta rei"

LOT1: 4-Jul-

07; LOT2,3,4: 

13-Jul-07

12****
Supply of covering material for 
impartial remediation of old dump site

1**** SH n/a n/a 6-Sep-07 17-Sep-07 19-Sep-07 n/a 20-Sep-07
"BUK promet" 

Bijeljina
20-May-08

13***
LOT 1 : Supply of containers for 
selection of plastic and paper from 
waste

2*** SH n/a n/a Feb-08 Feb-08 Feb-08 n/a Mar-08 Avg 08

LOT 2 : Supply of tractor with tank and 
other accessories

TOTAL SH

TOTAL GOODS

14
Engineering Services - Initial and final 
design for sanitary landfill

1 QCBS 11-Dec-07 10-Jan-07 20-Jan-07 19-Apr-07 22-Jun-07 2-Aug-07 17-Aug-07
JV" Epem Grees & 

Hidrozavod"Novi Sad
17-Jun-08

TOTAL QCBS

15**** Environmental impact assesment study 1**** CQ 29-Nov-07 18-Dec-07 28-Dec-07 30-Jan-08 Feb-08 n/a Feb-08 Apr-08

16**** Final Design of water supply 1**** CQ 29 Sep 06 11 Oct 06 3 Nov 06 9 Nov 06 29 Nov 06 n/a 4-Dec 06
"Zavod za urbanizam 

i projektovanje", 
Bijeljina

9-Feb 07

17****
Revision of Preliminary and Final 
design

1**** CQ Feb-08 Feb-08 Feb-08 Mar-08 Mar-08 n/a Apr-08 Jun-08

18****
Consultant for freight forwading 
services

1**** CQ Feb-08 Feb-08 Feb-08 Mar-08 Mar-08 n/a Apr-08 Avg 08

SERVICES

QCBS

CQ
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20**** Filming of Construction of landfill 1**** CQ 14-Mar-07 28-Mar-07 Mar 07 Mar 07 30-Mar-07 n/a 31-May-07 DOO Telrad - Bijeljina Jan-08

TOTAL CQ

21*** TOR for Sanitary lanfill Design 1*** IC n/a n/a 27-Jul-06 8-Aug-06 10-Aug-06 n/a 15-Aug 06 Goran Vuji� 16-Dec-06

22***
Supervision on works of fence  
construction 

1*** IC n/a n/a 25 Sep 06 5 Oct 06 11 Oct 06 n/a 9 Nov 06 Nebojša Vujasinovi� 30 Apr 07

23****
Supervision on works on electricity 
supply system

1**** IC n/a n/a 13-Mar-07 21-Mar-07 30-Mar-07 n/a 16-Apr-07 Vaso Blagojevi� 27-Jun-07

24**** Supervision on works of water supply 1**** IC n/a n/a 16-Apr-07 27-Apr-07 10-May-07 n/a 11-May-07 Sanja Toljevi� 27-Jun-07

25*** Web page design 1*** IC n/a n/a 10 Oct 06 10 Oct 06 23 Oct 06 n/a 10 Nov 06 Goran Bogdanovi� 29 Dec 06

26**** Technical suppprt for PIT Bijeljina 1*** IC n/a n/a 4-Dec-06 14-Dec-06 14-Dec-06 n/a 11-Jan-07 Goran Vuji� Dec-07

27**** Technical support for PIT Bijeljina 1*** IC n/a n/a Feb-08 Feb-08 Feb-08 n/a Feb-08 Avg 08

28****
Project report for quantities and 
preliminary influence to environment of 
wild dump sites in Bijeljina Region

1*** IC n/a n/a Feb-08 Feb-08 Feb-08 n/a Feb-08 Apr-08

29****
Supervision on remediation works of 
wild dump sites in Bijeljina Region

1*** IC n/a n/a May-08 May-08 May-08 n/a Jun-08 Avg 08

TOTAL IC

TOTAL SERVICES

GRAND TOTAL 

PMU Zenica Tuzla Banja Luka Bijeljina Summary Agregate

Total planned amounts per proc. method

Works ICB
NCB
MW
SH

Total works

Goods ICB
NCB

IS
NS
SH

Total goods

Services QCBS
CQ
IC

SSS
Total services

Subtotal 

PMU Zenica Tuzla Banja Luka Bijeljina Summary Agregate

Total actual amounts per proc. method
Works ICB

NCB
MW
SH

Total works

Goods ICB
NCB

IC
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IS
NS
SH

Total goods

Services QCBS
CQ
IC

SSS

Total Services

Subtotal 

2/28/2008 Page 15 of 15


